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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test and Targets

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 906.952 823.333 1,113.425 0.000 1,113.425 1,105.959 951.371 871.929 829.608 0 6,602.577
AX04: Test & Evaluation Block 1.0 6.934 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 6.934
EX05: Targets & Countermeasures
Supports Block 5.0

40.393 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 40.393

BX04: Test & Evaluation Block 2.0 32.989 0.792 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 33.781
CX04: Test & Evaluation Block 3.0 32.370 4.633 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 37.003
EX04: Test & Evaluation Block 5.0 20.274 8.784 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 29.058
WX04: Test & Evaluation
Capability Development

18.509 71.461 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 89.970

XX04: Concurrent, Test, Training &
Ops (CTTO)

36.017 35.526 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 71.543

YX04: Test & Evaluation 278.457 273.491 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 551.948
MD04: Test Program 0.000 0.000 559.133 0.000 559.133 477.588 453.047 435.093 399.100 Continuing Continuing
BX05: Targets & Countermeasures
Supports Block 2.0

86.168 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 86.168

CX05: Targets & Countermeasures
Supports Block 3.0

43.277 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 43.277

WX05: Targets &
Countermeasures Supports
Capability Development

29.587 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 29.587

YX05: Targets and
Countermeasures Core

258.816 405.905 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 664.721

MD05: Targets Program 0.000 0.000 517.065 0.000 517.065 587.940 467.401 409.499 401.416 Continuing Continuing
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ZX40: Program-Wide Support 23.161 22.741 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 45.902
MD40: Program-Wide Support 0.000 0.000 37.227 0.000 37.227 40.431 30.923 27.337 29.092 Continuing Continuing

Note
MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide
Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national
engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the
agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes
engineering and technical services; studies, analyses, and evaluation; and management and professional services.

In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Projects AX04, CX04, DX04, EX04, WX04, XX04, and YX04
for FY 2009-FY 2010 is now captured in Project MD04. The content previously planned in Projects BX05, CX05, EX05, WX05, and YX05 for FY 2009-FY 2010 is now
captured in Project MD05.

A. Mission Description and Budget Item Justification
The FY 2011 program is balanced reflecting the four focus areas of the current Missile Defense Program: to develop, rigorously test, and field an integrated
Ballistic Missile Defense System (BMDS) architecture to counter existing regional threats, continue a viable Homeland Defense against rogue threats beyond 2030;
demonstrate our proven technologies to show Missile Defense works; and develop technologies to hedge against future missile threat growth.

The best way to dissuade, deter, and defeat ballistic missile threats is through integrated ballistic missile defense capabilities -- weapons, sensors, and Command and
Control Battle Management and Communications (C2BMC). A potential or actual attack may cross regions and may fly higher and faster than stand-alone, autonomous
capabilities operated by a single Military Service can defend against. Integrated BMD capabilities draw on space-, land-, and sea-based assets operated by multiple
Services to provide both the best sensor information on the enemy missile`s location and track as well as a more diverse and effective set of weapon options for the
Combatant Commander to defeat the attack -- all connected by a unifying C2BMC system. As a result, an effort funded in a Program Element may be critical to the
success of efforts in the other Program Elements -- we refer to these connections as ``interdependencies``. Throughout the budget justification materials we have
attempted to highlight interdependencies in order to fully explain the relationship between different parts of the proposed program.

As part of the total Ballistic Missile Defense System (BMDS), the Test and Targets Program Element (PE) provides the resources, including targets and
countermeasures development, for an integrated system-level test approach, bringing together the capabilities of the BMDS elements.
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The BMD Test organization executes tests to prove out BMDS Integrated Build C and Build D capabilities of:

Broad Ocean Area Boost Phase and Burn Out State Data
C2BMC Generation of Link-16 based BMD System Track
Aegis BMD Launch on Link-16 based BMD System Track
Terminal High Altitude Area Defense (THAAD) Extremely High Frequency
Warfighter Elements of Essential Information
Peer-to-Peer Engagement Coordination limited (Aegis-Aegis, THAAD-PATRIOT)
Improved Sensor Registration (C2BMC, Aegis)
Increased Peer-to-Peer Engagement Coordination

The Missile Defense Agency (MDA) recently initiated a systematic review of BMDS testing that will establish a new convention for setting test objectives that go beyond
simply exercising newly delivered elements of the system. For the BMDS test Program, MDA is transitioning from ``architecture-based`` test objectives to ``technical
parameter-based`` test objectives to anchor models and simulations (M&S). The BMDS performance evaluation strategy is to develop models and simulations of the
BMDS and compare their predictions to empirical data collected through comprehensive flight and ground testing to validate their accuracy, rather than physically
testing all combinations of BMDS configurations and engagements.

Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs) are the conditions and events ;where data is obtained from flight and ground tests
in order to anchor models and simulations. CECs and ;EMEs are utilized to design ;a test engagement to further advance the understanding and confidence of the
modeling and simulation associated with all possible engagements. In FY 2009, BMD System Level CECs and EMEs were identified. By the end of FY10, BMD System
Level CECs and EMEs are projected to yield 33% of the data collected in the Test Program reflected in the Integrated Master Test Plan (IMTP). For FY 2011, there
are scheduled to be 928 collection opportunities for BMD System Level CECs and EMEs, yielding 47% of the data to be collected in the Test Program reflected in the
IMTP. This yield is projected to reach 60% by end of FY 2012, 74% by end of FY 2013, 77% by end of FY 2014, and 94% by end of FY 2015.

MDA testing is based on an integrated, comprehensive, and phased test program. MDA ground tests emulates the quality of service (that is, data of sufficient accuracy
and low enough latency) of C2BMC and sensors. Testing Element systems, subsystems, and components early in the development is necessary prior to conducting
BMD-System level testing. The Element Level testing is funded as part of an Element developmental program and contained in their respective Program Element (PE)
submissions. This PE provides consolidated MDA-wide capabilities and resources for the, planning, design, execution, provision of infrastructure, and management
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of BMD System testing. This PE also provides funding to the Operational Test Agencies (OTA) which are active in all phases of test planning, execution and post-test
analysis, to include the development of the IMTP. The Missile Defense Agency IMTP established and documents the test requirements for the BMDS with specific
focus on collecting the data needed for the Verification, Validation and Accreditation (VV&A) of the BMDS models and simulations.

MDA has a set of Unifying Missile Defense Functions (UMDFs), which increase the effectiveness of the BMD System (including probability of engagement success,
increase in defended area and raid size capacity, additional redundancy of architecture, unity of command) through the integration of MDA developed capabilities.
These UMDF efforts are Sensor Registration (reporting of sensor errors / biases), Correlation (ensuring the information from multiple sensors seeing a threat relates
to the same object), System Track (creating a single engageable track of a threat from multiple reports provided by different land, sea, and space based multiple
sensors), Discrimination (identifying object details to determine the target from debris or decoys), Battle Management (combining the best sensors and shooters to
ensure the highest probability of a kill), Hit / Kill Assessment (determining if the target selected was destroyed after missile impact), and Communications (providing the
worldwide connection of sensors and shooters to command authorities). UMDFs are implemented across the BMDS elements to create and utilize system level data
and decisions that allow Combatant Commanders the ability to automatically and manually optimize sensor coverage and interceptor inventory to defend against all
ranges of ballistic threats.

The Test and Targets Program Element is grouped into three major areas: Test Functional Area and Test Execution; Targets and Countermeasures; and Concurrent
Test, Training, and Operations (CTTO). Other test related program content involving Engineering Test Analysis, Facilities Siting, and Environmental Management, and
Fielding and Integration is also included within this Program Element.

BMDS Test Program Functions:

The Directorate for Test centralizes authority, control, and responsibility for all BMDS testing.
Plans tests according to BMDS and Element objectives.
Provides test ranges, instrumentation, and infrastructure.
Develops MDA test policy.
Plans and executes BMDS ground and flight tests.
Demonstrates integrated BMDS capability.
Addresses critical measurements for growth and capability.
Collects data for BMDS analysis and manages MDA data centers.
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Provides documentation of BMDS and Element performance results for use by MDA, the OTAs, the Combatant Commander`s, OSD, Director, Operational Test &
Evaluation (DOT&E), and senior decision makers.
Provides data and information to anchor the models and simulations used to verify BMDS capabilities and to support BMDS characterization and assessment.

Test and Evaluation Contribution to the BMDS:

Plan and conduct testing of the BMDS CECs and EMEs** developed by Systems Engineering.
Collect and provide test data in order to support the effectiveness, suitability, survivability, and interoperability assessments of the BMDS.
Provide infrastructure and environmental compliance necessary to support increasingly complex tests.
Provide risk reduction for the BMDS through flight testing to include technology demonstration, algorithm and model validation, and threat characterization.
Develop Missile Defense Agency (MDA) BMDS testing policy with common, repeatable processes.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations.

Major Test and Evaluation Goals:

Form one BMDS test team that is accountable to the MDA Director and Element program directors.
Provide leadership and guidance for the planning, execution, analysis, and reporting of BMD system test events to support system verification.
Provide leadership and guidance under for planning, execution, analysis, and reporting of BMD system test events to support system verification.
Establish single BMD system test processes that reflect the best practices of existing Element processes.
Benchmark and merge existing Elements and executing processes into BMDS processes.
Develop Element Lessons Learned and Best Practices to support single BMDS test design processes.
Provide required infrastructure and environmental compliance for robust BMD system testing.
Ensure test readiness, realism, and accuracy and improve the quality of execution in test programs.

BMDS Targets and Countermeasures Program:
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The BMDS Targets and Countermeasures program provides threat representative targets to effectively demonstrate capability of the evolving layered missile defense
system in a simultaneous test and operations operating environment. Based on the systems engineering assessments of realistic threat scenarios, the targets
and countermeasures program develops, acquires and launches short, medium, intermediate, and long range capability-based targets, to include Foreign Materiel
Acquisitions, with enhanced payloads to test, verify, and validate the performance of the BMDS.

Funding for Targets and Countermeasures supports the continuation of the target program`s source activities which include the requirements, design, build, and
test of BMDS targets, associated payloads, and flight missions. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing
Government Furnished Equipment (GFE) boosters and target components, as well as the purchase of long lead material assets and asset management items for short,
medium, intermediate, and long-range target components.

Target Test Execution:

The Target Test Execution functional group provides expertise and consistency in target mission operations, target test designs, and cryptographic management to
support effective orchestration and synchronization of the BMDS test program. The Target Test Execution Functional Group consists of Target Launch Operations, Test
Engineering and COMSEC management functions. The Test Engineering function synchronizes test activities across target programs and Ballistic Missile Defense
System elements. The Test Engineers conduct long range target test planning activities and provide target subject matter experts to Ballistic Missile Defense System
test planning activities. The Target Launch Operations group conducts target mission planning, coordinates target range and mission requirements through the
Universal Documentation System (UDS) and provides target technical information to the Missile Defense Agency`s General Council to support treaty approvals. The
Target Launch Operations Group is the primary link between the target developer and the Ballistic Missile Defense System test community, incorporating target system
constraints into the BMDS mission countdown and launch constraints. The Target COMSEC engineers coordinate with target program managers to obtain National
Security Agency approvals for target encryption designs and coordinates with MDA Security Operations to obtain authority to operate.

BMDS Targets and Countermeasures Functions:

The Targets and Countermeasures program office centralizes authority, control, and responsibility in executing the development, procurement, and use of targets to
support testing of the BMDS.
Provides threat representative targets for the BMDS to verify models and simulations, as well as to verify BMDS performance across a broad range of operational
conditions.
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Targets and Countermeasures Contribution to the BMDS:

Provides the BMDS with multiple targets (3 types) across four target classes: Short Range Ballistic Missiles (SRBM), Medium Range Ballistic Missiles (MRBM),
Intermediate Range Ballistic Missiles (IRBM), and Intercontinental Ballistic Missiles (ICBM).

Type 1 Targets are simple, baseline configurations
Type 2 Targets have increased capability or complexity
Type 3 Targets are one of a kind design/development or launch activity
Provides the BMDS risk reduction through measurements of flight testing to include technology demonstration algorithms, model validation, and threat and
countermeasures characterization.
Collects and provides test data in order to support effectiveness, suitability, and interoperability assessments.

Major Targets and Countermeasures Goals:

Provides MDA cost effective, threat representative all up round targets, missions planning, BMDS modeling and simulation, and execution and launch services.

Concurrent Test, Training and Operations (CTTO)

The Ballistic Missile Defense System (BMDS) Concurrent Test, Training, and Operations (CTTO) provides comprehensive, in-place, geographically dispersed
upgrades, testing, training, and sustainment while maintaining operational readiness across the complete Ballistic Missile Defense System (BMDS) Enterprise. This
CTTO capability will enable simultaneous cross-element training events in the field during BMDS incremental and spiral development testing and sustained operational
readiness conditions without degrading protection capability. The BMDS CTTO capability is required in the JFCC-IMD Modifications Requirement List (MRL).

Concurrent Test, Training and Operations Functions:

Increase confidence in the BMDS through rigorous concurrent test, training, and operations.
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Enable BMDS testing and training in the field without degrading protection capability.
Sustain Combatant Commanders BMDS operations while simultaneously supporting concurrent BMDS systems development and acquisition to defend the United
States, its deployed forces, friends, and allies.
Safely inject consistent high fidelity test and evaluation threat data on operational equipment to exercise all phases of the kill chain using all sensor/shooter
combinations.
Aid in Aegis Ballistic Missile Defense, THAAD, Ground-based Midcourse Defense, sensors and fire control standardization evaluation and certification for all BMDS
personnel and ensures all crews are highly qualified to perform their mission-specific tasks by conducting exercises and wargames executed from actual equipment
and networked configurations.

Concurrent Test, Training, and Operations Contribution to the BMDS:

Enables BMDS sustained operational capability and continued BMDS incremental and spiral development while providing Warfighters the ability to maintain an
operational capability, participate in exercises, train, and mission rehearse.
Provides comprehensive, in-place, geographically dispersed test, evaluation and training of the complete BMDS.
Ensures horizontal and vertical test and evaluation scalability from Element through Global BMDS.
Safely injects consistent high fidelity threat and scenario data on operational equipment to exercise all phases of the kill chain using all sensor/shooter combinations.
Strategic end-state: BMDS available on-demand for test and evaluation, training, and operations that is transparent to real world operations.

Major Concurrent Test, Training and Operations Goals:

Develop and implement requirements, plan for and adequately resource through the Agency planning and budgeting process, for the capabilities necessary to achieve
a CTTO capability for the BMDS.
Increase Warfighter confidence in the BMDS.
Enable BMDS testing and training in the field without degrading protection capability.
Sustain BMDS operations while simultaneously supporting concurrent BMDS systems development and acquisition without degrading protection capability.
Ensure horizontal and vertical CTTO scalability from MDA Element through global BMDS.
Safely inject consistent high fidelity threat and scenario data on operational equipment to exercise all phases of the kill chain using all sensor and shooter combinations.
Support the development and evaluation of Warfighter Tactics, Techniques, and Procedures at the BMDS level.
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B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 911.710 966.752 0.000 0.000 0.000
Current President's Budget 906.952 823.333 1,113.425 0.000 1,113.425
Total Adjustments -4.758 -143.419 1,113.425 0.000 1,113.425

• Congressional General Reductions 0.000
• Congressional Directed Reductions -143.419
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 8.945 0.000
• SBIR/STTR Transfer -13.703 0.000
• Other Adjustment Detail 0.000 0.000 1,113.425 0.000 1,113.425

Change Summary Explanation
FY 2009 decrease driven by SBIR/STTR transfer of budget out of the Test and Targets PE.

No FY 2011 data provided in PB10.
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PROJECT
AX04: Test & Evaluation Block 1.0

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

AX04: Test & Evaluation Block 1.0 6.934 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 6.934
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, the content planned in Project AX04 in FY 2009-FY 2010 is captured in Project MD04 in FY
2011-FY 2015.

A. Mission Description and Budget Item Justification
The Missile Defense Agency (MDA) Test and Evaluation (T&E) program has six primary purposes: 1) demonstrate and assess Ballistic Missile Defense System
(BMDS); 2) demonstrate and assess Block capability; 3) identify areas where technology can increase overall system performance; 4) identify BMDS issues; 5) provide
anchoring and validation data for modeling and simulation (M&S) tools; and 6) support early, partial, and full capability readiness decisions.

The Missile Defense Agency (MDA) recently initiated a systematic review of BMDS testing that will establish a new convention for setting test objectives that go beyond
simply exercising newly delivered elements of the system. The BMDS Test Program in MDA is transitioning from ``architecture-based`` test objectives to ``technical
parameter-based`` objectives to anchor models and simulations (M&S). The BMDS performance evaluation strategy is to develop models and simulations of the BMDS
and compare their predictions to empirical data collected through comprehensive flight and ground testing to validate their accuracy, rather than physically testing all
combinations of BMDS configurations, engagement.

The BMDS test program: (1) encompasses activities associated with technology developments, demonstrations, experiments, research, deployment, and maintenance
activities, (2) describes test methods and approaches the Directorate for Test (DT) uses to test element capabilities to meet the system capabilities delineated
in the System Specification Documents and Interface Design Documents, and (3) provides test data to support assessments to document and determine BMDS
effectiveness. BMDS testing addresses system wide test objectives, Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs) to anchor
M&S test environments, testing methodologies (i.e., M&S, Flight Test (FT), Ground Test (GT)), and identifies test resources (e.g., Test Bed, M&S tools, targets, ranges)
required to provide test data that when combined with analysis of data from multiple sources, contribute to verification of the BMDS capability.
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PROJECT
AX04: Test & Evaluation Block 1.0

Block 1.0 defends the U.S. from Limited North Korean long range threat. The integrated GTs and FTs are planned to provide the necessary data to demonstrate
capability deliveries and BMDS capabilities. Block 1.0 is Ground-Based Midcourse Defense centric, focusing on integrating sensors, C2BMC, and other Elements.
Sufficient data should be collected to ensure completion of the BMDS Block 1.0 test program in FY09.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Test Analysis and Reporting

See Description Below

FY 2009 Accomplishments:
Provided system mission management and test execution of BMDS system level test events: FTG-05,
GTX-03x and FTG-05 SPFR. ;

FY 2010 Plans:
N/A

FY 2011 Base Plans:
N/A

FY 2011 OCO Plans:
NA

6.934 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 6.934 0.000 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314
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AX04: Test & Evaluation Block 1.0

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment
• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858

• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603898C: BMD JOINT
WARFIGHTER SUPPORT

66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 0 454.186

• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
AX04: Test & Evaluation Block 1.0

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)
• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

• 0603913C: ISRAELI
COOPERATIVE

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545

• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
AX04: Test & Evaluation Block 1.0

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0901598C: Management
Headquarters-MDA

D. Acquisition Strategy
The MDA Test Program acquisition strategy is consistent with the MDA capabilities based acquisition strategy that emphasizes testing, spiral development, evolutionary
acquisition, and knowledge based funding. The Directorate for Test directs a team of various internal staff (Government and Scientific, Engineering and Technical
Assistance support), executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDC, and other MDA programs to
execute the various diverse efforts within the BMDS test program. When a specific effort/activity being conducted, acquired, or maintained, requires the use of an
executing agent, the acquisition strategy that conforms to their respective headquarters regulations are utilized. This combination of organizations forms an integrated
team to accomplish the necessary testing for BMDS.

E. Performance Metrics
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
AX04: Test & Evaluation Block 1.0

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation Block
1.0 BMDS Flight Test
AX04

Various/
Various

USASMDC,
WSMR, MITLL,
MDIOC & VAFB

8.269 0.000 0.000 0.000 0.000 0 8.269 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
AX04: Test & Evaluation Block 1.0

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AL, NM, MA, HI &
CA

Test & Evaluation Block
1.0 BMDS Ground Test
AX04

Various/
Various

MDIOC, Various
CO, CA, AL, VA &
MA

19.244 0.000 0.000 0.000 0.000 0 19.244 Continuing

Test & Evaluation Block
1.0 Test Analysis and
Reporting AX04

Various/
Various

CTF TA&R
Huntsville, AL 10.940 0.000 0.000 0.000 0.000 0 10.940 Continuing

Subtotal 38.453 0.000 0.000 0.000 0.000 0.000 38.453

Remarks
NA

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
AX04: Test & Evaluation Block 1.0

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 38.453 0.000 0.000 0.000 0.000 0.000 38.453

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
AX04: Test & Evaluation Block 1.0

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

FTG-05 (GMD Intercept Flight Test) █
GTD-03 (Full BMDS Distributed Test) █
FTG-05 SPFR (GMD System Post Flight
Reconstruction) █

GTX-03e (BMDS Strategic Focused HWIL
Test) █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
AX04: Test & Evaluation Block 1.0

Schedule Details

Start End
Event Quarter Year Quarter Year

FTG-05 (GMD Intercept Flight Test) 1 2009 1 2009
GTD-03 (Full BMDS Distributed Test) 2 2009 2 2009
FTG-05 SPFR (GMD System Post Flight Reconstruction) 4 2009 4 2009
GTX-03e (BMDS Strategic Focused HWIL Test) 4 2009 4 2009
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX05: Targets & Countermeasures Supports
Block 5.0

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

EX05: Targets & Countermeasures
Supports Block 5.0

40.393 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 40.393

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Starting in FY 2009 EX05 funding transitioned to the Targets and Countermeasures Program Element.

Starting in FY 2010 EX05 funding transitioned to YX05 project.

A. Mission Description and Budget Item Justification
The Missile Defense Agency (MDA) Targets and Countermeasures (TC) program provides threat representative targets to effectively demonstrate capability of the
evolving layered missile defense system in a simultaneous test and operations operating environment. Based on the systems engineering assessments of realistic
threat scenarios, the targets and countermeasures program acquires and launches short, medium, intermediate, and long range capability-based targets, to include
Foreign Materiel Acquisitions (FMAs), with enhanced payloads to test, verify, and validate the performance of the BMDS.

Funding for the TC program supports the continuation of the target program`s source activities which include the requirements, design, build, and test of BMDS targets,
associated payloads, and flight missions. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing government furnished
equipment (GFE) boosters and target components, as well as the purchase of long lead material assets and asset management items for short, medium, intermediate,
and long-range target components.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Targets and Countermeasures Supports Block 5.0

See Description Below
40.393 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX05: Targets & Countermeasures Supports
Block 5.0

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Funding for this effort supports flight tests and the continued development and verification of the
Ballistic Missile Defense System (BMDS). Specifically, it provides the Missile Defense Agency with
integrated ballistic missile flight test target hardware (launch vehicles, reentry vehicles, associated
objects, and kits); target characterization; quality and mission assurance; government furnished
equipment and services; target range support (telemetry data collection equipment, range safety
support equipment and launch control center unique displays); transportation and logistics support;
element and range mission coordination; and launch services (includes mission planning, range and
element data deliverables, communications security equipment and management).

MDA Element testing is based on an integrated, comprehensive, and phased test program. Element
systems, subsystems, and components are tested early in development and are necessary prior to
conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded
as part of a developmental program and reflected in this Program Element (PE) submission. This PE
also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test
Program and the resources for the, planning, design, execution, and management of Targets and
Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to
all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions
listed in the Integrated Master Test Plan (IMTP).

Completed target hardware build and integration for the following target types

1 Aegis Readiness Assessment Vehicle (ARAV-A)
2 Aegis Readiness Assessment Vehicles (ARAV-B)
Conducted mission planning and range coordination activity, executed target mission, and collected
and analyzed target system data for 1 missions:
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX05: Targets & Countermeasures Supports
Block 5.0

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
FTX-06 Event 1
Initiated and/or continued target hardware development, target integration, mission planning, and
range coordination for future missions of the following target types:

1 Launch Vehicle (LV-2)
2 Aegis Readiness Assessment Vehicles (ARAV-C)
1 Medium Range Target (MRT)
Provided Quality Assurance and Mission Assurance compliance with Agency requirements for design,
test, manufacturing, quality, safety, and reliability

FY 2010 Plans:
NA

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 40.393 0.000 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX05: Targets & Countermeasures Supports
Block 5.0

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858

• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603898C: BMD JOINT
WARFIGHTER SUPPORT

66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 0 454.186

• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX05: Targets & Countermeasures Supports
Block 5.0

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603906C: REGARDING
TRENCH
• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

• 0603913C: ISRAELI
COOPERATIVE

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545

• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX05: Targets & Countermeasures Supports
Block 5.0

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0901598C: Management
Headquarters-MDA

D. Acquisition Strategy
The Missile Defense Agency`s Targets and Countermeasures program office provides for the development and procurement of ballistic missile targets and
countermeasures for the Ballistic Missile Defense System in support of the Missile Defense Agency`s flight test program. Target requirements are derived from the
Agency`s Integrated Master Test Plan.

The Agency currently procures targets through the Targets and Countermeasures Prime Contract with Lockheed Martin and additional contracts including the Orbital
Medium Range Target (MRT) Contract, and the ATK rocket motor sustainment contract. In addition the Agency utilizes existing United States Air Force contracts
such as the Orbital/Suborbital Program contract and the Sounding Rockets Program contracts administered by the United States Air Force Space Development and
Test Wing in Albuquerque, New Mexico. Further, the Agency procures Lance targets through a cooperative agreement with New Mexico State University`s Physical
Sciences Lab and ARAV targets through the Naval Surface Warfare Center Port Hueneme Division White Sands contracts. Targets and Countermeasures has
assumed a 50/50 cost-share with the Japanese Ministry of Defense for the future Standard Missile-3 (SM-3) Cooperative Development (SCD) Flight Test Missions
(SFTM).

In our new strategy starting in FY 2010, we will compete our future Medium, Intermediate, and Intercontinental Range Ballistic Missile Targets. The targets the Agency
procures are categorized into three types: Type 1 Targets are simple, baseline configurations; Type 2 Targets have increased capability or complexity; and Type 3
Targets are a one of a kind design/development or launch activity. This will result in a single contractor award for each Target class that provides the Agency the best
value solution with the exception of unique target configurations procured in low unit quantities (Type 3 Targets). Type 3 Targets in a given class may be awarded
to a contractor different than the contractor who is awarded the rest of the line items associated with the respective target class. The Agency is currently preparing
requests for proposals to procure targets by class under Target Systems Performance Specifications to support target execution requirements through the Future Years
Defense Plan. These targets will be procured as All-Up-Rounds from vendors who are responsible for all aspects of target performance from tip to tail. This Request
for Proposal specifies just-in-time delivery dates to meet Integrated Master Test Plan (IMTP) flight test requirements and also requests proposals suggest phasing
for economic order quantity deliveries. The Agency will procure pre and post mission planning, data products, support to modeling and simulation and ground test,
inventory sustainment and management, and flight test execution. Backup targets are also being procured to reduce risk of delays to the BMDS flight test program due
to primary target failure or weapon system problems.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX05: Targets & Countermeasures Supports
Block 5.0

Foreign Materiel Acquisitions will continue to be procured under the existing Lockheed Martin Contract HQ0006-04-D-0006. The Agency will review lessons learned
and available documentation and determine the feasibility of procuring additional Foreign Materiel Acquisitions under the Lockheed Martin or other available contracts
in 2010. Additionally, the Lockheed Martin contract will be utilized to procure an additional two (2) LV-2s above those under Delivery Order-8, and a single Short Range
Air Launch Target.

Establishing a manufacturing approach to target procurements is key to our strategy and allows for economic order quantity purchasing opportunities. We seek
to acquire the full spectrum of target capabilities with the minimum number of production lines. The Agency seeks to promote high quality, repeatable production
capability, including robust management of sub-tier supplier manufacturing capabilities.

As we transition from our current approach using just in time for each target to an inventory approach with simple product lines to meet multiple test requirements,
the current work ongoing will not transition to new contracts. Work under existing contracts/orders will run to completion rather than being transitioned to a new prime
contractor.

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide
Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national
engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the
agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes
engineering and technical services; studies, analyses, and evaluation; and management and professional services.

E. Performance Metrics
NA
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX05: Targets & Countermeasures Supports
Block 5.0

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
Supports Block
5.0 Targets and
Countermeasures
Supports Block 5.0 - 1
EX05

C/CPAF Lockheed Martin
Denver, CO 3.751 0.000 0.000 0.000 0.000 0 3.751 Continuing

Targets and
Countermeasures
Supports Block
5.0 Targets and
Countermeasures
Supports Block 5.0 - 2
EX05

TBD/TBD

Naval Surface
Warfare Center,
Port Hueneme,
CA
White Sands, NM

14.672 0.000 0.000 0.000 0.000 0 14.672 Continuing

Targets and
Countermeasures
Supports Block
5.0 Targets and
Countermeasures
Supports Block 5.0 - 3
EX05

TBD/TBD
Sandia National
Labs
Albuquerque, NM

5.892 0.000 0.000 0.000 0.000 0 5.892 Continuing

Targets and
Countermeasures
Supports Block
5.0 Targets and
Countermeasures
Supports Block 5.0 - 4
EX05

TBD/TBD

Defense Finance
and Accounting
Service
Indianapolis, IN

3.941 0.000 0.000 0.000 0.000 0 3.941 Continuing

C/CPAF Orbital Science 6.000 0.000 0.000 0.000 0.000 0 6.000 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX05: Targets & Countermeasures Supports
Block 5.0

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
Supports Block
5.0 Targets and
Countermeasures
Supports Block 5.0 - 5
EX05

Chandler, AZ

Targets and
Countermeasures
Supports Block
5.0 Targets and
Countermeasures
Supports Block 5.0 - 6
EX05

C/FFP

Northrop
Grumman Space
Systems
Albuquerque, NM

0.114 0.000 0.000 0.000 0.000 0 0.114 Continuing

Targets and
Countermeasures
Supports Block
5.0 Targets and
Countermeasures
Supports Block 5.0 - 7
EX05

TBD/TBD
Naval Surface
Warfare Center
Crane, IN

0.008 0.000 0.000 0.000 0.000 0 0.008 Continuing

Targets and
Countermeasures
Supports Block
5.0 Targets and
Countermeasures
Supports Block 5.0 - 8
EX05

TBD/TBD
Aerospace
Corporation
Los Angeles, CA

0.270 0.000 0.000 0.000 0.000 0 0.270 Continuing

TBD/TBD 2.043 0.000 0.000 0.000 0.000 0 2.043 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX05: Targets & Countermeasures Supports
Block 5.0

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
Supports Block
5.0 Targets and
Countermeasures
Supports Block 5.0 - 9
EX05

United States
Army
Kwajalein Atoll

Subtotal 36.691 0.000 0.000 0.000 0.000 0.000 36.691

Remarks
NA

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX05: Targets & Countermeasures Supports
Block 5.0

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 36.691 0.000 0.000 0.000 0.000 0.000 36.691

Remarks
NA
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX04: Test & Evaluation Block 2.0

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

BX04: Test & Evaluation Block 2.0 32.989 0.792 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 33.781
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, the content planned in Project BX04 in FY 2009-FY 2010 is captured in Project MD04 in FY
2011-FY 2015.

A. Mission Description and Budget Item Justification
The Missile Defense Agency (MDA) T&E program has six primary purposes: 1) demonstrate and assess Ballistic Missile Defense System (BMDS); 2) demonstrate and
assess Block capability; 3) identify areas where technology can increase overall system performance; 4) identify BMDS issues; 5) provide anchoring and validation data
for modeling and simulation (M&S) tools; and 6) support early, partial, and full capability readiness decisions.

The Missile Defense Agency (MDA) recently initiated a systematic review of BMDS testing that will establish a new convention for setting test objectives that go beyond
simply exercising newly delivered elements of the system. The BMDS test Program is MDA is transitioning from ``architecture-based`` test objectives to ``technical
parameter-based`` objectives to anchor models and simulations (M&S). The BMDS performance evaluation strategy is to develop models and simulations of the BMDS
and compare their predictions to empirical data collected through comprehensive flight and ground testing to validate their accuracy, rather than physically testing all
combinations of BMDS configurations, engagement.

The BMDS test program: (1) encompasses activities associated with technology developments, demonstrations, experiments, research, deployment, and maintenance
activities, (2) describes test methods and approaches the Directorate for Test (DT) uses to test element capabilities to meet the system capabilities delineated
in the System Specification Documents and Interface Design Documents, and (3) provides test data to support assessments to document and determine BMDS
effectiveness. BMDS testing addresses system wide test objectives, Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs) to anchor
M&S, test environments, testing methodologies (i.e., M&S, FT, GT), and identifies test resources (e.g., Test Bed, M&S tools, targets, ranges) required to provide test
data that when combined with analysis of data from multiple sources, contribute to verification of the BMDS capability.

Engineering Test Analysis (formerly part of the CTF) conducts system level analysis for all BMD system flight and ground test events and reports the results to MDA
Leadership and the BMDS Community. Analysis is performed and reported using the Joint Analysis Team (JAT) process where system analysts and analysts from
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX04: Test & Evaluation Block 2.0

each participating element work together to plan analysis requirements and analyze test results. Comprehensive joint analysis produces cohesive system-level
analysis, reduces flight test risk, and identifies operational capabilities and limitations through the use of standardized processes, tools, and products across all test
venues. This analysis enables MDA Leadership to make capability delivery declarations to support Warfighter requirements.

Block 2.0 defends allies and deployed forces from short- to medium-range threats in one region/theater. Initial Block 2.0 events test maturing BMDS Elements,
including PATRIOT, Aegis BMD (SM-3), and THAAD. Events are identified to address the demonstration of PATRIOT Upper Tier Debris Mitigation capability and Aegis
Weapon System SM-2 Block IV Sea-Based Terminal capability. Once baselined, Block 2.0 testing increases the number of concurrent participants across Elements,
demonstrating operationally realistic multi-national communications networks, performing directed engagements and engagement coordination among all participants,
and assessing increased capability with respect to BMDS measure of effectiveness (MOE). International partners include but are not limited to Japan, Israel, and other
potential future BMD International Partners. Block 2.0 lays the ground work upon which Block 5.0 will continue to evolve additional capability for allies and deployed
forces.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Test & Evaluation Block 2.0

See Description Below

FY 2009 Accomplishments:
Provided system mission management and test execution of BMDS system level test events:
JFTM-02, Pacific Blitz, Stellar Daggers, FTM-17 and FTT-10A.
Executed International test Caravan-2 (USFT-3).
Conducted Ground Test detailed test planning for FTT-10A Phase 5 (SPFR) and executed the test.
Conducted planning for BMDS system level test events FTT-11, FTT-12 and JFTM-03.
Initiated and conducted planning for FY10 BMDS system level test events.
Supported BMDS Elements in planning and execution of their program specific GTs and FTs.
Supported Warfighter requirements, integration of multiple Elements, OTA and test support team into
BMDS system flight and ground tests.
Refined scenario designs to support CECs and EMEs**.

32.989 0.792 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX04: Test & Evaluation Block 2.0

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Developed, integrated, and tested Single Stimulation Framework (SSF) to provide a single event test
driver for the BMDS HWIL/Distributed tests events.
Provided system-level range support, mission assurance, logistics support, test specific support
personnel, test specific communication, support equipment, and permission analysis and studies.
Developed and facilitated requirements and implementation of virtual TA&R nodes enabling
distributed, collaborative analysis across all block nodes.
Developed, integrated, tested, trained, deployed, and operated spiral releases of software tools.
Planned, scheduled, and facilitated the integration of BMDS analysis activities within joint venues.
Developed and delivered products for JAT, data management, data processing, truth data, and
analysis as identified above.
Performed system-level analysis and interoperability analysis for GTX-03c, GTD-03, FTT-10a, Fast
Shield II, GTX-03e, Caravan 2 USFT-3, and JDIE-08.
Developed Analysis Execution Plans (AEP) and final Test Analysis Reports (TAR) for GTX-03c,
GTD-03, FTT-10a, Fast Shield II, GTX-03e, Caravan 2 USFT-3, FTT-11 (AEP only), and JDIE-08
(AEP only).
Lead Joint Analysis Teams (JAT) for GTX-03c, GTD-03, FTT-10a, Fast Shield II, GTX-03e, and
Caravan 2 USFT-3.
Developed, delivered, and briefed QLB/EQLB, MDR/EMDR for GTX-03c, GTD-03, FTT-10a, Fast
Shield II, GTX-03e, Caravan 2 USFT-3, and JDIE-08 (no QLB/EQLB).
Incorporated software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst
efficiency and capability.
Continued to populate the MARS Analysis Database with most current test data to support analysis
and capability assessments.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in
order to anchor system models and simulations.
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APPROPRIATION/BUDGET ACTIVITY
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BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX04: Test & Evaluation Block 2.0

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Complete detailed test planning and execute FY10 BMDS system level test events listed in the IMTP
and depicted in R-4 schedule profile.
Support MDA System Engineering and Warfighter requirements, integration of multiple Elements, OTA
and test support team into BMDS system flight and ground tests.
Refine scenario designs for BMDS FTs to support CECs and EMEs** identified in BMDS IMTP.
Provide system-level range support, mission assurance, logistics support, test specific support
personnel, test specific communication, support equipment, and permission analysis and studies.
Complete Phase 1 Hardware/Software Benchmark testing, support Ground Test Integration of SSF,
and integrate hardware into SSF Development Lab.
Develop, integrate, test, train, deploy, and operate spiral releases of software tools.
Plan, schedule, and facilitate the integration of BMDS analysis activities within joint venues.
Perform system-level analysis and interoperability analysis on all BMDS test events listed in the IMTP.
Develop Analysis Execution Plans (AEP) and final Test Analysis Reports (TAR) for BMDS test events
listed in the IMTP.
Lead Joint Analysis Teams (JAT) for BMDS test events listed in the IMTP.
Develop, deliver, and brief Quick Look Brief (QLB), Executive QLB (EQLB), Mission Data Review
(MDR), and Executive MDR (EMDR) for BMDS test events listed in the IMTP.
Incorporate software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst
efficiency and capability.
Continue to populate the MARS Analysis Database with most current test data to support analysis and
capability assessments.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in
order to anchor system models and simulations.

FY 2011 Base Plans:
NA
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PROJECT
BX04: Test & Evaluation Block 2.0

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 32.989 0.792 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858

• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603898C: BMD JOINT
WARFIGHTER SUPPORT

66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 0 454.186

• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

• 0603913C: ISRAELI
COOPERATIVE

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545

• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT
• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
The MDA Test Program acquisition strategy is consistent with the MDA capabilities based acquisition strategy that emphasizes testing, spiral development, evolutionary
acquisition, and knowledge based funding. The Directorate for Test directs a team of various internal staff (Government and Scientific, Engineering and Technical
Assistance support), executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDC, and other MDA programs to
execute the various diverse efforts within the BMDS test program. When a specific effort/activity being conducted, acquired, or maintained, requires the use of an
executing agent, the acquisition strategy that conforms to their respective headquarters regulations are utilized. This combination of organizations forms an integrated
team to accomplish the necessary testing for BMDS.

E. Performance Metrics
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX04: Test & Evaluation Block 2.0

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation Block
2.0 BMDS Flight Test
BX04

Various/
Various

USASMDC,
WSMR, MITLL,
MDIOC & VAFB

21.371 0.792 Oct 2009 0.000 0.000 0.000 0 22.163 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX04: Test & Evaluation Block 2.0

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AL, NM, MA, HI &
CA

Test & Evaluation Block
2.0 BMDS Ground Test
BX04

Various/
Various

MDIOC, Various
CO, CA, AL, VA &
MA

28.186 0.000 0.000 0.000 0.000 0 28.186 Continuing

Test & Evaluation Block
2.0 Test Analysis and
Reporting BX04

Various/
Various

CTF TA&R
Huntsville, AL 17.519 0.000 Oct 2009 0.000 0.000 0.000 0 17.519 Continuing

Subtotal 67.076 0.792 0.000 0.000 0.000 0.000 67.868

Remarks
NA

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX04: Test & Evaluation Block 2.0

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 67.076 0.792 0.000 0.000 0.000 0.000 67.868

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX04: Test & Evaluation Block 2.0

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

GTX-03c (Full BMDS Distributed Test) █
GTD-03 (Full BMDS Distributed Test) █
JFTM-02 E1, E2 (Japanese Cooperative Aegis
Track Ex/US Sim Engagement) █

FTT-10a (THAAD Operational Intercept Flight
Test) █

JDIE-08 (EIT #2) (Arrow HWIL Ground Test -
Israeli Cooperative Program) █

FTT-11 (THAAD Intercept Flight Test) █
Caravan 2 USFT 3 (Israeli Program Intercept
Flight Test) █

FTT-12 (THAAD Intercept Flight Test) █
JFTM-03 E1, E2 (Japanese Cooperative Aegis
Track Ex/US Sim Engagement) █

Caravan 2 USFT 4 (Israeli Program Intercept
Flight Test) █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX04: Test & Evaluation Block 2.0

Schedule Details

Start End
Event Quarter Year Quarter Year

GTX-03c (Full BMDS Distributed Test) 1 2009 1 2009
GTD-03 (Full BMDS Distributed Test) 2 2009 2 2009
JFTM-02 E1, E2 (Japanese Cooperative Aegis Track Ex/US Sim Engagement) 1 2009 1 2009
FTT-10a (THAAD Operational Intercept Flight Test) 2 2009 2 2009
JDIE-08 (EIT #2) (Arrow HWIL Ground Test - Israeli Cooperative Program) 3 2009 3 2009
FTT-11 (THAAD Intercept Flight Test) 1 2010 1 2010
Caravan 2 USFT 3 (Israeli Program Intercept Flight Test) 4 2009 4 2009
FTT-12 (THAAD Intercept Flight Test) 2 2010 2 2010
JFTM-03 E1, E2 (Japanese Cooperative Aegis Track Ex/US Sim Engagement) 1 2010 1 2010
Caravan 2 USFT 4 (Israeli Program Intercept Flight Test) 3 2010 3 2010
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX04: Test & Evaluation Block 3.0

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

CX04: Test & Evaluation Block 3.0 32.370 4.633 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 37.003
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, the content planned in Project CX04 in FY 2009-FY 2010 is captured in Project MD04 in FY
2011-FY 2015.

A. Mission Description and Budget Item Justification
The Missile Defense Agency (MDA) T&E program has six primary purposes: 1) demonstrate and assess Ballistic Missile Defense System (BMDS); 2) demonstrate and
assess Block capability; 3) identify areas where technology can increase overall system performance; 4) identify BMDS issues; 5) provide anchoring and validation data
for modeling and simulation (M&S) tools; and 6) support early, partial, and full capability readiness decisions.

The Missile Defense Agency (MDA) recently initiated a systematic review of BMDS testing that will establish a new convention for setting test objectives that go beyond
simply exercising newly delivered elements of the system. The BMDS test Program is MDA is transitioning from ``architecture-based`` test objectives to ``technical
parameter-based`` objectives to anchor models and simulations (M&S). The BMDS performance evaluation strategy is to develop models and simulations of the BMDS
and compare their predictions to empirical data collected through comprehensive flight and ground testing to validate their accuracy, rather than physically testing all
combinations of BMDS configurations, engagement.

The BMDS test program: (1) encompasses activities associated with technology developments, demonstrations, experiments, research, deployment, and maintenance
activities, (2) describes test methods and approaches the Directorate for Test (DT) uses to test element capabilities to meet the system capabilities delineated
in the System Specification Documents and Interface Design Documents, and (3) provides test data to support assessments to document and determine BMDS
effectiveness. BMDS testing addresses system wide test objectives, Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs) to anchor
M&S test environments, testing methodologies (i.e., M&S, flight tests (FT), ground tests (GT)), and identifies test resources (e.g., Test Bed, M&S tools, targets, ranges)
required to provide test data that when combined with analysis of data from multiple sources, contribute to verification of the BMDS capability.

Engineering Test Analysis (formerly part of the CTF) conducts system level analysis for all BMD system flight and ground test events and reports the results to MDA
Leadership and the BMDS Community. Analysis is performed and reported using the Joint Analysis Team (JAT) process where system analysts and analysts from
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX04: Test & Evaluation Block 3.0

each participating element work together to plan analysis requirements and analyze test results. Comprehensive joint analysis produces cohesive system-level
analysis, reduces flight test risk, and identifies operational capabilities and limitations through the use of standardized processes, tools, and products across all test
venues. This analysis enables MDA Leadership to make capability delivery declarations to support Warfighter requirements.

Block 3.0 expands defense of the U.S. to include limited Iranian long-range threats. Block 3.0 testing will occur in GT campaign GT-09 with the HWIL demonstrations of
both Fylingdales and Thule. A sensor characterization test, using a foreign cooperative target will occur late in FY09.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Test & Evaluation Block 3.0

See Description Below

FY 2009 Accomplishments:
Provided system mission management and test execution of BMDS system level test events: FTG-05.
Completed early planning for other FY10 BMDS test events: BVT-01, FTM-17 (Stellar Avenger),
FTG-06.
Completed BVT-01 Test Planning Review and preparations for Executive Test Planning Review
(ETPR).
Conducted initial preparations for FTG-06 Test Planning Review and ETPR.
Conducted GTD-03 and GTX-03e.
Initiated and conducted planning for FY 2010 BMDS system level test events.
Supported BMDS Elements in planning and execution of their program specific GTs and FTs.
Supported Warfighter requirements, integration of multiple Elements, OTA and test support team into
BMDS system flight and ground tests.
Refined scenario designs to support CECs and EMEs**.
Developed, integrated, and tested Single Stimulation Framework (SSF) to provide a single event test
driver for the BMDS HWIL/Distributed tests events.
Provided system-level range support, mission assurance, logistics support, test specific support
personnel, test specific communication, support equipment, and permission analysis and studies.

32.370 4.633 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX04: Test & Evaluation Block 3.0

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Performed pre-mission system-level analysis and interoperability analysis for FTG-06.
Developed Analysis Execution Plan (AEP) for FTG-06.
Lead Joint Analysis Team (JAT) for FTG-06.
Incorporated software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst
efficiency and capability.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in
order to anchor system models an simulations.

FY 2010 Plans:
Complete detailed test planning and execute other FY10 BMDS system level test events listed in the
IMTP and depicted in R-4 schedule profile.
Support BMDS Elements in planning and execution of their program specific FTs.
Support MDA System Engineering and Warfighter requirements, integration of multiple Elements, OTA
and test support team into BMDS system flight and ground tests.
Refine scenario designs for BMDS FTs to support CECs and EMEs** identified in BMDS IMTP.
Provide system-level range support, mission assurance, logistics support, test specific support
personnel, test specific communication, support equipment, and permission analysis and studies.
Complete Phase 1 Hardware/Software Benchmark testing, support Ground Test Integration of SSF,
and integrate hardware into SSF Development Lab.
Perform system-level analysis and interoperability analysis on all BMDS test events listed in the IMTP.
Develop Analysis Execution Plans (AEP) and final Test Analysis Reports (TAR) for BMDS test events
listed in the IMTP.
Lead Joint Analysis Teams (JAT) for BMDS test events listed in the IMTP.
Develop, deliver, and brief Quick Look Brief (QLB), Executive QLB (EQLB), Mission Data Review
(MDR), and Executive MDR (EMDR) for BMDS test events listed in the IMTP.
Incorporate software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst
efficiency and capability.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX04: Test & Evaluation Block 3.0

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Continue to populate the MARS Analysis Database with most current test data to support analysis and
capability assessments.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in
order to anchor system models and simulations.

FY 2011 Base Plans:
N/A

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 32.370 4.633 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX04: Test & Evaluation Block 3.0

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603886C: Ballistic Missile
Defense System Interceptor
• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858

• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603898C: BMD JOINT
WARFIGHTER SUPPORT

66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 0 454.186

• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX04: Test & Evaluation Block 3.0

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR
• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

• 0603913C: ISRAELI
COOPERATIVE

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545

• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
The MDA Test Program acquisition strategy is consistent with the MDA capabilities based acquisition strategy that emphasizes testing, spiral development, evolutionary
acquisition, and knowledge based funding. The Directorate for Test directs a team of various internal staff (Government and Scientific, Engineering and Technical
Assistance support), executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDC, and other MDA programs to
execute the various diverse efforts within the BMDS test program. When a specific effort/activity being conducted, acquired, or maintained, requires the use of an
executing agent, the acquisition strategy that conforms to their respective headquarters regulations are utilized. This combination of organizations forms an integrated
team to accomplish the necessary testing for BMDS.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX04: Test & Evaluation Block 3.0

E. Performance Metrics
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX04: Test & Evaluation Block 3.0

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation Block
3.0 BMDS Flight Test
CX04

Various/
Various

USASMDC,
WSMR, MITLL,
MDIOC & VAFB

22.264 0.199 Oct 2009 0.000 0.000 0.000 0 22.463 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX04: Test & Evaluation Block 3.0

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AL, NM, MA, HI &
CA

Test & Evaluation Block
3.0 BMDS Ground Test
CX04

Various/
Various

MDIOC, Various
CO, CA, AL, VA &
MA

18.625 3.559 Oct 2009 0.000 0.000 0.000 0 22.184 Continuing

Test & Evaluation Block
3.0 Test Analysis and
Reporting CX04

Various/
Various

CTF TA&R
Huntsville, AL 13.765 0.000 Oct 2009 0.000 0.000 0.000 0 13.765 Continuing

Test & Evaluation Block
3.0 Systems Engineering
CX04

Various/
Various

-
- 0.000 0.875 Oct 2009 0.000 0.000 0.000 0 0.875 Continuing

Subtotal 54.654 4.633 0.000 0.000 0.000 0.000 59.287

Remarks
NA

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX04: Test & Evaluation Block 3.0

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 54.654 4.633 0.000 0.000 0.000 0.000 59.287

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX04: Test & Evaluation Block 3.0

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

FTG-05 (GMD Intercept Flight Test) █
FTG-06 (GMD Intercept Flight Test) █
FTX-07 (GT-200) (Aegis Glory Trip TOO) █
FTX-08 (GT-201) (ABL Glory Trip TOO) █
FTX-09 (GT-202) (ABL Glory Trip TOO) █
FTX-11 (GT-203) (Aegis Glory Trip TOO) █
Fast Shield II (Warfighter Contingency Ground
Test) █

GTD-03 (Full BMDS Distributed Test) █
GTX-03e (BMDS Strategic Focused HWIL
Test) █

GTX-04a (Regional Focused HWIL Test) █
GTX-04b (Full BMDS HWIL Test) █
GTX-04c (Full BMDS Distributed Test) █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX04: Test & Evaluation Block 3.0

Schedule Details

Start End
Event Quarter Year Quarter Year

FTG-05 (GMD Intercept Flight Test) 1 2009 1 2009
FTG-06 (GMD Intercept Flight Test) 2 2010 2 2010
FTX-07 (GT-200) (Aegis Glory Trip TOO) 1 2010 1 2010
FTX-08 (GT-201) (ABL Glory Trip TOO) 3 2010 3 2010
FTX-09 (GT-202) (ABL Glory Trip TOO) 4 2010 4 2010
FTX-11 (GT-203) (Aegis Glory Trip TOO) 1 2011 1 2011
Fast Shield II (Warfighter Contingency Ground Test) 3 2009 3 2009
GTD-03 (Full BMDS Distributed Test) 2 2009 2 2009
GTX-03e (BMDS Strategic Focused HWIL Test) 4 2009 4 2009
GTX-04a (Regional Focused HWIL Test) 1 2010 1 2010
GTX-04b (Full BMDS HWIL Test) 2 2010 2 2010
GTX-04c (Full BMDS Distributed Test) 4 2010 4 2010
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX04: Test & Evaluation Block 5.0

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

EX04: Test & Evaluation Block 5.0 20.274 8.784 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 29.058
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, the content planned in Project EX04 in FY 2009-FY 2010 is captured in Project MD04 in FY
2011-FY 2015.

A. Mission Description and Budget Item Justification
The Missile Defense Agency (MDA) Test and Evaluation (T&E) program has six primary purposes: 1) demonstrate and assess Ballistic Missile Defense System
(BMDS); 2) demonstrate and assess Block capability; 3) identify areas where technology can increase overall system performance; 4) identify BMDS issues; 5) provide
anchoring and validation data for modeling and simulation (M&S) tools; and 6) support early, partial, and full capability readiness decisions.

The Missile Defense Agency (MDA) recently initiated a systematic review of BMDS testing that will establish a new convention for setting test objectives that go beyond
simply exercising newly delivered elements of the system. The BMDS test Program is MDA is transitioning from ``architecture-based`` test objectives to ``technical
parameter-based`` objectives to anchor models and simulations (M&S). The BMDS performance evaluation strategy is to develop models and simulations of the BMDS
and compare their predictions to empirical data collected through comprehensive flight and ground testing to validate their accuracy, rather than physically testing all
combinations of BMDS configurations, engagement.

The BMDS test program: (1) encompasses activities associated with technology developments, demonstrations, experiments, research, deployment, and maintenance
activities, (2) describes test methods and approaches the Directorate for Test (DT) uses to test element capabilities to meet the system capabilities delineated
in the System Specification Documents and Interface Design Documents, and (3) provides test data to support assessments to document and determine BMDS
effectiveness. BMDS testing addresses system wide test objectives, Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs) to anchor
M&S test environments, testing methodologies (i.e., M&S, Flight Tests (FT), Ground Tests (GT)), and identifies test resources (e.g., Test Bed, M&S tools, targets,
ranges) required to provide test data that when combined with analysis of data from multiple sources, contribute to verification of the BMDS capability.

Engineering Test Analysis (formerly part of the CTF) conducts system level analysis for all BMD system flight and ground test events and reports the results to MDA
Leadership and the BMDS Community. Analysis is performed and reported using the Joint Analysis Team (JAT) process where system analysts and analysts from
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX04: Test & Evaluation Block 5.0

each participating element work together to plan analysis requirements and analyze test results. Comprehensive joint analysis produces cohesive system-level
analysis, reduces flight test risk, and identifies operational capabilities and limitations through the use of standardized processes, tools, and products across all test
venues. This analysis enables MDA Leadership to make capability delivery declarations to support Warfighter requirements.

Block 5.0 fielding and development efforts are directed toward expanding defense of allies and deployed forces from short-to-intermediate range threats in two regions/
theaters. The DT supports the developmental and integration efforts through test and assessment of , CECs and EMEs** attributed to Block 5.0.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Test & Evaluation Block 5.0

See Description Below

FY 2009 Accomplishments:
Executed GTD-03, GTX-03c, GTX-03e, GTF-03b (FTX-03 System Post Flight Reconstruction (SPFR))
and FTG-05 SPFR/Phase 5
Executed real world test support events: Fast Shield II, Fast CAAT-East A (Distributed) and B (HWIL
and Distributed).
Completed detailed test planning for other upcoming FY09 BMDS missions: FTX-06(E1).
Completed early planning for other FY10 BMDS test events: FTX-07, FTX-06(E2, E3, E4).
Initiated and conducted planning for FY10 and FY11 BMDS system level test events.
Supported BMDS Elements in planning and execution of their program specific GTs and FTs.
Supported Warfighter requirements, integration of multiple Elements, OTA and test support team into
BMDS system flight and ground tests.
Refined scenario designs to support CECs and EMEs**.
Developed, integrated, and tested Single Stimulation Framework (SSF) to provide a single event test
driver for the BMDS HWIL/Distributed tests events.

20.274 8.784 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX04: Test & Evaluation Block 5.0

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Provided system-level range support, mission assurance, logistics support, test specific support
personnel, test specific communication, support equipment, and permission analysis and studies.
Lead Joint Analysis Team (JAT) for FTM-15.
Incorporated software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst
efficiency and capability.
Continued to populate the MARS Analysis Database with most current test data to support analysis
and capability assessments.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in
order to anchor system models and simulations.

FY 2010 Plans:
Complete detailed test planning and execute other FY10 BMDS test events: FTX-07, FTX-06(E2, E3,
E4)
Conduct/execute System Ground Test Activities for FY10, GTX-04a, GTX-04b, GTX-04c, FCE-C
HWIL/Distributed, Real World events, and identified SPFRs/SPMT for flight test.
Complete detailed test planning and execute FY10 BMDS system level and other test events.
Support BMDS Elements in planning and execution of their program specific FTs.
Support MDA System Engineering and Warfighter requirements, integration of multiple Elements, OTA
and test support team into BMDS system flight and ground tests.
Refine scenario designs for BMDS FTs to support CECs and EMEs** identified in BMDS IMTP.
Provide system-level range support, mission assurance, logistics support, test specific support
personnel, test specific communication, support equipment, and permission analysis and studies.
Complete Phase 1 Hardware/Software Benchmark testing, support Ground Test Integration of SSF,
and integrate hardware into SSF Development Lab.
Perform system-level analysis and interoperability analysis on all BMDS test events listed in the IMTP.
Develop Analysis Execution Plans (AEP) and final Test Analysis Reports (TAR) for BMDS test events
listed in the IMTP.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX04: Test & Evaluation Block 5.0

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Lead Joint Analysis Teams (JAT) for BMDS test events listed in the IMTP.
Develop, deliver, and brief Quick Look Brief (QLB), Executive QLB (EQLB), Mission Data Review
(MDR), and Executive MDR (EMDR) for BMDS test events listed in the IMTP.
Incorporate software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst
efficiency and capability.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in
order to anchor system models and simulations.

FY 2011 Base Plans:
N/A

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 20.274 8.784 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX04: Test & Evaluation Block 5.0

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858

• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603898C: BMD JOINT
WARFIGHTER SUPPORT

66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 0 454.186

• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 60 of 300

Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX04: Test & Evaluation Block 5.0

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE
• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

• 0603913C: ISRAELI
COOPERATIVE

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545

• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
The MDA Test Program acquisition strategy is consistent with the MDA capabilities based acquisition strategy that emphasizes testing, spiral development, evolutionary
acquisition, and knowledge based funding. The Directorate for Test directs a team of various internal staff (Government and Scientific, Engineering and Technical
Assistance support), executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDC, and other MDA programs to
execute the various diverse efforts within the BMDS test program. When a specific effort/activity being conducted, acquired, or maintained, requires the use of an
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX04: Test & Evaluation Block 5.0

executing agent, the acquisition strategy that conforms to their respective headquarters regulations are utilized. This combination of organizations forms an integrated
team to accomplish the necessary testing for BMDS.

E. Performance Metrics
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX04: Test & Evaluation Block 5.0

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation Block
5.0 BMDS Flight Test
EX04

Various/
Various

USASMDC,
WSMR, MITLL,
MDIOC & VAFB

2.380 0.625 Oct 2009 0.000 0.000 0.000 0 3.005 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX04: Test & Evaluation Block 5.0

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AL, NM, MA, HI &
CA

Test & Evaluation Block
5.0 BMDS Ground Test
EX04

Various/
Various

MDIOC, Various
CO, CA, AL, VA &
MA

24.435 8.159 Oct 2009 0.000 0.000 0.000 0 32.594 Continuing

Test & Evaluation Block
5.0 Test Analysis and
Reporting EX04

Various/
Various

CTF TA&R
Huntsville, AL 1.262 0.000 Oct 2009 0.000 0.000 0.000 0 1.262 Continuing

Subtotal 28.077 8.784 0.000 0.000 0.000 0.000 36.861

Remarks
NA

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX04: Test & Evaluation Block 5.0

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 28.077 8.784 0.000 0.000 0.000 0.000 36.861

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX04: Test & Evaluation Block 5.0

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

GTX-04a (Regional Focused HWIL Test) █
FTX-06 E2, E3, E4 (Aegis Simulated Intercept
Flight Test) █

FCE-C Distributed (Regional Distributed
Contingency Test) █

FCE-C HWIL (Regional HWIL Contingency
Test) █

FTM-17 (Aegis Track Ex Risk Reduction for
JFTM-03) █

FTX-06 E1 (Aegis Track Ex) █
FTX-07 (GT-200) (Aegis Glory Trip TOO) █
GTX-04b (Full BMDS HWIL Test) █
GTX-04c (Full BMDS Distributed Test) █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
EX04: Test & Evaluation Block 5.0

Schedule Details

Start End
Event Quarter Year Quarter Year

GTX-04a (Regional Focused HWIL Test) 1 2010 1 2010
FTX-06 E2, E3, E4 (Aegis Simulated Intercept Flight Test) 1 2010 1 2010
FCE-C Distributed (Regional Distributed Contingency Test) 1 2010 1 2010
FCE-C HWIL (Regional HWIL Contingency Test) 1 2010 1 2010
FTM-17 (Aegis Track Ex Risk Reduction for JFTM-03) 4 2009 4 2009
FTX-06 E1 (Aegis Track Ex) 4 2009 4 2009
FTX-07 (GT-200) (Aegis Glory Trip TOO) 2 2010 2 2010
GTX-04b (Full BMDS HWIL Test) 2 2010 2 2010
GTX-04c (Full BMDS Distributed Test) 4 2010 4 2010
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

WX04: Test & Evaluation
Capability Development

18.509 71.461 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 89.970

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, the content planned in Project WX04 in FY 2009-FY 2010 is captured in Project MD04 in FY
2011-FY 2015.

A. Mission Description and Budget Item Justification
The Missile Defense Agency (MDA) Test and Evaluation (T&E) program has six primary purposes: 1) collect data to demonstrate and assess the Ballistic Missile
Defense System (BMDS); 2) collect data to demonstrate and assess the block capability; 3) identify areas where technology can increase system performance; 4)
identify BMDS issues; 5) provide anchoring and validation data for modeling and simulation (M&S) tools; and 6) support early, partial, and full capability readiness
decisions.

The BMDS developmental and operational test program encompasses all T&E activities associated with technology developments, demonstrations, experiments,
research, deployment, and maintenance activities. The T&E program describes test methods and approaches that the Directorate for Test uses to test element
capabilities to meet the system-necessary capabilities delineated in the System Specification Documents and Interface Design Documents. The MDA T&E program
provides test data to support assessments used to document and determine BMDS effectiveness.

T&E Capability Development funding supports detailed planning and execution of flight test events plus test analysis and reporting functions: Capability development
provides funding for efforts which address technologies, functionalities and capabilities not mature enough for fielding under the Block Construct, are experimental
in nature or do not support one of the five blocks. The Directorate for Test supports the developmental and integration efforts through test and assessment of Critical
Engagement Conditions (CECs) and Empirical Measurement Events (EMEs) to anchor M&S. Funding provides manpower, range and logistics support for system
Flight Test (FT) planning, integration, execution, data collection, and analysis and range and auxiliary sensor support. Funding supports overlaying system-level
objectives onto element flight tests (FTs) where appropriate and non-element specific testing. Funding also support BMDS Flight Test Targets of Opportunity (TOO)
and experimental flight tests to support Capability Development.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

BMD System Flight Tests (FTs): Capability Development programs such as STSS, ABL, Arrow, KEI, etc. examine the capability of the BMDS to detect, track, and
engage targets. More advanced tests are planned that will provide data to support verification of more complex CECs and EMEs. These projects will provide analysis of
each system test event through the Joint Analysis Team (JAT). BMDS Flight Tests related to Capability Development include but are not limited to:

Emerging Technologies: programs that develop technologies and test future capabilities; including programs such as STSS and ABL. Other programs that complement
the BMDS such as Patriot are included. Certain technologies in early development and potential future capabilities such as Next Generation Sensor Producibility
(NGSP) and Near Field Infrared Experiment (NFIRE) are tested in this program.
Targets of Opportunity (TOO)s: Events (e.g., Minuteman FT, Air Force Space Command operations, or approved foreign launches) that afford the opportunity to
exercise some portion of BMDS, conduct on-board and off-board experiments, and gather phenomenology data on representative objects and events. These events
are categorized as domestic, foreign co-operative, or non-cooperative tests. TOOs support risk reduction through early identification of integration issues. Specifically,
TOOs provide a cost-effective means of exercising and collecting data on component interfaces in real-time; exercising communication links and connectivity, real-time
element loading, timing, cueing, tracking capabilities, algorithm development, and test checklists for the Integrated Test Team.
Critical Measurements and Counter Measures (CMCM) FTs: Events that provide a venue for risk reduction, addressing phenomenology (understanding the physics
of what was observed and its effects on BMDS sensors), countermeasures and counter-countermeasures requirements, providing critical measurements to support
development and validation of algorithms, M&S, discrimination, and new technology demonstrations. CMCM FTs augment various MDA and Elements test programs
and ensure a coherent, complete, cost effective, and disciplined approach to collecting data/measurements to support characterization of the BMDS mission space (i.e.,
provide an understanding of how the BMDS visible, infrared and radar sensors perform when observing ballistic missile targets and countermeasures during flight).

Engineering Test Analysis (formerly part of the CTF) conducts system level analysis for all BMD system flight and ground test events and reports the results to MDA
Leadership and the BMDS Community. Analysis is performed and reported using the Joint Analysis Team (JAT) process where system analysts and analysts from
each participating element work together to plan analysis requirements and analyze test results. Comprehensive joint analysis produces cohesive system-level
analysis, reduces flight test risk, and identifies operational capabilities and limitations through the use of standardized processes, tools, and products across all test
venues. This analysis enables MDA Leadership to make capability delivery declarations to support Warfighter requirements.

Target certification assures that a target recommended for certification meets the mission and test objectives with the target characteristics identified for that test event.
The Target Accreditation Report, the basis for certification, compares the target`s capabilities against the capabilities required by the BMDS Target Requirements
Document and the test event described in the IMTP (Integrated Master Test Plan).



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 69 of 300

Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

The WX04 budget project also includes Modeling and Simulation efforts as detailed below.

The mission of the Modeling and Simulation (M&S) program is to engineer and deliver validated, integrated simulation solutions for the primary uses of Ballistic Missile
Defense System (BMDS) Performance Assessment and Ground Test, with additional capability to support BMDS-Element integration, missile defense Wargames and
exercises (national and international), BMDS training, and BMDS concept analysis. In this role, M&S provides cost-effective and proactive tools to assess the fielded
capabilities of the BMDS, analyze and foster accelerated integration of Element and component capability into the BMDS, and is a valuable training and planning tool
for Warfighting Concept of Operations and missile defense planning.

BMDS Digital Modeling and Simulation:

BMDS Digital Modeling and Simulation produces and integrates digital M&S assets for use with the Digital Simulation Architecture to form system-level constructive
simulations for full-envelope BMDS performance assessment with surrogate capability for BMDS ground tests. Digital M&S creates system-level stimulus for Element
integration testing and system-level M&S capabilities which augment BMDS flight tests. Other mission areas include digital M&S capability for system-level concept
definition and exploration; real-time, interactive system-level M&S capability to support Warfighter-in-the-loop Wargaming, training and exercises, and capabilities to
support rapid, flexible scenario development and execution control.

Verification, Validation, and Accreditation (VV&A): Accredited system-level models and simulations (M&S) anchored to real-world events, are required to perform
an accurate and comprehensive assessment of the BMDS. The implementation and documentation system-level M&S verification, validation, and accreditation will
establish credibility and increase confidence in the M&S that provides a cornerstone for the Agency`s simulation-based acquisition approach. The individual MDA
elements and components are responsible for conducting the VV&A of their own models and providing that evidence to system-level VV&A for each event. This
includes benchmarking their M&S to higher fidelity simulations, anchoring to real world events, and planning and conducting post-flight reconstruction. Verifying,
validating and, accrediting multiple MDA events to include Performance Assessment, Ground Tests which supports BMDS fielding decisions, and tier one Combatant
Commanders (COCOM) exercises will be performed. Development and promulgation of system-level VV&A policies and standards, benchmarked against leading
industry practices will be assessed. Providing model, simulation, and event credibility across Performance Assessment, Ground Tests, Element Integration, Wargames
and Exercises, Training, will be conducted and all associated infrastructure that supports BMDS fielding decisions. Through the consistent practice of verifying model
representations benchmarked to other higher-fidelity models, and anchored to operational tests, increase model confidence and acceptability by outside agencies
like the Operational Test Agency will be achieved. The implementation of the Model-Test-Model process requires close collaboration with the test community, and the
capability to predict system-level test results and perform post-flight test reconstruction in order to improve model confidence and future performance. Robust VV&A
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

requires flexibility and capability to explore new BMDS concepts, and evaluate new Element representations to identify and correct flaws early in the development
process. BMDS HWIL Modeling and Simulation:

BMDS HWIL Modeling and Simulation is responsible to provide and integrate the BMDS system-level HWIL stimulation framework to support full-envelope BMDS
ground test, flight test, and training events based upon Agency and warfighter needs. BMDS HWIL provides development, integration, and test funding to both MDA
and non-MDA Elements participating in the BMDS ground test campaigns. BMDS HWIL also provides the core Lethality and Phenomenology models for use in analysis
of BMDS and Element mission requirements.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Test & Evaluation Capability Development

See Description Below

FY 2009 Accomplishments:
Executed BMDS Target of Opportunity event GT-198.
Executed International tests AST-13.
Initiated planning for FY10 BMDS system level test events.
Supported BMDS Elements in planning and execution of their program specific GTs and FTs.
Conducted early planning for FY10 major BMDS system level test events.
Supported Warfighter requirements, integration of multiple Elements, OTA and test support team into
BMDS system flight and ground tests.
Refined scenario designs to support CECs and EMEs**.
Developed, integrated, and tested Single Stimulation Framework (SSF) to provide a single event test
driver for the BMDS HWIL/Distributed tests events.
Provided system-level range support, mission assurance, logistics support, test specific support
personnel, test specific communication, support equipment, and permission analysis and studies.
Performed system-level analysis and interoperability analysis for FCE-A, FCE-B, AST-13, and GT-199.
Developed Analysis Execution Plans (AEP) for GT-198, FCE-A, FCE-B, AST-13, and GT-199.

17.876 2.164 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Developed Test Analysis Reports (TAR) for AST-13 and GT-199.
Lead Joint Analysis Teams (JAT) for FCE-A, FCE-B, AST-13, and GT-199.
Developed, delivered, and briefed QLB/EQLB, MDR/EMDR for FCE-A, FCE-B, and AST-13.
Incorporated software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst
efficiency and capability.
Continued to populate the MARS Analysis Database with most current test data to support analysis
and capability assessments.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in
order to anchor system models and simulations.

FY 2010 Plans:
Perform system-level analysis and interoperability analysis on all BMDS test events listed in the IMTP
and depicted in R-4 schedule profile.
Develop Analysis Execution Plans (AEP) and final Test Analysis Reports (TAR) for BMDS test events
listed in the IMTP.
Lead Joint Analysis Teams (JAT) for BMDS test events listed in the IMTP.
Develop, deliver, and brief Quick Look Brief (QLB), Executive QLB (EQLB), Mission Data Review
(MDR), and Executive MDR (EMDR) for BMDS test events listed in the IMTP.
Incorporate software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst
efficiency and capability.
Continue to populate the MARS Analysis Database with most current test data to support analysis and
capability assessments.

FY 2011 Base Plans:
N/A
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APPROPRIATION/BUDGET ACTIVITY
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BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 OCO Plans:
NA

Target Certification
See Description Below

FY 2009 Accomplishments:
Target certification conducted. Certification assures that a target meets mission and test objectives
with the proper target characteristics that were identified for a particular test event.
Target Accreditation Reports were issued that compare the target`s capabilities against the capabilities
required by the BMDS Target Requirements Document and the test event described in the IMTP
(Integrated Master Test Plan).

FY 2010 Plans:
Conduct Target Ceritification to ;assure that a target meets mission and test objectives with the proper
target characteristics that were identified for a particular test event.
Issue Target Accreditation Reports that compare the target`s capabilities against the capabilities
required by the BMDS Target Requirements Document and the test event described in the IMTP
(Integrated Master Test Plan).

FY 2011 Base Plans:
N/A

FY 2011 OCO Plans:
NA

0.633 0.679 0.000 0.000 0.000

Engineering Test Analysis
See Description Below

0.000 68.618 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
N/A

FY 2010 Plans:
Maintain Missile Defense Space warning Tool (models validated space-borne assets of BMDS).
Maintain Threat Modeling Simulation System.
Provide software operations/maintenance of the BMD International Simulation.
Review development requirements from international agreements & track resulting M&S
developments.
Perform foreign release review on M&S related documents, briefings, screen views and data.
Provide integrated Verification, Validation, and Accreditation (VV&A) of MDA Models and Simulations
(M&S) at the system-level for specific events to include Performance Assessment, Ground Tests that
support BMDS fielding decisions, and tier one COCOM exercises.
Conduct system-level V&V to include threat trajectory and signature V&V throughout the system; end-
to-end environmental implementation is consistent and correct; communications and architecture
behave properly; and interoperability is adequately addressed [Conduct system-level post flight
reconstruction for validation of BMDS performance assessment M&S].
Work closely with Elements, Test Community, System Engineering, and OTA to ensure M&S for event
meets intended uses and objectives, and has proper VV&A documentation and evidence to include
benchmarking/anchoring pedigree.
Develop, integrate and test a common BMDS HWIL stimulation framework with the Elements for the
GTI-04, GTD-04 ground tests.
Conduct BMDS HWIL stimulation framework V&V for BMDS GTI-04 and GTD-04 ground tests.
Define and plan for enhancements to the SSF required for execution of the GT05 campaign to include
identification of interdependencies required for execution.
Initiate planning to integrate SSF interface with the CD UEWR.
Initiate planning to integrate SSF interface with the GMD Fielded assets.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 18.509 71.461 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603898C: BMD JOINT
WARFIGHTER SUPPORT

66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 0 454.186

• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603913C: ISRAELI
COOPERATIVE
• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
The MDA Test Program acquisition strategy is consistent with the MDA capabilities based acquisition strategy that emphasizes testing, spiral development, evolutionary
acquisition, and knowledge based funding. The DT directs a team of various internal staff (Government and Scientific, Engineering and Technical Assistance support),
executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDC, and other MDA programs to execute the various
diverse efforts within the BMDS test program. When a specific effort/activity being conducted, acquired, or maintained, requires the use of an executing agent, the
acquisition strategy that conforms to their respective headquarters regulations are utilized. This combination of organizations forms an integrated team to accomplish
the necessary testing for BMDS.

The M&S acquisition strategy is to develop, acquire and deliver the integrated architectures/frameworks while the Elements develop and deliver models of their system.
The Digital and HWIL product centers integrate this suite of Elements models into the overall simulation framework achieving a simulated BMDS wide capability while
maintaining the open architecture standards.  M&S achieves this end-state via close collaboration between its integrating contractor teams (Digital and HWIL) and
those of the Element prime contractors, with additional technical standards and engineering oversight provided by FFRDC and UARCs.
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Development

E. Performance Metrics
NA
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Test
Analysis Single
Stimulation Framework
Increment 1 Phase 2.0
WX04

Various/
Various

-
- 0.000 46.538 Oct 2009 0.000 0.000 0.000 0 46.538 Continuing

Engineering Test
Analysis Digital M&S
and VV&A WX04

Various/
Various

-
- 0.000 22.080 Oct 2009 0.000 0.000 0.000 0 22.080 Continuing

Subtotal 0.000 68.618 0.000 0.000 0.000 0.000 68.618

Remarks
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation
Capability Development
BMDS Flight Test WX04

Various/
Various

USASMDC,
WSMR, MITLL,
MDIOC & VAFB
AL, NM, MA, HI &
CA

12.943 2.164 0.000 0.000 0.000 0 15.107 Continuing

Test & Evaluation
Capability Development
Test Analysis and
Reporting WX04

Various/
Various

CTF TA&R
Huntsville, AL 8.323 0.000 0.000 0.000 0.000 0 8.323 Continuing

Target Certification
Target Certification
WX04

Various/
Various

USASMDC
Huntsville, AL 0.633 0.679 Oct 2009 0.000 0.000 0.000 0 1.312 Continuing

Subtotal 21.899 2.843 0.000 0.000 0.000 0.000 24.742

Remarks
NA

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
NA

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 21.899 71.461 0.000 0.000 0.000 0.000 93.360

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

PATRIOT 7-2 (PATRIOT Intercept Flight Test) █
FTL-01 E1, E2 (ABL Intercept Flight Test) █
GT-198 (Glory Trip TOO) █
GT-195 (Glory Trip TOO) █
PIM-01 (6.5-2 PATRIOT Intercept Flight Test) █
JUNO RRF (HERA Risk Reduction Flight) █
FTS-01 (STSS Demonstrator Flight Test) █
FTL-02 (ABL Intercept Flight Test) █
ATM-48 (PATRIOT Intercept Flight Test) █
FCE-C Distributed (Regional Distributed
Contingency Test) █

FCE-C HWIL (Regional HWIL Contingency
Test) █

FTX-07 (GT-200) (Aegis Glory Trip TOO) █
FTX-08 (GT-201) (ABL Glory Trip TOO) █
FTX-09 (GT-202) (ABL Glory Trip TOO) █
FTX-10 (Cobra Dane Tracking Test) █
FTX-11 (GT-203) (Aegis Glory Trip TOO) █
GT-199 (Glory Trip TOO) █
GTX-04b (Full BMDS HWIL Test) █

█
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

PATRIOT 6.5-2 (PATRIOT Intercept Flight
Test)
PATRIOT 7-2A (PATRIOT Intercept Flight
Test) █

STSS-SVL (STSS Development Test) █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

Schedule Details

Start End
Event Quarter Year Quarter Year

PATRIOT 7-2 (PATRIOT Intercept Flight Test) 2 2009 2 2009
FTL-01 E1, E2 (ABL Intercept Flight Test) 2 2010 2 2010
GT-198 (Glory Trip TOO) 1 2009 1 2009
GT-195 (Glory Trip TOO) 4 2009 4 2009
PIM-01 (6.5-2 PATRIOT Intercept Flight Test) 1 2010 1 2010
JUNO RRF (HERA Risk Reduction Flight) 1 2010 1 2010
FTS-01 (STSS Demonstrator Flight Test) 3 2010 3 2010
FTL-02 (ABL Intercept Flight Test) 3 2010 3 2010
ATM-48 (PATRIOT Intercept Flight Test) 1 2010 1 2010
FCE-C Distributed (Regional Distributed Contingency Test) 1 2010 1 2010
FCE-C HWIL (Regional HWIL Contingency Test) 1 2010 1 2010
FTX-07 (GT-200) (Aegis Glory Trip TOO) 1 2010 1 2010
FTX-08 (GT-201) (ABL Glory Trip TOO) 3 2010 3 2010
FTX-09 (GT-202) (ABL Glory Trip TOO) 4 2010 4 2010
FTX-10 (Cobra Dane Tracking Test) 4 2010 4 2010
FTX-11 (GT-203) (Aegis Glory Trip TOO) 1 2011 1 2011
GT-199 (Glory Trip TOO) 3 2009 3 2009
GTX-04b (Full BMDS HWIL Test) 3 2010 3 2010
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX04: Test & Evaluation Capability
Development

Start End
Event Quarter Year Quarter Year

PATRIOT 6.5-2 (PATRIOT Intercept Flight Test) 2 2010 2 2010
PATRIOT 7-2A (PATRIOT Intercept Flight Test) 2 2010 2 2010
STSS-SVL (STSS Development Test) 4 2009 4 2009
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
XX04: Concurrent, Test, Training & Ops
(CTTO)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

XX04: Concurrent, Test, Training &
Ops (CTTO)

36.017 35.526 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 71.543

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, the content planned in Project XX04 in FY 2009-FY 2010 is captured in Project MD04 in FY
2011-FY 2015.

A. Mission Description and Budget Item Justification
The purpose of the BMDS Concurrent Test, Training, and Operations (CTTO) effort is to address the Unified Combatant Commanders high priority requirement for
a capability to sustain BMDS operations while simultaneously supporting concurrent research, development, test, and evaluation; maintenance; training; and system
upgrade activities without degrading the ability to defend the United States, its deployed forces, friends, and allies. CTTO will enable continued BMDS incremental and
spiral development and testing while providing the Unified Combatant Commanders the ability to maintain their operational capability, participate in exercises, train, and
rehearse mission scenarios while the system is in an operational state or ``on alert.`` The functions of the CTTO are to:

Increase confidence in the BMDS through rigorous concurrent test, training, and operations.
Enable BMDS testing and training in the field without degrading protection capability.
Sustain Unified Combatant Commanders BMDS operations while simultaneously supporting concurrent BMDS systems development and acquisition to defend the
United States, its deployed forces, friends, and allies.
Safely inject consistent high fidelity test and evaluation threat data on operational equipment to exercise all phases of the kill chain using all sensor/shooter
combinations.
Aid in Aegis Ballistic Missile Defense, Terminal High Altitude Air Defense, Ground-based Midcourse Defense, Sensors, and Fire Control standardization evaluation and
certification for all BMDS personnel and ensures all crews are highly qualified to perform their mission-specific tasks by conducting exercises and wargames executed
from actual equipment and networked configurations.

The Distributed Multi-Echelon Training System (DMETS) will specifically addresses the high priority Unified Combatant Commanders requirement to conduct
distributed, high fidelity, and end-to-end strategic and operational training for missile defense operations that incorporates missile warning activity in any or all of the
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
XX04: Concurrent, Test, Training & Ops
(CTTO)

BMDS Elements. The system will allow for scalable testing of the BMDS over the operational architecture as well as allow operators to train where they fight using a
parallel architecture either physically separated or logically separated from the operational one; training will be scalable as well; from individual BMD assets to regional
BMDS capabilities to the full BMDS global community.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
DMETS

See Description Below

FY 2009 Accomplishments:
Delivered the Enterprise Service Framework (ESF) software version 1.0 capability.
Operated and Sustained DMETS training and exercise suites and associated hardware and software
at 80 hours per week. ; Continued providing BMD training events across the Unified Combatant
Commands while maintaining the existing architecture.

FY 2010 Plans:
Operate and Sustain DMETS training and exercise suites and associated hardware and software at
80 hours per week. Continue providing BMD training events across the Unified Combatant Commands
while maintaining the existing architecture.

FY 2011 Base Plans:
FY 2011 plans are captured in Budget Project MD04

FY 2011 OCO Plans:
NA

10.361 9.066 0.000 0.000 0.000

CTTO
See Description Below

25.656 26.460 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
XX04: Concurrent, Test, Training & Ops
(CTTO)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
CTTO will specifically address the Unified Combatant Commanders high priority requirement for
a capability to sustain BMDS operations while simultaneously supporting concurrent research,
development, test, and evaluation; maintenance; training; and system upgrade activities without
degrading the ability to defend the United States, its deployed forces, friends, and allies. CTTO will
concurrently maintain operational capability while conducting testing and training using current and
upgraded systems on BMDS operational-site communications networks by stimulating with live-fly
test targets, targets of opportunity, and high fidelity simulated scenarios. CTTO will allow for vertical
and horizontal scalability of the BMDS over the operational architecture using a parallel architecture
either physically separated or logically separated from the operational one. BMDS CTTO will safely
separate test, evaluation, and training venues from real-world activities; and allow injection of high-
fidelity simulations to run realistic scenarios on operational equipment and networks. CTTO will enable
end-to-end testing of the BMDS and enable BMDS training that allows operators to exercise any or all
BMDS Elements, as needed.

Developed Change Notice to implement CTTO content into the technical baseline

Demonstrated that the AN/TPY-2 (Forward Based Mode), with a Radar Digital Signal Injection System,
can connect to Missile Defense System Exerciser (MDSE Test Execution Control and Truth Interface
Unit (TIU)) and then process truth data in real time
Beam Tagging was demonstrated as a pathfinder to achieve CTTO objectives for a Virtual Over Live
(VOL) capability.
Demonstrated the effectiveness of Message Labeling as a separation technique
Demonstrated an Implementation of a Gateway for Demilitarized Zone (DMZ) message traversal
Demonstrated a User Datagram Protocol (UDP) multicast to the Transmission Control Protocol (TCP)
and the Internet Protocol (IP) implementation
Demonstrated Error Reporting
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
XX04: Concurrent, Test, Training & Ops
(CTTO)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Demonstrated an implementation of situational awareness screens for Configuration Awareness
(BMDS Event Activity Monitor (BEAM))
Demonstrated a core network prototype, which included evaluation of safety control for concurrency
using physical and virtual separation techniques (data separation), differentiated Quality of Services
(data accuracies and latencies), and Network Management and Control (including controls for removal
and attachment of components to the network.

FY 2010 Plans:
Demonstrate initial network architecture and network enhancements, C2BMC Network Interface
Processor Plus (CNIP+) and BEAM with representations of Element interactions.
Coordinate and integrate BMDS CTTO Element-level activities and capabilities for the Change Notice
to implement CTTO content into the technical baseline
Prototype, if dictated by the Agency system engineering verification process, impacted Element
implementations to validate requirements development process.
As an initial implementation, plan, architect, design, and deploy, a Regional Test Network to support
Agency integration of it Integrated Master Test Plan

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 36.017 35.526 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
XX04: Concurrent, Test, Training & Ops
(CTTO)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858

• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603898C: BMD JOINT
WARFIGHTER SUPPORT

66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 0 454.186



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 90 of 300

Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
XX04: Concurrent, Test, Training & Ops
(CTTO)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

• 0603913C: ISRAELI
COOPERATIVE

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545

• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
XX04: Concurrent, Test, Training & Ops
(CTTO)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
The CTTO systems design and acquisition will follow the MDA`s capability-based acquisition strategy that emphasizes fielding capabilities that address particular
threats. The design and development of the BMDS CTTO capability is a collaborative effort. The government is the task manager to integrate the technical effort
and manage the contracting efforts. The government, using existing competitively awarded contract structures, established a CTTO Project Office, determine BMDS
CTTO requirements and standardization, determine BMDS Core Protocol and Standards, upgrades, technology insertion points, and synchronize BMDS Element
level activities, training exercises and events and capabilities. The long term acquisition strategy is to normalize CTTO requirements into existing contract structures.
The intent is to develop a fully capable CTTO capability that provides comprehensive, in-place, geographically dispersed test, training and evaluation of the complete
BMDS. The CTTO approach supports evolutionary development, continuously building upon demonstrated capabilities to advance the BMDS capabilities.

E. Performance Metrics
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
XX04: Concurrent, Test, Training & Ops
(CTTO)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DMETS Integrated
Training Operation and
Sustainment XX04

C/CPAF

MDIOC/GM/
Boeing/MNTB
Colorado Springs,
CO/Huntsville,
AL/Arlington, VA

13.914 7.100 Jul 2010 0.000 0.000 0.000 0 21.014 Continuing

DMETS Expand
Integration Training
Audience XX04

C/CPAF
MDIOC/MNTB
Colorado Springs,
CO/Arlington, VA

2.274 0.650 Jul 2010 0.000 0.000 0.000 0 2.924 Continuing

DMETS Improve
Training Availability
XX04

C/CPAF
MDIOC/MNTB
Colorado Springs,
CO/Arlington, VA

3.114 0.600 Jul 2010 0.000 0.000 0.000 0 3.714 Continuing

DMETS Improve
Training Effectiveness
XX04

C/CPAF
MDIOC/MNTB
Colorado Springs,
CO/Arlington, VA

2.964 0.610 Jul 2010 0.000 0.000 0.000 0 3.574 Continuing

DMETS Improve
Training Quality XX04 C/CPAF

MDIOC/MNTB
Colorado Springs,
CO/Arlington, VA

0.594 0.106 Jul 2010 0.000 0.000 0.000 0 0.700 Continuing

CTTO CTTO Rapid
Prototyping XX04 C/CPAF

MDIOC/GM/
Boeing/MNTB
Colorado Springs,
CO/Arlington, VA/
Huntsville, AL

35.007 12.460 Jul 2010 0.000 0.000 0.000 0 47.467 Continuing

CTTO Initial CTTO
Staging and Integration
XX04

C/CPAF
MDIOC/MNTB
Colorado Springs,
CO/Arlington, VA

8.297 13.000 Jul 2010 0.000 0.000 0.000 0 21.297 Continuing

C/CPAF MDIOC/MNTB 3.223 0.500 Apr 2010 0.000 0.000 0.000 0 3.723 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
XX04: Concurrent, Test, Training & Ops
(CTTO)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CTTO Initial Training
with Operations and Test
XX04

Colorado Springs,
CO/Arlington, VA

CTTO Initiate Fielding to
COCOM`s XX04 C/CPAF MNTB

Arlington, VA 7.152 0.500 Apr 2010 0.000 0.000 0.000 0 7.652 Continuing

Subtotal 76.539 35.526 0.000 0.000 0.000 0.000 112.065

Remarks
NA

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
XX04: Concurrent, Test, Training & Ops
(CTTO)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 76.539 35.526 0.000 0.000 0.000 0.000 112.065

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
XX04: Concurrent, Test, Training & Ops
(CTTO)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Expand Training Audience to Aegis BMD █ █
Integrate THAAD Operator Training █ █
Operated DMETS 50 Hours a Week █ █
Sustain DMETS 50 Hours a Week █ █
Operated DMETS 76 Hours a Week █ █
Sustain DMETS 76 Hours a Week █ █
Demonstrate Stimulation for AN/TPY-2 █ █
Demonstrate Improved Truth Network █ █
Initiate BMDS Build E Requirements █ █
Prototype Element CTTO Instantiations █ █
CTTO Functionality Processes/Procedures █ █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
XX04: Concurrent, Test, Training & Ops
(CTTO)

Schedule Details

Start End
Event Quarter Year Quarter Year

Expand Training Audience to Aegis BMD 1 2009 2 2009
Integrate THAAD Operator Training 3 2009 4 2009
Operated DMETS 50 Hours a Week 1 2009 2 2009
Sustain DMETS 50 Hours a Week 3 2009 4 2009
Operated DMETS 76 Hours a Week 1 2010 2 2010
Sustain DMETS 76 Hours a Week 3 2010 4 2010
Demonstrate Stimulation for AN/TPY-2 3 2009 4 2009
Demonstrate Improved Truth Network 3 2009 4 2009
Initiate BMDS Build E Requirements 1 2010 2 2010
Prototype Element CTTO Instantiations 3 2010 4 2010
CTTO Functionality Processes/Procedures 3 2010 4 2010
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

YX04: Test & Evaluation 278.457 273.491 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 551.948
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, the content planned in Project YX04 in FY 2009-FY 2010 is captured in Project MD04 in FY
2011-FY 2015.

A. Mission Description and Budget Item Justification
The Test and Evaluation (T&E) projects provide consolidated MDA capabilities and resources to support the management and execution of Ballistic Missile Defense
System (BMDS) and Element-level testing. With the evolution of the BMDS, testing needs have expanded beyond those of the individual Elements to include testing of
BMDS Critical Engagement Conditions (CEC) and Empirical Measurement Events (EME) to anchor modeling and simulations. The Directorate for Test centralizes all
authority and responsibility for all BMDS testing. The Directorate for Test relies on the BMD System Engineering to provide the system test objectives to define the test
architecture. The Directorate for Test plans and executes BMD system test events. The Directorate for Test also develops the necessary test policy, test plans, and test
infrastructure to conduct an effective test program. Directorate for Test activities are grouped into five functional areas: Test Resources; Test Operations; Test Planning
and Design; Test Policy, Budget and Personnel; and Test Readiness and Truth. Other test related program content involving Facilities, Siting, and Environmental
Management, and Fielding and Integration is also included within this T&E project.

Test Resources

The Test Resources Program develops, sustains, and modernizes the core T&E assets of the BMDS Test Bed to support System and Element-level Flight and Ground
testing and assessment. This includes development, sustainment and modernization of the MDA mobile instrumentation tool box, BMD-unique ground test facilities,
and MDA data centers. The mobile instrumentation tool box includes telemetry, radar, and optical data collection assets such as four (4) test aircraft equipped with
optical sensors, mobile telemetry systems, the Kwajalein Mobile Range Safety System, the Mobile Launch Platform (MLP), the Telemetry and Instrumentation Ship
and the Pacific Tracker X-Band Transportable Radar Ship (under development). These assets are required to collect the spatial data needed to execute the Flight
Tests safely and collect the measurement data needed for BMDS performance evaluation. The Test Resources Program also makes focused investments to improve
MDA-unique capability at Major Range & Test Facility Base activities. All of these assets enable robust Flight Testing and support mandatory safety and analysis data
requirements in support of BMDS test activities. Because this core test capability is corporately sustained, the BMDS Test programs or the individual BMDS Elements
pay only the direct costs associated with their specific test efforts. The Test Resources Program also provides for the development, sustainment and modernization
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

of Element Hardware-In-the-Loop (HWIL) representations to support robust system-level ground testing. The Test Resources program also provides continuous
improvement, expansion, and sustainment of System Ground Test Infrastructure. The Test Resources Program uses the Systems Engineer`s products as the basis
to evaluate the future resource needs of the BMDS. An annual analysis of data collection requirements and test scenarios versus existing and planned test assets
identifies the test infrastructure needed to test the BMDS Elements as part of the test campaign. The Test Resources Program also includes the Pacific Range Support
Team (PRST) to support the BMDS Test teams with range mission planning and execution expertise, development of common standards and mission assurance, and
to recommend development or modification of mobile instrumentation to support MDA testing. We are expanding the PRST management philosophy to our ground test
assets and this philosophy will include test resource-related improvements to training and integration efforts.

Test Operations

Test Operations executes the unified BMD test process. The Test Operations function prepares detailed plans and conducts all BMD system test events in conjunction
with MDA and Non-MDA Elements. The Test Operations function consolidates personnel, processes, and resources in the elements and across MDA involved in
flight and ground test execution into a cohesive team, relying heavily upon BMDS system test objectives determined by Systems Engineering. Engineering Test
Analysis conducts system level analysis for all BMD system flight and ground test events and reports the results to MDA Leadership and the BMDS Community.
Analysis is performed and reported using the Joint Analysis Team (JAT) process where system analysts and analysts from each participating element work together
to plan analysis requirements and analyze test results. Comprehensive joint analysis produces cohesive system-level analysis, reduces flight test risk, and identifies
operational capabilities and limitations through the use of standardized processes, tools, and products across all test venues. This analysis enables MDA Leadership to
make capability delivery declarations to support Warfighter requirements.

Test Planning and Design

The Test Planning and Design program employs a three-phased strategy which will result in a process that produces an event-oriented test plan in the form of the
BMDS Integrated Master Test Plan (IMTP) that extends out as many years as necessary to collect all data required to demonstrate specific missile defense functions.
Phase I - Test Requirements Generation is the process by which the Director of Engineering, with support from Element programs, develops a comprehensive set
of prioritized and configured test requirements. The IMTP contains the system-level objectives along with the critical Engagement Conditions (CECs) and Empirical
Measurement Events (EMEs) assigned to each event for data collection and model-anchoring purposes. Phase II - Test Design and Planning is designed to realize
program objectives within current and future requirements, without imposed cost or resource constraints. Phase III - Aligned and Executable Baseline is to align
the Phase II test designs so they are executable, affordable and efficient. The steady state test requirements development process requires the overall three phase
approach to be conducted in concert with all supporting organizations. New test requirements will enter the process as the result of new BMDS functionality, test event
data collection shortfalls, and other circumstances. The primary output of this process is the IMTP, which will be updated quarterly. Test Planning and Design will also
develop detailed test designs and perform necessary feasibility analysis supporting MDA System Engineering, OTA, and Warfighter Test Objectives. The Test Planning
and Design organization consists of three sub-components: Test Design, responsible for design of both ground and flight tests; Test Planning, responsible for planning
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

test events; and Test Integration, primarily responsible for configuration management of the IMTP and BMDS Test Baseline. The Test Planning and Design directorate
chairs the Test Planning Working Group (TPWG).

Test Policy, Budget, and Personnel

The Test Policy, Budget, and Personnel program supports the development and implementation of test policy, standards, directives, and procedures for creating
unified BMD test processes which reflect the best practices of existing element processes. The Test Policy, Budget, and Personnel program also develops training and
certification plans and International policy for the Directorate for Test. The Test Policy, Budget, and Personnel program provides policy and guidance on Knowledge
Management (KM) practices, establishing standardized documentation for test planning, test reporting, and data archiving. The program also develops, coordinates,
and manages Directorate for Test inputs into the overall BMDS Program Plans, Directorate for Test Base Closure and Realignment Commission (BRAC) related
Transition Planning, and relocation of personnel. The program also coordinates Directorate for Test budget planning and execution activities, as well as Test Functional
Area (TFA) activities. The Test Policy, Budget, and Personnel program supports two major assessments of the BMDS: The BMDS Capability Assessment (BCA) Team
and System-Level Operational Test Agencies` (OTA) assessments. The BCA Team provides a non-advocate, independent assessment of the BMDS throughout
its life cycle. Where possible, BCA Team members will recommend changes to the current test program and mitigation efforts to reduce performance degradation,
implementation, and integration risks. Operational Test Agency (OTA) funding is consolidated within the Directorate for Test so they can provide operational
assessments of the BMDS. The OTA maintains their assessments in the OTA database, which is a living document of the BMDS assessment.

Test Readiness and Truth

The Test Readiness and Truth program (formerly known as the BMDS Readiness program) is responsible for improving the quality, design, execution, and efficiency
of the BMDS test programs in order to produce complete truth data products. The Test Readiness and Truth program is responsible for assuring readiness, training
test personnel, ensuring realism, assessing adequacy, and tracking test risk process. The Test Readiness and Truth program will assess readiness processes and
metrics for these programs and evaluate the outcomes. Test Readiness and Truth increases the efficiency and effectiveness of the BMDS test program by integrating
key strategies and objectives into the Directorate for Test program by identifying and improving test processes. Test Readiness and Truth assesses test adequacy by
conducting: Test assessments to identify data voids and unfulfilled objectives; Test design reviews to ensure tests are configured to support assessment activity; and
Mission planning meetings to ensure the proper data will be collected for analysis and assessment.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Test Resources 131.220 128.796 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

See Description Below

FY 2009 Accomplishments:
Developed, maintained, integrated and upgraded MDA unique range facilities and instrumentation
at the following ranges in accordance with Defense Test Resource Management Center (DTRMC)
Guidance: White Sands Missile Range (WSMR), Kauai Test Facility (KTF), Wake Island, Pacific
Missile Range Facility (PMRF), Reagan Test Site (RTS), Western Range / Vandenberg Air Force Base
(VAFB), Naval Air Warfare Center (NAWC), the Kodiak Launch Complex (KLC), and other test sites as
required.
Operated High Altitude Observatory II (HALO-II), Wide-body Airborne Sensor Program (WASP), High
Altitude Observatory I (HALO-I) for data collection services of BMD Flight Test.
Completed the development of High Altitude Observatory III (HALO-III) as an Airborne Diagnostic
Target (ADT) for Airborne Laser (ABL).
Maintained and upgraded MDA unique Ground Test Facilities to support all the BMDS developmental
program hardware and software testing. These facilities provided HWIL capability, threat signature
measurement capability, and sensor calibration standards.
Maintained and upgraded MDA unique Ground Test Facilities to support BMDS system-level Ground
Tests. This included basic Ground Test Control as well as some Element representations.
Continued to operate and maintain the telemetry and instrumentation ship to support off-range BMDS
testing and increasingly complex test scenarios.
Operated and maintained two Transportable Telemetry Systems (TTS), which provided long range
missile telemetry acquisition, processing and archiving capability.
Used the Pacific Range Support Team (PRST) to provide efficient planning, coordination and
management of range resources and infrastructure in support of BMDS Flight Testing throughout the
Pacific Test Bed.
Continued development and independent verification and validation (IV&V) of the Range Safety
Modeling Toolkit (RSMT) to provide common safety analysis tools.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Continued coordinating with the Targets Program to develop and qualify common Flight Termination
and Range Tracking Systems that will simplify target integration at the ranges.
Provided centralized data management, archival and distribution services to reduce the risks and
cost of BMDS Development and Operational Deployment. The Data Centers comprise MDA`s official
archive for all MDA mission related scientific and technical data.
Continued support of the Test and Evaluation Data Analysis Capability (TEDAC) to provide test
communications among the MDA ranges and test situational awareness to MDA Headquarters.
Continued development of the X-band Transportable Radar (XTR-1) to support off-range BMDS
testing and increasingly complex test scenarios; selected candidate host platform to support XTR-1
mobile test support and initiated activation and modifications of the Pacific Tracker.
Conducted design engineering analysis and ship reactivation efforts on the Pacific Tracker to support
its development to host the XTR-1 radar and one of the TTS.
Continued operations and sustainment of the Kwajalein Mobile Range Safety System (KMRSS).
Sustained the Mobile Range Safety System (MRSS) at PMRF.
Continued the NP-3 Upgrades to support off-range BMDS testing and increasingly complex test
scenarios.
Supported Department of Energy (DOE) in maintaining and operating the KTF to enable the launch of
target systems supporting BMD Test Activities.
Initiated efforts to transfer KTF from DOE to the Navy.

FY 2010 Plans:
Develop, maintain, integrate and upgrade MDA unique range facilities and instrumentation at the
following ranges in accordance with the Department of Defense Financial Management Regulation:
WSMR, NAWC, KTF, Wake Island, PMRF, RTS, VAFB, KLC and other test sites as required.
Operate HALO-III, HALO-II, WASP, HALO-I for data collection services on BMD Flight Test.
Maintain and upgrade MDA unique Ground Test Facilities to support all the BMDS developmental
program hardware and software testing. These facilities provide hardware in the loop capability, threat
signature measurement capability, and sensor calibration standards.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Continue to maintain and upgrade MDA unique Ground Test Facilities to support BMDS system-level
Ground Tests; includes basic Ground Test Control as well as some Element representations.
Use the PRST to provide efficient planning, coordination and management of range resources and
infrastructure in support of BMDS Flight Testing throughout the Pacific Test bed.
Continue coordinating with the Targets Program to develop and qualify common Flight Termination
and Range Tracking Systems that will simplify target integration at the ranges.
Provide centralized data management, archival and distribution services to reduce the risks and cost
of BMDS Block Development and Fielding. The Data Centers comprise MDA`s official archive for all
MDA mission related scientific and technical data.
Sustain the telemetry and instrumentation ship to support off-range BMDS testing and increasingly
complex test scenarios.
Operate two TTS that provide long range missile telemetry acquisition, processing and archiving
capability.
Develop third TTS to support larger range additional telemetry collection requirements.
Continue support of the TEDAC to provide test communications among the MDA ranges and test
situational awareness to MDA.
Complete development of the XTR-1 and begin integration onto the Pacific Tracker.
Provide for continued development and operations of the KMRSS to support BMDS RDT&E testing.
Provide for continued development and operations of the MRSS at PMRF to support BMDS RDT&E
testing.
Provide for continued development and operations of the KTF to enable the launch of target systems
supporting BMDS Test Activities.
Continue efforts to transition KTF from DOE to the Navy.

FY 2011 Base Plans:
NA
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 OCO Plans:
NA

Test Operations, Design, and Analysis
See Description Below

FY 2009 Accomplishments:
Provided the core contractor support/test teams that execute the BMDS block testing efforts described
in budget projects AX04, BX04, CX04, DX04, EX04, and WX04.
Prepared and coordinated the Test Directives for budget projects AX04, BX04, CX04, EX04, and
WX04 test events.
Developed GT requirements and scenarios and initial FT scenarios for budget projects AX04, BX04,
CX04, EX04, and WX04 test events.
Developed and coordinated System Event Test Plans, Element Test Plans, Test Design Review
packages, and Mission Requirements Documents for budget projects AX04, BX04, CX04, EX04, and
WX04 test events.
Developed Communication Plans, Certification Packets, Mission Readiness Review Briefings, Test
Event Go/No-go Criteria, Mission Viewing Plans, Test Event Launch/Test Constraints documents,
Rear Detachment Plans and Executive Management Review Briefings for budget projects AX04,
BX04, CX04, EX04, and WX04 test events.
Supported target launch services and development for BMDS flight tests contained in budget projects
AX04, BX04, CX04, EX04, and WX04 test events.
Operated and enhanced the change control process to control the content, configuration and schedule
of BMDS test events.
Support regular updates to the IMTP.
Develop Pre-mission Analysis Plans, input to the National Ranges Universal Documentation System
(UDS) and JAT Mission Logistics Plans.

57.512 30.664 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Performed system-level analysis and interoperability analysis, developed AEP and TAR, Lead JAT,
developed and briefed Quick Look Briefings / Executive Quick Look Briefings (QLB/EQLB), and
Mission Data Review / Executive Mission Data Review (MDR/ EMDR) for FTG-05, GTX-03c, GTD-03,
FTT-10a, Fast Shield II, FCE-A (no TAR), FCE-B (no TAR), AST-13, GT-199 (no QLB/EQLB or MDR/
EMDR), GTX-03e, Caravan 2 USFT-3, and JDIE-08 (only analysis, AEP and MDR).
Developed Analysis Execution Plans (AEP) for GT-198, FTG-06, and FTT-11.
Continued support for medium and long range Aegis and THAAD Targets.

FY 2010 Plans:
Provide the core contractor support/test teams that execute the BMDS block testing efforts described
in budget projects AX04, BX04, CX04, DX04, EX04, and WX04.
Prepare and coordinate the Test Directives for budget projects AX04, BX04, CX04, DX04, EX04, and
WX04 test events.
Develop GT requirements and scenarios and initial FT scenarios for budget projects AX04, BX04,
CX04, DX04, EX04, and WX04 test events.
Develop and coordinate System Event Test Plans, Element Test Plans, Test Design Review
packages, and Mission Requirements Documents for budget projects AX04, BX04, CX04, DX04,
EX04, and WX04 test events.
Develop Communication Plans, Certification Packets, Mission Readiness Review Briefings, Test Event
Go/No-go Criteria, Mission Viewing Plans, Test Event Launch/Test Constraints documents, Rear
Detachment Plans and Executive Management Review Briefings for budget projects AX04, BX04,
CX04, DX04, EX04, and WX04 test events.
Support target launch services and development for BMDS flight tests contained in budget projects
AX04, BX04, CX04, DX04, EX04, and WX04 test events.
Operate and enhance the change control process to control the content, configuration and schedule of
BMDS test events.
Revise, coordinate and provide regular updates to the IMTP.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Provide campaign test planning mapped to knowledge points and fielding decisions identified to the
new MDA block construct.
Develop Pre-mission Analysis Plans, input to the National Ranges UDS, and JAT Mission Logistics
Plans.
Develop, deliver, and brief QLB, EQLB, MDR, EMDR, and Final Test Reports.
Develop IDMP, DHP, and TDRD for budget projects AX04, BX04, CX04, DX04, EX04, and WX04 test
events.
Develop analysis data requirements documents, data collection/distribution requirements, Analysis
Execution Plans, and end-to-end pre-test analysis for budget projects: AX04, BX04, CX04, DX04,
EX04, and WX04 test events.
Perform system-level analysis and interoperability analysis on all BMDS test events listed in the IMTP.
Develop Analysis Execution Plans (AEP) and final Test Analysis Reports (TAR) for BMDS test events
listed in the IMTP.
Lead Joint Analysis Teams (JAT) for BMDS test events listed in the IMTP.
Develop, deliver, and brief Quick Look Brief (QLB), Executive QLB (EQLB), Mission Data Review
(MDR), and Executive MDR (EMDR) for BMDS test events listed in the IMTP.

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Test Policy, Budget and Personnel
See Description Below

FY 2009 Accomplishments:
Completed MDA Directive 3002.03, Ballistic Missile Defense System Test Policy, 15 January 2009.

49.936 62.940 0.000 0.000 0.000
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Completed MDA Directive 3224.01-M, Translated Global Positioning System (GPS) Range System
(TGRS), 13 July 2009.
Completed Ballistic Missile Defense System (BMDS) Test Concept of Operations (CONOPS), 8 April
2009.
Completed 21 Integrated Event Test Teams (IETTs) Memorandum for Calendar 2009 Test Events.
Completed Test Functional Area (TFA) Concept of Operations (CONOPS), 29 April 2009.
Completed Test Functional Area (TFA) Management Plan, 7 May 2009.
Continued to integrate mission assurance and best practices and lessons learned into test policy,
processes, procedures and training and certification plans.
Continued communications and interaction between the BMDS development community and
Operational Test Agencies (OTA).
Continued funding BMDS Operational Assessment Efforts.
Continued the development and implementation of test policy, standards, directives, and procedures
for creating unified BMD test processes.
Continued to support transition planning of test functions from the National Capital Region (NCR) to
Huntsville as part of BRAC.
The BMDS Capability Assessment team (BCA) team conducted non-advocate assessments of the
BMDS readiness and investigated BMDS performance issues and proposed mitigation plans.
Continued to develop Test Policy memorandum to implement test functional area management.

FY 2010 Plans:
Continue to integrate mission assurance and best practices and lessons learned into test policy,
processes, procedures, and training and certification plans.
Continue communications and interaction between the BMDS development community and
Operational Test Agencies (OTA).
Continue funding BMDS Operational Assessment Efforts.
Continue the development and implementation of test policy, standards, directives, and procedures for
creating unified BMD test processes.
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Continue to support transition planning of test functions from the National Capital Region (NCR) to
Huntsville as part of BRAC.
The BMDS Capability Assessment team (BCA) team will continue to update the non-advocate
assessment of the BMDS readiness and investigate BMDS performance issues and propose
mitigation plans. The BCA Team will also assess model fidelity based on test events that are
reconstructed digitally and compared to mission day results for events in the IMTP.
Continue to develop Test Policy memorandum to implement matrix management.
Continue to coordinate Directorate for Test budget planning and execution activities, as well as Test
Functional Area (TFA) activities.

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Test Planning and Design
See Description Below

FY 2009 Accomplishments:
Rescoped the IMTP to focus on critical factor analysis to drive test design, planning and execution for
accrediting Models and Simulation.
Rescoped the IMTP to encompass all test activities within the BMDS Technical Baseline. Include
integration of Operational Test requirements.
Re-engineered the test planning and design program incorporating a three-phase process to capture
test requirements; refined test designs so that the design focuses on specific functions that are
executable, cost constrained and fulfill all approved test requirements.

8.691 13.468 0.000 0.000 0.000



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 108 of 300

Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Re-engineered the test planning and design organization to most efficiently and effectively execute the
revised test planning and design program.
Developed and coordinated a test program designed to optimize test cadence and minimize delays in
the test program.
Incorporated into the re-engineered test planning process a top down approach which organized
BMDS-level testing by campaign.
Revised, coordinated and provided updates to the BMDS Integrated Master Test Plan (IMTP).
Provided test planning support to Element working groups.
Supported the Systems Engineer with representation on the Systems Engineering Working Group.
Conducted engineering-based flight and ground test scenario design.
Initiated development of a Test Planning and Design database.
Incorporated the Kill-Web methodology into BMDS test design.
Performed feasibility analysis to ensure that test designs support System Test Objectives and CEC/
EMEs**.
Provided campaign test planning associated with the 4 threat classes and BMDS effectiveness and
efficiency.
Produced a re-engineered IMTP that focused on model anchoring; verification, validation, and
accreditation for applicable Models and Simulation (M&S).
Generated test event data for planning, performance analysis prediction and feasibility studies for
MDA Elements.
Conducted flight safety, trajectory, threat, collision avoidance and mobile asset analysis, and sensor
planning.
Developed rapid prototyping process for Early Intercept Initiatives.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in
order to anchor system models and simulations.
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Coordinate, revise and provide updates to the IMTP. Expand scope of IMTP as MDA System
Engineering expands the BMDS Technical Baseline to incorporate the BMDS Integrated Build D
functionalities (e.g. Launch on/Engage ;on BMD System Track, improved sensor management and
tasking, ;sensor correlation, and improved discrimination) ;and beyond.
Support Phase 1 activities associated with BMDS Integrated Build D and beyond critical factor
analysis.
Chair Phase 2 and 3 phase test planning process.
Continue to improve operational realism of test events by incorporating War fighter and Operational
Test Agencies critical operational issues.
Support risk assessment and mitigation of the BMDS test program.
Develop and coordinated a revised test program designed to optimize test cadence and minimize
delays in the test program.
Provide test planning support to Element working groups.
Support the Systems Engineer with representation on the Systems Engineering Working Group.
Develop Test Design Documents, detailing the test event design and feasibility analysis to achieve
System Test Objectives.
Provide campaign test planning associated with the 4 threat classes and BMDS effectiveness and
efficiency.
Conduct flight safety, trajectory, threat, collision avoidance and mobile asset analysis, as well as
sensor planning.
Generate test event data for planning, performance analysis predictions, and feasibility test studies for
MDA Elements.
Provide test scenario designs for the IMTP.

FY 2011 Base Plans:
NA
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 OCO Plans:
NA

Test Readiness and Truth
See Description Below

FY 2009 Accomplishments:
Updated the BMDS Evaluation Strategy and further identified relevant metrics that contribute to the
BMDS Evaluation Strategy.
Provided Tested Kill Webs and BMDS Readiness Kill Webs for various forums including Executive
Test Reviews, DT Monthly Test Readiness Reviews, Program Execution Reviews (PER), OSD and
Congressional briefings.
Provided an Adaptive Planning Approach for the Phase III of the IMTP process (May 09).
Developed a new Test Readiness Assessment Approach (Jul 09).
Prepared Kill Web Section for various Ground Test Final Analysis Reports.
Initiated a Standardization, Evaluation, and Certification activity that will oversee training effectiveness
and overall directive compliance.
Completed organizational transition from BMDS Readiness to Test Readiness and Truth. Established
Test Readiness Improvement Teams (TRITs) for Airborne Laser, Space Tracking and Surveillance
Systems (STSS), and Multi-Kill Vehicle.
Tracked issues to ensure processes are developed and implemented where needed, and identified
options for processes that are missing or deficient.
Contributed to the MDA Risk Management Program Development.
Developed test event-specific training for personnel.
Documented and improved the efficiency of truth data set processes.

FY 2010 Plans:
Assess processes and metrics that support readiness to test.

7.239 11.026 0.000 0.000 0.000
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Identify options for processes that are missing or deficient.
Track issues to ensure processes are developed and implemented where needed.
Develop MDA test program Risk Management Standardization. Establish test lessons learned process
to enable organizational learning.
Establish additional Test Readiness Improvement Teams (TRITs) as needed.
Develop a Test Readiness Assessment Dashboard View and Process to produce reports assessing
overall Test Readiness.
Develop and codify operational test training to qualify personnel (trainers, evaluators, and operators/
crews) in test operations.
Develop truth plans for ground and flight tests as well as post-flight reconstruction. Deliver truth
data products such as Truth Data Packages, Best Estimated Trajectories (BETs), Truth Summit
Compilations, and executive-level brief inputs.

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Facilities Siting, and Environmental
See Description Below

FY 2009 Accomplishments:
Supported MDA MILCON planning and programming.
Provided oversight for real property acquisition of the MILCON 2005 BRAC and RDT&E construction
programs.

3.678 3.801 0.000 0.000 0.000
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Continued Support operations and maintenance of MDA-assigned facilities at test and operational
locations worldwide, to include potential transfer of Kauai Test Facility from Department of Energy to
the Department of Defense.
Supported construction for scheduled BMDS test campaigns, to include USAKA, Pacific Missile Range
Facility (PMRF), Vandenberg, Pt. Mugu, and Wake Island.
Support site survey and bed-down approval process, launch facilities designs, and award of
construction contracts.
Used MDA's Strategic Plan for Environmental Management to manage and execute MDA's
environmental activities and assets in a proactive and environmentally sound manner.
Relied on MDA's Environmental Management System (EMS) to ensure environmental compliance
with all applicable U.S. laws and regulations, DoD and Service regulations and policies, Executive
Orders, binding international agreements, host-nation requirements, and other requirements that seek
to preserve, protect, or enhance human health and/or the environment across all MDA operations and
activities.
Planned, programmed, and budgeted to achieve, monitor, and maintain compliance IAW
environmental laws.
Integrated environmental factors, issues, and values in MDA's acquisition decision-making process to
mitigate risk to cost, schedule, and performance while protecting the environment.
Promoted awareness and understanding of environmental management in all phases of MDA's
acquisition mission and provided appropriate training to all MDA personnel.
Conducted required Agency reporting on environmental liabilities and environmental expenditures.

FY 2010 Plans:
Support MDA MILCON planning and programming to include the FY10 and FY11 submittal.
Provide oversight for real property acquisition of the MILCON 2005 BRAC and RDT&E construction
programs.
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Continue Support operations and maintenance of MDA-assigned facilities at test and operational
locations worldwide, to include Aegis Ashore and potential transfer of Kauai Test Facility from
Department of Energy to the Department of Defense.
Support construction for scheduled BMDS test campaigns, to include USAKA, Kodiak, PMRF,
Vandenberg, Pt. Mugu, and Wake Island.
Support site survey and bed-down approval process, launch facilities designs, and award of
construction contracts.
Use MDA`s Strategic Plan for Environmental Management to manage and execute MDA`s
environmental activities and assets in a proactive and environmentally sound manner.
Rely on MDA`s EMS to ensure environmental compliance with all applicable U.S. laws and
regulations, DoD and Service regulations and policies, Executive Orders, binding international
agreements, host-nation requirements, and other requirements that seek to preserve, protect, or
enhance human health and/or the environment across all MDA operations and activities.
Plan, program, and budget to achieve, monitor, and maintain compliance IAW environmental laws.
Integrate environmental factors, issues, and values in MDA`s acquisition decision-making process to
mitigate risk to cost, schedule, and performance while protecting the environment.
Promote awareness and understanding of environmental management in all phases of MDA`s
acquisition mission and provide appropriate training to all MDA personnel.
Conduct required Agency reporting on environmental liabilities and environmental expenditures.

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Fielding and Integration
See Description Below

7.816 6.824 0.000 0.000 0.000
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Supported Real World activities (i.e., Contingency Analysis and Activation Team (CAAT) and Dynamic
Spring) and short notice strategic program re-direction options (Alternate Program Futures).
Began planning for BMDS level Capability Deliveries.
Coordinated drafts of BMDS and Element program baseline documentation (Single Acquisition
Management Plan (SAMP), Program Acquisition Characteristics (PAC)).
Transitioned Integration Synchronization Center (ISC) functions within the MDA organization.
Transitioned Block Fielding and Integration to MDA Plans, Programs and Integration.
Developed mission needs for the Decision Support System acquisition.
Coordinated planning for the development and implementation of a BMDS Common Work Breakdown
Structure.
Continued integrated BMDS integration planning and execution.
Published BMDS Master Plan.
Continued to execute the BMDS Change Management process.

FY 2010 Plans:
Coordinate synchronization of System Engineering and Test and Evaluation processes for POM12.
Support BMDS Common Work Breakdown Structure development and implementation.
Support Decision Support System acquisition activities and initial implementation.
Update of the BMDS Master Plan.
Update BMDS program documentation (SAMP, PAC).
Coordinate capability delivery process execution with CD-04.
Continue conducting integrated BMDS integration planning and execution.
Continue to execute the BMDS Change Management process.

FY 2011 Base Plans:
N/A
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 OCO Plans:
NA

MDA Infrastructure
See Description Below

FY 2009 Accomplishments:
Provided Quality, Safety, and Mission Assurance to BMD test program.
Provided Dedicated Information Technology services for mission specific research and test efforts
to include classified and unclassified networks, software licenses, sustainment and information
assurance certification.
Provided Common Threat Engineering data to support BMDS test and assessment planning to include
(trajectory and signature data to directly support system and sub-system requirements).

FY 2010 Plans:
NA

FY 2011 Base Plans:
FY 2011 plans are captured in budget project MD04.

FY 2011 OCO Plans:
NA

12.365 0.000 0.000 0.000 0.000

Concurrent Test, Training and Operations (DMETS)
See Description Below

FY 2009 Accomplishments:
N/A

0.000 15.972 0.000 0.000 0.000
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0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)
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PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Upgrade DMETS to mirror the deployed systems. Includes technical refresh.
Expand training audience to include regional and theater training.
Integrate additional BMDS assets to support training on current and next BMDS configuration.
Begin initial integration efforts with evolving Agency modeling and simulation development efforts.

FY 2011 Base Plans:
FY 2011 plans are captured in budget project MD04.

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 278.457 273.491 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483
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PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX04: Test & Evaluation

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858

• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603898C: BMD JOINT
WARFIGHTER SUPPORT

66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 0 454.186

• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728
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PROJECT
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR
• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

• 0603913C: ISRAELI
COOPERATIVE

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545

• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
The MDA Test Program acquisition strategy is consistent with the MDA capabilities based acquisition strategy that emphasizes testing, spiral development, evolutionary
acquisition, and knowledge based funding. The Directorate for Test directs a team of various internal staff (Government and Scientific, Engineering and Technical
Assistance support), executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDC, and other MDA programs to
execute the various diverse efforts within the BMDS test program. When a specific effort/activity being conducted, acquired, or maintained, requires the use of an
executing agent, the acquisition strategy that conforms to their respective headquarters regulations are utilized. This combination of organizations forms an integrated
team to accomplish the necessary testing for BMDS.
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E. Performance Metrics
NA
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PROJECT
YX04: Test & Evaluation

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Resources Ground
Test Facilities YX04

Various/
Various

Army, Air Force
AL, FL, MD, TN 43.546 26.862 Oct 2009 0.000 0.000 0.000 0 70.408 Continuing
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Resources Ranges
and Instrumentation
YX04

Various/
Various

Various
CA, HI, NM,
Marshall Islands,
AK

173.562 68.600 Oct 2009 0.000 0.000 0.000 0 242.162 Continuing

Test Resources Airborne
Sensors YX04 C/CPAF

L3
Communications
OK, RTSC, CA

53.453 4.596 Oct 2009 0.000 0.000 0.000 0 58.049 Continuing

Test Resources Data
Centers YX04

Various/
Various

Various
TN, CO, AL, CA 18.766 12.168 Oct 2009 0.000 0.000 0.000 0 30.934 Continuing

Test Resources Target
Launch Services YX04

Various/
Various

Various
Various 18.000 0.000 0.000 0.000 0.000 0 18.000 Continuing

Test Operations, Design,
and Analysis Targets
YX04

Various/
Various

Various
Various 19.616 0.000 0.000 0.000 0.000 0 19.616 Continuing

Test Policy, Budget and
Personnel BCAT YX04

Various/
Various

Various
NJ, CO, MD, MA 21.762 10.502 Oct 2009 0.000 0.000 0.000 0 32.264 Continuing

Test Policy, Budget
and Personnel
Operational Test Agency
Participation in System
Test YX04

Various/
Various

OTAs
Various 30.954 16.000 Oct 2009 0.000 0.000 0.000 0 46.954 Continuing

Test Policy, Budget
and Personnel Target
Certification YX04

Various/
Various

USASMDC
Huntsville, AL 0.497 0.000 0.000 0.000 0.000 0 0.497 Continuing

Test Planning and
Design Test Planning
and Design YX04

Various/
Various

Various
Various 15.283 13.468 Oct 2009 0.000 0.000 0.000 0 28.751 Continuing
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Readiness and
Truth Continuous
Process Improvement
YX04

Various/
Various

Various
Various 6.637 0.000 Oct 2009 0.000 0.000 0.000 0 6.637 Continuing

Test Readiness and
Truth Independent
Assessment YX04

Various/
Various

Various
Various 2.465 0.000 Oct 2009 0.000 0.000 0.000 0 2.465 Continuing

Test Readiness and
Truth Truth Data YX04

Various/
Various

Various
Various 0.000 7.900 0.000 0.000 0.000 0 7.900 Continuing

Test Readiness and
Truth Test Training and
Readiness YX04

Various/
Various

Various
Various 0.000 3.126 0.000 0.000 0.000 0 3.126 Continuing

MDA Infrastructure MDA
Infrastructure YX04

Various/
Various

Various
Various 5.643 0.000 0.000 0.000 0.000 0 5.643 Continuing

MDA Infrastructure HSV
IT O&M YX04 C/CPAF

Advanced
Systems
Development
Huntsville, AL

3.097 0.000 0.000 0.000 0.000 0 3.097 Continuing

MDA Infrastructure
Defend Systems &
Networks YX04

C/CPAF
Northrop
Grumman
CO

1.478 0.000 0.000 0.000 0.000 0 1.478 Continuing

MDA Infrastructure
Service/IM/IT YX04 TBD/TBD

Advanced
Systems
Development
Huntsville, AL

0.896 0.000 0.000 0.000 0.000 0 0.896 Continuing

C/CPFF General
Dynamics 1.063 0.000 0.000 0.000 0.000 0 1.063 Continuing
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MDA Infrastructure
Information Assurance
C&A YX04

Information
Technology
VA

Concurrent Test,
Training and Operations
(DMETS) Test, Training
and Integration Enablers
YX04

Various/
Various

Various
Various 0.000 15.972 Oct 2009 0.000 0.000 0.000 0 15.972 Continuing

Subtotal 416.718 179.194 0.000 0.000 0.000 0.000 595.912

Remarks
Test Resources Notes:

- Ground Test Facility (GTF) Funding is issued from MDA to the Army and Air Force. The services provide funds to the Kinetic Hardware in-the-loop (HWIL) Simulator in FL, and the
Arnold Engineering Development Center in TN. Each Facility then places funds on contract and/or retains funding to support on-site personnel.

- Ranges and Instrumentation funding is distributed to executing agents through the services and issued directly from MDA. The Army (SMDC) MIPRs funds to the Reagan Test
Site in the Marshall Islands for range operations, instrumentation upgrades, and various PRST efforts. The Air Force issues funding to Wake Island for test operations support.
The remaining funds are issued directly from MDA. Funds are MIPRed to members of the Pacific Range Support Team (PRST) (Patrick AFB, Vandenberg AFB, Pacific Missile
Range Facility, Naval Air Warfare Center/Patuxent River & Pt Mugu, White Sands Missile Range, and Sandia National Labs), MIT/LL (Airborne Sensor support, Test Infrastructure
support, and XTR-1 development), Naval Research Lab (NRL) (BMDS Test Communications), and DOT/Maritime Administration (Telemetry and Instrumentation ship Operations and
Maintenance and Pacific Tracker Activation). Funds are placed directly on an MDA contract with the Alaska Aerospace Development Corporation (AADC) for Kodiak Launch Complex
Operations and Sustainment.

- Data Center Funding is issued from MDA to the Army, Air Force, and Navy. The services provide funds to the Army Missile Signature Center in TN, Naval Surface Warfare/
Weapons Center (Corona) in CA, Missile Defense Data Center in AL. The Data Centers place the funds on contract and/or retain funding to support on-site personnel.

- Project includes Congressional additions for test and training range support and upgrades.
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Resources SMDC
Government Salaries
YX04

TBD/TBD USASMDC
Huntsville, AL 0.100 0.000 0.000 0.000 0.000 0 0.100 Continuing

Test Resources Support
Contracts YX04 C/FFP

Northrop
Grumman
Arlington, VA

24.466 16.570 Oct 2009 0.000 0.000 0.000 0 41.036 Continuing

Test Operations, Design,
and Analysis Support
Contracts YX04

C/FFP
, TASC, Sparta,
RND
Arlington, VA

75.537 13.376 Oct 2009 0.000 0.000 0.000 0 88.913 Continuing

Test Operations, Design,
and Analysis Joint
Analysis Team YX04

C/FFP Various
Various 0.000 17.288 0.000 0.000 0.000 0 17.288 Continuing

Test Policy, Budget
and Personnel TE
Government Salaries
YX04

TBD/TBD -
Washington, DC 27.519 16.528 Oct 2009 0.000 0.000 0.000 0 44.047 Continuing

Test Policy, Budget
and Personnel Support
Contracts YX04

C/FFP TASC, Sparta
Arlington, VA 14.213 18.565 Oct 2009 0.000 0.000 0.000 0 32.778 Continuing

Test Policy, Budget and
Personnel TE Travel
YX04

TBD/TBD -
- 2.651 1.345 Oct 2009 0.000 0.000 0.000 0 3.996 Continuing

Test Policy, Budget and
Personnel International
Programs YX04

TBD/TBD -
Washington, DC 0.917 0.000 Oct 2009 0.000 0.000 0.000 0 0.917 Continuing

C/FFP Various/TASC,
Sparta 5.017 0.000 Oct 2009 0.000 0.000 0.000 0 5.017 Continuing
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Readiness and
Truth Support Contracts
YX04

Arlington, VA

Facilities Siting, and
Environmental Support
Contracts YX04

C/FFP ICF, SciComm
VA, MD 7.542 3.801 Oct 2009 0.000 0.000 0.000 0 11.343 Continuing

Fielding and Integration
Government Salaries
YX04

TBD/TBD -
Washington, DC 0.924 0.956 Oct 2009 0.000 0.000 0.000 0 1.880 Continuing

Fielding and Integration
Support Contracts YX04 C/CPAF

Computer
Sciences Corp.
Falls Church, VA

6.594 5.868 Oct 2009 0.000 0.000 0.000 0 12.462 Continuing

Subtotal 165.480 94.297 0.000 0.000 0.000 0.000 259.777

Remarks
NA

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 582.198 273.491 0.000 0.000 0.000 0.000 855.689

Remarks
NA
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COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

MD04: Test Program 0.000 0.000 559.133 0.000 559.133 477.588 453.047 435.093 399.100 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Projects YX04, XX04, AX04, BX04, CX04, DX04, EX04, and
WX04 for FY 2009-FY 2010 is now captured in Project MD04.

All funding in this budget project supports the budgetary objective of  Proving BMDS.

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide
Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national
engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the
agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes
engineering and technical services; studies, analyses, and evaluation; and management and professional services.

A. Mission Description and Budget Item Justification
The Test and Evaluation (T&E) projects provide consolidated Missile Defense Agency (MDA) capabilities and resources to support the management and execution
of Ballistic Missile Defense System (BMDS) and Element-level testing. With the evolution of the BMDS, testing needs have expanded beyond those of the individual
Elements to include testing of BMDS Critical Engagement Conditions (CEC) and Empirical Measurement Events (EME) to anchor modeling and simulations. The
Directorate for Test centralizes all authority and responsibility for all BMDS testing. The Directorate for Test relies on BMD Systems Engineering to provide the
system test objectives to define the test architecture. The Directorate for Test plans and executes BMD system test events. The Directorate for Test also develops
the necessary test policy, test plans, and test infrastructure to conduct an effective test program. Directorate for Test activities are grouped into six major areas: Test
Policy, Budget, and Functional Management; Test Planning and Design; Test Mission Management and Integration; Test Operations; Test Data Management; and Test
Resources. Other test related program content involving Engineering Test Analysis, Concurrent Test, Training, and Operations, Fielding and Integration, and Facilities,
Siting, and Environmental Management, is also included within this T&E project.

Proving BMDS
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Funding within this budget project supports the budgetary objective of Proving BMDS. The goals of this budgetary objective are to continue and improve a robust
testing program, and to enhance modeling and simulation efforts to provide, in conjunction with flight and ground testing, confidence to the warfighter that the missile
defense system works.

The MDA test program conducts a rigorous review involving MDA, along with the Army, Navy, Air Force and Operational Test Agencies to review BMDS models
and simulations to determine the data needed to accredit them using a comprehensive Verification, Validation and Accreditation process. Working with the Services,
Operational Test Agencies (OTA), with the support of the Director of Operational Test and Evaluation (DOT&E), the test program was restructured to improve
confidence in the missile defense capabilities under development and ensure the capabilities transferred to the warfighter are operationally effective, suitable, and
survivable.

Test Policy, Budget, and Functional Management

The Test Policy, Budget, and Functional Management program supports the development and implementation of test policy, standards, directives, and procedures for
creating unified BMD test processes which reflect the best practices of existing element processes. The Test Policy, Budget, and Functional Management program
also develops training and certification plans and International policy for the Directorate of Test. The Test Policy, Budget, and Functional Management program
provides policy and guidance on Knowledge Management (KM) practices, establishing standardized documentation for test planning, test reporting, and data archiving.
The program also develops, coordinates, and manages Directorate for Test inputs into the overall BMDS Program Plans, Directorate for Test Base Closure and
Realignment Commission (BRAC) related Transition Planning, and relocation of personnel. The program also coordinates Directorate for Test budget planning and
execution activities, as well as Test Functional Area (TFA) activities. The Test Policy, Budget and Functional Management program also supports System-Level
Operational Test Agencies` (OTA) assessments. OTA funding is consolidated within the Directorate for Test so they can provide operational assessments of the BMDS.
The OTA maintains their assessments in the OTA database, which is a living document of the BMDS assessment.

Test Planning and Design

Test Planning and Design performs campaign-level planning and design functions for the BMDS Test program. This includes the collection and adjudication of
test objectives from BMD Systems Engineering, the OTA, and the warfighters; development of ground and flight test campaigns; validation of test venues and test
scenarios; adaptive test planning; contingency planning; definition of test resource requirements, establishing a baseline test campaign timeline, and interfacing with co-
located OTA and stakeholder representatives. These efforts culminate in the development and publication of the Integrated Master Test Plan (IMTP) which documents
the test component of the BMDS Test Baseline across the Future Years Defense Plan (FYDP).

The Test Planning and Design function employs a three-phased strategy which will result in a process that produces an event-oriented test plan in the form of the
BMDS IMTP that extends out as many years as necessary to collect all data required to demonstrate specific missile defense functions. During this three-phase
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comprehensive test review, MDA in conjunction with the Army, Navy, and Air Force OTAs reviewed the BMDS models and simulations to determine the data needed
to accredit them using a comprehensive Verification, Validation, and Accreditation (VV&A) process. Much of the data needed to understand and assess system
survivability, operational performance, reliability, and supportability can only be measured through ground tests and flight tests.

The steady state test requirements development process requires the overall three phase approach to be conducted in concert with all supporting organizations. New
test requirements will enter the process as the result of new BMDS functionality, test event data collection shortfalls, and other circumstances. The primary output of
this process is the IMTP, which will be updated quarterly.

Test Mission Management and Integration

The Test Mission Management and Integration program plans, programs, and budgets the unified BMD test process. The Mission Management and Integration
program prepares detailed plans and integrates all BMD system test events in conjunction with MDA and non-MDA elements. The Test Mission Management and
Integration program consolidates personnel, processes, and resources in the elements and across MDA involved in Flight Test (FT) and Ground Test (GT) planning
into a cohesive team, relying heavily upon BMDS system test objectives determined by BMD Systems Engineering. The Test Mission Management and Integration
program performs BMDS test configuration control and asset management and integrates Flight and Ground Test scheduling and deconfliction. Mission Management
function also provides end-to-end test cost oversight on flight and ground tests. Test Mission Management and Integration personnel form the core of the Integrated
Event Test Teams for FTs, GTs and Contingency Operations providing the System Mission Manager (SMM) and technical support who perform mission management
and integration functions initiating 18 months prior to the test date. The SMM provides leadership and continuity throughout the test life cycle, and serves as the test
expert matrixed to the senior MDA leadership in charge of each of the five phases of testing from requirements generation through
planning, readiness, execution, and data reduction and analysis. The mission management team synchronizes efforts from each of the Elements, BMD System
Engineering, Test Data Management, Test Operations, and Test Resources to develop all mission documentation including Test Directives, Executive Reviews,
resource requirements, mission viewing plans, and financial management of mission event funds.

Test Operations

The Test Operations division is responsible for executing all BMDS Ground Tests (GTs) and Flight Tests (FTs), which are necessary to provide the necessary data
to demonstrate capability deliveries and BMDS capabilities. Test Operations provides mission Test Directors (TDs), who work in concert with their respective SMMs
to ensure mission readiness for test, and who are then responsible for execution of BMDS system level execution activities during the run-up to test and on mission
day. Test operations also manages, assigns, and dispositions mission related risk items via the Mission Risk Working group (MRWG) for BMDS test events and
maintains a data base of BMDS Test Incident Reports (BTIRs) for those events from which lessons learned are extracted and applied to future tests. Test Operations
is responsible for developing and maintaining a formal training and certification program for BMD management and execution personnel from each of the elements, as
well as for other DT console operators. Test events include tests for Ground-Based Mid-Course Defense program, Aegis BMD, THAAD, sensors (SBX, AN/TPY-2, SN/
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SPY-1), C2BMC, allied weapon systems, and other developing elements like Airborne Laser and Space Tracking and Surveillance System (STSS). The test events are
used to anchor system models and provide data to warfighters and senior decision makers regarding fielding and capability deliveries. The test events also address
the demonstration of PATRIOT Upper Tier Debris Mitigation capability and the Aegis Weapon System SM-2 Block IV Sea-Based Terminal capability, demonstrate
operationally realistic multi-national communication networks, perform directed engagements and engagement coordination among different participants, and assess
MDA`s increased capability to support Critical Empirical Conditions (CECs) and Empirical Measurement Events (EMEs)** identified in the BMDS Integrated Master Test
Plan (IMTP). International partners include but are not limited to Japan, Israel, and other potential future BMD International Partners.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations.

Test Data Management

The Test Data Management program performs truth data analysis for all BMDS tests, performs data requirements definition, facilitates data collection, and manages
Data Center functions for all BMDS tests. The Test Data Management program assures readiness, trains test personnel, ensures realism, assesses adequacy, and
tracks test risk process. The Test Data Management program will assess readiness processes and metrics for these programs and evaluate the outcomes. Test Data
Management program increases the efficiency and effectiveness of the BMDS test program by integrating key strategies and objectives into the Directorate for Test
program by identifying and improving test processes. Test Data Management program assesses test adequacy by conducting: test assessments to identify data voids
and unfulfilled objectives; test design reviews to ensure tests are configured to support assessment activity; and Mission planning meetings to ensure the proper data
will be collected for analysis and assessment. The test training program provides BMDS operations, test operations, missile and range instrumentation training to
test personnel to prepare them for Flight and Ground test console operations. The training program conducts console training exercises in the Advanced Research
Center (ARC) Training and Operations Center. The training program also monitors, documents, and records operator and team performance in preparation for specific
missions at the mission control site in an automated database. The Test Data Management program develops, sustains, and modernizes the Missile Defense Data
Center (MDDC).

Test Resources

The Test Resources program develops, sustains, and modernizes the core T&E assets of the BMDS Test Bed to support System and Element-level Flight and Ground
testing and assessment. This includes development, sustainment, and modernization of the MDA mobile instrumentation tool box, and BMD-unique ground test
facilities. The mobile instrumentation tool box includes telemetry, radar, and optical data collection assets such as four (4) test aircraft equipped with optical sensors,
mobile telemetry systems, the Kwajalein Mobile Range Safety System, the Mobile Launch Platform (MLP), the Telemetry and Instrumentation Ship, and the Pacific
Tracker X-Band Transportable Radar Ship (under development). These assets are required to collect the spatial data needed to execute the flight tests safely and
collect the measurement data needed for BMDS performance evaluation. The Test Resources program also makes focused investments to improve MDA-unique
capability at Major Range & Test Facility Base activities. All of these assets enable robust flight testing and support mandatory safety and analysis data requirements
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in support of BMDS test activities. This core test capability is corporately sustained for the BMDS Test Program. The Test Resources program also provides for the
development, sustainment, and modernization of Element Hardware-In-the-Loop (HWIL) representations to support robust System-level ground testing. The Test
Resources program also provides continuous improvement, expansion, and sustainment of System Ground Test Infrastructure. The Test Resources program uses
the BMD Systems Engineer`s products as the basis to evaluate the future resource needs of the BMDS. An annual analysis of data collection requirements and test
scenarios versus existing and planned test assets identifies the test infrastructure needed to test the BMDS Elements as part of test campaign. The Test Resources
program also includes the Pacific Range Support Team (PRST) to support the BMDS test teams with range mission planning and execution expertise, development
of common standards and mission assurance, and to recommend development or modification of mobile instrumentation to support MDA testing. The Test Resources
program is expanding the PRST management philosophy to Test Resources ground test assets and this philosophy will include test resource-related improvements to
training and integration efforts.

The BMD Digital Simulations Architecture (DSA) is the primary Modeling and Simulations (M&S) System framework used to integrate Elements baselines prior to
flight or ground testing, facilitate technical trade-offs, concept analysis and trade studies, as well as providing support to Wargames and exercises within the BMDS
Program. Each BMDS Element supports the M&S Program by providing digital representations ready for integration into the BMDS system-level framework. The DSA-
performance architecture and Element and component high fidelity models support PA events, which provide critical system level performance data relative to all
elements, system engineers, M&S developers, the Operational Test Agency, and Warfighters. The DSA-virtual architecture supports Element baseline integration,
training, portions of ground testing and exercises.

The BMD Single Stimulation Framework (SSF) utilizes Hardware-in-the-Loop (HWIL) assets to support primarily BMDS ground testing, pre and post flight test mission
construction and reconstruction, portions of the training capability, Wargames, exercises, BMDS contingency studies, as well as various other use cases to enable
BMDS performance in a simulated environment. Each BMDS Element supports the Modeling and Simulation Program by providing HWIL representations ready for
integration into the BMDS system-level framework to support full-envelope BMDS ground test, flight test, and training events based upon MDA and Warfighter needs.
The Test Resources Program supports the ground test program by providing the infrastructure required to support execution of these tests.

Engineering Test Analysis

Engineering Test Analysis provides the leadership, tools, and processes to conduct pre- and post-mission system level analysis for all BMD system flight and ground
test events. Analysis is performed and reported using the Joint Analysis Team (JAT). Pre-mission analysis provides essential risk reduction analysis used to optimize
conditions for successful accomplishment of the primary mission objectives. Post-mission analysis is performed to assess the primary and secondary test objectives
and to identify mission-specific performance enhancements or anomalies that were observed.

The BMDS Capability Assessment team (BCAT) team conducts non-advocate assessments of the BMDS readiness and investigates BMDS performance issues and
proposes mitigation plans.
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Target and Countermeasures Requirements Directorate is responsible for the development of BMDS level target and countermeasures class capabilities and mission
specific requirements that meet system and element flight and ground test requirements. Target requirements development requires expertise in countermeasures,
signatures, RV dynamics, trajectory assessments, threat capabilities, sensors, and current/predicted threat capabilities as well as weapon system capabilities to provide
leadership information/data at a sufficient level and in an adequate timeframe for decision making and planning.

Target certification assures that a target recommended for certification meets the mission and test objectives with the target characteristics identified for that test event.
The Target Accreditation Report, the basis for certification, compares the target`s capabilities against the capabilities required by the BMDS Target Requirements
Document and the test event described in the IMTP.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Test Policy, Budget and Functional Management

See Description Below

FY 2009 Accomplishments:
FY 2009 accomplishments are captured in Budget Project YX04.

FY 2010 Plans:
FY 2010 ;plans are captured in Budget Project YX04.

FY 2011 Base Plans:
Integrate mission assurance and best practices and lessons learned.
Communicate and interaction between the Ballistic Missile Defense System (BMDS) development
community and Operational Test Agencies (OTA).
Provide a BMDS operational assessment based on warfighter defended areas in the areas of
effectiveness,
suitability, survivability, interoperability, and transition.
Develop and implement test policy, standards, directives, and procedures for creating unified BMD test
processes.

0.000 0.000 44.699 0.000 44.699
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FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Support transition planning of test functions from the National Capital Region (NCR) to Huntsville;
transition activities planned completion is in FY 2011.
Develop Test Policy memorandum to implement matrix management.
Coordinate budget planning and execution activities, as well as Test Functional Area (TFA) manpower
activities.

FY 2011 OCO Plans:
NA

Test Planning and Design
See Description Below

FY 2009 Accomplishments:
FY 2009 accomplishments are captured in Budget Project YX04.

FY 2010 Plans:
FY 2010 plans are captured in Budget Project YX04.

FY 2011 Base Plans:
Coordinate, revise, and provide regular updates to the Integrated Master Test Plan (IMTP).
Expand scope of the IMTP as BMD System Engineering expands the Ballistic Missile Defense System
(BMDS) Technical Baseline to incorporate the BMDS Integrated Build D functionalities (e.g. Launch
on/Engage on BMD System Track, improved sensor management and tasking, sensor correlation, and
improved discrimination) ;and future integrated builds of the IMTP.
Support Phase I (Engineering) activities associated with determining critical factors, data points, and
EMEs and CECs** required to support Verification, Validation, and Accreditation (VV&A) of Modeling
and Simulations (M&S).

0.000 0.000 12.628 0.000 12.628
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FY 2009 FY 2010
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Total
Improve operational realism of test events by incorporating Warfighter and Operational Test Agencies
critical operational issues.
Support risk assessment and mitigation of the BMDS test program.
Develop and coordinate a revised test program designed to optimize test cadence and minimize
delays in the test program.
Provide test planning support to Element working groups.
Support the MDA Systems Engineer with representation on the Systems Engineering Working Group.
Develop Test Design Documents, detailing the test event design and feasibility analysis to achieve
System Test Objectives.
Provide campaign test planning associated with the four threat classes and BMDS effectiveness and
efficiency.
Conduct flight safety, trajectory, threat, collision avoidance, and mobile asset analysis, as well as
sensor planning.
Generate test event data for planning, performance analysis predictions, and feasibility test studies for
MDA Elements.
Provide test scenario designs for the IMTP, requirements for long-range test architecture, and
operational comparison analysis for MDA.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in
order to anchor system models and simulations.

FY 2011 OCO Plans:
NA

Test Operations, Mission Management and Integration
See Description Below

0.000 0.000 91.393 0.000 91.393
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
FY 2009 accomplishments are captured in Budget Projects AX04, BX04, CX04, DX04, EX04, WX04,
and YX04.

FY 2010 Plans:
FY 2010 plans are captured in Budget Projects AX04, BX04, CX04, DX04, EX04, WX04, and YX04.

FY 2011 Base Plans:
Complete detailed test planning and mission management and integration for FY 2011 Ballistic Missile
Defense (BM) system level and other test events.
Provide System Mission Managers to lead Integrated Event Test Team mission management and
readiness activities across all five test event phases for System and Element flight and ground tests
and contingency operations.
Support BMDS Elements in planning and integration of their program specific Flight and Ground Tests.
Support planning and execution of BMDS Contingency Operations.
Prepare and conduct all phase test readiness reviews an schedule all Executive test reviews.
Perform BMDS test configuration control and asset management.
Complete BMDS Daily Test Status and integrate Flight and Ground Test scheduling and deconfliction.
Complete IETT and Test Directive memorandums.
Support end-to-end test cost oversight on flight and ground tests.
Integrate and support all Associated Operations on flight and ground test events.
Integrate and develop Test Event Viewing Plans and conduct all test event viewing.
Support BMD System Engineering and Warfighter requirements and integration of multiple Elements,
Operational Test Agency (OTA) and test support team into BMDS system flight and ground test
events.
Refine scenario designs for BMDS flight tests to support Critical Engagement Conditions (CECs) and
Empirical Measurement Events (EMEs)** identified in BMDS Integrated Master Test Plan.
Initiate planning for FY 2012 BMDS system level and other test events.
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Complete detailed test planning and execute FY 2011 Ballistic Missile Defense (BMD) system level
and other test events.
Support BMDS Elements in planning and execution of their program specific Flight Test events.
Support BMD System Engineering and Warfighter requirements and integration of multiple Elements,
Operational Test Agency (OTA) and test support team into BMDS system flight and ground tests.
Initiate planning for FY 2012 BMDS system level and other test events.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in
order to anchor system models and simulations.

Refine scenario designs for BMDS flight tests to support Critical Engagement Conditions (CECs) and
Empirical Measurement Events (EMEs) identified in BMDS Integrated Master Test Plan (IMTP).

FY 2011 OCO Plans:
NA

Test Data Management
See Description Below

FY 2009 Accomplishments:
FY 2009 accomplishments are captured in Budget Project YX04.

FY 2010 Plans:
FY 2010 plans are captured in Budget Project YX04.

FY 2011 Base Plans:
Assess processes and metrics that support readiness to test.
Identify options for processes that are missing or deficient.

0.000 0.000 23.710 0.000 23.710
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Track issues to ensure processes are developed and implemented where needed.
Develop MDA test program Risk Management Standardization. Establish test lessons learned process
to enable organizational learning.
Establish additional Test Readiness Improvement Teams (TRITs) as needed.
Develop a Test Readiness Assessment Dashboard View and Process to produce reports assessing
overall Test Readiness.
Develop and codify operational test training to qualify personnel (trainers, evaluators, and operators/
crews) in test operations.
Develop truth plans for ground and flight tests as well as post-flight reconstruction. Deliver truth
data products such as Truth Data Packages, Best Estimated Trajectories (BETs), Truth Summit
Compilations, and executive-level brief inputs.
Provide centralized data management, archival and distribution services to reduce the risks and costs
of BMDS Development and Fielding. The Data Centers comprise MDA`s official archive for all MDA
mission related scientific and technical data.

FY 2011 OCO Plans:
NA

Test Resources
See Description Below

FY 2009 Accomplishments:
FY 2009 accomplishments are captured in Budget Project YX04.

FY 2010 Plans:
FY 2010 plans are captured in Budget Project YX04.

0.000 0.000 282.634 0.000 282.634
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FY 2011 Base Plans:
Develop, maintain, integrate and upgrade MDA unique range facilities and instrumentation at the
following ranges in accordance with the Department of Defense Financial Management Regulation:
White Sands Missile Range (WSMR), Naval Air Warfare Center (NAWC), Kauai Test Facility (KTF),
Wake Island, Pacific Missile Range Facility (PMRF), Reagan Test Site (RTS), Vandenberg Air Force
Base (VAFB), Kodiak Launch Complex (KLC), and other test sites as required.
Operate High Altitude Observatory II (HALO), HALO-III, Wide-body Airborne Sensor Program (WASP),
HALO-I for data collection services of Ballistic Missile Defense (BMD) Flight Test.
Maintain and upgrade MDA unique Ground Test Facilities to support all the BMDS developmental
program hardware and software testing. These facilities provide hardware in the loop capability, threat
signature measurement capability, and sensor calibration standards.
Continue to maintain and upgrade MDA unique Ground Test Facilities to support BMDS system-level
Ground Tests, including basic Ground Test Control as well as some Element representations. Expand
System Ground Test Infrastructure to include new (and some multiple) Element representations and
capabilities (such as concurrent test, training, and integration).
Use the Pacific Range Support Team (PRST) to provide efficient planning, coordination and
management of range resources and infrastructure in support of BMDS Flight Testing throughout the
Pacific Test bed.
Continue coordinating with the Targets Program to develop and qualify common Flight Termination
and Range Tracking Systems that will simplify target integration at the ranges.
Provide for continued development and operations of the Telemetry and Instrumentation Ship to
support off-range BMDS testing and increasingly complex test scenarios.
Continue to operate three Transportable Telemetry System (TTS) that provides long range missile
telemetry acquisition, processing and archiving capability.
Continue support of the Test and Evaluation Data Analysis Center (TEDAC) to provide test
communications among the MDA ranges and test situational awareness to MDA.
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Provide for continued operations of the X-Band Transportable Radar (XTR-1), hosted on the Pacific
Tracker, to support off-range BMDS RDT&E testing and increasingly complex test scenarios.
Make focused investments in the BMDS test infrastructure to support the Integrated Master Test Plan
(IMTP).
Develop the flight test infrastructure and Ground-based Midcourse Defense (GMD) salvo test-unique
modifications to support GMD salvo flight testing from VAFB.
Develop additional telemetry and flight safety instrumentation to support increasingly complex flight
test scenarios.
Develop dedicated C2BMC regional test bed and communication nodes to support IMTP flight test
program
Initiate improvements to the existing BMDS hardware in the loop capability and initiate development of
the second BMDS Hardware in the Loop string, including improvements to the model and simulation
validation and verification lab.

FY 2011 OCO Plans:
NA

Engineering Test Analysis
See Description Below

FY 2009 Accomplishments:
FY 2009 accomplishments are captured in Budget Projects WX04 and YX04.

FY 2010 Plans:
FY 2010 plans are captured in Budget Projects WX04 and YX04.

0.000 0.000 39.639 0.000 39.639
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FY 2011 Base Plans:
The Ballistic Missile Defense System (BMDS) Capability Assessment team (BCAT) team will continue
to update the non-advocate assessment of the BMDS readiness and investigates BMDS performance
issues and propose mitigation plans. The BCAT Team will also assess model fidelity based on test
events that are reconstructed digitally and compared to mission day results for events in the Integrated
Master Test Plan (IMTP).
Target certification will be conducted. Target certification assures that a target recommended for
certification meets the mission and test objectives with the target characteristics identified for that test
event. The Target Accreditation Report, the basis for certification, compares the target`s capabilities
against the capabilities required by the BMDS Target Requirements Document and the test event
described in the IMTP.
Perform system-level analysis and interoperability analysis on all BMDS test events listed in the IMTP.
Develop Analysis Execution Plans (AEP) and final Test Analysis Reports (TAR) for BMDS test events
listed in the IMTP.
Lead Joint Analysis Teams (JAT) for BMDS test events listed in the IMTP.
Develop, deliver, and brief Quick Look Brief (QLB), Executive QLB (EQLB), Mission Data Review
(MDR), and Executive MDR (EMDR) for BMDS test events listed in the IMTP.
Incorporate software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst
efficiency and capability.
Continue to populate the MARS Analysis Database with most current test data to support analysis and
capability assessments.

FY 2011 OCO Plans:
NA

Concurrent Test, Training and Operations
See Description Below

0.000 0.000 51.419 0.000 51.419
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FY 2009 Accomplishments:
FY 2009 accomplishments are captured in Budget Project XX04

FY 2010 Plans:
FY 2010 plans are captured in Budget Projects XX04 and YX04

FY 2011 Base Plans:
Begin integration of Element delivered implementations
Monitor and coordinate the execution of Agency Modeling and Simulation development efforts; key
dependencies for the successful execution of CTTO
Operate and sustain Distributed Multi-Echelon System (DMETS) training and exercise suites and
associated hardware and software at 80 hours per week
Continue providing BMD training events across the Unified Combatant Commands while maintaining
the existing architecture.
Continue to upgrade DMETS to mirror the deployed systems. Includes technical refresh. Expand
training enhancements (e.g. dynamic scenarios emulating enemy mobile launchers, constructive
(manned) element simulations, and initial crew assessment tools) and cross mission training.
Continue to expand training audience to include regional and theater training
Improve training operations tools which provide better training system reliability and automated asset
management
Integrate evolving Agency modeling and simulation development efforts
Continue to upgrade DMETS to mirror the deployed systems, including technical refresh
Continue to expand training audience to include regional and theater training
Expand training enhancements (e.g. dynamic scenarios emulating enemy mobile launchers,
constructive (manned) element simulations, and initial crew assessment tools) and cross mission
training
Improve training operations tools which provide better training system reliability and automated asset
management.
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Integrate evolving Agency modeling and simulation development efforts

FY 2011 OCO Plans:
NA

Fielding and Integration
See Description Below

FY 2009 Accomplishments:
FY 2009 accomplishments are captured in Budget Project YX04.

FY 2010 Plans:
FY 2010 plans are captured in Budget Project YX04.

FY 2011 Base Plans:
Continue Ballistic Missile Defense System (BMDS) integration planning and capability delivery
execution (CD-04).
Manage BMDS Schedule Baseline.
Update BMDS Baseline documentation.
Support Decision Support System acquisition activities and implementation.
Continue to execute the BMDS Change Management process.

FY 2011 OCO Plans:
NA

0.000 0.000 9.110 0.000 9.110

Facilities Siting, and Environmental
See Description Below

0.000 0.000 3.901 0.000 3.901
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FY 2009 Accomplishments:
FY 2009 accomplishments are captured in Budget Project YX04.

FY 2010 Plans:
FY 2010 plans are captured in Budget Project YX04.

FY 2011 Base Plans:
Support MDA Military Construction (MILCON) planning and programming.
Provide oversight for real property acquisition of the MILCON 2005 Defense Base Closure and
Realignment and RDT&E construction programs.
Continue Support operations and maintenance of MDA-assigned facilities at test and operational
locations worldwide, to include Aegis Ashore and potential transfer of Kauai Test Facility from
Department of Energy to the Department of Defense.
Support construction for scheduled Ballistic Missile Defense System (BMDS) test campaigns, to
include Reagan Test Site, Pacific Missile Range Facility (PMRF), Vandenberg Air Force Base (VAFB),
Pt. Mugu, and Wake Island.
Support site survey and bed-down approval process, launch facilities designs, and award of
construction contracts.
Use MDA`s Strategic Plan for Environmental Management to manage and execute MDA`s
environmental activities and assets in a proactive and environmentally sound manner.
Ensure environmental compliance with all applicable U.S. laws and regulations, DoD and
Service regulations and policies, Executive Orders, binding international agreements, host-nation
requirements, and other requirements that seek to preserve, protect, or enhance human health and/or
the environment across all MDA operations and activities.
Plan, program, and budget to achieve, monitor, and maintain compliance in accordance with
environmental laws.
Integrate environmental factors, issues, and values in MDA`s acquisition decision-making process to
mitigate risk to cost, schedule, and performance while protecting the environment.
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Promote awareness and understanding of environmental management in all phases of MDA`s
acquisition mission and provide appropriate training to all MDA personnel.
Conduct required Agency reporting on environmental liabilities and environmental expenditures.

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 0.000 0.000 559.133 0.000 559.133

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858
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• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603898C: BMD JOINT
WARFIGHTER SUPPORT

66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 0 454.186

• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD04: Test Program

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603913C: ISRAELI
COOPERATIVE
• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
The Directorate for Test acquisition strategy is consistent with the MDA capabilities based acquisition strategy that emphasizes testing, evolutionary acquisition, and
knowledge based funding. The Directorate for Test directs a team of various internal staff (Government and Scientific, Engineering and Technical Assistance support),
executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, Federally Funded Research and Development Center (FFRDC),
and other MDA programs to execute the various diverse efforts within the Ballistic Missile Defense System (BMDS) test program through competition. When a specific
effort/activity being conducted, acquired, or maintained, requires the use of an executing agent the acquisition strategy that conform to their respective headquarters
regulations are used. This combination of organizations forms an integrated team to accomplish the necessary testing for BMDS.

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide
Advisory and Assistance Services (AA&S) approach to support the BMDS mission. The objectives are to implement national engineering and support services for the
BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the agency, centralize the acquisition of support
services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes engineering and technical services; studies,
analyses, and evaluation; and management and professional services. The Directorate for Test will recompete contracts in accordance with the MDA`s MiDAESS
initiative.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD04: Test Program

E. Performance Metrics
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD04: Test Program

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Test
Analysis BMDS
Capability Assessment
Team MD04

Various/
Various

Various
NJ, CO, MD, VA 0.000 0.000 10.134 Oct 2010 0.000 10.134 Continuing Continuing Continuing

Engineering Test
Analysis Target
Certification MD04

Various/
Various

USASMDC
Huntsville, AL 0.000 0.000 0.699 Oct 2010 0.000 0.699 Continuing Continuing Continuing

Engineering Test
Analysis Joint Analysis
Team MD04

Various/
Various

Various
Various 0.000 0.000 28.806 Oct 2010 0.000 28.806 Continuing Continuing Continuing

Concurrent Test,
Training and Operations
DMETS MD04

C/CPAF Various
Various 0.000 0.000 27.766 0.000 27.766 Continuing Continuing Continuing

C/CPAF Various
Various 0.000 0.000 23.653 Oct 2010 0.000 23.653 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD04: Test Program

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Concurrent Test,
Training and Operations
CTTO MD04

Fielding and Integration
Support Contracts MD04 C/CPAF

Computer
Sciences Corp.
Falls Church, VA

0.000 0.000 9.110 Oct 2010 0.000 9.110 Continuing Continuing Continuing

Facilities Siting, and
Environmental Support
Contracts MD04

Various/
Various

Various
Various 0.000 0.000 3.901 Oct 2010 0.000 3.901 Continuing Continuing Continuing

Subtotal 0.000 0.000 104.069 0.000 104.069

Remarks
NA

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Policy, Budget and
Functional Management
Operational Test Agency
Participation in System
Test MD04

Various/
Various

OTAs
Various 0.000 0.000 18.510 Oct 2010 0.000 18.510 Continuing Continuing Continuing

NA 0.000 0.000 16.315 Oct 2010 0.000 16.315 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD04: Test Program

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Policy, Budget and
Functional Management
T&E Government
Salaries MD04

Various/
Various Washington, DC

Test Policy, Budget and
Functional Management
Support Contracts MD04

C/FFP TASC, Sparta
Arlington, VA 0.000 0.000 8.513 Oct 2010 0.000 8.513 Continuing Continuing Continuing

Test Policy, Budget and
Functional Management
T&E Travel MD04

Various/
Various

NA
Washington, DC 0.000 0.000 1.361 Oct 2010 0.000 1.361 Continuing Continuing Continuing

Test Planning and
Design Test Planning
and Design MD04

Various/
Various

Various
Various 0.000 0.000 5.058 Oct 2010 0.000 5.058 Continuing Continuing Continuing

Test Planning and
Design Support
Contracts MD04

Various/
Various

Various
Various 0.000 0.000 7.570 Oct 2010 0.000 7.570 Continuing Continuing Continuing

Test Operations, Mission
Management and
Integration BMDS Flight
Test MD04

Various/
Various

USASMDC,
WSMR, MITLL,
MDIOC & VAFB
AL, NM, MA, HI &
CA

0.000 0.000 8.671 Oct 2010 0.000 8.671 Continuing Continuing Continuing

Test Operations, Mission
Management and
Integration BMDS
Ground Test MD04

Various/
Various

MDIOC, Various
CO, CA, AL, VA &
MA

0.000 0.000 64.796 Oct 2010 0.000 64.796 Continuing Continuing Continuing

Test Operations, Mission
Management and

Various/
Various

Various
Various 0.000 0.000 0.882 Oct 2010 0.000 0.882 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD04: Test Program

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integration Third Site
Testing MD04

Test Operations, Mission
Management and
Integration Support
Contracts MD04

C/FFP
TASC, Sparta,
RND
Various

0.000 0.000 17.044 Oct 2010 0.000 17.044 Continuing Continuing Continuing

Test Data Management
Continuous Process
Improvement MD04

Various/
Various

Various
Various 0.000 0.000 2.280 Oct 2010 0.000 2.280 Continuing Continuing Continuing

Test Data Management
Independent
Assessment MD04

Various/
Various

Various
Various 0.000 0.000 1.589 Oct 2010 0.000 1.589 Continuing Continuing Continuing

Test Data Management
Support Contracts MD04 C/FFP TASC, Sparta

Arlington, VA 0.000 0.000 3.942 Oct 2010 0.000 3.942 Continuing Continuing Continuing

Test Data Management
Data Centers MD04

Various/
Various

Various
TN, CO, AL, CA 0.000 0.000 15.899 0.000 15.899 Continuing Continuing Continuing

Test Resources Ground
Test Facilities MD04

Various/
Various

Army, Air Force
AL, FL, MD, TN 0.000 0.000 104.202 Oct 2010 0.000 104.202 Continuing Continuing Continuing

Test Resources Ranges
and Instrumentation
MD04

Various/
Various

Various
CA, HI, NM,
Marshall Islands,
AK

0.000 0.000 130.189 Oct 2010 0.000 130.189 Continuing Continuing Continuing

Test Resources Airborne
Sensors MD04 C/CPAF

L3
Communications
OK, RTSC, CA

0.000 0.000 27.711 Oct 2010 0.000 27.711 Continuing Continuing Continuing

C/FFP 0.000 0.000 20.532 Oct 2010 0.000 20.532 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD04: Test Program

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Resources Support
Contracts MD04

Northrop
Grumman
Arlington, VA

Subtotal 0.000 0.000 455.064 0.000 455.064

Remarks
NA

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 559.133 0.000 559.133
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD04: Test Program

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD04: Test Program

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

AST-14 (Israeli Cooperative Intercept Flight
Test) █

AST-15 (Israeli Cooperative Intercept Flight
Test) █

AST-16 (Israeli Cooperative Intercept Flight
Test) █

BVT-01 (Two Stage Booster Flight Test) █
CTV-1 (Aegis Interceptor Only Test) █
CTV-2 (Aegis Interceptor Only Test) █
Caravan 3 (USFT-5) (Israeli Program Intercept
Flight Test) █

Caravan 3 (USFT-6) (Israeli Program Intercept
Flight Test) █

EPOCH-1 (Aegis/THAAD/Patriot Multiple
Engagement Flight Test) █

EPOCH-2 (GMD/Aegis/THAAD/Patriot Multiple
Engagement Flight Test) █

FTG-08 (GMD Intercept Flight Test) █
FTG-09 (GMD Salvo Flight Test) █
FTG-11 (GMD Intercept Flight Test) █
FTM-15 (Aegis Intercept Flight Test) █

█
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD04: Test Program

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

FTM-16 (Aegis Flight Test) E1 (Simulated
Intercept), E2 (Intercept)
FTM-18 (Aegis Intercept Flight Test) █
FTM-19 (Aegis Flight Test) E1 (Simulated
Intercept), E2 (Intercept) █

FTM-20 (Aegis Flight Test) E1 (Simulated
Intercept), E2 (Intercept), E3 (Simulated
Intercept)

█

FTM-21 (Aegis Intercept Flight Test) █
FTM-22 (Aegis Intercept Flight Test) █
FTM-23 (Aegis Flight Test) E1 (Salvo), E2 and
E3 (Intercept) █

FTS-02 (STSS Demonstrator Flight Test) █
FTT-13 (THAAD Intercept Flight Test) █
FTT-14 (THAAD Intercept Flight Test) █
FTT-15 (THAAD Intercept Flight Test) █
FTT-16 (THAAD Intercept Flight Test) █
FTT-17 (THAAD Intercept Flight Test) █
FTT-18 (THAAD Intercept Flight Test) █
FTT-19 (THAAD Intercept Flight Test) █
FTX-12 (UEWR Tracking Test) █
FTX-13 (GMD Risk Reduction Flight) █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD04: Test Program

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

FTX-15 (ECM Test Flight) █
GTD-04 (Full BMDS Distributed Test) █
GTD-05 (Full BMDS Distributed Test) █
GTD-06 (Full BMDS Distributed Test) █
GTI-04 (EXE) (Full BMDS HWIL Test) █
GTI-04 (INT) (Full BMDS HWIL Test) █
GTI-05 (EXE) (Full BMDS HWIL Test) █
GTI-05 (INT) (Full BMDS HWIL Test) █
GTI-06 (EXE) (Full BMDS HWIL Test) █
GTI-06 (INT) (Full BMDS HWIL Test) █
GTX-04d (Full BMDS HWIL Test) █
GTX-04e (Regional Focused HWIL Test) █
GTX-05a (Regional Focused HWIL Test) █
GTX-05b (Strategic Focused HWIL Test) █
GTX-06a (BMDS Focused HWIL Test) █
GTX-06b (BMDS Focused HWIL Test) █
GTX-06c (BMDS Focused HWIL Test) █
HWIL Contingency Test █
JFTM-04 E1, E2 (Japanese Cooperative Aegis
Track Ex/US Sim Engagement) █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD04: Test Program

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

PTV-1 (Aegis Interceptor Only Test) █
Patriot 7-3 (Patriot Multiple Simultaneous
Engagement ) █

SFTM-1 (Aegis Flight Test) E1 (Simulated
Intercept), E2 ( Interceptor Only) █

SFTM-2 (Aegis Flight Test) E1 (Simulated
Intercept), E2 (Non Intercept) █



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 157 of 300

Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD04: Test Program

Schedule Details

Start End
Event Quarter Year Quarter Year

AST-14 (Israeli Cooperative Intercept Flight Test) 2 2011 2 2011
AST-15 (Israeli Cooperative Intercept Flight Test) 1 2013 1 2013
AST-16 (Israeli Cooperative Intercept Flight Test) 1 2014 1 2014
BVT-01 (Two Stage Booster Flight Test) 3 2010 3 2010
CTV-1 (Aegis Interceptor Only Test) 2 2014 2 2014
CTV-2 (Aegis Interceptor Only Test) 4 2014 4 2014
Caravan 3 (USFT-5) (Israeli Program Intercept Flight Test) 4 2015 4 2015
Caravan 3 (USFT-6) (Israeli Program Intercept Flight Test) 4 2015 4 2015
EPOCH-1 (Aegis/THAAD/Patriot Multiple Engagement Flight Test) 4 2013 4 2013
EPOCH-2 (GMD/Aegis/THAAD/Patriot Multiple Engagement Flight Test) 3 2015 3 2015
FTG-08 (GMD Intercept Flight Test) 4 2012 4 2012
FTG-09 (GMD Salvo Flight Test) 3 2011 3 2011
FTG-11 (GMD Intercept Flight Test) 4 2014 4 2014
FTM-15 (Aegis Intercept Flight Test) 3 2011 3 2011
FTM-16 (Aegis Flight Test) E1 (Simulated Intercept), E2 (Intercept) 2 2011 2 2011
FTM-18 (Aegis Intercept Flight Test) 3 2012 3 2012
FTM-19 (Aegis Flight Test) E1 (Simulated Intercept), E2 (Intercept) 1 2012 1 2012
FTM-20 (Aegis Flight Test) E1 (Simulated Intercept), E2 (Intercept), E3 (Simulated
Intercept) 3 2012 3 2012
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD04: Test Program

Start End
Event Quarter Year Quarter Year

FTM-21 (Aegis Intercept Flight Test) 2 2013 2 2013
FTM-22 (Aegis Intercept Flight Test) 3 2013 3 2013
FTM-23 (Aegis Flight Test) E1 (Salvo), E2 and E3 (Intercept) 4 2013 4 2013
FTS-02 (STSS Demonstrator Flight Test) 1 2014 1 2014
FTT-13 (THAAD Intercept Flight Test) 2 2011 2 2011
FTT-14 (THAAD Intercept Flight Test) 4 2011 4 2011
FTT-15 (THAAD Intercept Flight Test) 2 2012 2 2012
FTT-16 (THAAD Intercept Flight Test) 2 2013 2 2013
FTT-17 (THAAD Intercept Flight Test) 1 2014 1 2014
FTT-18 (THAAD Intercept Flight Test) 3 2014 3 2014
FTT-19 (THAAD Intercept Flight Test) 1 2015 1 2015
FTX-12 (UEWR Tracking Test) 2 2013 2 2013
FTX-13 (GMD Risk Reduction Flight) 3 2014 3 2014
FTX-15 (ECM Test Flight) 1 2015 1 2015
GTD-04 (Full BMDS Distributed Test) 2 2012 2 2012
GTD-05 (Full BMDS Distributed Test) 3 2014 3 2014
GTD-06 (Full BMDS Distributed Test) 3 2015 3 2015
GTI-04 (EXE) (Full BMDS HWIL Test) 4 2011 4 2011
GTI-04 (INT) (Full BMDS HWIL Test) 3 2011 3 2011
GTI-05 (EXE) (Full BMDS HWIL Test) 1 2014 1 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD04: Test Program

Start End
Event Quarter Year Quarter Year

GTI-05 (INT) (Full BMDS HWIL Test) 3 2013 3 2013
GTI-06 (EXE) (Full BMDS HWIL Test) 2 2015 2 2015
GTI-06 (INT) (Full BMDS HWIL Test) 4 2014 4 2014
GTX-04d (Full BMDS HWIL Test) 1 2011 1 2011
GTX-04e (Regional Focused HWIL Test) 3 2011 3 2011
GTX-05a (Regional Focused HWIL Test) 4 2012 4 2012
GTX-05b (Strategic Focused HWIL Test) 1 2013 1 2013
GTX-06a (BMDS Focused HWIL Test) 3 2013 3 2013
GTX-06b (BMDS Focused HWIL Test) 4 2013 4 2013
GTX-06c (BMDS Focused HWIL Test) 2 2014 2 2014
HWIL Contingency Test 4 2015 4 2015
JFTM-04 E1, E2 (Japanese Cooperative Aegis Track Ex/US Sim Engagement) 1 2011 1 2011
PTV-1 (Aegis Interceptor Only Test) 1 2014 1 2014
Patriot 7-3 (Patriot Multiple Simultaneous Engagement ) 1 2011 1 2011
SFTM-1 (Aegis Flight Test) E1 (Simulated Intercept), E2 ( Interceptor Only) 1 2015 1 2015
SFTM-2 (Aegis Flight Test) E1 (Simulated Intercept), E2 (Non Intercept) 2 2015 2 2015
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX05: Targets & Countermeasures Supports
Block 2.0

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

BX05: Targets & Countermeasures
Supports Block 2.0

86.168 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 86.168

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Starting in FY 2009 BX05 funding transitioned to the Targets and Countermeasures Program Element.

Starting in FY 2010 BX05 funding transitioned to YX05 project.

A. Mission Description and Budget Item Justification
The Missile Defense Agency (MDA) Targets and Countermeasures (TC) program provides threat representative targets to effectively demonstrate capability of the
evolving layered missile defense system in a simultaneous test and operations operating environment. Based on the systems engineering assessments of realistic
threat scenarios, the targets and countermeasures program acquires and launches short, medium, intermediate, and long range capability-based targets, to include
Foreign Materiel Acquisitions (FMAs), with enhanced payloads to test, verify, and validate the performance of the BMDS.

Funding for the TC program supports the continuation of the target program`s source activities which include the requirements, design, build, and test of BMDS targets,
associated payloads, and flight missions. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing government furnished
equipment (GFE) boosters and target components, as well as the purchase of long lead material assets and asset management items for short, medium, intermediate,
and long-range target components.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Targets and Countermeasures Supports Block 2.0

See Description Below
86.168 0.000 0.000 0.000 0.000
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX05: Targets & Countermeasures Supports
Block 2.0

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Funding for this effort supports flight tests and the continued development and verification of the
Ballistic Missile Defense System (BMDS). Specifically, it provides the Missile Defense Agency with
integrated ballistic missile flight test target hardware (launch vehicles, reentry vehicles, associated
objects, and kits); target characterization; quality and mission assurance; government furnished
equipment and services; target range support (telemetry data collection equipment, range safety
support equipment and launch control center unique displays); transportation and logistics support;
element and range mission coordination; and launch services (includes mission planning, range and
element data deliverables, communications security equipment and management).

MDA Element testing is based on an integrated, comprehensive, and phased test program. Element
systems, subsystems, and components are tested early in development and are necessary prior to
conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded
as part of a developmental program and reflected in this Program Element (PE) submission. This PE
also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test
Program and the resources for the, planning, design, execution, and management of Targets and
Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to
all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions
listed in the Integrated Master Test Plan (IMTP).

Completed target hardware build and integration for the following target types:

1 Foreign Materiel Acquisition (FMA)
1 Short Range Air Launch Targets (SRALT)
Long Range Air Launch Target (LRALT)
Conducted mission planning and range coordination activity, executed target mission, and collected
and analyzed target system data for ;4 missions:



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 162 of 300

Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX05: Targets & Countermeasures Supports
Block 2.0

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Flight tests for Terminal High Altitude Area Defense (THAAD) Interceptors (1)

FTT-10a
Flight tests for Aegis Interceptors (2)

Stellar Daggers
JFTM-2 E2
Flight test with Arrow Interceptors (1)

FTA-03
Conducted mission planning and range coordination activity for 3 missions:

FTT-11
FTA-04a
FTA-04b
Initiated and/or continued target hardware development, target integration, mission planning, and
range coordination for future missions of the following target types:

2 Enhanced Long Range Air Launch Targets (E-LRALT)
1 Short Range Air Launch Target (SRALT)
1 Medium Range Target (MRT)
Provided quality assurance and mission assurance compliance with Agency requirements for design,
test, manufacturing, quality, safety, and reliability

FY 2010 Plans:
NA
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX05: Targets & Countermeasures Supports
Block 2.0

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 86.168 0.000 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858
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APPROPRIATION/BUDGET ACTIVITY
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BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX05: Targets & Countermeasures Supports
Block 2.0

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603898C: BMD JOINT
WARFIGHTER SUPPORT

66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 0 454.186

• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX05: Targets & Countermeasures Supports
Block 2.0

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603913C: ISRAELI
COOPERATIVE
• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
The Missile Defense Agency`s Targets and Countermeasures program office provides for the development and procurement of ballistic missile targets and
countermeasures for the Ballistic Missile Defense System in support of the Missile Defense Agency`s flight test program. Target requirements are derived from the
Agency`s Integrated Master Test Plan.

The Agency currently procures targets through the Targets and Countermeasures Prime Contract with Lockheed Martin and additional contracts including the Orbital
Medium Range Target (MRT) Contract, and the ATK rocket motor sustainment contract. In addition the Agency utilizes existing United States Air Force contracts
such as the Orbital/Suborbital Program contract and the Sounding Rockets Program contracts administered by the United States Air Force Space Development and
Test Wing in Albuquerque, New Mexico. Further, the Agency procures Lance targets through a cooperative agreement with New Mexico State University`s Physical
Sciences Lab and ARAV targets through the Naval Surface Warfare Center Port Hueneme Division White Sands contracts. Targets and Countermeasures has
assumed a 50/50 cost-share with the Japanese Ministry of Defense for the future Standard Missile-3 (SM-3) Cooperative Development (SCD) Flight Test Missions
(SFTM).
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PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX05: Targets & Countermeasures Supports
Block 2.0

In our new strategy starting in FY 2010, we will compete our future Medium, Intermediate, and Intercontinental Range Ballistic Missile Targets. The targets the Agency
procures are categorized into three types: Type 1 Targets are simple, baseline configurations; Type 2 Targets have increased capability or complexity; and Type 3
Targets are a one of a kind design/development or launch activity. This will result in a single contractor award for each Target class that provides the Agency the best
value solution with the exception of unique target configurations procured in low unit quantities (Type 3 Targets). Type 3 Targets in a given class may be awarded
to a contractor different than the contractor who is awarded the rest of the line items associated with the respective target class. The Agency is currently preparing
requests for proposals to procure targets by class under Target Systems Performance Specifications to support target execution requirements through the Future Years
Defense Plan. These targets will be procured as All-Up-Rounds from vendors who are responsible for all aspects of target performance from tip to tail. This Request
for Proposal specifies just-in-time delivery dates to meet Integrated Master Test Plan (IMTP) flight test requirements and also requests proposals suggest phasing
for economic order quantity deliveries. The Agency will procure pre and post mission planning, data products, support to modeling and simulation and ground test,
inventory sustainment and management, and flight test execution. Backup targets are also being procured to reduce risk of delays to the BMDS flight test program due
to primary target failure or weapon system problems.

Foreign Materiel Acquisitions will continue to be procured under the existing Lockheed Martin Contract HQ0006-04-D-0006. The Agency will review lessons learned
and available documentation and determine the feasibility of procuring additional Foreign Materiel Acquisitions under the Lockheed Martin or other available contracts
in 2010. Additionally, the Lockheed Martin contract will be utilized to procure an additional two (2) LV-2s above those under Delivery Order-8, and a single Short Range
Air Launch Target.

Establishing a manufacturing approach to target procurements is key to our strategy and allows for economic order quantity purchasing opportunities. We seek
to acquire the full spectrum of target capabilities with the minimum number of production lines. The Agency seeks to promote high quality, repeatable production
capability, including robust management of sub-tier supplier manufacturing capabilities.

As we transition from our current approach using just in time for each target to an inventory approach with simple product lines to meet multiple test requirements,
the current work ongoing will not transition to new contracts. Work under existing contracts/orders will run to completion rather than being transitioned to a new prime
contractor.

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide
Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national
engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the
agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes
engineering and technical services; studies, analyses, and evaluation; and management and professional services.
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E. Performance Metrics
NA
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 1
BX05

C/CPAF Lockheed Martin
Denver, CO 26.583 0.000 0.000 0.000 0.000 0 26.583 Continuing

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 2
BX05

C/FFP
Coleman
Aerospace
Orlando, FL

21.650 0.000 0.000 0.000 0.000 0 21.650 Continuing

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 3
BX05

TBD/TBD

Naval Air Warfare
Center Port
Hueneme
White Sands, NM

0.022 0.000 0.000 0.000 0.000 0 0.022 Continuing

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 4
BX05

C/FFP
Northrop
Grumman
Albuquerque, NM

4.917 0.000 0.000 0.000 0.000 0 4.917 Continuing

TBD/TBD 1.614 0.000 0.000 0.000 0.000 0 1.614 Continuing
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 5
BX05

Pacific Missile
Range and
Facility
Barking Sands, HI

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 6
BX05

TBD/TBD

Defense Finance
and Accounting
Service
Indianapolis, IN

7.878 0.000 0.000 0.000 0.000 0 7.878 Continuing

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 7
BX05

C/FFP
Teledyne
Solutions
Huntsville, AL

0.305 0.000 0.000 0.000 0.000 0 0.305 Continuing

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 8
BX05

TBD/TBD

Missile Defense
Integration &
Operations
Center
Schriever AFB,
CO

0.233 0.000 0.000 0.000 0.000 0 0.233 Continuing

TBD/TBD Aerospace 1.241 0.000 0.000 0.000 0.000 0 1.241 Continuing
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 9
BX05

Los Angeles, CA

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 10
BX05

TBD/TBD NAWC-WD
Albuquerque, NM 4.508 0.000 0.000 0.000 0.000 0 4.508 Continuing

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 11
BX05

TBD/TBD RTS
China Lake, CA 4.580 0.000 0.000 0.000 0.000 0 4.580 Continuing

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 12
BX05

TBD/TBD
NAWC-PAX
Kwajalein,
Marshall Islands

4.581 0.000 0.000 0.000 0.000 0 4.581 Continuing

TBD/TBD RTTC 0.897 0.000 0.000 0.000 0.000 0 0.897 Continuing



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 171 of 300

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX05: Targets & Countermeasures Supports
Block 2.0

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 13
BX05

Redstone
Arsenal, AL

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 14
BX05

TBD/TBD

309th Missile
Maintenance
Wing
Hill AFB, UT

0.923 0.000 0.000 0.000 0.000 0 0.923 Continuing

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 15
BX05

TBD/TBD

USAF Research
Labs
Wright-Patterson
AFB, OH

0.764 0.000 0.000 0.000 0.000 0 0.764 Continuing

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 16
BX05

TBD/TBD USAF Air Mobility
Scott AFB, IL 5.106 0.000 0.000 0.000 0.000 0 5.106 Continuing

TBD/TBD YUMA 1.193 0.000 0.000 0.000 0.000 0 1.193 Continuing
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R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX05: Targets & Countermeasures Supports
Block 2.0

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 17
BX05

Yuma, AZ

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 18
BX05

TBD/TBD MSI
Hollister, CA 0.191 0.000 0.000 0.000 0.000 0 0.191 Continuing

Targets and
Countermeasures
Supports Block
2.0 Targets and
Countermeasures
Support Block 2 - 19
BX05

TBD/TBD NSWC-DD
Dahlgren, VA 0.095 0.000 0.000 0.000 0.000 0 0.095 Continuing

Subtotal 87.281 0.000 0.000 0.000 0.000 0.000 87.281

Remarks
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX05: Targets & Countermeasures Supports
Block 2.0

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
BX05: Targets & Countermeasures Supports
Block 2.0

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
NA

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 87.281 0.000 0.000 0.000 0.000 0.000 87.281

Remarks
NA



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 175 of 300

Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

CX05: Targets & Countermeasures
Supports Block 3.0

43.277 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 43.277

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Starting in FY 2009 CX05 funding transitioned to the Targets and Countermeasures Program Element.

Starting in FY 2010 CX05 funding transitioned to YX05 project.

A. Mission Description and Budget Item Justification
The Missile Defense Agency (MDA) Targets and Countermeasures (TC) program provides threat representative targets to effectively demonstrate capability of the
evolving layered missile defense system in a simultaneous test and operations operating environment. Based on the systems engineering assessments of realistic
threat scenarios, the targets and countermeasures program acquires and launches short, medium, intermediate, and long range capability-based targets, to include
Foreign Materiel Acquisitions (FMAs), with enhanced payloads to test, verify, and validate the performance of the BMDS.

Funding for the TC program supports the continuation of the target program`s source activities which include the requirements, design, build, and test of BMDS targets,
associated payloads, and flight missions. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing government furnished
equipment (GFE) boosters and target components, as well as the purchase of long lead material assets and asset management items for short, medium, intermediate,
and long-range target components.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Targets and Countermeasures support Block 3.0

See Description Below
43.277 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Funding for this effort supports flight tests and the continued development and verification of the
Ballistic Missile Defense System (BMDS). Specifically, it provides the Missile Defense Agency with
integrated ballistic missile flight test target hardware (launch vehicles, reentry vehicles, associated
objects, and kits); target characterization; quality and mission assurance; government furnished
equipment and services; target range support (telemetry data collection equipment, range safety
support equipment and launch control center unique displays); transportation and logistics support;
element and range mission coordination; and launch services (includes mission planning, range and
element data deliverables, communications security equipment and management).

MDA Element testing is based on an integrated, comprehensive, and phased test program. Element
systems, subsystems, and components are tested early in development and are necessary prior to
conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded
as part of a developmental program and reflected in this Program Element (PE) submission. This PE
also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test
Program and the resources for the, planning, design, execution, and management of Targets and
Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to
all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions
listed in the Integrated Master Test Plan (IMTP).

Completed target hardware build and integration for the following target types:

1 Strategic Target System (STARS)
1 Launch Vehicle (LV-2)
Conducted mission planning and range coordination activity, executed target mission, and collected
and analyzed target system data for one flight test with Ground Missile Defense (GMD) Interceptors
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
FTG-05
Conducted mission planning and range coordination activity for one mission with Ground Missile
Defense (GMD) Interceptors:

FTG-06
Initiated and/or continued target hardware development, target integration, mission planning, and
range coordination for future missions of the following target types:

1 Launch Vehicle (LV-2)
Provided Quality Assurance and Mission Assurance compliance with Agency requirements for design,
test, manufacturing, quality, safety, and reliability

FY 2010 Plans:
NA

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 43.277 0.000 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment
• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858

• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603898C: BMD JOINT
WARFIGHTER SUPPORT

66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 0 454.186

• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)
• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

• 0603913C: ISRAELI
COOPERATIVE

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545

• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0901598C: Management
Headquarters-MDA

D. Acquisition Strategy
The Missile Defense Agency`s Targets and Countermeasures program office provides for the development and procurement of ballistic missile targets and
countermeasures for the Ballistic Missile Defense System in support of the Missile Defense Agency`s flight test program. Target requirements are derived from the
Agency`s Integrated Master Test Plan.

The Agency currently procures targets through the Targets and Countermeasures Prime Contract with Lockheed Martin and additional contracts including the Orbital
Medium Range Target (MRT) Contract, and the ATK rocket motor sustainment contract. In addition the Agency utilizes existing United States Air Force contracts
such as the Orbital/Suborbital Program contract and the Sounding Rockets Program contracts administered by the United States Air Force Space Development and
Test Wing in Albuquerque, New Mexico. Further, the Agency procures Lance targets through a cooperative agreement with New Mexico State University`s Physical
Sciences Lab and ARAV targets through the Naval Surface Warfare Center Port Hueneme Division White Sands contracts. Targets and Countermeasures has
assumed a 50/50 cost-share with the Japanese Ministry of Defense for the future Standard Missile-3 (SM-3) Cooperative Development (SCD) Flight Test Missions
(SFTM).

In our new strategy starting in FY 2010, we will compete our future Medium, Intermediate, and Intercontinental Range Ballistic Missile Targets. The targets the Agency
procures are categorized into three types: Type 1 Targets are simple, baseline configurations; Type 2 Targets have increased capability or complexity; and Type 3
Targets are a one of a kind design/development or launch activity. This will result in a single contractor award for each Target class that provides the Agency the best
value solution with the exception of unique target configurations procured in low unit quantities (Type 3 Targets). Type 3 Targets in a given class may be awarded
to a contractor different than the contractor who is awarded the rest of the line items associated with the respective target class. The Agency is currently preparing
requests for proposals to procure targets by class under Target Systems Performance Specifications to support target execution requirements through the Future Years
Defense Plan. These targets will be procured as All-Up-Rounds from vendors who are responsible for all aspects of target performance from tip to tail. This Request
for Proposal specifies just-in-time delivery dates to meet Integrated Master Test Plan (IMTP) flight test requirements and also requests proposals suggest phasing
for economic order quantity deliveries. The Agency will procure pre and post mission planning, data products, support to modeling and simulation and ground test,
inventory sustainment and management, and flight test execution. Backup targets are also being procured to reduce risk of delays to the BMDS flight test program due
to primary target failure or weapon system problems.



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 181 of 300

Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Foreign Materiel Acquisitions will continue to be procured under the existing Lockheed Martin Contract HQ0006-04-D-0006. The Agency will review lessons learned
and available documentation and determine the feasibility of procuring additional Foreign Materiel Acquisitions under the Lockheed Martin or other available contracts
in 2010. Additionally, the Lockheed Martin contract will be utilized to procure an additional two (2) LV-2s above those under Delivery Order-8, and a single Short Range
Air Launch Target.

Establishing a manufacturing approach to target procurements is key to our strategy and allows for economic order quantity purchasing opportunities. We seek
to acquire the full spectrum of target capabilities with the minimum number of production lines. The Agency seeks to promote high quality, repeatable production
capability, including robust management of sub-tier supplier manufacturing capabilities.

As we transition from our current approach using just in time for each target to an inventory approach with simple product lines to meet multiple test requirements,
the current work ongoing will not transition to new contracts. Work under existing contracts/orders will run to completion rather than being transitioned to a new prime
contractor.

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide
Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national
engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the
agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes
engineering and technical services; studies, analyses, and evaluation; and management and professional services.

E. Performance Metrics
NA
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 1
CX05

C/CPAF
Lockheed Martin
Space Systems
Denver, CO

15.277 0.000 0.000 0.000 0.000 0 15.277 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 2
CX05

TBD/TBD
Sandia National
Labs
Albuquerque, NM

8.051 0.000 0.000 0.000 0.000 0 8.051 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 3
CX05

C/FFP

Northrop
Grumman Space
Systems
Albuquerque, NM

0.448 0.000 0.000 0.000 0.000 0 0.448 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 4
CX05

TBD/TBD
Pacific Missile
Range Facility
Barking Sands, HI

1.096 0.000 0.000 0.000 0.000 0 1.096 Continuing

TBD/TBD 2.975 0.000 0.000 0.000 0.000 0 2.975 Continuing
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 5
CX05

Defense Finance
& Accounting
Service
Indianapolis, IN

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 6
CX05

TBD/TBD
Redstone Arsenal
Garrison
Huntsville, AL

0.112 0.000 0.000 0.000 0.000 0 0.112 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 7
CX05

C/FFP
Teledyne
Solutions, Inc.
Huntsville, AL

0.704 0.000 0.000 0.000 0.000 0 0.704 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 8
CX05

TBD/TBD

Missile Defense
Integration &
Operations
Center
Schriever AFB,
CO

0.105 0.000 0.000 0.000 0.000 0 0.105 Continuing

TBD/TBD 0.113 0.000 0.000 0.000 0.000 0 0.113 Continuing



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 184 of 300
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 9
CX05

Naval Surface
Warfare Center
Crane, IN

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 10
CX05

TBD/TBD

Ronald Reagan
BMD Test Site
Kwajalein,
Marshall Islands

2.972 0.000 0.000 0.000 0.000 0 2.972 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 11
CX05

TBD/TBD

Alaska Aerospace
Development
Corporation
Kodiak Island, AK

1.103 0.000 0.000 0.000 0.000 0 1.103 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 12
CX05

C/CPAF
Coleman
Aerospace
Orlando, FL

10.003 0.000 0.000 0.000 0.000 0 10.003 Continuing

TBD/TBD 0.010 0.000 0.000 0.000 0.000 0 0.010 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 13
CX05

Missile Defense
Data Center US
Army SMDC
Albuquerque, NM

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 14
CX05

TBD/TBD

Defense
Information
Systems Agency
Scott AFB, IL

0.283 0.000 0.000 0.000 0.000 0 0.283 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 15
CX05

TBD/TBD Aerospace
Los Angeles, CA 0.568 0.000 0.000 0.000 0.000 0 0.568 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 16
CX05

TBD/TBD
Defense Energy
Support Center
San Antonio, TX

0.022 0.000 0.000 0.000 0.000 0 0.022 Continuing

TBD/TBD Hanscom AFB 0.163 0.000 0.000 0.000 0.000 0 0.163 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 17
CX05

Bedford, MA

Subtotal 44.005 0.000 0.000 0.000 0.000 0.000 44.005

Remarks
NA

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 1
CX05

C/CPAF
Lockheed Martin
Space Systems
Denver, CO

15.277 0.000 0.000 0.000 0.000 0 15.277 Continuing

Targets and
Countermeasures TBD/TBD Sandia National

Labs 8.051 0.000 0.000 0.000 0.000 0 8.051 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

support Block
3.0 Targets and
Countermeasures
Support Block 3 - 2
CX05

Albuquerque, NM

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 3
CX05

C/FFP

Northrop
Grumman Space
Systems
Albuquerque, NM

0.448 0.000 0.000 0.000 0.000 0 0.448 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 4
CX05

TBD/TBD
Pacific Missile
Range Facility
Barking Sands, HI

1.096 0.000 0.000 0.000 0.000 0 1.096 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 5
CX05

TBD/TBD

Defense Finance
& Accounting
Service
Indianapolis, IN

2.975 0.000 0.000 0.000 0.000 0 2.975 Continuing

Targets and
Countermeasures
support Block

TBD/TBD
Redstone Arsenal
Garrison
Huntsville, AL

0.112 0.000 0.000 0.000 0.000 0 0.112 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

3.0 Targets and
Countermeasures
Support Block 3 - 6
CX05

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 7
CX05

C/FFP
Teledyne
Solutions, Inc.
Huntsville, AL

0.704 0.000 0.000 0.000 0.000 0 0.704 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 8
CX05

TBD/TBD

Missile Defense
Integration &
Operations
Center
Schriever AFB,
CO

0.105 0.000 0.000 0.000 0.000 0 0.105 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 9
CX05

TBD/TBD
Naval Surface
Warfare Center
Crane, IN

0.113 0.000 0.000 0.000 0.000 0 0.113 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and

TBD/TBD

Ronald Reagan
BMD Test Site
Kwajalein,
Marshall Islands

2.972 0.000 0.000 0.000 0.000 0 2.972 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Countermeasures
Support Block 3 - 10
CX05

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 11
CX05

TBD/TBD

Alaska Aerospace
Development
Corporation
Kodiak Island, AK

1.103 0.000 0.000 0.000 0.000 0 1.103 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 12
CX05

C/CPAF
Coleman
Aerospace
Orlando, FL

10.003 0.000 0.000 0.000 0.000 0 10.003 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 13
CX05

TBD/TBD

Missile Defense
Data Center US
Army SMDC
Albuquerque, NM

0.010 0.000 0.000 0.000 0.000 0 0.010 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures

TBD/TBD

Defense
Information
Systems Agency
Scott AFB, IL

0.283 0.000 0.000 0.000 0.000 0 0.283 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Support Block 3 - 14
CX05

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 15
CX05

TBD/TBD Aerospace
Los Angeles, CA 0.568 0.000 0.000 0.000 0.000 0 0.568 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 16
CX05

TBD/TBD
Defense Energy
Support Center
San Antonio, TX

0.022 0.000 0.000 0.000 0.000 0 0.022 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 17
CX05

TBD/TBD Hanscom AFB
Bedford, MA 0.163 0.000 0.000 0.000 0.000 0 0.163 Continuing

Subtotal 44.005 0.000 0.000 0.000 0.000 0.000 44.005

Remarks
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 1
CX05

C/CPAF
Lockheed Martin
Space Systems
Denver, CO

15.277 0.000 0.000 0.000 0.000 0 15.277 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 2
CX05

TBD/TBD
Sandia National
Labs
Albuquerque, NM

8.051 0.000 0.000 0.000 0.000 0 8.051 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 3
CX05

C/FFP

Northrop
Grumman Space
Systems
Albuquerque, NM

0.448 0.000 0.000 0.000 0.000 0 0.448 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 4
CX05

TBD/TBD
Pacific Missile
Range Facility
Barking Sands, HI

1.096 0.000 0.000 0.000 0.000 0 1.096 Continuing

TBD/TBD 2.975 0.000 0.000 0.000 0.000 0 2.975 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 5
CX05

Defense Finance
& Accounting
Service
Indianapolis, IN

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 6
CX05

TBD/TBD
Redstone Arsenal
Garrison
Huntsville, AL

0.112 0.000 0.000 0.000 0.000 0 0.112 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 7
CX05

C/FFP
Teledyne
Solutions, Inc.
Huntsville, AL

0.704 0.000 0.000 0.000 0.000 0 0.704 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 8
CX05

TBD/TBD

Missile Defense
Integration &
Operations
Center
Schriever AFB,
CO

0.105 0.000 0.000 0.000 0.000 0 0.105 Continuing

TBD/TBD 0.113 0.000 0.000 0.000 0.000 0 0.113 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 9
CX05

Naval Surface
Warfare Center
Crane, IN

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 10
CX05

TBD/TBD

Ronald Reagan
BMD Test Site
Kwajalein,
Marshall Islands

2.972 0.000 0.000 0.000 0.000 0 2.972 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 11
CX05

TBD/TBD

Alaska Aerospace
Development
Corporation
Kodiak Island, AK

1.103 0.000 0.000 0.000 0.000 0 1.103 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 12
CX05

C/CPAF
Coleman
Aerospace
Orlando, FL

10.003 0.000 0.000 0.000 0.000 0 10.003 Continuing

TBD/TBD 0.010 0.000 0.000 0.000 0.000 0 0.010 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 13
CX05

Missile Defense
Data Center US
Army SMDC
Albuquerque, NM

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 14
CX05

TBD/TBD

Defense
Information
Systems Agency
Scott AFB, IL

0.283 0.000 0.000 0.000 0.000 0 0.283 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 15
CX05

TBD/TBD Aerospace
Los Angeles, CA 0.568 0.000 0.000 0.000 0.000 0 0.568 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 16
CX05

TBD/TBD
Defense Energy
Support Center
San Antonio, TX

0.022 0.000 0.000 0.000 0.000 0 0.022 Continuing

TBD/TBD Hanscom AFB 0.163 0.000 0.000 0.000 0.000 0 0.163 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 17
CX05

Bedford, MA

Subtotal 44.005 0.000 0.000 0.000 0.000 0.000 44.005

Remarks
NA

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 1
CX05

C/CPAF
Lockheed Martin
Space Systems
Denver, CO

15.277 0.000 0.000 0.000 0.000 0 15.277 Continuing

Targets and
Countermeasures TBD/TBD Sandia National

Labs 8.051 0.000 0.000 0.000 0.000 0 8.051 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

support Block
3.0 Targets and
Countermeasures
Support Block 3 - 2
CX05

Albuquerque, NM

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 3
CX05

C/FFP

Northrop
Grumman Space
Systems
Albuquerque, NM

0.448 0.000 0.000 0.000 0.000 0 0.448 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 4
CX05

TBD/TBD
Pacific Missile
Range Facility
Barking Sands, HI

1.096 0.000 0.000 0.000 0.000 0 1.096 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 5
CX05

TBD/TBD

Defense Finance
& Accounting
Service
Indianapolis, IN

2.975 0.000 0.000 0.000 0.000 0 2.975 Continuing

Targets and
Countermeasures
support Block

TBD/TBD
Redstone Arsenal
Garrison
Huntsville, AL

0.112 0.000 0.000 0.000 0.000 0 0.112 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

3.0 Targets and
Countermeasures
Support Block 3 - 6
CX05

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 7
CX05

C/FFP
Teledyne
Solutions, Inc.
Huntsville, AL

0.704 0.000 0.000 0.000 0.000 0 0.704 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 8
CX05

TBD/TBD

Missile Defense
Integration &
Operations
Center
Schriever AFB,
CO

0.105 0.000 0.000 0.000 0.000 0 0.105 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 9
CX05

TBD/TBD
Naval Surface
Warfare Center
Crane, IN

0.113 0.000 0.000 0.000 0.000 0 0.113 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and

TBD/TBD

Ronald Reagan
BMD Test Site
Kwajalein,
Marshall Islands

2.972 0.000 0.000 0.000 0.000 0 2.972 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Countermeasures
Support Block 3 - 10
CX05

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 11
CX05

TBD/TBD

Alaska Aerospace
Development
Corporation
Kodiak Island, AK

1.103 0.000 0.000 0.000 0.000 0 1.103 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 12
CX05

C/CPAF
Coleman
Aerospace
Orlando, FL

10.003 0.000 0.000 0.000 0.000 0 10.003 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 13
CX05

TBD/TBD

Missile Defense
Data Center US
Army SMDC
Albuquerque, NM

0.010 0.000 0.000 0.000 0.000 0 0.010 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures

TBD/TBD

Defense
Information
Systems Agency
Scott AFB, IL

0.283 0.000 0.000 0.000 0.000 0 0.283 Continuing



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 199 of 300

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Support Block 3 - 14
CX05

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 15
CX05

TBD/TBD Aerospace
Los Angeles, CA 0.568 0.000 0.000 0.000 0.000 0 0.568 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 16
CX05

TBD/TBD
Defense Energy
Support Center
San Antonio, TX

0.022 0.000 0.000 0.000 0.000 0 0.022 Continuing

Targets and
Countermeasures
support Block
3.0 Targets and
Countermeasures
Support Block 3 - 17
CX05

TBD/TBD Hanscom AFB
Bedford, MA 0.163 0.000 0.000 0.000 0.000 0 0.163 Continuing

Subtotal 44.005 0.000 0.000 0.000 0.000 0.000 44.005

Remarks
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
CX05: Targets & Countermeasures Supports
Block 3.0

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 176.020 0.000 0.000 0.000 0.000 0.000 176.020

Remarks
NA
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX05: Targets & Countermeasures Supports
Capability Development

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

WX05: Targets &
Countermeasures Supports
Capability Development

29.587 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 29.587

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Starting in FY 2009 WX05 funding transitioned to the Targets and Countermeasures Program Element.

Starting in FY 2010 WX05 funding transitioned to YX05 project.

A. Mission Description and Budget Item Justification
The Missile Defense Agency (MDA) Targets and Countermeasures (TC) program provides threat representative targets to effectively demonstrate capability of the
evolving layered missile defense system in a simultaneous test and operations operating environment. Based on the systems engineering assessments of realistic
threat scenarios, the targets and countermeasures program acquires and launches short, medium, intermediate, and long range capability-based targets, to include
Foreign Materiel Acquisitions (FMAs), with enhanced payloads to test, verify, and validate the performance of the BMDS.

Funding for the TC program supports the continuation of the target program`s source activities which include the requirements, design, build, and test of BMDS targets,
associated payloads, and flight missions. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing government furnished
equipment (GFE) boosters and target components, as well as the purchase of long lead material assets and asset management items for short, medium, intermediate,
and long-range target components.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Targets and Countermeasures supports the BMDS Capability Development 29.587 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX05: Targets & Countermeasures Supports
Capability Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

See Description Below

FY 2009 Accomplishments:
Funding for this effort supports flight tests and the continued development and verification of the
Ballistic Missile Defense System (BMDS). Specifically, it provides the Missile Defense Agency with
integrated ballistic missile flight test target hardware (launch vehicles, reentry vehicles, associated
objects, and kits); target characterization; quality and mission assurance; government furnished
equipment and services; target range support (telemetry data collection equipment, range safety
support equipment and launch control center unique displays); transportation and logistics support;
element and range mission coordination; and launch services (includes mission planning, range and
element data deliverables, communications security equipment and management).

MDA Element testing is based on an integrated, comprehensive, and phased test program. Element
systems, subsystems, and components are tested early in development and are necessary prior to
conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded
as part of a developmental program and reflected in this Program Element (PE) submission. This PE
also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test
Program and the resources for the, planning, design, execution, and management of Targets and
Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to
all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions
listed in the Integrated Master Test Plan (IMTP).

Completed target hardware build and integration for the following target types:

3 Foreign Materiel Acquisitions (FMA)
Conducted mission planning and range coordination activity, executed target mission, and collected
and analyzed target system data for ;1 missions:
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX05: Targets & Countermeasures Supports
Capability Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Flight tests for Air Borne Laser (ABL) (1)

ABL-01
Conducted mission planning and range coordination activity for ;2 missions:

FTL-01
FTL-02
Initiated and/or continued target hardware development, target integration, mission planning, and
range coordination for future missions of the following target types:

2 Foreign Materiel Acquisitions (FMA)
1 Launch Vehicle-2 (LV-2)
Provided Quality Assurance and Mission Assurance compliance with Agency requirements for design,
test, manufacturing, quality, safety, and reliability

FY 2010 Plans:
NA

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 29.587 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX05: Targets & Countermeasures Supports
Capability Development

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858

• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603898C: BMD JOINT
WARFIGHTER SUPPORT

66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 0 454.186
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX05: Targets & Countermeasures Supports
Capability Development

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

• 0603913C: ISRAELI
COOPERATIVE

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545

• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX05: Targets & Countermeasures Supports
Capability Development

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
The Missile Defense Agency`s Targets and Countermeasures program office provides for the development and procurement of ballistic missile targets and
countermeasures for the Ballistic Missile Defense System in support of the Missile Defense Agency`s flight test program. Target requirements are derived from the
Agency`s Integrated Master Test Plan.

The Agency currently procures targets through the Targets and Countermeasures Prime Contract with Lockheed Martin and additional contracts including the Orbital
Medium Range Target (MRT) Contract, and the ATK rocket motor sustainment contract. In addition the Agency utilizes existing United States Air Force contracts
such as the Orbital/Suborbital Program contract and the Sounding Rockets Program contracts administered by the United States Air Force Space Development and
Test Wing in Albuquerque, New Mexico. Further, the Agency procures Lance targets through a cooperative agreement with New Mexico State University`s Physical
Sciences Lab and ARAV targets through the Naval Surface Warfare Center Port Hueneme Division White Sands contracts. Targets and Countermeasures has
assumed a 50/50 cost-share with the Japanese Ministry of Defense for the future Standard Missile-3 (SM-3) Cooperative Development (SCD) Flight Test Missions
(SFTM).

In our new strategy starting in FY 2010, we will compete our future Medium, Intermediate, and Intercontinental Range Ballistic Missile Targets. The targets the Agency
procures are categorized into three types: Type 1 Targets are simple, baseline configurations; Type 2 Targets have increased capability or complexity; and Type 3
Targets are a one of a kind design/development or launch activity. This will result in a single contractor award for each Target class that provides the Agency the best
value solution with the exception of unique target configurations procured in low unit quantities (Type 3 Targets). Type 3 Targets in a given class may be awarded
to a contractor different than the contractor who is awarded the rest of the line items associated with the respective target class. The Agency is currently preparing
requests for proposals to procure targets by class under Target Systems Performance Specifications to support target execution requirements through the Future Years
Defense Plan. These targets will be procured as All-Up-Rounds from vendors who are responsible for all aspects of target performance from tip to tail. This Request
for Proposal specifies just-in-time delivery dates to meet Integrated Master Test Plan (IMTP) flight test requirements and also requests proposals suggest phasing
for economic order quantity deliveries. The Agency will procure pre and post mission planning, data products, support to modeling and simulation and ground test,
inventory sustainment and management, and flight test execution. Backup targets are also being procured to reduce risk of delays to the BMDS flight test program due
to primary target failure or weapon system problems.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX05: Targets & Countermeasures Supports
Capability Development

Foreign Materiel Acquisitions will continue to be procured under the existing Lockheed Martin Contract HQ0006-04-D-0006. The Agency will review lessons learned
and available documentation and determine the feasibility of procuring additional Foreign Materiel Acquisitions under the Lockheed Martin or other available contracts
in 2010. Additionally, the Lockheed Martin contract will be utilized to procure an additional two (2) LV-2s above those under Delivery Order-8, and a single Short Range
Air Launch Target.

Establishing a manufacturing approach to target procurements is key to our strategy and allows for economic order quantity purchasing opportunities. We seek
to acquire the full spectrum of target capabilities with the minimum number of production lines. The Agency seeks to promote high quality, repeatable production
capability, including robust management of sub-tier supplier manufacturing capabilities.

As we transition from our current approach using just in time for each target to an inventory approach with simple product lines to meet multiple test requirements,
the current work ongoing will not transition to new contracts. Work under existing contracts/orders will run to completion rather than being transitioned to a new prime
contractor.

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide
Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national
engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the
agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes
engineering and technical services; studies, analyses, and evaluation; and management and professional services.

E. Performance Metrics
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX05: Targets & Countermeasures Supports
Capability Development

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Targets and
Countermeasures
supports the
BMDS Capability
Development Targets
and Countermeasures
Supports Capability
Development - 1 WX05

TBD/TBD
Coleman
Aerospace
Orlando, FL

1.823 0.000 0.000 0.000 0.000 0 1.823 Continuing

Targets and
Countermeasures
supports the
BMDS Capability
Development Targets
and Countermeasures
Supports Capability
Development - 2 WX05

C/CPAF

(LMSS) Lockheed
Martin Space
Systems
Denver, CO

19.922 0.000 0.000 0.000 0.000 0 19.922 Continuing

Targets and
Countermeasures
supports the
BMDS Capability
Development Targets
and Countermeasures
Supports Capability
Development - 3 WX05

TBD/TBD
Sandia National
Labs
Albuquerque, NM

4.566 0.000 0.000 0.000 0.000 0 4.566 Continuing

Targets and
Countermeasures
supports the
BMDS Capability
Development Targets

TBD/TBD DFAS
Indianapolis, IN 1.931 0.000 0.000 0.000 0.000 0 1.931 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX05: Targets & Countermeasures Supports
Capability Development

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

and Countermeasures
Supports Capability
Development - 4 WX05

Targets and
Countermeasures
supports the
BMDS Capability
Development Targets
and Countermeasures
Supports Capability
Development - 5 WX05

TBD/TBD Aerospace
Los Angeles, CA 0.221 0.000 0.000 0.000 0.000 0 0.221 Continuing

Subtotal 28.463 0.000 0.000 0.000 0.000 0.000 28.463

Remarks
NA

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
WX05: Targets & Countermeasures Supports
Capability Development

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 28.463 0.000 0.000 0.000 0.000 0.000 28.463

Remarks
NA
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

YX05: Targets and
Countermeasures Core

258.816 405.905 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 664.721

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Starting in FY 2010 YX05 funding includes funding transitioned from projects BX05, CX05 and WX05.

All Project YX05 funds support BMDS-Level Testing.

A. Mission Description and Budget Item Justification
The Missile Defense Agency (MDA) Targets and Countermeasures (TC) program provides threat representative targets to effectively demonstrate capability of the
evolving layered missile defense system in a simultaneous test and operations operating environment. Based on the systems engineering assessments of realistic
threat scenarios, the targets and countermeasures program acquires and launches short, medium, intermediate, and long range capability-based targets, to include
Foreign Materiel Acquisitions (FMAs), with enhanced payloads to test, verify, and validate the performance of the BMDS.

Funding for the TC program supports the continuation of the target program`s source activities which include the requirements, design, build, and test of BMDS targets,
associated payloads, and flight missions. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing government furnished
equipment (GFE) boosters and target components, as well as the purchase of long lead material assets and asset management items for short, medium, intermediate,
and long-range target components.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Program Operations

See Description Below
54.908 55.110 0.000 0.000 0.000
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Provided government, contractor, and Federally Funded Research and Development Center (FFRDC)
program staff (salary and travel) for the overall management of the program including the following
functions: systems engineering, test and evaluation, logistics, program management and acquisition,
scheduling, business management, financial management, contract administration, earned value
management, cost estimation and analysis, data management, security, quality assurance, mission
assurance, and safety

FY 2010 Plans:
Provide government, contractor, and FFRDC program staff (salary and travel) for the overall
management of the program including the following functions: systems engineering, test and
evaluation, logistics, program management and acquisition, scheduling, business management,
financial management, contract administration, earned value management, cost estimation and
analysis, data management, security, quality assurance, mission assurance, and safety

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Launch Vehicle Development NRE
See Description Below

FY 2009 Accomplishments:
Launch Vehicle (LV) development effort provides for the non-recurring development of Short Range
Ballistic Missile (SRBM), Medium Range Ballistic Missile (MRBM), Intermediate Range Ballistic Missile
(IRBM), and Intercontinental Ballistic Missile (ICBM) LV systems to support Ballistic Missile Defense

60.060 9.745 0.000 0.000 0.000
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0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
System (BMDS) flight testing. It includes short, medium, intermediate, and long range target systems
with air, sea, and ground launch capabilities as well as enhancements to legacy target systems
for cost effective target solutions. Efforts include requirements decomposition, LV design, LV and
component qualification testing, and LV characterization. Efforts include ensuring boosters, inter-
stages, and avionics adhere to interface specifications and meet reliability, mission assurance, and
cost goals. Efforts address producibility, manufacturing maturity and affordability for LV. Supporting
this objective are the necessary modeling and simulation efforts, analyses, configuration management,
and design reviews resulting in LV designs that meet BMDS requirements.

Continued two stage LV-2 development. Finish LV-2 Launch Vehicle and component qualification
testing
Continued Enhanced Long Range Air Launch Target (E-LRALT) non-recurring development
Continued Aegis Readiness Assessment Vehicle-C (ARAV-C) non-recurring development

FY 2010 Plans:
Initiate/continue development activities such as system capability enhancements and completion of
remaining engineering design for target systems to include:

Complete LV-2 development
Complete Enhanced Long Range Air Launched Target (E-LRALT) non-recurring development

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA
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PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Re-entry Vehicle (RV) Development NRE

See Description Below

FY 2009 Accomplishments:
Re-entry Vehicle (RV) development effort provides for non-recurring development of RV and Payload
Deployment Modules (PDM) for Short Range Ballistic Missiles (SRBM), Medium Range Ballistic
Missiles (MRBM), Intermediate Range Ballistic Missiles (IRBM), and Intercontinental Ballistic Missiles
(ICBM). This effort includes RV and PDM requirements decomposition and analysis; characterization,
qualification, and performance measurements; mission support; and pre-and post-mission data
analysis. This effort addresses producibility, manufacturing maturity and affordability for RV. It provides
interface standardization and ensures product adherence to interface specifications for successful
integration and launch of RV and PDM products. This effort also includes RV and PDM design reviews
and supports other product design reviews to provide product and mission assurance.

FY 2010 Plans:
Initiate ;development of MBRV-2

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

13.807 2.090 0.000 0.000 0.000

Associated Objects Development
See Description Below

11.810 7.053 0.000 0.000 0.000
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PE 0603888C: Ballistic Missile Defense Test
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PROJECT
YX05: Targets and Countermeasures Core

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Associated Objects (AO) development effort provides for non-recurring development of
countermeasures (CM) to make more challenging, threat representative target scenarios for Ballistic
Missile Defense System (BMDS) flight tests. It includes requirements decomposition, analysis, design,
and test for all countermeasures activities based on best available threat and capabilities information.
Additional activities include characterization, ground testing, and pre- and post-mission data analysis.
This effort addresses producibility, manufacturing maturity and affordability for AO. Further support
includes program reviews, design reviews, and technical interchange meetings to ensure mission
success.

Conducted countermeasures qualification testing in preparation for mission execution
Developed Family 1G NRE countermeasures in support of future flight test requirements. Design and
build prototypes to analyze against signature requirements
Developed Family 1C NRE countermeasures in support of future flight test requirements. Design and
build prototypes to analyze against signature requirements
Developed Family 2D-2 NRE countermeasures in support of future flight test requirements. Design
and build prototypes to analyze against signature requirements

FY 2010 Plans:
Modify existing Family 1 countermeasures hardware for use in future flight tests
Initiate the design and development of Family 3, 4, and 5 countermeasures hardware in support of
future flight tests
Initiate Critical Design Review (CDR) level design for the United Kingdom payload concept

FY 2011 Base Plans:
NA
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0400: Research, Development, Test & Evaluation, Defense-Wide
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R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 OCO Plans:
NA

System Engineering/Program Management
See Description Below

FY 2009 Accomplishments:
BMD Systems Engineering provides System Description Documents and System Specifications
for elements to design, build, integrate and test BMDS components. These products optimize
performance at the system level and further ensure that the assessment of the designed BMD System
is based on sufficient ground and flight testing. Compliance of Targets and Countermeasures (TC) to
BMD System level requirements is monitored in a series of requirements and design reviews both at
the system and element levels.

System engineering/program management effort includes activities by TC prime contractors as well as
non-prime systems engineering efforts. This effort provides target program technical direction to meet
program requirements while balancing cost, schedule, performance, and risk. This effort utilizes the
spiral development process for long-range plans initiating new developments. It conducts functional
requirements allocation to product lines, defines product line specifications/interfaces, and follows
guidelines for design reviews. It performs target system analysis to verify system performance, defines
target program baselines, controls flight test configurations, and conducts pre and post-flight analysis.
It identifies treaty and environmental issues and develops plans for issue resolution. Efforts not on
the prime contracts in support of the ;TC program include Modeling and Simulation (M&S) ;execution
and improvements to evolve TC M&S capability; trajectory analyses; signature analyses and
characterization; studies to assess alternative target and platform solutions; assessments of risk and
mission assurance; and design approval of government furnished equipment (GFE).

38.957 38.151 0.000 0.000 0.000
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PROJECT
YX05: Targets and Countermeasures Core

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Performed prime contractor program management and systems engineering functions including:
specialty and production engineering; acquisition, production, logistics management; modeling and
simulation; and test
Performed studies/analyses of future target Launch Vehicles, launch platforms, Re-entry Vehicles, and
associated objects
Continued planning, coordinating, and developing characterization test plans and deliverables for
Launch and Re-entry Vehicles
Conducted CAIV Radar Cross Section (RCS) Characterization studies to reduce target costs
Conducted Business Case Analysis for long term target planning and acquisition
Conducted Independent Review Assessments of target development programs
Updated target modeling and simulation for current threat scenarios and to add capability to model
selected phenomenology and matter

FY 2010 Plans:
Perform prime contractor program management and systems engineering functions including:
specialty and production engineering; acquisition, production, logistics management; modeling and
simulation; and tests
Perform studies/analyses of future target Launch Vehicles, launch platforms, and Associated Objects
Continue planning, coordinating, and developing characterization test plans and deliverables for
Launch and Re-entry Vehicles
Conduct Independent Review Assessments of target development programs
Conduct risk and mission assurance assessments
Update target modeling and simulation for current threat scenarios; to establish formal validation
documentation process and configuration management of all models; to incorporate detailed models
for navigation error, thrust vector control errors, and missile bending effects in trajectory tools; and to
further develop models for selected phenomenology and matter
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YX05: Targets and Countermeasures Core

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Logistics
See Description Below

FY 2009 Accomplishments:
Logistics effort provides Missile Defense Agency (MDA) with inventory storage, aging surveillance, and
transportation of Targets and Countermeasures (TC) hardware in support of Ballistic Missile Defense
System (BMDS) testing. These efforts are essential in providing a dependable and reliable target
system that enables the Missile Defense Agency to build more operational realistic targets to emulate
known threats or potential threats. This effort includes integrated logistics support for all TC material
including facilities, inventory maintenance; spare parts, aging surveillance, and special testing for
Government Furnished Equipment (GFE) target rocket motor propellants and other hazardous material
handling. This task provides for management and execution of the Consolidated Missile Asset Reuse
for Targets (CMART) Program and provides all required facilities and monitoring for explosive storage
and Foreign Materiel Acquisitions (FMA).

Initiated Forward Exit Ring Crack/static fire analysis to characterize the risk of the forward exit ring
crack on C-4 first stage motors.
Continued inventory, storage, maintenance, and aging surveillance program for MDA`s rocket motors,
ground/launch support equipment and associated hardware
Continued maintenance of existing support equipment and facilities at Redstone Arsenal, China Lake,
Camp Navajo, Eglin AFB, Hawthorne Western Ammunition Depot, White Sands Missile Range, Kodiak
Launch Complex, Courtland and Pacific Missile Range Facility

30.985 38.305 0.000 0.000 0.000
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FY 2009 FY 2010
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OCO
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Activated support capability at Hill AFB (Oasis), Utah
Maintained Single Integration Capability (SIC), Courtland, Alabama
Transported assets, hazardous material, and rocket motors
Continued Government Furnished Equipment tracking, administration and property management
Initiated closeout of the Strategic Target System (STARS)/Generic Rest of World (GROW) program

FY 2010 Plans:
Complete Forward Exit Ring Crack /static fire analysis to characterize the risk of the forward exit ring
crack on C-4 first stage motors.
Continue inventory, storage, maintenance, and aging surveillance program for MDA`s rocket motors,
ground/launch support equipment and associated hardware
Continue maintenance of existing support equipment and facilities at Redstone Arsenal, Camp Navajo,
Eglin AFB, Hawthorne Western Ammunition Depot, White Sands Missile Range, Courtland and Pacific
Missile Range Facility and Hill AFB (Oasis), Utah
Maintain Single Integration Capability (SIC), Courtland, Alabama
Transport assets, hazardous material, and rocket motors
Continue Government Furnished Equipment tracking, administration and property management
Continue closeout of the STARS/GROW program
Procure Communications Security (COMSEC) equipment and encryptors

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Support Equipment
See Description Below

15.855 5.208 0.000 0.000 0.000
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PROJECT
YX05: Targets and Countermeasures Core

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Support equipment effort provides for the development of support equipment for newly developed
Launch Vehicles, Re-entry Vehicles and all up integrated target rounds. It also supports launch site
activations through the transportation of support equipment to various test sites (e.g. Reagan Test Site
and Kodiak Test Site). This effort will address producibility, manufacturing maturity and affordability for
support equipment. Finally, it supports development and delivery of air launch support equipment.

Provided transportation, sparing, and logistics support of equipment to support mission execution
Completed development and delivery of ;Launch Vehicle (LV-2) Ground Support Equipment (GSE)
and spares
Transported GSE to Reagan Test Site and completed activation of site for LV-2 operations
Continued development of Kodiak test site support equipment and conduct pathfinder operations.
Transport GSE to Kodiak test site

FY 2010 Plans:
Provide transportation, sparing, and logistics support of equipment to support mission execution ; ;
Provide LV-2 support equipment to include motor handling ground pallets, pressure measurement
transducers, and an umbilical retract system

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Inventory/Spares
See Description Below

32.434 0.000 0.000 0.000 0.000



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 221 of 300

Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Inventory/spares effort provides inventory to support program risk reduction for Ballistic Missile
Defense System (BMDS) testing. It includes short, medium, intermediate, and long range target
spares at various levels of build up including full up components (e.g. Re-entry Vehicle) and all up
integrated target rounds. This effort addresses producibility, manufacturing maturity and affordability
for inventory/spares. This effort enables quicker turn around in the event there is a test target failure
and to quickly react to emerging flight test requirements, which will ultimately result in reduced BMDS
costs. MDA/TC will utilize a rolling spare concept to ensure inventory is available when required.

Note: Beginning in FY10, funds associated with Spares for this effort are being captured in the
applicable target-type sub-section of this R-2A document. Fund associated with Inventory are being
captured in the Logistics sub-section of this R-2A.

Completed procurement of 5 Castor IVB motors for future missions
Procured 2 Advanced Tactical Munitions Systems (ATACMS) Flight Termination Systems and 5
ATACMS motors
Completed Generic Rest of World (GROW) rolling spare
Initiated build of one two-stage Launch Vehicle (LV-2) spare
Completed build of one Aegis Readiness Assessment Vehicle (ARAV-C) spare
Completed build of one Foreign Materiel Acquisition (FMA) spare
Procured Communications Security (COMSEC) equipment and encryptors

FY 2010 Plans:

FY 2011 Base Plans:
NA
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FY 2011 OCO Plans:
NA

Intermediate Range Ballistic Missile (IRBM) Missions
See Description Below

FY 2009 Accomplishments:

FY 2010 Plans:
MDA Element testing is based on an integrated, comprehensive, and phased test program. Element
systems, subsystems, and components are tested early in development and are necessary prior to
conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded
as part of a developmental program and reflected in this Program Element (PE) submission. This PE
also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test
Program and the resources for the, planning, design, execution, and management of Targets and
Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to
all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions
listed in the Integrated Master Test Plan (IMTP).

Funding for this effort supports Intermediate Range Ballistic Missile (IRBM) tests and the continued
development and verification of the Ballistic Missile Defense System (BMDS). Specifically, it provides
the Missile Defense Agency with integrated ballistic missile flight test target hardware (launch
vehicles, reentry vehicles, associated objects, and kits); target characterization; quality and mission
assurance; government furnished equipment and services; target range support (telemetry data
collection equipment, range safety support equipment and launch control center unique displays);
transportation and logistics support; element and range mission coordination; and launch services
(includes mission planning, range and element data deliverables, communications security equipment
and management).

0.000 59.721 0.000 0.000 0.000
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Complete target hardware build and integration for the following target types:

1 Launch Vehicle-2 (LV-2)
Conduct mission planning and range coordination activities, execute target missions, and collect and
analyze target system data
Initiate and/or continue target hardware development, target integration, mission planning, and range
coordination for future missions of the following target types:

4 Launch Vehicle-2 (LV-2)
Provide Quality Assurance and Mission Assurance compliance with Agency requirements for design,
test, manufacturing, quality, safety, and reliability

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Short Range Ballistic Missile (SRBM) Missions
See Description Below

FY 2009 Accomplishments:
NA

FY 2010 Plans:
MDA Element testing is based on an integrated, comprehensive, and phased test program. Element
systems, subsystems, and components are tested early in development and are necessary prior to

0.000 98.984 0.000 0.000 0.000
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conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded
as part of a developmental program and reflected in this Program Element (PE) submission. This PE
also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test
Program and the resources for the, planning, design, execution, and management of Targets and
Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to
all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions
listed in the Integrated Master Test Plan (IMTP).

Funding for this effort supports Short Range Ballistic Missile (SRBM) tests and the continued
development and verification of the Ballistic Missile Defense System (BMDS). Specifically, it provides
the Missile Defense Agency with integrated ballistic missile flight test target hardware (launch
vehicles, reentry vehicles, associated objects, and kits); target characterization; quality and mission
assurance; government furnished equipment and services; target range support (telemetry data
collection equipment, range safety support equipment and launch control center unique displays);
transportation and logistics support; element and range mission coordination; and launch services
(includes mission planning, range and element data deliverables, communications security equipment
and management).

Complete target hardware build and integration for the following target types:

1 ;Aegis Readiness Assessment Vehicle-C (ARAV-C)
1 Foreign Materiel Acquisition-1 (FMA-1)
2 ;Foreign Materiel Acquisition-2 (FMA-2)
3 ;Short Range Air Launched Targets (SRALT)
2 Medium Range Target (MRT)
Conduct mission planning and range coordination activities, execute target missions, and collect and
analyze target system data for the following missions:
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FTX-06 E2, E3, and E4
JFTM-3
ATM-48
Initiate and/or continue target hardware development, target integration, mission planning, and range
coordination for future missions of the following target types:

3 ;ARAV-Cs
2 ;FMA-1
1 FMA Spare
1 SRALT-3
1 FMA-1 Backup
2 ARAV-Bs
Provide Quality Assurance and Mission Assurance compliance with Agency requirements for design,
test, manufacturing, quality, safety, and reliability

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Medium Range Ballistic Missile (MRBM) Missions
See Description Below

FY 2009 Accomplishments:
NA

0.000 91.538 0.000 0.000 0.000
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FY 2010 Plans:
MDA Element testing is based on an integrated, comprehensive, and phased test program. Element
systems, subsystems, and components are tested early in development and are necessary prior to
conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded
as part of a developmental program and reflected in this Program Element (PE) submission. This PE
also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test
Program and the resources for the, planning, design, execution, and management of Targets and
Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to
all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions
listed in the Integrated Master Test Plan (IMTP).

Funding for this effort supports Medium Range Ballistic Missile (MRBM) tests and the continued
development and verification of the Ballistic Missile Defense System (BMDS). Specifically, it provides
the Missile Defense Agency with integrated ballistic missile flight test target hardware (launch
vehicles, reentry vehicles, associated objects, and kits); target characterization; quality and mission
assurance; government furnished equipment and services; target range support (telemetry data
collection equipment, range safety support equipment and launch control center unique displays);
transportation and logistics support; element and range mission coordination; and launch services
(includes mission planning, range and element data deliverables, communications security equipment
and management).

Complete target hardware build and integration for the following target types:

1 Enhanced Long Range Air Launch Target (E-LRALT)
Conduct mission planning and range coordination activities, execute target missions, and collect and
analyze target system data
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Initiate and/or continue target hardware development, target integration, mission planning, and range
coordination for future missions of the following target types:

1 E-LRALT
1 Medium Range Target (MRT)
1 Foreign Materiel Acquisition-1 (FMA-1) Backup
Provide Quality Assurance and Mission Assurance compliance with Agency requirements for design,
test, manufacturing, quality, safety, and reliability

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 258.816 405.905 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858

• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603898C: BMD JOINT
WARFIGHTER SUPPORT

66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 0 454.186

• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE
• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

• 0603913C: ISRAELI
COOPERATIVE

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545

• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
The Missile Defense Agency`s Targets and Countermeasures program office provides for the development and procurement of ballistic missile targets and
countermeasures for the Ballistic Missile Defense System in support of the Missile Defense Agency`s flight test program. Target requirements are derived from the
Agency`s Integrated Master Test Plan.
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The Agency currently procures targets through the Targets and Countermeasures Prime Contract with Lockheed Martin and additional contracts including the Orbital
Medium Range Target (MRT) Contract, and the ATK rocket motor sustainment contract. In addition the Agency utilizes existing United States Air Force contracts
such as the Orbital/Suborbital Program contract and the Sounding Rockets Program contracts administered by the United States Air Force Space Development and
Test Wing in Albuquerque, New Mexico. Further, the Agency procures Lance targets through a cooperative agreement with New Mexico State University`s Physical
Sciences Lab and ARAV targets through the Naval Surface Warfare Center Port Hueneme Division White Sands contracts. Targets and Countermeasures has
assumed a 50/50 cost-share with the Japanese Ministry of Defense for the future Standard Missile-3 (SM-3) Cooperative Development (SCD) Flight Test Missions
(SFTM).

In our new strategy starting in FY 2010, we will compete our future Medium, Intermediate, and Intercontinental Range Ballistic Missile Targets. The targets the Agency
procures are categorized into three types: Type 1 Targets are simple, baseline configurations; Type 2 Targets have increased capability or complexity; and Type 3
Targets are a one of a kind design/development or launch activity. This will result in a single contractor award for each Target class that provides the Agency the best
value solution with the exception of unique target configurations procured in low unit quantities (Type 3 Targets). Type 3 Targets in a given class may be awarded
to a contractor different than the contractor who is awarded the rest of the line items associated with the respective target class. The Agency is currently preparing
requests for proposals to procure targets by class under Target Systems Performance Specifications to support target execution requirements through the Future Years
Defense Plan. These targets will be procured as All-Up-Rounds from vendors who are responsible for all aspects of target performance from tip to tail. This Request
for Proposal specifies just-in-time delivery dates to meet Integrated Master Test Plan (IMTP) flight test requirements and also requests proposals suggest phasing
for economic order quantity deliveries. The Agency will procure pre and post mission planning, data products, support to modeling and simulation and ground test,
inventory sustainment and management, and flight test execution. The Agency has released the Request for Proposal for the MRBM Type 1 and anticipates awarding
the contract in FY10. Release of Request for Proposals for IRBM and ICBM will be in FY10 with contract award in FY11. Backup targets are also being procured to
reduce risk of delays to the BMDS flight test program due to primary target failure or weapon system problems.

Foreign Materiel Acquisitions will continue to be procured under the existing Lockheed Martin Contract HQ0006-04-D-0006. The Agency will review lessons learned
and available documentation and determine the feasibility of procuring additional Foreign Materiel Acquisitions under the Lockheed Martin or other available contracts
in 2010. Additionally, the Lockheed Martin contract will be utilized to procure an additional two (2) LV-2s above those under Delivery Order-8, and a single Short Range
Air Launch Target.

Establishing a manufacturing approach to target procurements is key to our strategy and allows for economic order quantity purchasing opportunities. We seek
to acquire the full spectrum of target capabilities with the minimum number of production lines. The Agency seeks to promote high quality, repeatable production
capability, including robust management of sub-tier supplier manufacturing capabilities.
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As we transition from our current approach using just in time for each target to an inventory approach with simple product lines to meet multiple test requirements,
the current work ongoing will not transition to new contracts. Work under existing contracts/orders will run to completion rather than being transitioned to a new prime
contractor.

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide
Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national
engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the
agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes
engineering and technical services; studies, analyses, and evaluation; and management and professional services.

E. Performance Metrics
NA
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Operations
Government Personnel
and Travel YX05

Various/
Various

MDA
Washington, DC 16.523 9.765 Jul 2010 0.000 0.000 0.000 0 26.288 Continuing

Program Operations
Personnel Support - 1
YX05

C/FFP
Teledyne
Solutions
Huntsville, AL

24.884 20.597 Apr 2010 0.000 0.000 0.000 0 45.481 Continuing

Program Operations
Personnel Support - 2
YX05

TBD/TBD Cobham, Inc.
Huntsville, AL 13.341 7.925 Apr 2010 0.000 0.000 0.000 0 21.266 Continuing

Program Operations
Government Support - 1
YX05

C/FFP

US Army
Space and
Missile Defense
Command
Redstone
Arsenal, AL

15.768 0.562 Jan 2010 0.000 0.000 0.000 0 16.330 Continuing

Program Operations
Personnel Support - 3
YX05

C/FFP
Northrop
Grumman
Albuquerque, NM

9.966 5.708 Apr 2010 0.000 0.000 0.000 0 15.674 Continuing

Program Operations
Personnel Support - 4
YX05

TBD/TBD Tecolote
Huntsville, AL 1.731 0.424 Apr 2010 0.000 0.000 0.000 0 2.155 Continuing

Program Operations
Personnel Support - 5
YX05

TBD/TBD

US Army Aviation
and Missile
Command
Redstone
Arsenal, AL

1.717 0.802 Jan 2010 0.000 0.000 0.000 0 2.519 Continuing

TBD/TBD AMRDEC 0.447 0.900 Jan 2010 0.000 0.000 0.000 0 1.347 Continuing
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Operations
Government Support - 2
YX05

Huntsville, AL

Program Operations
Personnel Support - 6
YX05

C/FFP
SRS
Redstone
Arsenal, AL

0.782 0.789 Apr 2010 0.000 0.000 0.000 0 1.571 Continuing

Program Operations
Personnel Support - 7
YX05

TBD/TBD

Johns Hopkins
University Applied
Physics Lab
Baltimore, MD

1.337 0.456 Apr 2010 0.000 0.000 0.000 0 1.793 Continuing

Program Operations
Personnel Support - 8
YX05

TBD/TBD

SMC US Air
Force Space and
Missile Systems
Center
Kirtland AFB, NM

0.630 0.541 Jul 2010 0.000 0.000 0.000 0 1.171 Continuing

Program Operations
Personnel Support - 9
YX05

C/CPFF
Paradigm
Technologies
Arlington, VA

0.020 1.684 Jan 2010 0.000 0.000 0.000 0 1.704 Continuing

Program Operations
Personnel Support - 10
YX05

TBD/TBD AMRDC
UAH 0.028 0.000 0.000 0.000 0.000 0 0.028 Continuing

Program Operations
Personnel Support - 11
YX05

TBD/TBD
USAASC
Redstone
Arsenal, AL

0.652 0.000 Jan 2010 0.000 0.000 0.000 0 0.652 Continuing

Program Operations
Personnel Support - 12
YX05

TBD/TBD
Patuxie
Partnership
Huntsville, AL

0.336 0.000 Apr 2010 0.000 0.000 0.000 0 0.336 Continuing
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FY 2010
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Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Operations
BAE Systems YX05 C/CPFF BAE Systems

Hunstville, AL 0.000 0.305 0.000 0.000 0.000 0 0.305 Continuing

Program Operations
CACI YX05 C/CPFF CACI

Huntville, AL 0.000 0.400 0.000 0.000 0.000 0 0.400 Continuing

Program Operations
Computer Science Corp
YX05

C/CPFF CSC
Huntsville, AL 0.000 0.712 0.000 0.000 0.000 0 0.712 Continuing

Program Operations
Coleman Technology
YX05

C/CPFF Coleman
Huntsville, AL 0.000 0.560 0.000 0.000 0.000 0 0.560 Continuing

Program Operations
Missile Defense Agency
YX05

Various/
Various

Missile Defense
Agency
Huntsville

0.000 2.980 0.000 0.000 0.000 0 2.980 Continuing

Launch Vehicle
Development NRE
Launch Vehicle
Development NRE - 1
YX05

C/CPAF Lockheed Martin
Denver, CO 88.446 4.436 Jul 2010 0.000 0.000 0.000 0 92.882 Continuing

Launch Vehicle
Development NRE
Launch Vehicle
Development NRE - 2
YX05

TBD/TBD
Sandia National
Labs
Albuquerque, NM

6.711 0.000 0.000 0.000 0.000 0 6.711 Continuing

Launch Vehicle
Development NRE
Launch Vehicle

TBD/TBD

Naval Air Warfare
Center Port
Hueneme
(Detachment)

4.842 0.000 Jul 2010 0.000 0.000 0.000 0 4.842 Continuing
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FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development NRE - 3
YX05 White Sands, NM

Launch Vehicle
Development NRE
Launch Vehicle
Development NRE - 4
YX05

TBD/TBD

United States
Army Space &
Missile Defense
Command
Redstone
Arsenal, AL

0.994 0.000 0.000 0.000 0.000 0 0.994 Continuing

Launch Vehicle
Development NRE
Launch Vehicle
Development - 1 YX05

C/FFP
Coleman
Aerospace
Orlando, FL

4.411 5.309 0.000 0.000 0.000 0 9.720 Continuing

Launch Vehicle
Development NRE
Launch Vehicle
Development - 2 YX05

C/CPAF
Northrop
Grumman
Albuquerque, NM

0.483 0.000 0.000 0.000 0.000 0 0.483 Continuing

Launch Vehicle
Development NRE
Launch Vehicle
Development - 3 YX05

TBD/TBD AMC
White Sands, NM 0.330 0.000 0.000 0.000 0.000 0 0.330 Continuing

Launch Vehicle
Development NRE
Launch Vehicle
Development - 4 YX05

TBD/TBD

Naval Air Warfare
Center Port
Hueneme
Division
White Sands, NM

0.348 0.000 0.000 0.000 0.000 0 0.348 Continuing

Launch Vehicle
Development NRE
Launch Vehicle

C/TBD TBD
TBD 0.000 0.000 Apr 2010 0.000 0.000 0.000 0 0 Continuing
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Contract
Method
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Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development NRE - new
RFP YX05

Re-entry Vehicle (RV)
Development NRE
Re-entry Vehicle (RV)
Development NRE - 1
YX05

C/CPAF Lockheed Martin
Denver, CO 16.607 2.090 Jul 2010 0.000 0.000 0.000 0 18.697 Continuing

Re-entry Vehicle (RV)
Development NRE
Re-entry Vehicle (RV)
Development NRE - 2
YX05

TBD/TBD
Sandia National
Labs
Albuquerque, NM

2.942 0.000 Jan 2010 0.000 0.000 0.000 0 2.942 Continuing

Re-entry Vehicle (RV)
Development NRE
Re-entry Vehicle (RV)
Development NRE - 3
YX05

TBD/TBD

SMDC/US Army
Space and
Missile Defense
Command
-

0.578 0.000 0.000 0.000 0.000 0 0.578 Continuing

Re-entry Vehicle (RV)
Development NRE
Re-entry Vehicle (RV)
Development NRE - new
RFP YX05

C/TBD TBD
TBD 0.000 0.000 Apr 2010 0.000 0.000 0.000 0 0 Continuing

Associated Objects
Development Associated
Objects - 1 YX05

TBD/TBD
Sandia National
Labs
Albuquerque, NM

18.476 0.492 Jan 2010 0.000 0.000 0.000 0 18.968 Continuing

Associated Objects
Development Associated
Objects - 2 YX05

TBD/TBD Massachusetts
Institute of 1.771 2.389 Jan 2010 0.000 0.000 0.000 0 4.160 Continuing
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Method
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Performing
Activity &
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Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Technology/
Lincoln
Lexington, MA

Associated Objects
Development Associated
Objects - 3 YX05

TBD/TBD
Military Defense
Technologies
Pt. Mugu, CA

0.759 0.000 0.000 0.000 0.000 0 0.759 Continuing

Associated Objects
Development Associated
Objects - 4 YX05

Various/
Various

Various
Various 0.556 0.987 Jul 2010 0.000 0.000 0.000 0 1.543 Continuing

Associated Objects
Development Associated
Objects - new RFP YX05

C/TBD TBD
TBD 0.000 0.000 Apr 2010 0.000 0.000 0.000 0 0 Continuing

Associated Objects
Development Lockheed
Martin Space Systems
(UK) YX05

Various/
Various

Lockheed Martin
UK 0.000 3.185 0.000 0.000 0.000 0 3.185 Continuing

System Engineering/
Program Management
System Engineering - 1
YX05

C/CPAF

(LMSS) Lockheed
Martin Space
Systems
Courtland, AL

60.978 21.890 Jul 2010 0.000 0.000 0.000 0 82.868 Continuing

System Engineering/
Program Management
System Engineering - 2
YX05

TBD/TBD

Johns Hopkins
University Applied
Physics Lab
Baltimore, MD

2.167 2.072 Apr 2010 0.000 0.000 0.000 0 4.239 Continuing

System Engineering/
Program Management C/FFP

Teledyne
Solutions, Inc.
Huntsville, AL

4.258 3.794 Apr 2010 0.000 0.000 0.000 0 8.052 Continuing
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Cost Category Item

Contract
Method
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Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

System Engineering - 3
YX05

System Engineering/
Program Management
System Engineering - 4
YX05

C/FFP Colsa, Inc.
Huntsville, AL 1.814 1.982 Apr 2010 0.000 0.000 0.000 0 3.796 Continuing

System Engineering/
Program Management
System Engineering - 5
YX05

TBD/TBD MIT/Lincoln Labs
Lexington, MA 0.689 0.000 0.000 0.000 0.000 0 0.689 Continuing

System Engineering/
Program Management
System Engineering - 6
YX05

TBD/TBD Air Launch LLC
Kirkland, WA 0.580 0.000 0.000 0.000 0.000 0 0.580 Continuing

System Engineering/
Program Management
System Engineering - 7
YX05

C/FFP TSI/Earth-To-Sky
Huntsville, AL 0.260 0.000 0.000 0.000 0.000 0 0.260 Continuing

System Engineering/
Program Management
System Engineering - 8
YX05

TBD/TBD

SMC/US Army
Space & Missile
Systems Center
Albuquerque, NM

0.403 0.531 0.000 0.000 0.000 0 0.934 Continuing

System Engineering/
Program Management
System Engineering - 9
YX05

TBD/TBD NAWC
Pax River, MD 0.039 0.000 0.000 0.000 0.000 0 0.039 Continuing

TBD/TBD 0.101 0.000 0.000 0.000 0.000 0 0.101 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

System Engineering/
Program Management
System Engineering - 10
YX05

Raytheon
Company
White Sands, NM

System Engineering/
Program Management
System Engineering - 11
YX05

TBD/TBD
Military Defense
Technology
Pt. Mugu, CA

0.121 0.000 0.000 0.000 0.000 0 0.121 Continuing

System Engineering/
Program Management
System Engineering - 12
YX05

TBD/TBD
Sandia National
Labs
Albuquerque, NM

0.202 0.000 Apr 2010 0.000 0.000 0.000 0 0.202 Continuing

System Engineering/
Program Management
System Engineering - 13
YX05

C/FFP Boeing
Huntsville, AL 0.076 0.106 Jan 2010 0.000 0.000 0.000 0 0.182 Continuing

System Engineering/
Program Management
System Engineering - 14
YX05

TBD/TBD MDT/Toyan/SRA
Various 0.304 0.000 0.000 0.000 0.000 0 0.304 Continuing

System Engineering/
Program Management
System Engineering - 15
YX05

C/FFP Paradigm
Huntsville, AL 0.234 0.127 Apr 2010 0.000 0.000 0.000 0 0.361 Continuing

System Engineering/
Program Management
MRBM T2 RFP YX05

C/TBD TBD
TBD 0.000 1.963 Apr 2010 0.000 0.000 0.000 0 1.963 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

System Engineering/
Program Management
US Army Aviation
Research, Devel, and
Engineering YX05

TBD/TBD US Army
Huntsville 0.000 4.300 0.000 0.000 0.000 0 4.300 Continuing

System Engineering/
Program Management
IRBM RFP YX05

C/TBD TBD
TBD 0.000 0.105 0.000 0.000 0.000 0 0.105 Continuing

System Engineering/
Program Management
Wyle Industries YX05

C/CPFF Wyle Industries
Huntsville, AL 0.000 1.281 0.000 0.000 0.000 0 1.281 Continuing

Logistics Logistics - 1
YX05 C/CPAF Lockheed Martin

Courtland, AL 7.770 8.758 Jul 2010 0.000 0.000 0.000 0 16.528 Continuing

Logistics Logistics - 2
YX05 TBD/TBD

Redstone Arsenal
Garrison
Huntsville, AL

4.427 1.617 Jul 2010 0.000 0.000 0.000 0 6.044 Continuing

Logistics Logistics - 3
YX05 C/CPFF

Alliant
Techsystems
Magna, UT

6.437 8.870 Jul 2010 0.000 0.000 0.000 0 15.307 Continuing

Logistics Logistics - 4
YX05 TBD/TBD

United States Air
Force Space &
Missile Systems
Kirtland AFB, NM

0.100 0.000 0.000 0.000 0.000 0 0.100 Continuing

Logistics Logistics - 5
YX05 TBD/TBD

United States
Property & Fiscal
Office for Arizona
Phoenix, AZ

3.721 2.123 Apr 2010 0.000 0.000 0.000 0 5.844 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Logistics Logistics - 6
YX05 TBD/TBD

New Mexico
State University
Physical Sciences
Lab
Las Cruces, NM

1.065 0.637 Apr 2010 0.000 0.000 0.000 0 1.702 Continuing

Logistics Logistics - 7
YX05 TBD/TBD

Naval Air Warfare
Center Weapons
Division
China Lake, CA

2.050 1.593 Jul 2010 0.000 0.000 0.000 0 3.643 Continuing

Logistics Logistics - 8
YX05 TBD/TBD

Defense Finance
and Accounting
Services
Indianapolis, IN

2.116 1.398 Jul 2010 0.000 0.000 0.000 0 3.514 Continuing

Logistics Logistics - 9
YX05 TBD/TBD

US Naval Surface
Warfare Center
Crane, IN

0.629 5.924 Jan 2010 0.000 0.000 0.000 0 6.553 Continuing

Logistics Logistics - 10
YX05 TBD/TBD

US Army Aviation
and Missile
Command
Redstone
Arsenal, AL

0.334 0.000 Jan 2010 0.000 0.000 0.000 0 0.334 Continuing

Logistics Logistics - 11
YX05 TBD/TBD CECOM

Eglin AFB, FL 0.098 0.061 Jan 2010 0.000 0.000 0.000 0 0.159 Continuing

Logistics Logistics - 12
YX05 TBD/TBD DISA

Scott, AFB 0.012 0.039 Jan 2010 0.000 0.000 0.000 0 0.051 Continuing

Logistics Logistics - 13
YX05 TBD/TBD Vandenburg AFB

Vandenburg, CA 0.116 0.000 0.000 0.000 0.000 0 0.116 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Logistics Logistics - 14
YX05 TBD/TBD

NSWC Port
Hueneme
(Detachment)
White Sands, NM

0.119 0.122 Jan 2010 0.000 0.000 0.000 0 0.241 Continuing

Logistics Logistics - 15
YX05 TBD/TBD

US Army Joint
Munitions
Command
Hawthorne Army
Depot, NV

0.144 0.926 Apr 2010 0.000 0.000 0.000 0 1.070 Continuing

Logistics Logistics - 16
YX05 TBD/TBD

Naval Surface
Warfare Center
Indian Head, MD

0.115 0.000 Apr 2010 0.000 0.000 0.000 0 0.115 Continuing

Logistics Logistics - 17
YX05 C/CPAF Lockheed Martin

Denver, CO 1.037 0.000 Jul 2010 0.000 0.000 0.000 0 1.037 Continuing

Logistics Logistics - 18
YX05 TBD/TBD

SRCC
Redstone
Arsenal, AL

1.000 0.000 0.000 0.000 0.000 0 1.000 Continuing

Logistics Logistics - 19
YX05 TBD/TBD PMRF

Bark Sands, HI 0.039 0.000 0.000 0.000 0.000 0 0.039 Continuing

Logistics Logistics - 20
YX05 TBD/TBD

Chugach
Development
Corp.
Anchorage, AK

0.002 0.000 0.000 0.000 0.000 0 0.002 Continuing

Logistics Logistics - 21
YX05

Various/
Various

Various
Various 0.380 0.253 Apr 2010 0.000 0.000 0.000 0 0.633 Continuing

Logistics Logistics - 22
YX05 TBD/TBD Sandia National

Labs 3.060 0.000 Jul 2010 0.000 0.000 0.000 0 3.060 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Albuquerque, NM

Logistics Logistics - 23
YX05 TBD/TBD SMDC

Huntsville, AL 0.036 0.000 0.000 0.000 0.000 0 0.036 Continuing

Logistics Logistics - 24
YX05 TBD/TBD Aerojet

Albuquerque, NM 1.439 0.406 Jan 2010 0.000 0.000 0.000 0 1.845 Continuing

Logistics Logistics - 25
YX05 TBD/TBD AMC

White Sands, NM 0.351 0.000 Jan 2010 0.000 0.000 0.000 0 0.351 Continuing

Logistics Logistics - 26
YX05 C/FFP

Northrop
Grumman
Albuquerque, NM

0.434 0.655 Apr 2010 0.000 0.000 0.000 0 1.089 Continuing

Logistics Logistics - 27
YX05 TBD/TBD

Chugach Support
Services
Huntsville, AL

0.330 0.000 0.000 0.000 0.000 0 0.330 Continuing

Logistics Logistics - 28
YX05 TBD/TBD

Hill Air Force
Base
Hill AFB

0.618 0.931 Jan 2010 0.000 0.000 0.000 0 1.549 Continuing

Logistics Logistics - 29
YX05 TBD/TBD

RTTC
Redstone
Arsenal, AL

0.638 1.136 Jan 2010 0.000 0.000 0.000 0 1.774 Continuing

Logistics Logistics - 30
YX05 TBD/TBD SAIC

Huntsville, AL 0.891 0.168 Apr 2010 0.000 0.000 0.000 0 1.059 Continuing

Logistics Logistics - 31
YX05 TBD/TBD Camp Navajo

Bellemont, AZ 0.031 0.000 0.000 0.000 0.000 0 0.031 Continuing

Logistics Logistics - 32
YX05 TBD/TBD DESC

San Antonio, TX 0.217 0.065 Jan 2010 0.000 0.000 0.000 0 0.282 Continuing

TBD/TBD Navy-SSP 0.323 0.496 Jan 2010 0.000 0.000 0.000 0 0.819 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Logistics Logistics - 33
YX05 Arlington, VA

Logistics Logistics - 34
YX05 TBD/TBD NAWC-Pax

Pax River, MD 0.697 0.000 0.000 0.000 0.000 0 0.697 Continuing

Logistics Logistics - 35
YX05 TBD/TBD OO-ALC

Hill AFB, UT 0.152 0.000 0.000 0.000 0.000 0 0.152 Continuing

Logistics Logistics - 36
YX05 TBD/TBD

309th Missile
Maintenance
Wing
Hill AFB, UT

0.455 0.000 Apr 2010 0.000 0.000 0.000 0 0.455 Continuing

Logistics Logistics - 37
YX05 TBD/TBD ADMC

Anniston, AL 0.057 0.032 Jan 2010 0.000 0.000 0.000 0 0.089 Continuing

Logistics Logistics - 38
YX05 TBD/TBD AFCESA

Courtland, AL 0.085 0.000 0.000 0.000 0.000 0 0.085 Continuing

Logistics Logistics - 39
YX05 TBD/TBD AST

Huntsville, AL 0.005 0.000 0.000 0.000 0.000 0 0.005 Continuing

Logistics Logistics - 40
YX05 C/FFP Gray Research

Huntsville, AL 0.000 0.079 Jan 2010 0.000 0.000 0.000 0 0.079 Continuing

Logistics Logistics - 41
YX05 C/FFP

Interstate Battery
System
Albuquerque, NM

0.000 0.021 Apr 2010 0.000 0.000 0.000 0 0.021 Continuing

Logistics Logistics - 42
YX05 TBD/TBD

National Security
Agency
Albuquerque, NM

0.000 0.059 Jan 2010 0.000 0.000 0.000 0 0.059 Continuing

Logistics MRBM T1 RFP
YX05 C/TBD TBD

TBD 0.000 1.062 Apr 2010 0.000 0.000 0.000 0 1.062 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Logistics Edwards Air
Force Base YX05 TBD/TBD

Edwards Air
Force Base
Albuquerque, NM

0.000 0.544 0.000 0.000 0.000 0 0.544 Continuing

Logistics White Sands
Missile Range YX05 TBD/TBD

White Sands
Missile Range
New Mexico

0.000 0.150 0.000 0.000 0.000 0 0.150 Continuing

Logistics US Army
Aviation and Missile
Research, Development
and Engineering YX05

TBD/TBD AMRDEC
Huntsville AL 0.000 0.180 0.000 0.000 0.000 0 0.180 Continuing

Support Equipment
Support Equipment - 1
YX05

C/CPAF Lockheed Martin
Courtland, AL 23.287 2.554 Jul 2010 0.000 0.000 0.000 0 25.841 Continuing

Support Equipment
Support Equipment - 2
YX05

TBD/TBD

Defense Finance
and Accounting
Services
Indianapolis, IN

0.145 0.000 Jul 2010 0.000 0.000 0.000 0 0.145 Continuing

Support Equipment
Support Equipment - 3
YX05

TBD/TBD

Ronald Reagan
Ballistic Missile
Defense Test Site
Kwajalein,
Marshall Islands

0.000 0.212 Apr 2010 0.000 0.000 0.000 0 0.212 Continuing

Support Equipment
Support Equipment - 4
YX05

TBD/TBD SAIC
Huntsville, AL 2.571 0.000 0.000 0.000 0.000 0 2.571 Continuing

TBD/TBD Redstone Arsenal
Garrison 0.165 0.000 0.000 0.000 0.000 0 0.165 Continuing
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Support Equipment
Support Equipment - 5
YX05

Huntsville, AL

Support Equipment
Support Equipment - 6
YX05

TBD/TBD

US Naval
Surface Warfare
Center
Crane, IN

0.107 0.000 0.000 0.000 0.000 0 0.107 Continuing

Support Equipment
Support Equipment - 7
YX05

C/CPFF
Coleman
Aerospace
Orlando, FL

0.000 2.442 0.000 0.000 0.000 0 2.442 Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 1 YX05

TBD/TBD
Sandia National
Labs
Albuquerque, NM

0.000 4.720 Jul 2010 0.000 0.000 0.000 0 4.720 Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 2 YX05

C/CPAF Lockheed Martin
Courtland, AL 0.000 50.112 Jul 2010 0.000 0.000 0.000 0 50.112 Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 3 YX05

C/CPAF
Northrop
Grumman
Albuquerque, NM

0.000 0.320 Jan 2010 0.000 0.000 0.000 0 0.320 Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 4 YX05

TBD/TBD
Coleman
Aerospace
Orlando, FL

0.000 0.000 Jan 2010 0.000 0.000 0.000 0 0 Continuing

TBD/TBD 0.000 0.531 Jul 2010 0.000 0.000 0.000 0 0.531 Continuing
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 5 YX05

Defense Finance
& Accounting
Services
Indianapolis, IN

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 6 YX05

TBD/TBD
Pacific Missile
Range Facility
Barking Sands, HI

0.000 0.378 Jan 2010 0.000 0.000 0.000 0 0.378 Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 7 YX05

TBD/TBD
Redstone Arsenal
Garrison
Huntsville, AL

0.000 0.000 Jan 2010 0.000 0.000 0.000 0 0 Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 8 YX05

C/FFP
Teledyne
Solutions
Huntsville, AL

0.000 0.792 Apr 2010 0.000 0.000 0.000 0 0.792 Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 9 YX05

TBD/TBD MDIOC
Shriever AFB, CO 0.000 0.000 Jan 2010 0.000 0.000 0.000 0 0 Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 10 YX05

TBD/TBD
NSWC-Crane
Division
Crane, IN

0.000 0.000 Jan 2010 0.000 0.000 0.000 0 0 Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 11 YX05

TBD/TBD
Aerospace
Corporation
Los Angeles, CA

0.000 0.879 Apr 2010 0.000 0.000 0.000 0 0.879 Continuing
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Product Development ($ in Millions)

FY 2010
FY 2011
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FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 12 YX05

TBD/TBD
Defense Energy
Support Center
San Antonio, TX

0.000 0.000 Oct 2009 0.000 0.000 0.000 0 0 Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 13 YX05

TBD/TBD Alaska Aerospace
Kodiak Island, AK 0.000 0.000 Apr 2010 0.000 0.000 0.000 0 0 Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 14 YX05

TBD/TBD

Defense
Information
Systems Agency
(DISA)
Scott AFB, IL

0.000 0.000 Apr 2010 0.000 0.000 0.000 0 0 Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 15 YX05

TBD/TBD

Missile Defense
Data Center
(MDDC)
Albuquerque, NM

0.000 0.000 Jan 2010 0.000 0.000 0.000 0 0 Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 16 YX05

TBD/TBD
Hanscom Air
Force Base
Bedford, MA

0.000 0.000 Jan 2010 0.000 0.000 0.000 0 0 Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 17 YX05

TBD/TBD

Naval Air Warfare
Center
Patuxent River,
MD

0.000 0.000 Apr 2010 0.000 0.000 0.000 0 0 Continuing

Intermediate Range
Ballistic Missile (IRBM) TBD/TBD US Army

Kwajalein Atoll 0.000 1.575 0.000 0.000 0.000 0 1.575 Continuing
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Product Development ($ in Millions)
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OCO
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Contract
Method
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Location

Total Prior
Years Cost Cost
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Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Missions IRBM Missions
- 18 YX05

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 19 YX05

Various/
Various

Various
Various 0.000 0.414 0.000 0.000 0.000 0 0.414 Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 1
YX05

TBD/TBD
Sandia National
Labs
Albuquerque, NM

0.000 0.625 Jul 2010 0.000 0.000 0.000 0 0.625 Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 2
YX05

C/CPAF Lockheed Martin
Courtland, AL 0.000 22.373 Jul 2010 0.000 0.000 0.000 0 22.373 Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 3
YX05

C/CPAF
Northrop
Grumman
Albuquerque, NM

0.000 2.038 Apr 2010 0.000 0.000 0.000 0 2.038 Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 4
YX05

C/CPAF
Coleman
Aerospace
Orlando, FL

0.000 10.944 Jul 2010 0.000 0.000 0.000 0 10.944 Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 5
YX05

TBD/TBD DFAS
Indianapolis, IN 0.000 8.240 Jul 2010 0.000 0.000 0.000 0 8.240 Continuing

TBD/TBD 0.000 31.665 Jul 2010 0.000 0.000 0.000 0 31.665 Continuing
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 6
YX05

NSWC-Port
Hueneme
(Detachment)
White Sands, NM

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 7
YX05

TBD/TBD PMRF
Barking Sands, HI 0.000 0.406 Apr 2010 0.000 0.000 0.000 0 0.406 Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 8
YX05

C/FFP
Teledyne
Solutions
Huntsville, AL

0.000 0.466 Jan 2010 0.000 0.000 0.000 0 0.466 Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 9
YX05

TBD/TBD
MDIOC
Schriever AFB,
CO

0.000 0.242 Jul 2010 0.000 0.000 0.000 0 0.242 Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 13
YX05

TBD/TBD NAWC-WD
China Lake, CA 0.000 3.758 Jan 2010 0.000 0.000 0.000 0 3.758 Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 14
YX05

TBD/TBD
NAWC-Pax
Patuxent River,
MD

0.000 6.394 Jul 2010 0.000 0.000 0.000 0 6.394 Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 15
YX05

TBD/TBD AMC USAF
Scott AFB, IL 0.000 5.628 Jul 2010 0.000 0.000 0.000 0 5.628 Continuing



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 251 of 300

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - new
RFP YX05

C/TBD TBD
TBD 0.000 0.458 Apr 2010 0.000 0.000 0.000 0 0.458 Continuing

Short Range Ballistic
Missile (SRBM) Missions
Aero Space Corp YX05

TBD/TBD AeroSpace Corp
Los Angeles, CA 0.000 1.018 0.000 0.000 0.000 0 1.018 Continuing

Short Range Ballistic
Missile (SRBM) Missions
MRBM T1 RFP YX05

C/TBD TBD
TBD 0.000 0.405 0.000 0.000 0.000 0 0.405 Continuing

Short Range Ballistic
Missile (SRBM) Missions
Ronald Reagan Ballistic
Missile Defense Site
YX05

TBD/TBD

Ronald Reagan
Ballistic Missile
Defense Site
Kwajalein Atoll

0.000 0.186 0.000 0.000 0.000 0 0.186 Continuing

Short Range Ballistic
Missile (SRBM) Missions
Redstone Technical Test
Center YX05

TBD/TBD

Redstone
Technical Test
Center
Huntsville, AL

0.000 0.150 0.000 0.000 0.000 0 0.150 Continuing

Short Range Ballistic
Missile (SRBM) Missions
US Army White Sands
Missile Range YX05

TBD/TBD US Army
White Sands, NM 0.000 0.690 0.000 0.000 0.000 0 0.690 Continuing

Short Range Ballistic
Missile (SRBM) Missions
Various YX05

C/TBD Various
Various 0.000 0.322 0.000 0.000 0.000 0 0.322 Continuing

TBD/TBD NSWC, PHD 0.000 2.976 0.000 0.000 0.000 0 2.976 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Short Range Ballistic
Missile (SRBM) Missions
Naval Surface Warfare
Center YX05

Port Hueneme,
CA

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 1 YX05

TBD/TBD
Aerospace
Corporation
Los Angeles, CA

0.000 0.461 Jan 2010 0.000 0.000 0.000 0 0.461 Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 3 YX05

C/CPFF
Coleman
Aerospace
Orlando, FL

0.000 71.531 Jul 2010 0.000 0.000 0.000 0 71.531 Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 4 YX05

TBD/TBD

Defense Finance
and Accounting
Service
Indianapolis, IN

0.000 2.230 Apr 2010 0.000 0.000 0.000 0 2.230 Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 5 YX05

TBD/TBD

Naval Air
Warfare Center -
Weapons Division
China Lake, CA

0.000 0.106 Jan 2010 0.000 0.000 0.000 0 0.106 Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 6 YX05

C/CPAF
Northrop
Grumman
Albuquerque, NM

0.000 4.052 Jul 2010 0.000 0.000 0.000 0 4.052 Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 9 YX05

TBD/TBD

309th Missile
Maintenance
Wing
Hill AFB

0.000 0.849 0.000 0.000 0.000 0 0.849 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 10 YX05

TBD/TBD MDIOC
Schriever AFB 0.000 0.106 0.000 0.000 0.000 0 0.106 Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions -11 YX05

C/CPFF
Orbital Sciences
Corp
Chandler, AZ

0.000 9.135 0.000 0.000 0.000 0 9.135 Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions -12 YX05

TBD/TBD
Pacific Missile
Range Facility
Barking Sands, HI

0.000 0.319 0.000 0.000 0.000 0 0.319 Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions -13 YX05

TBD/TBD

Ronald Regan
Ballistic Missile
Defense Site
Kwajalein Atoll

0.000 0.610 0.000 0.000 0.000 0 0.610 Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions -14 YX05

TBD/TBD US Army
Kwajalein Atoll 0.000 0.016 0.000 0.000 0.000 0 0.016 Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 15 YX05

C/TBD Alliant Systems
Magna UT 0.000 2.123 0.000 0.000 0.000 0 2.123 Continuing

Subtotal 376.447 405.905 0.000 0.000 0.000 0.000 782.352

Remarks
All Project YX05 funds support BMDS-Level Testing.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
NA

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 376.447 405.905 0.000 0.000 0.000 0.000 782.352

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Enhanced Long Range Air Launch Target (E-
LRALT) █ █ █ █

Aegis Readiness Assessment Vehicle (ARAV-
C) █ █ █ █

LV-2 Development █ █ █ █ █ █ █ █
Family 1 & 2 Development █ █ █ █ █ █ █ █
Family 3, 4, 5 NRE/Development █ █ █ █ █ █ █ █
UK Project Agreement █ █ █ █
MBRV-2 Development █ █ █ █ █ █ █ █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
YX05: Targets and Countermeasures Core

Schedule Details

Start End
Event Quarter Year Quarter Year

Enhanced Long Range Air Launch Target (E-LRALT) 1 2010 4 2010
Aegis Readiness Assessment Vehicle (ARAV-C) 1 2009 4 2009
LV-2 Development 1 2009 4 2010
Family 1 & 2 Development 1 2009 4 2010
Family 3, 4, 5 NRE/Development 1 2009 4 2010
UK Project Agreement 1 2010 4 2010
MBRV-2 Development 1 2009 4 2010
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

MD05: Targets Program 0.000 0.000 517.065 0.000 517.065 587.940 467.401 409.499 401.416 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Starting in FY 2011 MD05 funding includes funding transitioned from project YX05.

All Project MD05 funds support BMDS-Level Testing.

A. Mission Description and Budget Item Justification
The Missile Defense Agency (MDA) Targets and Countermeasures (TC) program provides threat representative targets to effectively demonstrate capability of the
evolving layered missile defense system in a simultaneous test and operations operating environment. Based on the systems engineering assessments of realistic
threat scenarios, the targets and countermeasures program acquires and launches short, medium, intermediate, and long range capability-based targets, to include
Foreign Materiel Acquisitions (FMAs), with enhanced payloads to test, verify, and validate the performance of the BMDS.

Funding for the TC program supports the continuation of the target program`s source activities which include the requirements, design, build, and test of BMDS targets,
associated payloads, and flight missions. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing government furnished
equipment (GFE) boosters and target components, as well as the purchase of long lead material assets and asset management items for short, medium, intermediate,
and long-range target components.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Program Operations

See Description Below
0.000 0.000 64.643 0.000 64.643
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
NA

FY 2010 Plans:
NA

FY 2011 Base Plans:
Provide government, contractor, and Federally Funded Research and Development Center (FFRDC)
program staff (salary and travel) for the overall management of the program including the following
functions: systems engineering, test and evaluation, logistics, program management and acquisition,
scheduling, business management, financial management, contract administration, earned value
management, cost estimation and analysis, data management, security, quality assurance, mission
assurance, and safety

FY 2011 OCO Plans:
NA

Target Development (NRE)
See Description Below

FY 2009 Accomplishments:
NA

FY 2010 Plans:
NA

0.000 0.000 114.706 0.000 114.706



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 260 of 300

Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Target development effort provides for the non-recurring engineering (NRE) development of Short
Range Ballistic Missile (SRBM), Medium Range Ballistic Missile (MRBM), Intermediate Range Ballistic
Missile (IRBM), and Intercontinental Ballistic Missile (ICBM) launch vehicle (LV), reentry vehicle
(RV), and associated object (AO) systems to support Ballistic Missile Defense System (BMDS)
flight testing. It includes short, medium, intermediate, and long range target systems with air, sea,
and ground launch capabilities as well as enhancements to legacy target systems for cost effective
target solutions. Efforts include requirements decomposition, design, qualification testing, and
characterization. Efforts include ensuring boosters, inter-stages, avionics systems, reentry vehicles,
payload deployment modules (PDM), and associated objects adhere to interface specifications and
meet reliability, mission assurance, and cost goals. Efforts address target producibility, manufacturing
maturity and affordability. Supporting this objective are the necessary modeling and simulation efforts,
analyses, configuration management, technical interchange meetings, and design reviews resulting in
designs that meet BMDS requirements.

Continue IRBM development
Initiate ICBM development
Initiate ICBM Type 3 development
Continue AO Family 3, 4, and 5 development
Continue design of the United Kingdom AO payload concept

FY 2011 OCO Plans:
NA

System Engineering/Program Management
See Description Below

0.000 0.000 43.947 0.000 43.947
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
NA

FY 2010 Plans:
NA

FY 2011 Base Plans:
BMD Systems Engineering provides System Description Documents and System Specifications
for elements to design, build, integrate and test BMDS components. These products optimize
performance at the system level and further ensure that the assessment of the designed BMD System
is based on sufficient ground and flight testing. Compliance of Targets and Countermeasures (TC) to
BMD System level requirements is monitored in a series of requirements and design reviews both at
the system and element levels.

System engineering/program management effort includes activities by TC prime contractors as well
as non-prime systems engineering efforts. This effort provides target program technical direction
to meet program requirements while balancing cost, schedule, performance, and risk. This effort
utilizes the spiral development process for long-range plans initiating new developments. It conducts
functional requirements allocation to product lines, defines product line specifications/interfaces, and
follows guidelines for design reviews. It performs target system analysis to verify system performance,
defines target program baselines, controls flight test configurations, and conducts pre and post-flight
analysis. It identifies treaty and environmental issues and develops plans for issue resolution. Efforts
not on the prime contracts in support of the ;TC program include Modeling and Simulation (M&S)
execution and improvements to evolve TC M&S capability; trajectory analyses; signature analyses and
characterization; studies to assess alternative target and platform solutions; assessments of risk and
mission assurance; and design approval of government furnished equipment (GFE).
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Perform prime contractor program management and systems engineering functions including:
specialty and production engineering; acquisition, production, logistics management; modeling and
simulation; and tests
Perform studies/analyses of future target Launch Vehicles, launch platforms, and Associated Objects
Continue planning, coordinating, and developing characterization test plans and deliverables for
Launch and Re-entry Vehicles
Conduct Independent Review Assessments of target development programs
Conduct risk and mission assurance assessments
Update target modeling and simulation for current threat scenarios; to establish formal validation
documentation process and configuration management of all models; to incorporate detailed models
for navigation error, thrust vector control errors, and missile bending effects in trajectory tools; and to
further develop models for selected phenomenology and matter

FY 2011 OCO Plans:
NA

Logistics
See Description Below

FY 2009 Accomplishments:
NA

FY 2010 Plans:
NA

FY 2011 Base Plans:
Logistics effort provides Missile Defense Agency (MDA) with inventory storage, aging surveillance, and
transportation of Targets and Countermeasures (TC) hardware in support of Ballistic Missile Defense

0.000 0.000 39.010 0.000 39.010
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
System (BMDS) testing. These efforts are essential in providing a dependable and reliable target
system that enables the Missile Defense Agency to build more operational realistic targets to emulate
known threats or potential threats. This effort includes integrated logistics support for all TC material
including facilities, inventory maintenance; spare parts, aging surveillance, and special testing for
Government Furnished Equipment (GFE) target rocket motor propellants and other hazardous material
handling. This task provides for management and execution of the Consolidated Missile Asset Reuse
for Targets (CMART) Program and provides all required facilities and monitoring for explosive storage
and Foreign Materiel Acquisition (FMA).

Continue inventory, storage, maintenance, and aging surveillance program for MDA`s rocket motors,
ground/launch support equipment and associated hardware
Continue maintenance of existing support equipment and facilities at Redstone Arsenal, Camp Navajo,
Eglin AFB, Hawthorne Western Ammunition Depot, White Sands Missile Range, ;Courtland and
Pacific Missile Range Facility and Hill AFB (Oasis), Utah
Maintain Single Integration Capability (SIC), Courtland, Alabama
Transport assets, hazardous material, and rocket motors
Continue Government Furnished Equipment tracking, administration and property management

FY 2011 OCO Plans:
NA

Support Equipment
See Description Below

FY 2009 Accomplishments:
NA

0.000 0.000 4.247 0.000 4.247
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
NA

FY 2011 Base Plans:
Support equipment effort provides for the development of support equipment for newly developed
Launch Vehicles, Re-entry Vehicles and all up integrated target rounds. It also supports launch
site activations through the transportation of support equipment to various test sites. This effort
will address producibility, manufacturing maturity and affordability for support equipment. Finally, it
supports development and delivery of air launch support equipment.

Provide transportation, sparing, and logistics support of equipment to support LV-2 mission execution

FY 2011 OCO Plans:
NA

Intermediate Range Ballistic Missile (IRBM) Missions
See Description Below

FY 2009 Accomplishments:
NA

FY 2010 Plans:
NA

FY 2011 Base Plans:
MDA Element testing is based on an integrated, comprehensive, and phased test program. Element
systems, subsystems, and components are tested early in development and are necessary prior to
conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded

0.000 0.000 74.694 0.000 74.694
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
as part of a developmental program and reflected in this Program Element (PE) submission. This PE
also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test
Program and the resources for the, planning, design, execution, and management of Targets and
Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to
all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions
listed in the Integrated Master Test Plan (IMTP).

Funding for this effort supports Intermediate Range Ballistic Missile (IRBM) tests and the continued
development and verification of the Ballistic Missile Defense System (BMDS). Specifically, it provides
the Missile Defense Agency with integrated ballistic missile flight test target hardware (launch
vehicles, reentry vehicles, associated objects, and kits); target characterization; quality and mission
assurance; government furnished equipment and services; target range support (telemetry data
collection equipment, range safety support equipment and launch control center unique displays);
transportation and logistics support; element and range mission coordination; and launch services
(includes mission planning, range and element data deliverables, communications security equipment
and management).

The quantities listed reflect requirements as delineated in the MDA IMTP. Any revisions to the IMTP
could affect quantities/target types.

Complete target hardware build and integration for the following target types:

2 Launch Vehicle-2 (LV-2)
Conduct mission planning and range coordination activities, execute target missions, and collect and
analyze target system data

Initiate and/or continue target hardware development, target integration, mission planning, and range
coordination for future missions of the following target types:
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2 LV-2
1 Intermediate Range Ballistic Missile (IRBM)
Provide Quality Assurance and Mission Assurance compliance with Agency requirements for design,
test, manufacturing, quality, safety, and reliability

FY 2011 OCO Plans:
NA

Short Range Ballistic Missile (SRBM) Missions
See Description Below

FY 2009 Accomplishments:
NA

FY 2010 Plans:
NA

FY 2011 Base Plans:
MDA Element testing is based on an integrated, comprehensive, and phased test program. Element
systems, subsystems, and components are tested early in development and are necessary prior to
conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded
as part of a developmental program and reflected in this Program Element (PE) submission. This PE
also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test
Program and the resources for the, planning, design, execution, and management of Targets and
Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to
all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions
listed in the Integrated Master Test Plan (IMTP).

0.000 0.000 107.810 0.000 107.810
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Funding for this effort supports Short Range Ballistic Missile (SRBM) tests and the continued
development and verification of the Ballistic Missile Defense System (BMDS). Specifically, it provides
the Missile Defense Agency with integrated ballistic missile flight test target hardware (launch
vehicles, reentry vehicles, associated objects, and kits); target characterization; quality and mission
assurance; government furnished equipment and services; target range support (telemetry data
collection equipment, range safety support equipment and launch control center unique displays);
transportation and logistics support; element and range mission coordination; and launch services
(includes mission planning, range and element data deliverables, communications security equipment
and management).

The quantities listed reflect requirements as delineated in the MDA IMTP. Any revisions to the IMTP
could affect quantities/target types.

Complete target hardware build and integration for the following target types:

1 Foreign Materiel Acquisition-1 (FMA-1)
1 FMA-1 Spare
1 FMA-1 Backup
1 Aegis Readiness Assessment Vehicles-C (ARAV-C)
Conduct mission planning and range coordination activities, execute target missions, and collect and
analyze target system data
Initiate and/or continue target hardware development, target integration, mission planning, and range
coordination for future missions of the following target types:

2 Aegis Readiness Assessment Vehicles-B (ARAV-B)
3 ARAV-C
1 ARAV-C Spare
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1 FMA-1
1 Short Range Air Launch Target (SRALT)-3 ; ;
2 Medium Range Ballistic Missiles (MRBM) Type 1
Provide Quality Assurance and Mission Assurance compliance with Agency requirements for design,
test, manufacturing, quality, safety, and reliability

FY 2011 OCO Plans:
NA

Medium Range Ballistic Missile (MRBM) Missions
See Description Below

FY 2009 Accomplishments:
NA

FY 2010 Plans:
NA

FY 2011 Base Plans:
BMDS Element testing is based on an integrated, comprehensive, and phased test program. Element
systems, subsystems, and components are tested early in development and are necessary prior to
conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded
as part of a developmental program and reflected in this Program Element (PE) submission. This PE
also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test
Program and the resources for the, planning, design, execution, and management of Targets and
Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to
all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions
listed in the Integrated Master Test Plan (IMTP).

0.000 0.000 68.008 0.000 68.008
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Total

Funding for this effort supports Medium Range Ballistic Missile (MRBM) tests and the continued
development and verification of the Ballistic Missile Defense System (BMDS). Specifically, it provides
the Missile Defense Agency with integrated ballistic missile flight test target hardware (launch
vehicles, reentry vehicles, associated objects, and kits); target characterization; quality and mission
assurance; government furnished equipment and services; target range support (telemetry data
collection equipment, range safety support equipment and launch control center unique displays);
transportation and logistics support; element and range mission coordination; and launch services
(includes mission planning, range and element data deliverables, communications security equipment
and management).

The quantities listed reflect requirements as delineated in the ;MDA IMTP. Any revisions to ;the IMTP
could affect quantities/target types.

Complete target hardware build and integration for the following target types:

1 Enhanced Long Range Air Launch Target (E-LRALT)
1 Long Range Air Launch Target (LRALT)
Conduct mission planning and range coordination activities, execute target missions, and collect and
analyze target system data
Initiate and/or continue target hardware development, target integration, mission planning, and range
coordination for future missions of the following target types:

1 E-LRALT
2 LRALTs
Provide Quality Assurance and Mission Assurance compliance with Agency requirements for design,
test, manufacturing, quality, safety, and reliability
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FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 0.000 0.000 517.065 0.000 517.065

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858

• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631
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Line Item FY 2009 FY 2010
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Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603898C: BMD JOINT
WARFIGHTER SUPPORT

66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 0 454.186

• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

• 0603913C: ISRAELI
COOPERATIVE

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545

• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT
• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
The Missile Defense Agency`s Targets and Countermeasures program office provides for the development and procurement of ballistic missile targets and
countermeasures for the Ballistic Missile Defense System in support of the Missile Defense Agency`s flight test program. Target requirements are derived from the
Agency`s Integrated Master Test Plan.

The Agency currently procures targets through the Targets and Countermeasures Prime Contract with Lockheed Martin and additional contracts including the Orbital
Medium Range Target (MRT) Contract, and the ATK rocket motor sustainment contract. In addition the Agency utilizes existing United States Air Force contracts
such as the Orbital/Suborbital Program contract and the Sounding Rockets Program contracts administered by the United States Air Force Space Development and
Test Wing in Albuquerque, New Mexico. Further, the Agency procures Lance targets through a cooperative agreement with New Mexico State University`s Physical
Sciences Lab and ARAV targets through the Naval Surface Warfare Center Port Hueneme Division White Sands contracts. Targets and Countermeasures has
assumed a 50/50 cost-share with the Japanese Ministry of Defense for the future Standard Missile-3 (SM-3) Cooperative Development (SCD) Flight Test Missions
(SFTM).

In our new strategy starting in FY 2010, we will compete our future Medium, Intermediate, and Intercontinental Range Ballistic Missile Targets. The targets the Agency
procures are categorized into three types: Type 1 Targets are simple, baseline configurations; Type 2 Targets have increased capability or complexity; and Type 3
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Targets are a one of a kind design/development or launch activity. This will result in a single contractor award for each Target class that provides the Agency the best
value solution with the exception of unique target configurations procured in low unit quantities (Type 3 Targets). Type 3 Targets in a given class may be awarded
to a contractor different than the contractor who is awarded the rest of the line items associated with the respective target class. The Agency is currently preparing
requests for proposals to procure targets by class under Target Systems Performance Specifications to support target execution requirements through the Future Years
Defense Plan. These targets will be procured as All-Up-Rounds from vendors who are responsible for all aspects of target performance from tip to tail. This Request
for Proposal specifies just-in-time delivery dates to meet Integrated Master Test Plan (IMTP) flight test requirements and also requests proposals suggest phasing
for economic order quantity deliveries. The Agency will procure pre and post mission planning, data products, support to modeling and simulation and ground test,
inventory sustainment and management, and flight test execution. The Agency has released the Request for Proposal for MRBM Type 1 and anticipates awarding
the contract in FY10. Request for Proposals for IRBM and ICBM will be in FY10 with contract awards taking place in FY11. Backup targets are also being procured to
reduce risk of delays to the BMDS flight test program due to primary target failure or weapon system problems.

Foreign Materiel Acquisitions will continue to be procured under the existing Lockheed Martin Contract HQ0006-04-D-0006. The Agency will review lessons learned
and available documentation and determine the feasibility of procuring additional Foreign Materiel Acquisitions under the Lockheed Martin or other available contracts
in 2010. Additionally, the Lockheed Martin contract will be utilized to procure an additional two (2) LV-2s above those under Delivery Order-8, and a single Short Range
Air Launch Target.

Establishing a manufacturing approach to target procurements is key to our strategy and allows for economic order quantity purchasing opportunities. We seek
to acquire the full spectrum of target capabilities with the minimum number of production lines. The Agency seeks to promote high quality, repeatable production
capability, including robust management of sub-tier supplier manufacturing capabilities.

As we transition from our current approach using just in time for each target to an inventory approach with simple product lines to meet multiple test requirements,
the current work ongoing will not transition to new contracts. Work under existing contracts/orders will run to completion rather than being transitioned to a new prime
contractor.

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide
Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national
engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the
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agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes
engineering and technical services; studies, analyses, and evaluation; and management and professional services.

E. Performance Metrics
NA



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 275 of 300

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Operations
Government Personnel
and Travel MD05

TBD/TBD MDA
Washington, DC 0.000 0.000 19.197 Jul 2011 0.000 19.197 Continuing Continuing Continuing

Program Operations
Personnel Support - 1
MD05

C/FFP
Teledyne
Solutions
Huntsville, AL

0.000 0.000 22.539 Jul 2011 0.000 22.539 Continuing Continuing Continuing

Program Operations
Personnel Support - 2
MD05

C/FFP Cobham, Inc.
Huntsville, AL 0.000 0.000 8.321 Jul 2011 0.000 8.321 Continuing Continuing Continuing

Program Operations
Personnel Support - 3
MD05

C/CPAF
Northrop
Grumman
Albuquerque, NM

0.000 0.000 5.741 Jul 2011 0.000 5.741 Continuing Continuing Continuing

Program Operations
Personnel Support - 4
MD05

C/FFP Tecolote
Huntsville, AL 0.000 0.000 0.426 Jul 2011 0.000 0.426 Continuing Continuing Continuing

Program Operations
Government Support - 1
MD05

TBD/TBD AMRDEC
Huntsville, AL 0.000 0.000 0.892 Jul 2011 0.000 0.892 Continuing Continuing Continuing

Program Operations
Personnel Support - 5
MD05

C/FFP SRS
Huntsville, AL 0.000 0.000 0.793 Jul 2011 0.000 0.793 Continuing Continuing Continuing

Program Operations
Personnel Support - 6
MD05

TBD/TBD

Johns Hopkins
University Applied
Physics Lab
Laurel, MD

0.000 0.000 0.461 Jul 2011 0.000 0.461 Continuing Continuing Continuing

TBD/TBD SMC US Air
Force Space and 0.000 0.000 0.536 Jul 2011 0.000 0.536 Continuing Continuing Continuing
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Operations
Personnel Support - 7
MD05

Missile Systems
Center
Kirtland AFB, NM

Program Operations
Personnel Support - 8
MD05

TBD/TBD

US Army Aviation
and Missile
Command
Huntsville, AL

0.000 0.000 0.873 Jul 2011 0.000 0.873 Continuing Continuing Continuing

Program Operations
Personnel Support - 9
MD05

C/FFP BAE Systems
Huntsville, AL 0.000 0.000 0.307 Jul 2011 0.000 0.307 Continuing Continuing Continuing

Program Operations
Personnel Support - 10
MD05

C/CPFF
Paradigm
Technologies
Arlington, VA

0.000 0.000 1.809 Jul 2011 0.000 1.809 Continuing Continuing Continuing

Program Operations
Personnel Support - 11
MD05

TBD/TBD

US Army Space
& Missile Defense
Command
Huntsville, AL

0.000 0.000 1.053 Jul 2011 0.000 1.053 Continuing Continuing Continuing

Program Operations
Personnel Support - 12
MD05

C/FFP CACI
Huntsville, AL 0.000 0.000 0.408 Jul 2011 0.000 0.408 Continuing Continuing Continuing

Program Operations
Personnel Support - 13
MD05

C/FFP
Computer
Sciences Corp.
Huntsville, AL

0.000 0.000 0.721 0.000 0.721 Continuing Continuing Continuing

Program Operations
Personnel Support - 14
MD05

C/FFP
Coleman
Technology, Inc.
Huntsville, AL

0.000 0.000 0.566 0.000 0.566 Continuing Continuing Continuing

C/CPAF 0.000 0.000 4.524 Jul 2011 0.000 4.524 Continuing Continuing Continuing
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Target Development
(NRE) Target
Development (NRE) - 1
MD05

Lockheed Martin
Space Systems
Courtland, AL

Target Development
(NRE) Target
Development (NRE) - 2
MD05

TBD/TBD
Sandia National
Labs
Albuquerque, NM

0.000 0.000 3.848 Jul 2011 0.000 3.848 Continuing Continuing Continuing

Target Development
(NRE) Target
Development (NRE) - 3
MD05

C/CPFF
Teledyne
Solutions, Inc.
Various

0.000 0.000 1.467 Jul 2011 0.000 1.467 Continuing Continuing Continuing

Target Development
(NRE) Target
Development (NRE) -
new RFP MD05

C/TBD TBD
TBD 0.000 0.000 99.164 Jul 2011 0.000 99.164 Continuing Continuing Continuing

Target Development
(NRE) Development
(NRE) - 4 MD05

C/CPAF
Lockheed Martin
Space Systems
United Kingdom

0.000 0.000 3.958 0.000 3.958 Continuing Continuing Continuing

Target Development
(NRE) Development
(NRE) - 5 MD05

TBD/TBD MIT Lincoln Labs
Lexington, MA 0.000 0.000 1.745 0.000 1.745 Continuing Continuing Continuing

System Engineering/
Program Management
System Engineering - 1
MD05

TBD/TBD

Johns Hopkins
University Applied
Physics Lab
Laurel, MD

0.000 0.000 1.560 Jul 2011 0.000 1.560 Continuing Continuing Continuing

C/FFP 0.000 0.000 4.178 Jul 2011 0.000 4.178 Continuing Continuing Continuing



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 278 of 300

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

System Engineering/
Program Management
System Engineering - 2
MD05

Teledyne
Solutions, Inc.
Huntsville, AL

System Engineering/
Program Management
System Engineering - 3
MD05

C/FFP Raytheon
Huntsville, AL 0.000 0.000 0.138 Jul 2011 0.000 0.138 Continuing Continuing Continuing

System Engineering/
Program Management
System Engineering - 4
MD05

C/FFP Boeing
Huntsville, AL 0.000 0.000 0.113 Jul 2011 0.000 0.113 Continuing Continuing Continuing

System Engineering/
Program Management
System Engineering - 5
MD05

C/FFP Cobham
Huntsville, AL 0.000 0.000 0.568 Jul 2011 0.000 0.568 Continuing Continuing Continuing

System Engineering/
Program Management
System Engineering -
new RFP MD05

C/TBD TBD
TBD 0.000 0.000 3.037 Jul 2011 0.000 3.037 Continuing Continuing Continuing

System Engineering/
Program Management
System Engineering - 6
MD05

C/CPAF
Lockheed Martin
Space Systems
Courtland, AL

0.000 0.000 33.779 0.000 33.779 Continuing Continuing Continuing

System Engineering/
Program Management
System Engineering - 7
MD05

TBD/TBD

SMC US Air
Force Space and
Missile Systems
Center

0.000 0.000 0.574 0.000 0.574 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Kirtland AFB, NM

Logistics Logistics - 1
MD05 C/CPAF Lockheed Martin

Courtland, AL 0.000 0.000 11.898 Jul 2011 0.000 11.898 Continuing Continuing Continuing

Logistics Logistics - 2
MD05 TBD/TBD

Redstone Arsenal
Garrison
Huntsville, AL

0.000 0.000 1.751 Jul 2011 0.000 1.751 Continuing Continuing Continuing

Logistics Logistics - 3
MD05 C/CPFF

Alliant
Techsystems
Magna, UT

0.000 0.000 4.387 Jul 2011 0.000 4.387 Continuing Continuing Continuing

Logistics Logistics - 4
MD05 C/FFP

United States
Property & Fiscal
Office for Arizona
Phoenix, AZ

0.000 0.000 2.298 Jul 2011 0.000 2.298 Continuing Continuing Continuing

Logistics Logistics - 5
MD05 C/FFP

New Mexico
State University
Physical Sciences
Lab
Las Cruces, NM

0.000 0.000 0.689 Jul 2011 0.000 0.689 Continuing Continuing Continuing

Logistics Logistics - 6
MD05 TBD/TBD

Defense
Munitions Center
Anniston, AL

0.000 0.000 0.034 Jul 2011 0.000 0.034 Continuing Continuing Continuing

Logistics Logistics - 7
MD05 TBD/TBD

Defense Finance
and Accounting
Services
Indianapolis, IN

0.000 0.000 0.593 Jul 2011 0.000 0.593 Continuing Continuing Continuing

Logistics Logistics - 8
MD05 TBD/TBD Naval Surface

Warfare Center 0.000 0.000 5.837 Jul 2011 0.000 5.837 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Crane, IN

Logistics Logistics - 9
MD05 TBD/TBD

Army Aviation
and Missile
Command
White Sands, NM

0.000 0.000 0.163 Jul 2011 0.000 0.163 Continuing Continuing Continuing

Logistics Logistics - 10
MD05 C/FFP Aerojet

Albuquerque, NM 0.000 0.000 0.439 Jul 2011 0.000 0.439 Continuing Continuing Continuing

Logistics Logistics - 11
MD05 C/FFP SAIC

Huntsville, AL 0.000 0.000 0.176 Jul 2011 0.000 0.176 Continuing Continuing Continuing

Logistics Logistics - 12
MD05 TBD/TBD AMRDEC

Huntsville, AL 0.000 0.000 0.195 Jul 2011 0.000 0.195 Continuing Continuing Continuing

Logistics Logistics - 13
MD05 TBD/TBD

Army
Communications
Electronics
Command
Eglin AFB, FL

0.000 0.000 0.065 Jul 2011 0.000 0.065 Continuing Continuing Continuing

Logistics Logistics - 14
MD05 TBD/TBD

Defense Energy
Support Center
San Antonio, TX

0.000 0.000 0.141 Jul 2011 0.000 0.141 Continuing Continuing Continuing

Logistics Logistics - 15
MD05 TBD/TBD

Defense
Information
Systems Agency
Scott AFB, IL

0.000 0.000 0.042 Jul 2011 0.000 0.042 Continuing Continuing Continuing

Logistics Logistics - 16
MD05 C/FFP Gray Research

Huntsville, AL 0.000 0.000 0.086 Jul 2011 0.000 0.086 Continuing Continuing Continuing

TBD/TBD 0.000 0.000 1.008 Jul 2011 0.000 1.008 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Logistics Logistics - 17
MD05

Hill Air Force
Base
Ogden, UT

Logistics Logistics - 18
MD05 C/FFP

Interstate Battery
System
Albuquerque, NM

0.000 0.000 0.023 Jul 2011 0.000 0.023 Continuing Continuing Continuing

Logistics Logistics - 19
MD05 TBD/TBD

Naval Strategic
Systems Program
Arlington, VA

0.000 0.000 0.121 Jul 2011 0.000 0.121 Continuing Continuing Continuing

Logistics Logistics - 20
MD05 C/CPAF

Northrop
Grumman
Albuquerque, NM

0.000 0.000 0.709 Jul 2011 0.000 0.709 Continuing Continuing Continuing

Logistics Logistics - 21
MD05 TBD/TBD

National Security
Agency
Albuquerque, NM

0.000 0.000 0.066 Jul 2011 0.000 0.066 Continuing Continuing Continuing

Logistics Logistics - 22
MD05 TBD/TBD

Edwards Air
Force Base
Albuquerque, NM

0.000 0.000 0.643 Jul 2011 0.000 0.643 Continuing Continuing Continuing

Logistics Logistics - 23
MD05 TBD/TBD

NSWC Port
Hueneme
(Detachment)
White Sands, NM

0.000 0.000 0.132 Jul 2011 0.000 0.132 Continuing Continuing Continuing

Logistics Logistics - 24
MD05 TBD/TBD

Redstone
Technical Test
Center
Huntsville, AL

0.000 0.000 0.704 Jul 2011 0.000 0.704 Continuing Continuing Continuing

TBD/TBD 0.000 0.000 0.113 Jul 2011 0.000 0.113 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Logistics Logistics - 25
MD05

Army Joint
Munitions
Command
Hawthorne AFB,
NV

Logistics Logistics - 26
MD05

Various/
Various

Various
Various 0.000 0.000 0.277 Jul 2011 0.000 0.277 Continuing Continuing Continuing

Logistics Logistics - new
RFP MD05 C/TBD TBD

TBD 0.000 0.000 4.695 Jul 2011 0.000 4.695 Continuing Continuing Continuing

Logistics Logistics - 27
MD05 TBD/TBD

Naval Air Warfare
Center Weapons
Division
China Lake, CA

0.000 0.000 1.725 0.000 1.725 Continuing Continuing Continuing

Support Equipment
Support Equipment - 1
MD05

C/CPAF Lockheed Martin
Courtland, AL 0.000 0.000 3.116 Jul 2011 0.000 3.116 Continuing Continuing Continuing

Support Equipment
Support Equipment - 2
MD05

TBD/TBD

Ronald Reagan
Ballistic Missile
Defense Test Site
Kwajalein,
Marshall Islands

0.000 0.000 1.131 Jul 2011 0.000 1.131 Continuing Continuing Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 1 MD05

TBD/TBD
Sandia National
Labs
Albuquerque, NM

0.000 0.000 0.811 Jul 2011 0.000 0.811 Continuing Continuing Continuing

Intermediate Range
Ballistic Missile (IRBM) C/CPAF Lockheed Martin

Courtland, AL 0.000 0.000 51.709 Jul 2011 0.000 51.709 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Missions IRBM Missions
- 2 MD05

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 3 MD05

C/CPAF
Northrop
Grumman
Albuquerque, NM

0.000 0.000 1.091 Jul 2011 0.000 1.091 Continuing Continuing Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 4 MD05

TBD/TBD MIT Lincoln Labs
Lexington, MA 0.000 0.000 4.929 Jul 2011 0.000 4.929 Continuing Continuing Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 5 MD05

TBD/TBD

Defense Finance
& Accounting
Service
Indianapolis, IN

0.000 0.000 2.451 Jul 2011 0.000 2.451 Continuing Continuing Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 6 MD05

TBD/TBD
Pacific Missile
Range Facility
Barking Sands, HI

0.000 0.000 1.290 Jul 2011 0.000 1.290 Continuing Continuing Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 7 MD05

C/FFP
Teledyne
Solutions, Inc.
Huntsville, AL

0.000 0.000 0.857 Jul 2011 0.000 0.857 Continuing Continuing Continuing

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- 8 MD05

C/FFP

US Army
Kwajalein Atoll
Test Facility
Kwajalein Atoll,
Marshall Islands

0.000 0.000 5.374 Jul 2011 0.000 5.374 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Intermediate Range
Ballistic Missile (IRBM)
Missions IRBM Missions
- new RFP MD05

C/TBD TBD
TBD 0.000 0.000 6.182 Jul 2011 0.000 6.182 Continuing Continuing Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 1
MD05

C/FFP
Coleman
Aerospace
Orlando, FL

0.000 0.000 21.704 Jul 2011 0.000 21.704 Continuing Continuing Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 2
MD05

C/CPAF Lockheed Martin
Courtland, AL 0.000 0.000 16.148 Jul 2011 0.000 16.148 Continuing Continuing Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 3
MD05

C/CPAF
Northrop
Grumman
Albuquerque, NM

0.000 0.000 1.120 Jul 2011 0.000 1.120 Continuing Continuing Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 4
MD05

TBD/TBD

Defense Finance
and Accounting
Service
Indianapolis, IN

0.000 0.000 3.702 Jul 2011 0.000 3.702 Continuing Continuing Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 5
MD05

TBD/TBD

Naval Surface
Warfare Center
Port Hueneme
White Sands, NM

0.000 0.000 17.395 Jul 2011 0.000 17.395 Continuing Continuing Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 6
MD05

C/FFP
Teledyne
Solutions
Huntsville, AL

0.000 0.000 3.908 Jul 2011 0.000 3.908 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 7
MD05

TBD/TBD Aerospace Corp.
El Segundo, CA 0.000 0.000 0.799 Jul 2011 0.000 0.799 Continuing Continuing Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - new
RFP (MRBM T1) MD05

C/TBD TBD
TBD 0.000 0.000 18.948 Jul 2011 0.000 18.948 Continuing Continuing Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 8
MD05

TBD/TBD

Missile Defense
Integration &
Operations
Center
Schriever AFB,
CO

0.000 0.000 0.039 0.000 0.039 Continuing Continuing Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 9
MD05

TBD/TBD

Naval Air Warfare
Center Patuxent
River
Pax River, MD

0.000 0.000 10.031 0.000 10.031 Continuing Continuing Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 10
MD05

TBD/TBD

Naval Air Warfare
Center Weapons
Division
China Lake, CA

0.000 0.000 0.790 0.000 0.790 Continuing Continuing Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 11
MD05

TBD/TBD
Pacific Missile
Range Facility
Barking Sands, HI

0.000 0.000 0.020 0.000 0.020 Continuing Continuing Continuing

Short Range Ballistic
Missile (SRBM) Missions TBD/TBD Naval Air Warfare

Center 0.000 0.000 10.161 0.000 10.161 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SRBM Missions - 12
MD05

Port Hueneme,
CA

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 13
MD05

TBD/TBD

Ronald Reagan
Test Site
Kwajalein Atoll,
Marshall Islands

0.000 0.000 0.479 0.000 0.479 Continuing Continuing Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 14
MD05

TBD/TBD

Redstone
Technical Test
Center
Redstone
Arsenal, AL

0.000 0.000 0.132 0.000 0.132 Continuing Continuing Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 15
MD05

TBD/TBD
Sandia National
Laboratories
Albuquerque, NM

0.000 0.000 0.017 0.000 0.017 Continuing Continuing Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 16
MD05

TBD/TBD

US Air Force
Air Mobility
Command
Scott AFB, IL

0.000 0.000 0.484 0.000 0.484 Continuing Continuing Continuing

Short Range Ballistic
Missile (SRBM) Missions
SRBM Missions - 17
MD05

TBD/TBD

US Army White
Sands Missile
Range
White Sands, NM

0.000 0.000 1.933 0.000 1.933 Continuing Continuing Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 1 MD05

TBD/TBD

US Air Force
Air Mobility
Command
Scott AFB, IL

0.000 0.000 3.613 Jul 2011 0.000 3.613 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 2 MD05

C/CPAF
Coleman
Aerospace
Orlando, FL

0.000 0.000 44.583 Jul 2011 0.000 44.583 Continuing Continuing Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 3 MD05

TBD/TBD

Missile Defense
Integration &
Operations
Center
Schriever AFB,
CO

0.000 0.000 0.290 Jul 2011 0.000 0.290 Continuing Continuing Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 4 MD05

TBD/TBD Aerospace Corp.
El Segundo, CA 0.000 0.000 0.650 Jul 2011 0.000 0.650 Continuing Continuing Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 5 MD05

TBD/TBD

Ronald Reagan
Ballistic Missile
Defense Test Site
Kwajalein,
Marshall Islands

0.000 0.000 1.630 Jul 2011 0.000 1.630 Continuing Continuing Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 6 MD05

TBD/TBD

Defense Finance
& Accounting
Service
Indianapolis, IN

0.000 0.000 1.747 Jul 2011 0.000 1.747 Continuing Continuing Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 7 MD05

TBD/TBD

Naval Air Warfare
Center Weapons
Division
China Lake, AZ

0.000 0.000 1.570 0.000 1.570 Continuing Continuing Continuing

C/CPAF 0.000 0.000 7.575 0.000 7.575 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 8 MD05

Northrop
Grumman
Albuquerque, NM

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 9 MD05

C/CPFF
Orbital Sciences
Corp.
Chandler, AZ

0.000 0.000 3.658 0.000 3.658 Continuing Continuing Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 10 MD05

TBD/TBD
Pacific Missile
Range Facility
Barking Sands, HI

0.000 0.000 0.846 0.000 0.846 Continuing Continuing Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 11 MD05

TBD/TBD
Sandia National
Laboratories
Albuquerque, NM

0.000 0.000 0.317 0.000 0.317 Continuing Continuing Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 12 MD05

C/CPFF
Teledyne
Solutions, Inc.
Huntsville, AL

0.000 0.000 1.514 0.000 1.514 Continuing Continuing Continuing

Medium Range Ballistic
Missile (MRBM)
Missions MRBM
Missions - 13 MD05

TBD/TBD

US Army
Kwajalein Test
Center
Kwajalein Atoll,
Marshall Islands

0.000 0.000 0.015 0.000 0.015 Continuing Continuing Continuing

Subtotal 0.000 0.000 517.065 0.000 517.065
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
All Project MD05 funds support BMDS-Level Testing.

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 517.065 0.000 517.065

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Intermediate Range Ballistic Missile (IRBM)
Development/NRE █ █ █ █ █ █ █ █

Intercontinental Ballistic Missile (ICBM)
Development/NRE █ █ █ █ █ █ █ █ █ █

ICBM Type 3 Development/NRE █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
Family 2D/2 AO Development/NRE █ █ █ █
UK Project Agreement █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
Medium Range Ballistic Missile (MRBM)
Development/NRE █ █ █ █ █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD05: Targets Program

Schedule Details

Start End
Event Quarter Year Quarter Year

Intermediate Range Ballistic Missile (IRBM) Development/NRE 1 2011 4 2012
Intercontinental Ballistic Missile (ICBM) Development/NRE 1 2011 2 2013
ICBM Type 3 Development/NRE 1 2011 4 2014
Family 2D/2 AO Development/NRE 1 2011 4 2011
UK Project Agreement 1 2011 4 2015
Medium Range Ballistic Missile (MRBM) Development/NRE 1 2013 1 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
ZX40: Program-Wide Support

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

ZX40: Program-Wide Support 23.161 22.741 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 45.902
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Project ZX40 is now captured in Project MD40 beginning in
FY11

A. Mission Description and Budget Item Justification
Program-Wide Support provides funding for common non-headquarters support functions across the entire program. Includes costs for both government civilians
performing these functions, as well as outside services and support contractors that augment government staff in these areas. Other costs included provide facility
capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2), such as physical and technical security, legal services, travel and
training, office and equipment leases, utilities and communications, supplies and maintenance, and similar operating expenses. Also includes funding for charges on
canceled appropriations in accordance with Public Law 101-510, legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Civilian Salaries and Support

See Description Below

FY 2009 Accomplishments:
See Section A: Mission Description and Budget Item Justification

FY 2010 Plans:
NA

23.161 22.741 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
ZX40: Program-Wide Support

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 23.161 22.741 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #81

Missile Defense Agency Page 295 of 300

Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
ZX40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603898C: BMD JOINT
WARFIGHTER SUPPORT

66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 0 454.186

• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
ZX40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603913C: ISRAELI
COOPERATIVE
• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
NA

E. Performance Metrics
NA
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD40: Program-Wide Support

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

MD40: Program-Wide Support 0.000 0.000 37.227 0.000 37.227 40.431 30.923 27.337 29.092 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Project ZX40 is now captured in Project MD40 beginning in
FY11

A. Mission Description and Budget Item Justification
Program-Wide Support provides funding for common non-headquarters support functions across the entire program. Includes costs for both government civilians
performing these functions, as well as outside services and support contractors that augment government staff in these areas. Other costs included provide facility
capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2), such as physical and technical security, legal services, travel and
training, office and equipment leases, utilities and communications, supplies and maintenance, and similar operating expenses. Also includes funding for charges on
canceled appropriations in accordance with Public Law 101-510, legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Civilian Salaries and Support

See Description Below

FY 2009 Accomplishments:
NA

FY 2010 Plans:
NA

0.000 0.000 37.227 0.000 37.227
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD40: Program-Wide Support

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 0.000 0.000 37.227 0.000 37.227

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603898C: BMD JOINT
WARFIGHTER SUPPORT

66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 0 454.186

• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603888C: Ballistic Missile Defense Test
and Targets

PROJECT
MD40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603913C: ISRAELI
COOPERATIVE
• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide
Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national
engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the
agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes
engineering and technical services; studies, analyses, and evaluation; and management and professional services.

E. Performance Metrics
NA
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MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes engineering and technical services; studies, analyses, and evaluation; and management and professional services. 

In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Projects AX04, CX04, DX04, EX04, WX04, XX04, and YX04 for FY 2009-FY 2010 is now captured in Project MD04. The content previously planned in Projects BX05, CX05, EX05, WX05, and YX05 for FY 2009-FY 2010 is now captured in Project MD05.
             

The FY 2011 program is balanced reflecting the four focus areas of the current Missile Defense Program: to develop, rigorously test, and field an integrated Ballistic Missile Defense System (BMDS) architecture to counter existing regional threats, continue a viable Homeland Defense against rogue threats beyond 2030; demonstrate our proven technologies to show Missile Defense works; and develop technologies to hedge against future missile threat growth. 


The best way to dissuade, deter, and defeat ballistic missile threats is through integrated ballistic missile defense capabilities -- weapons, sensors, and Command and Control Battle Management and Communications (C2BMC). A potential or actual attack may cross regions and may fly higher and faster than stand-alone, autonomous capabilities operated by a single Military Service can defend against. Integrated BMD capabilities draw on space-, land-, and sea-based assets operated by multiple Services to provide both the best sensor information on the enemy missile`s location and track as well as a more diverse and effective set of weapon options for the Combatant Commander to defeat the attack -- all connected by a unifying C2BMC system. As a result, an effort funded in a Program Element may be critical to the success of efforts in the other Program Elements -- we refer to these connections as ``interdependencies``. Throughout the budget justification materials we have attempted to highlight interdependencies in order to fully explain the relationship between different parts of the proposed program. 


As part of the total Ballistic Missile Defense System (BMDS), the Test and Targets Program Element (PE) provides the resources, including targets and countermeasures development, for an integrated system-level test approach, bringing together the capabilities of the BMDS elements. 


The BMD Test organization executes tests to prove out BMDS Integrated Build C and Build D capabilities of: 

	Broad Ocean Area Boost Phase and Burn Out State Data 
	C2BMC Generation of Link-16 based BMD System Track 
	Aegis BMD Launch on Link-16 based BMD System Track 
	Terminal High Altitude Area Defense (THAAD) Extremely High Frequency 
	Warfighter Elements of Essential Information 
	Peer-to-Peer Engagement Coordination limited (Aegis-Aegis, THAAD-PATRIOT) 
	Improved Sensor Registration (C2BMC, Aegis) 
	Increased Peer-to-Peer Engagement Coordination 


The Missile Defense Agency (MDA) recently initiated a systematic review of BMDS testing that will establish a new convention for setting test objectives that go beyond simply exercising newly delivered elements of the system. For the BMDS test Program, MDA is transitioning from ``architecture-based`` test objectives to ``technical parameter-based`` test objectives to anchor models and simulations (M&S). The BMDS performance evaluation strategy is to develop models and simulations of the BMDS and compare their predictions to empirical data collected through comprehensive flight and ground testing to validate their accuracy, rather than physically testing all combinations of BMDS configurations and engagements. 


Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs) are the conditions and events ;where data is obtained from flight and ground tests in order to anchor models and simulations. CECs and ;EMEs are utilized to design ;a test engagement to further advance the understanding and confidence of the modeling and simulation associated with all possible engagements. In FY 2009, BMD System Level CECs and EMEs were identified. By the end of FY10, BMD System Level CECs and EMEs are projected to yield 33% of the data collected in the Test Program reflected in the Integrated Master Test Plan (IMTP). For FY 2011, there are scheduled to be 928 collection opportunities for BMD System Level CECs and EMEs, yielding 47% of the data to be collected in the Test Program reflected in the IMTP. This yield is projected to reach 60% by end of FY 2012, 74% by end of FY 2013, 77% by end of FY 2014, and 94% by end of FY 2015. 


MDA testing is based on an integrated, comprehensive, and phased test program. MDA ground tests emulates the quality of service (that is, data of sufficient accuracy and low enough latency) of C2BMC and sensors. Testing Element systems, subsystems, and components early in the development is necessary prior to conducting BMD-System level testing. The Element Level testing is funded as part of an Element developmental program and contained in their respective Program Element (PE) submissions. This PE provides consolidated MDA-wide capabilities and resources for the, planning, design, execution, provision of infrastructure, and management of BMD System testing. This PE also provides funding to the Operational Test Agencies (OTA) which are active in all phases of test planning, execution and post-test analysis, to include the development of the IMTP. The Missile Defense Agency IMTP established and documents the test requirements for the BMDS with specific focus on collecting the data needed for the Verification, Validation and Accreditation (VV&A) of the BMDS models and simulations. 


MDA has a set of Unifying Missile Defense Functions (UMDFs), which increase the effectiveness of the BMD System (including probability of engagement success, increase in defended area and raid size capacity, additional redundancy of architecture, unity of command) through the integration of MDA developed capabilities. These UMDF efforts are Sensor Registration (reporting of sensor errors / biases), Correlation (ensuring the information from multiple sensors seeing a threat relates to the same object), System Track (creating a single engageable track of a threat from multiple reports provided by different land, sea, and space based multiple sensors), Discrimination (identifying object details to determine the target from debris or decoys), Battle Management (combining the best sensors and shooters to ensure the highest probability of a kill), Hit / Kill Assessment (determining if the target selected was destroyed after missile impact), and Communications (providing the worldwide connection of sensors and shooters to command authorities). UMDFs are implemented across the BMDS elements to create and utilize system level data and decisions that allow Combatant Commanders the ability to automatically and manually optimize sensor coverage and interceptor inventory to defend against all ranges of ballistic threats. 


The Test and Targets Program Element is grouped into three major areas: Test Functional Area and Test Execution; Targets and Countermeasures; and Concurrent Test, Training, and Operations (CTTO). Other test related program content involving Engineering Test Analysis, Facilities Siting, and Environmental Management, and Fielding and Integration is also included within this Program Element. 


BMDS Test Program Functions: 

	The Directorate for Test centralizes authority, control, and responsibility for all BMDS testing. 
	Plans tests according to BMDS and Element objectives. 
	Provides test ranges, instrumentation, and infrastructure. 
	Develops MDA test policy. 
	Plans and executes BMDS ground and flight tests. 
	Demonstrates integrated BMDS capability. 
	Addresses critical measurements for growth and capability. 
	Collects data for BMDS analysis and manages MDA data centers. 
	Provides documentation of BMDS and Element performance results for use by MDA, the OTAs, the Combatant Commander`s, OSD, Director, Operational Test & Evaluation (DOT&E), and senior decision makers. 
	Provides data and information to anchor the models and simulations used to verify BMDS capabilities and to support BMDS characterization and assessment. 


Test and Evaluation Contribution to the BMDS: 

	Plan and conduct testing of the BMDS CECs and EMEs** developed by Systems Engineering. 
	Collect and provide test data in order to support the effectiveness, suitability, survivability, and interoperability assessments of the BMDS. 
	Provide infrastructure and environmental compliance necessary to support increasingly complex tests. 
	Provide risk reduction for the BMDS through flight testing to include technology demonstration, algorithm and model validation, and threat characterization. 
	Develop Missile Defense Agency (MDA) BMDS testing policy with common, repeatable processes.


** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations.


Major Test and Evaluation Goals: 

	Form one BMDS test team that is accountable to the MDA Director and Element program directors. 
	Provide leadership and guidance for the planning, execution, analysis, and reporting of BMD system test events to support system verification. 
	Provide leadership and guidance under for planning, execution, analysis, and reporting of BMD system test events to support system verification. 
	Establish single BMD system test processes that reflect the best practices of existing Element processes. 
	Benchmark and merge existing Elements and executing processes into BMDS processes. 
	Develop Element Lessons Learned and Best Practices to support single BMDS test design processes. 
	Provide required infrastructure and environmental compliance for robust BMD system testing. 
	Ensure test readiness, realism, and accuracy and improve the quality of execution in test programs. 


BMDS Targets and Countermeasures Program: 


The BMDS Targets and Countermeasures program provides threat representative targets to effectively demonstrate capability of the evolving layered missile defense system in a simultaneous test and operations operating environment. Based on the systems engineering assessments of realistic threat scenarios, the targets and countermeasures program develops, acquires and launches short, medium, intermediate, and long range capability-based targets, to include Foreign Materiel Acquisitions, with enhanced payloads to test, verify, and validate the performance of the BMDS. 


Funding for Targets and Countermeasures supports the continuation of the target program`s source activities which include the requirements, design, build, and test of BMDS targets, associated payloads, and flight missions. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing Government Furnished Equipment (GFE) boosters and target components, as well as the purchase of long lead material assets and asset management items for short, medium, intermediate, and long-range target components. 


Target Test Execution: 


The Target Test Execution functional group provides expertise and consistency in target mission operations, target test designs, and cryptographic management to support effective orchestration and synchronization of the BMDS test program. The Target Test Execution Functional Group consists of Target Launch Operations, Test Engineering and COMSEC management functions. The Test Engineering function synchronizes test activities across target programs and Ballistic Missile Defense System elements. The Test Engineers conduct long range target test planning activities and provide target subject matter experts to Ballistic Missile Defense System test planning activities. The Target Launch Operations group conducts target mission planning, coordinates target range and mission requirements through the Universal Documentation System (UDS) and provides target technical information to the Missile Defense Agency`s General Council to support treaty approvals. The Target Launch Operations Group is the primary link between the target developer and the Ballistic Missile Defense System test community, incorporating target system constraints into the BMDS mission countdown and launch constraints. The Target COMSEC engineers coordinate with target program managers to obtain National Security Agency approvals for target encryption designs and coordinates with MDA Security Operations to obtain authority to operate. 


BMDS Targets and Countermeasures Functions: 

	The Targets and Countermeasures program office centralizes authority, control, and responsibility in executing the development, procurement, and use of targets to support testing of the BMDS. 
	Provides threat representative targets for the BMDS to verify models and simulations, as well as to verify BMDS performance across a broad range of operational conditions.


Targets and Countermeasures Contribution to the BMDS: 

	Provides the BMDS with multiple targets (3 types) across four target classes: Short Range Ballistic Missiles (SRBM), Medium Range Ballistic Missiles (MRBM), Intermediate Range Ballistic Missiles (IRBM), and Intercontinental Ballistic Missiles (ICBM). 

	Type 1 Targets are simple, baseline configurations 
	Type 2 Targets have increased capability or complexity 
	Type 3 Targets are one of a kind design/development or launch activity
	Provides the BMDS risk reduction through measurements of flight testing to include technology demonstration algorithms, model validation, and threat and countermeasures characterization. 
	Collects and provides test data in order to support effectiveness, suitability, and interoperability assessments.


Major Targets and Countermeasures Goals: 

	Provides MDA cost effective, threat representative all up round targets, missions planning, BMDS modeling and simulation, and execution and launch services.


Concurrent Test, Training and Operations (CTTO) 


The Ballistic Missile Defense System (BMDS) Concurrent Test, Training, and Operations (CTTO) provides comprehensive, in-place, geographically dispersed upgrades, testing, training, and sustainment while maintaining operational readiness across the complete Ballistic Missile Defense System (BMDS) Enterprise. This CTTO capability will enable simultaneous cross-element training events in the field during BMDS incremental and spiral development testing and sustained operational readiness conditions without degrading protection capability. The BMDS CTTO capability is required in the JFCC-IMD Modifications Requirement List (MRL). 


Concurrent Test, Training and Operations Functions: 

	Increase confidence in the BMDS through rigorous concurrent test, training, and operations. 
	Enable BMDS testing and training in the field without degrading protection capability. 
	Sustain Combatant Commanders BMDS operations while simultaneously supporting concurrent BMDS systems development and acquisition to defend the United States, its deployed forces, friends, and allies. 
	Safely inject consistent high fidelity test and evaluation threat data on operational equipment to exercise all phases of the kill chain using all sensor/shooter combinations. 
	Aid in Aegis Ballistic Missile Defense, THAAD, Ground-based Midcourse Defense, sensors and fire control standardization evaluation and certification for all BMDS personnel and ensures all crews are highly qualified to perform their mission-specific tasks by conducting exercises and wargames executed from actual equipment and networked configurations. 


Concurrent Test, Training, and Operations Contribution to the BMDS: 

	Enables BMDS sustained operational capability and continued BMDS incremental and spiral development while providing Warfighters the ability to maintain an operational capability, participate in exercises, train, and mission rehearse. 
	Provides comprehensive, in-place, geographically dispersed test, evaluation and training of the complete BMDS. 
	Ensures horizontal and vertical test and evaluation scalability from Element through Global BMDS. 
	Safely injects consistent high fidelity threat and scenario data on operational equipment to exercise all phases of the kill chain using all sensor/shooter combinations. 
	Strategic end-state: BMDS available on-demand for test and evaluation, training, and operations that is transparent to real world operations. 


Major Concurrent Test, Training and Operations Goals: 

	Develop and implement requirements, plan for and adequately resource through the Agency planning and budgeting process, for the capabilities necessary to achieve a CTTO capability for the BMDS. 
	Increase Warfighter confidence in the BMDS. 
	Enable BMDS testing and training in the field without degrading protection capability. 
	Sustain BMDS operations while simultaneously supporting concurrent BMDS systems development and acquisition without degrading protection capability. 
	Ensure horizontal and vertical CTTO scalability from MDA Element through global BMDS. 
	Safely inject consistent high fidelity threat and scenario data on operational equipment to exercise all phases of the kill chain using all sensor and shooter combinations. 
	Support the development and evaluation of Warfighter Tactics, Techniques, and Procedures at the BMDS level.
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FY 2009 decrease driven by SBIR/STTR transfer of budget out of the Test and Targets PE. 

No FY 2011 data provided in PB10.
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                         In accordance with the Missile Defense Agency revised budget structure, the content planned in Project AX04 in FY 2009-FY 2010 is captured in Project MD04 in FY 2011-FY 2015.
                         
The Missile Defense Agency (MDA) Test and Evaluation (T&E) program has six primary purposes: 1) demonstrate and assess Ballistic Missile Defense System (BMDS); 2) demonstrate and assess Block capability; 3) identify areas where technology can increase overall system performance; 4) identify BMDS issues; 5) provide anchoring and validation data for modeling and simulation (M&S) tools; and 6) support early, partial, and full capability readiness decisions. 


The Missile Defense Agency (MDA) recently initiated a systematic review of BMDS testing that will establish a new convention for setting test objectives that go beyond simply exercising newly delivered elements of the system. The BMDS Test Program in MDA is transitioning from ``architecture-based`` test objectives to ``technical parameter-based`` objectives to anchor models and simulations (M&S). The BMDS performance evaluation strategy is to develop models and simulations of the BMDS and compare their predictions to empirical data collected through comprehensive flight and ground testing to validate their accuracy, rather than physically testing all combinations of BMDS configurations, engagement. 


The BMDS test program: (1) encompasses activities associated with technology developments, demonstrations, experiments, research, deployment, and maintenance activities, (2) describes test methods and approaches the Directorate for Test (DT) uses to test element capabilities to meet the system capabilities delineated in the System Specification Documents and Interface Design Documents, and (3) provides test data to support assessments to document and determine BMDS effectiveness. BMDS testing addresses system wide test objectives, Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs) to anchor M&S test environments, testing methodologies (i.e., M&S, Flight Test (FT), Ground Test (GT)), and identifies test resources (e.g., Test Bed, M&S tools, targets, ranges) required to provide test data that when combined with analysis of data from multiple sources, contribute to verification of the BMDS capability. 

Block 1.0 defends the U.S. from Limited North Korean long range threat. The integrated GTs and FTs are planned to provide the necessary data to demonstrate capability deliveries and BMDS capabilities. Block 1.0 is Ground-Based Midcourse Defense centric, focusing on integrating sensors, C2BMC, and other Elements. Sufficient data should be collected to ensure completion of the BMDS Block 1.0 test program in FY09.
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	Provided system mission management and test execution of BMDS system level test events: FTG-05, GTX-03x and FTG-05 SPFR. ;
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         N/A 
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603898C
                                 BMD JOINT WARFIGHTER SUPPORT
                                 
                                     66.283
                                     61.098
                                     68.726
                                     68.726
                                     0.000
                                     62.239
                                     63.451
                                     65.158
                                     67.231
                                     0
                                     454.1860
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
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                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
The MDA Test Program acquisition strategy is consistent with the MDA capabilities based acquisition strategy that emphasizes testing, spiral development, evolutionary acquisition, and knowledge based funding. The Directorate for Test directs a team of various internal staff (Government and Scientific, Engineering and Technical Assistance support), executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDC, and other MDA programs to execute the various diverse efforts within the BMDS test program. When a specific effort/activity being conducted, acquired, or maintained, requires the use of an executing agent, the acquisition strategy that conforms to their respective headquarters regulations are utilized. This combination of organizations forms an integrated team to accomplish the necessary testing for BMDS.
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                                         Test & Evaluation Block 1.0 BMDS Flight Test AX04
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                                 FTG-05 (GMD Intercept Flight Test)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 GTD-03 (Full BMDS Distributed Test)
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 FTG-05 SPFR (GMD System Post Flight Reconstruction)
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 GTX-03e (BMDS Strategic Focused HWIL Test)
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                        
                    
                
                 
                     EX05
                     Targets & Countermeasures Supports Block 5.0
                     
                         40.393
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0
                         40.393
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         
Starting in FY 2009 EX05 funding transitioned to the Targets and Countermeasures Program Element. 

Starting in FY 2010 EX05 funding transitioned to YX05 project.
                         
The Missile Defense Agency (MDA) Targets and Countermeasures (TC) program provides threat representative targets to effectively demonstrate capability of the evolving layered missile defense system in a simultaneous test and operations operating environment. Based on the systems engineering assessments of realistic threat scenarios, the targets and countermeasures program acquires and launches short, medium, intermediate, and long range capability-based targets, to include Foreign Materiel Acquisitions (FMAs), with enhanced payloads to test, verify, and validate the performance of the BMDS. 

Funding for the TC program supports the continuation of the target program`s source activities which include the requirements, design, build, and test of BMDS targets, associated payloads, and flight missions. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing government furnished equipment (GFE) boosters and target components, as well as the purchase of long lead material assets and asset management items for short, medium, intermediate, and long-range target components.

                         
                             
                                 Targets and Countermeasures Supports Block 5.0
                                 See Description Below
                                 
                                     
                                         40.393
                                         0
                                         

Funding for this effort supports flight tests and the continued development and verification of the Ballistic Missile Defense System (BMDS). Specifically, it provides the Missile Defense Agency with integrated ballistic missile flight test target hardware (launch vehicles, reentry vehicles, associated objects, and kits); target characterization; quality and mission assurance; government furnished equipment and services; target range support (telemetry data collection equipment, range safety support equipment and launch control center unique displays); transportation and logistics support; element and range mission coordination; and launch services (includes mission planning, range and element data deliverables, communications security equipment and management). 

MDA Element testing is based on an integrated, comprehensive, and phased test program. Element systems, subsystems, and components are tested early in development and are necessary prior to conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded as part of a developmental program and reflected in this Program Element (PE) submission. This PE also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test Program and the resources for the, planning, design, execution, and management of Targets and Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions listed in the Integrated Master Test Plan (IMTP). 

	Completed target hardware build and integration for the following target types

	1 Aegis Readiness Assessment Vehicle (ARAV-A) 
	2 Aegis Readiness Assessment Vehicles (ARAV-B) 
	Conducted mission planning and range coordination activity, executed target mission, and collected and analyzed target system data for 1 missions: 

	FTX-06 Event 1
	Initiated and/or continued target hardware development, target integration, mission planning, and range coordination for future missions of the following target types: 

	1 Launch Vehicle (LV-2) 
	2 Aegis Readiness Assessment Vehicles (ARAV-C) 
	1 Medium Range Target (MRT)
	Provided Quality Assurance and Mission Assurance compliance with Agency requirements for design, test, manufacturing, quality, safety, and reliability
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603898C
                                 BMD JOINT WARFIGHTER SUPPORT
                                 
                                     66.283
                                     61.098
                                     68.726
                                     68.726
                                     0.000
                                     62.239
                                     63.451
                                     65.158
                                     67.231
                                     0
                                     454.1860
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
The Missile Defense Agency`s Targets and Countermeasures program office provides for the development and procurement of ballistic missile targets and countermeasures for the Ballistic Missile Defense System in support of the Missile Defense Agency`s flight test program. Target requirements are derived from the Agency`s Integrated Master Test Plan. 

The Agency currently procures targets through the Targets and Countermeasures Prime Contract with Lockheed Martin and additional contracts including the Orbital Medium Range Target (MRT) Contract, and the ATK rocket motor sustainment contract. In addition the Agency utilizes existing United States Air Force contracts such as the Orbital/Suborbital Program contract and the Sounding Rockets Program contracts administered by the United States Air Force Space Development and Test Wing in Albuquerque, New Mexico. Further, the Agency procures Lance targets through a cooperative agreement with New Mexico State University`s Physical Sciences Lab and ARAV targets through the Naval Surface Warfare Center Port Hueneme Division White Sands contracts. Targets and Countermeasures has assumed a 50/50 cost-share with the Japanese Ministry of Defense for the future Standard Missile-3 (SM-3) Cooperative Development (SCD) Flight Test Missions (SFTM). 

In our new strategy starting in FY 2010, we will compete our future Medium, Intermediate, and Intercontinental Range Ballistic Missile Targets. The targets the Agency procures are categorized into three types: Type 1 Targets are simple, baseline configurations; Type 2 Targets have increased capability or complexity; and Type 3 Targets are a one of a kind design/development or launch activity. This will result in a single contractor award for each Target class that provides the Agency the best value solution with the exception of unique target configurations procured in low unit quantities (Type 3 Targets). Type 3 Targets in a given class may be awarded to a contractor different than the contractor who is awarded the rest of the line items associated with the respective target class. The Agency is currently preparing requests for proposals to procure targets by class under Target Systems Performance Specifications to support target execution requirements through the Future Years Defense Plan. These targets will be procured as All-Up-Rounds from vendors who are responsible for all aspects of target performance from tip to tail. This Request for Proposal specifies just-in-time delivery dates to meet Integrated Master Test Plan (IMTP) flight test requirements and also requests proposals suggest phasing for economic order quantity deliveries. The Agency will procure pre and post mission planning, data products, support to modeling and simulation and ground test, inventory sustainment and management, and flight test execution. Backup targets are also being procured to reduce risk of delays to the BMDS flight test program due to primary target failure or weapon system problems. 

Foreign Materiel Acquisitions will continue to be procured under the existing Lockheed Martin Contract HQ0006-04-D-0006. The Agency will review lessons learned and available documentation and determine the feasibility of procuring additional Foreign Materiel Acquisitions under the Lockheed Martin or other available contracts in 2010. Additionally, the Lockheed Martin contract will be utilized to procure an additional two (2) LV-2s above those under Delivery Order-8, and a single Short Range Air Launch Target. 

Establishing a manufacturing approach to target procurements is key to our strategy and allows for economic order quantity purchasing opportunities. We seek to acquire the full spectrum of target capabilities with the minimum number of production lines. The Agency seeks to promote high quality, repeatable production capability, including robust management of sub-tier supplier manufacturing capabilities. 

As we transition from our current approach using just in time for each target to an inventory approach with simple product lines to meet multiple test requirements, the current work ongoing will not transition to new contracts. Work under existing contracts/orders will run to completion rather than being transitioned to a new prime contractor. 

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes engineering and technical services; studies, analyses, and evaluation; and management and professional services.

                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 NA
                                 
                                     
                                         Targets and Countermeasures Supports Block 5.0 Targets and Countermeasures Supports Block 5.0 - 1 EX05
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Denver, CO
                                         
                                             3.751
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.751
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 5.0 Targets and Countermeasures Supports Block 5.0 - 2 EX05
                                         TBD
                                         TBD
                                         Naval Surface Warfare Center, Port Hueneme, CA
                                         White Sands, NM
                                         
                                             14.672
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             14.672
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 5.0 Targets and Countermeasures Supports Block 5.0 - 3 EX05
                                         TBD
                                         TBD
                                         Sandia National Labs
                                         Albuquerque, NM
                                         
                                             5.892
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             5.892
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 5.0 Targets and Countermeasures Supports Block 5.0 - 4 EX05
                                         TBD
                                         TBD
                                         Defense Finance and Accounting Service
                                         Indianapolis, IN
                                         
                                             3.941
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.941
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 5.0 Targets and Countermeasures Supports Block 5.0 - 5 EX05
                                         C
                                         CPAF
                                         Orbital Science
                                         Chandler, AZ
                                         
                                             6.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             6
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 5.0 Targets and Countermeasures Supports Block 5.0 - 6 EX05
                                         C
                                         FFP
                                         Northrop Grumman Space Systems
                                         Albuquerque, NM
                                         
                                             0.114
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.114
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 5.0 Targets and Countermeasures Supports Block 5.0 - 7 EX05
                                         TBD
                                         TBD
                                         Naval Surface Warfare Center
                                         Crane, IN
                                         
                                             0.008
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.008
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 5.0 Targets and Countermeasures Supports Block 5.0 - 8 EX05
                                         TBD
                                         TBD
                                         Aerospace Corporation
                                         Los Angeles, CA
                                         
                                             0.270
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.27
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 5.0 Targets and Countermeasures Supports Block 5.0 - 9 EX05
                                         TBD
                                         TBD
                                         United States Army
                                         Kwajalein Atoll
                                         
                                             2.043
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.043
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 NA
                            
                             
                                 Test and Evaluation
                                 NA
                            
                             
                                 Management Services
                                 NA
                            
                        
                    
                
                 
                     BX04
                     Test & Evaluation Block 2.0
                     
                         32.989
                         0.792
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0
                         33.781
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In accordance with the Missile Defense Agency revised budget structure, the content planned in Project BX04 in FY 2009-FY 2010 is captured in Project MD04 in FY 2011-FY 2015.
                         
The Missile Defense Agency (MDA) T&E program has six primary purposes: 1) demonstrate and assess Ballistic Missile Defense System (BMDS); 2) demonstrate and assess Block capability; 3) identify areas where technology can increase overall system performance; 4) identify BMDS issues; 5) provide anchoring and validation data for modeling and simulation (M&S) tools; and 6) support early, partial, and full capability readiness decisions. 


The Missile Defense Agency (MDA) recently initiated a systematic review of BMDS testing that will establish a new convention for setting test objectives that go beyond simply exercising newly delivered elements of the system. The BMDS test Program is MDA is transitioning from ``architecture-based`` test objectives to ``technical parameter-based`` objectives to anchor models and simulations (M&S). The BMDS performance evaluation strategy is to develop models and simulations of the BMDS and compare their predictions to empirical data collected through comprehensive flight and ground testing to validate their accuracy, rather than physically testing all combinations of BMDS configurations, engagement. 

The BMDS test program: (1) encompasses activities associated with technology developments, demonstrations, experiments, research, deployment, and maintenance activities, (2) describes test methods and approaches the Directorate for Test (DT) uses to test element capabilities to meet the system capabilities delineated in the System Specification Documents and Interface Design Documents, and (3) provides test data to support assessments to document and determine BMDS effectiveness. BMDS testing addresses system wide test objectives, Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs) to anchor M&S, test environments, testing methodologies (i.e., M&S, FT, GT), and identifies test resources (e.g., Test Bed, M&S tools, targets, ranges) required to provide test data that when combined with analysis of data from multiple sources, contribute to verification of the BMDS capability. 

Engineering Test Analysis (formerly part of the CTF) conducts system level analysis for all BMD system flight and ground test events and reports the results to MDA Leadership and the BMDS Community. Analysis is performed and reported using the Joint Analysis Team (JAT) process where system analysts and analysts from each participating element work together to plan analysis requirements and analyze test results. Comprehensive joint analysis produces cohesive system-level analysis, reduces flight test risk, and identifies operational capabilities and limitations through the use of standardized processes, tools, and products across all test venues. This analysis enables MDA Leadership to make capability delivery declarations to support Warfighter requirements. 

Block 2.0 defends allies and deployed forces from short- to medium-range threats in one region/theater. Initial Block 2.0 events test maturing BMDS Elements, including PATRIOT, Aegis BMD (SM-3), and THAAD. Events are identified to address the demonstration of PATRIOT Upper Tier Debris Mitigation capability and Aegis Weapon System SM-2 Block IV Sea-Based Terminal capability. Once baselined, Block 2.0 testing increases the number of concurrent participants across Elements, demonstrating operationally realistic multi-national communications networks, performing directed engagements and engagement coordination among all participants, and assessing increased capability with respect to BMDS measure of effectiveness (MOE). International partners include but are not limited to Japan, Israel, and other potential future BMD International Partners. Block 2.0 lays the ground work upon which Block 5.0 will continue to evolve additional capability for allies and deployed forces.
                         
                             
                                 Test & Evaluation Block 2.0
                                 See Description Below
                                 
                                     
                                         32.989
                                         0
                                         
	Provided system mission management and test execution of BMDS system level test events: JFTM-02, Pacific Blitz, Stellar Daggers, FTM-17 and FTT-10A. 
	Executed International test Caravan-2 (USFT-3). 
	Conducted Ground Test detailed test planning for FTT-10A Phase 5 (SPFR) and executed the test. 
	Conducted planning for BMDS system level test events FTT-11, FTT-12 and JFTM-03. 
	Initiated and conducted planning for FY10 BMDS system level test events. 
	Supported BMDS Elements in planning and execution of their program specific GTs and FTs. 
	Supported Warfighter requirements, integration of multiple Elements, OTA and test support team into BMDS system flight and ground tests. 
	Refined scenario designs to support CECs and EMEs**. 
	Developed, integrated, and tested Single Stimulation Framework (SSF) to provide a single event test driver for the BMDS HWIL/Distributed tests events. 
	Provided system-level range support, mission assurance, logistics support, test specific support personnel, test specific communication, support equipment, and permission analysis and studies. 
	Developed and facilitated requirements and implementation of virtual TA&R nodes enabling distributed, collaborative analysis across all block nodes. 
	Developed, integrated, tested, trained, deployed, and operated spiral releases of software tools. 
	Planned, scheduled, and facilitated the integration of BMDS analysis activities within joint venues. 
	Developed and delivered products for JAT, data management, data processing, truth data, and analysis as identified above. 
	Performed system-level analysis and interoperability analysis for GTX-03c, GTD-03, FTT-10a, Fast Shield II, GTX-03e, Caravan 2 USFT-3, and JDIE-08. 
	Developed Analysis Execution Plans (AEP) and final Test Analysis Reports (TAR) for GTX-03c, GTD-03, FTT-10a, Fast Shield II, GTX-03e, Caravan 2 USFT-3, FTT-11 (AEP only), and JDIE-08 (AEP only). 
	Lead Joint Analysis Teams (JAT) for GTX-03c, GTD-03, FTT-10a, Fast Shield II, GTX-03e, and Caravan 2 USFT-3. 
	Developed, delivered, and briefed QLB/EQLB, MDR/EMDR for GTX-03c, GTD-03, FTT-10a, Fast Shield II, GTX-03e, Caravan 2 USFT-3, and JDIE-08 (no QLB/EQLB). 
	Incorporated software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst efficiency and capability. 
	Continued to populate the MARS Analysis Database with most current test data to support analysis and capability assessments.


** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations.
                                    
                                
                                 
                                     
                                         0.792
                                         0
                                         


	Complete detailed test planning and execute FY10 BMDS system level test events listed in the IMTP and depicted in R-4 schedule profile. 
	Support MDA System Engineering and Warfighter requirements, integration of multiple Elements, OTA and test support team into BMDS system flight and ground tests. 
	Refine scenario designs for BMDS FTs to support CECs and EMEs** identified in BMDS IMTP. 
	Provide system-level range support, mission assurance, logistics support, test specific support personnel, test specific communication, support equipment, and permission analysis and studies. 
	Complete Phase 1 Hardware/Software Benchmark testing, support Ground Test Integration of SSF, and integrate hardware into SSF Development Lab. 
	Develop, integrate, test, train, deploy, and operate spiral releases of software tools. 
	Plan, schedule, and facilitate the integration of BMDS analysis activities within joint venues. 
	Perform system-level analysis and interoperability analysis on all BMDS test events listed in the IMTP. 
	Develop Analysis Execution Plans (AEP) and final Test Analysis Reports (TAR) for BMDS test events listed in the IMTP. 
	Lead Joint Analysis Teams (JAT) for BMDS test events listed in the IMTP. 
	Develop, deliver, and brief Quick Look Brief (QLB), Executive QLB (EQLB), Mission Data Review (MDR), and Executive MDR (EMDR) for BMDS test events listed in the IMTP. 
	Incorporate software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst efficiency and capability. 
	Continue to populate the MARS Analysis Database with most current test data to support analysis and capability assessments.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603898C
                                 BMD JOINT WARFIGHTER SUPPORT
                                 
                                     66.283
                                     61.098
                                     68.726
                                     68.726
                                     0.000
                                     62.239
                                     63.451
                                     65.158
                                     67.231
                                     0
                                     454.1860
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
The MDA Test Program acquisition strategy is consistent with the MDA capabilities based acquisition strategy that emphasizes testing, spiral development, evolutionary acquisition, and knowledge based funding. The Directorate for Test directs a team of various internal staff (Government and Scientific, Engineering and Technical Assistance support), executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDC, and other MDA programs to execute the various diverse efforts within the BMDS test program. When a specific effort/activity being conducted, acquired, or maintained, requires the use of an executing agent, the acquisition strategy that conforms to their respective headquarters regulations are utilized. This combination of organizations forms an integrated team to accomplish the necessary testing for BMDS.
                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 NA
                            
                             
                                 Support
                                 NA
                            
                             
                                 Test and Evaluation
                                 NA
                                 
                                     
                                         Test & Evaluation Block 2.0 BMDS Flight Test BX04
                                         Various
                                         Various
                                         USASMDC, WSMR, MITLL, MDIOC & VAFB
                                         AL, NM, MA, HI & CA
                                         
                                             21.371
                                             
                                                 0.792
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             22.163
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation Block 2.0 BMDS Ground Test BX04
                                         Various
                                         Various
                                         MDIOC, Various
                                         CO, CA, AL, VA & MA
                                         
                                             28.186
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             28.186
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation Block 2.0 Test Analysis and Reporting BX04
                                         Various
                                         Various
                                         CTF TA&R
                                         Huntsville, AL
                                         
                                             17.519
                                             
                                                 0.000
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             17.519
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 NA
                            
                        
                    
                     
                         
                             
                                 GTX-03c (Full BMDS Distributed Test)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 GTD-03 (Full BMDS Distributed Test)
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 JFTM-02 E1, E2 (Japanese Cooperative Aegis Track Ex/US Sim Engagement)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 FTT-10a (THAAD Operational Intercept Flight Test)
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 JDIE-08 (EIT #2) (Arrow HWIL Ground Test - Israeli Cooperative Program)
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 FTT-11 (THAAD Intercept Flight Test)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Caravan 2 USFT 3 (Israeli Program Intercept Flight Test)
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 FTT-12 (THAAD Intercept Flight Test)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 JFTM-03 E1, E2 (Japanese Cooperative Aegis Track Ex/US Sim Engagement)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Caravan 2 USFT 4 (Israeli Program Intercept Flight Test)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                        
                    
                
                 
                     CX04
                     Test & Evaluation Block 3.0
                     
                         32.370
                         4.633
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0
                         37.003
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In accordance with the Missile Defense Agency revised budget structure, the content planned in Project CX04 in FY 2009-FY 2010 is captured in Project MD04 in FY 2011-FY 2015.
                         
The Missile Defense Agency (MDA) T&E program has six primary purposes: 1) demonstrate and assess Ballistic Missile Defense System (BMDS); 2) demonstrate and assess Block capability; 3) identify areas where technology can increase overall system performance; 4) identify BMDS issues; 5) provide anchoring and validation data for modeling and simulation (M&S) tools; and 6) support early, partial, and full capability readiness decisions. 


The Missile Defense Agency (MDA) recently initiated a systematic review of BMDS testing that will establish a new convention for setting test objectives that go beyond simply exercising newly delivered elements of the system. The BMDS test Program is MDA is transitioning from ``architecture-based`` test objectives to ``technical parameter-based`` objectives to anchor models and simulations (M&S). The BMDS performance evaluation strategy is to develop models and simulations of the BMDS and compare their predictions to empirical data collected through comprehensive flight and ground testing to validate their accuracy, rather than physically testing all combinations of BMDS configurations, engagement.

The BMDS test program: (1) encompasses activities associated with technology developments, demonstrations, experiments, research, deployment, and maintenance activities, (2) describes test methods and approaches the Directorate for Test (DT) uses to test element capabilities to meet the system capabilities delineated in the System Specification Documents and Interface Design Documents, and (3) provides test data to support assessments to document and determine BMDS effectiveness. BMDS testing addresses system wide test objectives, Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs) to anchor M&S test environments, testing methodologies (i.e., M&S, flight tests (FT), ground tests (GT)), and identifies test resources (e.g., Test Bed, M&S tools, targets, ranges) required to provide test data that when combined with analysis of data from multiple sources, contribute to verification of the BMDS capability.

Engineering Test Analysis (formerly part of the CTF) conducts system level analysis for all BMD system flight and ground test events and reports the results to MDA Leadership and the BMDS Community. Analysis is performed and reported using the Joint Analysis Team (JAT) process where system analysts and analysts from each participating element work together to plan analysis requirements and analyze test results. Comprehensive joint analysis produces cohesive system-level analysis, reduces flight test risk, and identifies operational capabilities and limitations through the use of standardized processes, tools, and products across all test venues. This analysis enables MDA Leadership to make capability delivery declarations to support Warfighter requirements.

Block 3.0 expands defense of the U.S. to include limited Iranian long-range threats. Block 3.0 testing will occur in GT campaign GT-09 with the HWIL demonstrations of both Fylingdales and Thule. A sensor characterization test, using a foreign cooperative target will occur late in FY09.
                         
                             
                                 Test & Evaluation Block 3.0
                                 See Description Below
                                 
                                     
                                         32.370
                                         0
                                         
	Provided system mission management and test execution of BMDS system level test events: FTG-05. 
	Completed early planning for other FY10 BMDS test events: BVT-01, FTM-17 (Stellar Avenger), FTG-06. 
	Completed BVT-01 Test Planning Review and preparations for Executive Test Planning Review (ETPR). 
	Conducted initial preparations for FTG-06 Test Planning Review and ETPR. 
	Conducted GTD-03 and GTX-03e. 
	Initiated and conducted planning for FY 2010 BMDS system level test events. 
	Supported BMDS Elements in planning and execution of their program specific GTs and FTs. 
	Supported Warfighter requirements, integration of multiple Elements, OTA and test support team into BMDS system flight and ground tests. 
	Refined scenario designs to support CECs and EMEs**. 
	Developed, integrated, and tested Single Stimulation Framework (SSF) to provide a single event test driver for the BMDS HWIL/Distributed tests events. 
	Provided system-level range support, mission assurance, logistics support, test specific support personnel, test specific communication, support equipment, and permission analysis and studies. 
	Performed pre-mission system-level analysis and interoperability analysis for FTG-06. 
	Developed Analysis Execution Plan (AEP) for FTG-06. 
	Lead Joint Analysis Team (JAT) for FTG-06. 
	Incorporated software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst efficiency and capability.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models an simulations.
                                    
                                
                                 
                                     
                                         4.633
                                         0
                                         
	Complete detailed test planning and execute other FY10 BMDS system level test events listed in the IMTP and depicted in R-4 schedule profile. 
	Support BMDS Elements in planning and execution of their program specific FTs. 
	Support MDA System Engineering and Warfighter requirements, integration of multiple Elements, OTA and test support team into BMDS system flight and ground tests. 
	Refine scenario designs for BMDS FTs to support CECs and EMEs** identified in BMDS IMTP. 
	Provide system-level range support, mission assurance, logistics support, test specific support personnel, test specific communication, support equipment, and permission analysis and studies. 
	Complete Phase 1 Hardware/Software Benchmark testing, support Ground Test Integration of SSF, and integrate hardware into SSF Development Lab. 
	Perform system-level analysis and interoperability analysis on all BMDS test events listed in the IMTP. 
	Develop Analysis Execution Plans (AEP) and final Test Analysis Reports (TAR) for BMDS test events listed in the IMTP. 
	Lead Joint Analysis Teams (JAT) for BMDS test events listed in the IMTP. 
	Develop, deliver, and brief Quick Look Brief (QLB), Executive QLB (EQLB), Mission Data Review (MDR), and Executive MDR (EMDR) for BMDS test events listed in the IMTP. 
	Incorporate software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst efficiency and capability. 
	Continue to populate the MARS Analysis Database with most current test data to support analysis and capability assessments.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603898C
                                 BMD JOINT WARFIGHTER SUPPORT
                                 
                                     66.283
                                     61.098
                                     68.726
                                     68.726
                                     0.000
                                     62.239
                                     63.451
                                     65.158
                                     67.231
                                     0
                                     454.1860
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
The MDA Test Program acquisition strategy is consistent with the MDA capabilities based acquisition strategy that emphasizes testing, spiral development, evolutionary acquisition, and knowledge based funding. The Directorate for Test directs a team of various internal staff (Government and Scientific, Engineering and Technical Assistance support), executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDC, and other MDA programs to execute the various diverse efforts within the BMDS test program. When a specific effort/activity being conducted, acquired, or maintained, requires the use of an executing agent, the acquisition strategy that conforms to their respective headquarters regulations are utilized. This combination of organizations forms an integrated team to accomplish the necessary testing for BMDS.
                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 NA
                            
                             
                                 Support
                                 NA
                            
                             
                                 Test and Evaluation
                                 NA
                                 
                                     
                                         Test & Evaluation Block 3.0 BMDS Flight Test CX04
                                         Various
                                         Various
                                         USASMDC, WSMR, MITLL, MDIOC & VAFB
                                         AL, NM, MA, HI & CA
                                         
                                             22.264
                                             
                                                 0.199
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             22.463
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation Block 3.0 BMDS Ground Test CX04
                                         Various
                                         Various
                                         MDIOC, Various
                                         CO, CA, AL, VA & MA
                                         
                                             18.625
                                             
                                                 3.559
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             22.184
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation Block 3.0 Test Analysis and Reporting CX04
                                         Various
                                         Various
                                         CTF TA&R
                                         Huntsville, AL
                                         
                                             13.765
                                             
                                                 0.000
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             13.765
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation Block 3.0 Systems Engineering CX04
                                         Various
                                         Various
                                         -
                                         -
                                         
                                             0.000
                                             
                                                 0.875
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.875
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 NA
                            
                        
                    
                     
                         
                             
                                 FTG-05 (GMD Intercept Flight Test)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 FTG-06 (GMD Intercept Flight Test)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 FTX-07 (GT-200) (Aegis Glory Trip TOO)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 FTX-08 (GT-201) (ABL Glory Trip TOO)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 FTX-09 (GT-202) (ABL Glory Trip TOO)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 FTX-11 (GT-203) (Aegis Glory Trip TOO)
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Fast Shield II (Warfighter Contingency Ground Test)
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 GTD-03 (Full BMDS Distributed Test)
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 GTX-03e (BMDS Strategic Focused HWIL Test)
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 GTX-04a (Regional Focused HWIL Test)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 GTX-04b (Full BMDS HWIL Test)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 GTX-04c (Full BMDS Distributed Test)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                        
                    
                
                 
                     EX04
                     Test & Evaluation Block 5.0
                     
                         20.274
                         8.784
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0
                         29.058
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In accordance with the Missile Defense Agency revised budget structure, the content planned in Project EX04 in FY 2009-FY 2010 is captured in Project MD04 in FY 2011-FY 2015.
                         
The Missile Defense Agency (MDA) Test and Evaluation (T&E) program has six primary purposes: 1) demonstrate and assess Ballistic Missile Defense System (BMDS); 2) demonstrate and assess Block capability; 3) identify areas where technology can increase overall system performance; 4) identify BMDS issues; 5) provide anchoring and validation data for modeling and simulation (M&S) tools; and 6) support early, partial, and full capability readiness decisions. 


The Missile Defense Agency (MDA) recently initiated a systematic review of BMDS testing that will establish a new convention for setting test objectives that go beyond simply exercising newly delivered elements of the system. The BMDS test Program is MDA is transitioning from ``architecture-based`` test objectives to ``technical parameter-based`` objectives to anchor models and simulations (M&S). The BMDS performance evaluation strategy is to develop models and simulations of the BMDS and compare their predictions to empirical data collected through comprehensive flight and ground testing to validate their accuracy, rather than physically testing all combinations of BMDS configurations, engagement. 

The BMDS test program: (1) encompasses activities associated with technology developments, demonstrations, experiments, research, deployment, and maintenance activities, (2) describes test methods and approaches the Directorate for Test (DT) uses to test element capabilities to meet the system capabilities delineated in the System Specification Documents and Interface Design Documents, and (3) provides test data to support assessments to document and determine BMDS effectiveness. BMDS testing addresses system wide test objectives, Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs) to anchor M&S test environments, testing methodologies (i.e., M&S, Flight Tests (FT), Ground Tests (GT)), and identifies test resources (e.g., Test Bed, M&S tools, targets, ranges) required to provide test data that when combined with analysis of data from multiple sources, contribute to verification of the BMDS capability. 

Engineering Test Analysis (formerly part of the CTF) conducts system level analysis for all BMD system flight and ground test events and reports the results to MDA Leadership and the BMDS Community. Analysis is performed and reported using the Joint Analysis Team (JAT) process where system analysts and analysts from each participating element work together to plan analysis requirements and analyze test results. Comprehensive joint analysis produces cohesive system-level analysis, reduces flight test risk, and identifies operational capabilities and limitations through the use of standardized processes, tools, and products across all test venues. This analysis enables MDA Leadership to make capability delivery declarations to support Warfighter requirements. 

Block 5.0 fielding and development efforts are directed toward expanding defense of allies and deployed forces from short-to-intermediate range threats in two regions/theaters. The DT supports the developmental and integration efforts through test and assessment of , CECs and EMEs** attributed to Block 5.0.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations.
                         
                             
                                 Test & Evaluation Block 5.0
                                 See Description Below
                                 
                                     
                                         20.274
                                         0
                                         
	Executed GTD-03, GTX-03c, GTX-03e, GTF-03b (FTX-03 System Post Flight Reconstruction (SPFR)) and FTG-05 SPFR/Phase 5 
	Executed real world test support events: Fast Shield II, Fast CAAT-East A (Distributed) and B (HWIL and Distributed). 
	Completed detailed test planning for other upcoming FY09 BMDS missions: FTX-06(E1). 
	Completed early planning for other FY10 BMDS test events: FTX-07, FTX-06(E2, E3, E4). 
	Initiated and conducted planning for FY10 and FY11 BMDS system level test events. 
	Supported BMDS Elements in planning and execution of their program specific GTs and FTs. 
	Supported Warfighter requirements, integration of multiple Elements, OTA and test support team into BMDS system flight and ground tests. 
	Refined scenario designs to support CECs and EMEs**. 
	Developed, integrated, and tested Single Stimulation Framework (SSF) to provide a single event test driver for the BMDS HWIL/Distributed tests events. 
	Provided system-level range support, mission assurance, logistics support, test specific support personnel, test specific communication, support equipment, and permission analysis and studies. 
	Lead Joint Analysis Team (JAT) for FTM-15. 
	Incorporated software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst efficiency and capability. 
	Continued to populate the MARS Analysis Database with most current test data to support analysis and capability assessments.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations.

                                    
                                
                                 
                                     
                                         8.784
                                         0
                                         
	Complete detailed test planning and execute other FY10 BMDS test events: FTX-07, FTX-06(E2, E3, E4) 
	Conduct/execute System Ground Test Activities for FY10, GTX-04a, GTX-04b, GTX-04c, FCE-C HWIL/Distributed, Real World events, and identified SPFRs/SPMT for flight test. 
	Complete detailed test planning and execute FY10 BMDS system level and other test events. 
	Support BMDS Elements in planning and execution of their program specific FTs. 
	Support MDA System Engineering and Warfighter requirements, integration of multiple Elements, OTA and test support team into BMDS system flight and ground tests. 
	Refine scenario designs for BMDS FTs to support CECs and EMEs** identified in BMDS IMTP. 
	Provide system-level range support, mission assurance, logistics support, test specific support personnel, test specific communication, support equipment, and permission analysis and studies. 
	Complete Phase 1 Hardware/Software Benchmark testing, support Ground Test Integration of SSF, and integrate hardware into SSF Development Lab. 
	Perform system-level analysis and interoperability analysis on all BMDS test events listed in the IMTP. 
	Develop Analysis Execution Plans (AEP) and final Test Analysis Reports (TAR) for BMDS test events listed in the IMTP. 
	Lead Joint Analysis Teams (JAT) for BMDS test events listed in the IMTP. 
	Develop, deliver, and brief Quick Look Brief (QLB), Executive QLB (EQLB), Mission Data Review (MDR), and Executive MDR (EMDR) for BMDS test events listed in the IMTP. 
	Incorporate software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst efficiency and capability.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         
N/A
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603898C
                                 BMD JOINT WARFIGHTER SUPPORT
                                 
                                     66.283
                                     61.098
                                     68.726
                                     68.726
                                     0.000
                                     62.239
                                     63.451
                                     65.158
                                     67.231
                                     0
                                     454.1860
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
The MDA Test Program acquisition strategy is consistent with the MDA capabilities based acquisition strategy that emphasizes testing, spiral development, evolutionary acquisition, and knowledge based funding. The Directorate for Test directs a team of various internal staff (Government and Scientific, Engineering and Technical Assistance support), executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDC, and other MDA programs to execute the various diverse efforts within the BMDS test program. When a specific effort/activity being conducted, acquired, or maintained, requires the use of an executing agent, the acquisition strategy that conforms to their respective headquarters regulations are utilized. This combination of organizations forms an integrated team to accomplish the necessary testing for BMDS.
                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 NA
                            
                             
                                 Support
                                 NA
                            
                             
                                 Test and Evaluation
                                 NA
                                 
                                     
                                         Test & Evaluation Block 5.0 BMDS Flight Test EX04
                                         Various
                                         Various
                                         USASMDC, WSMR, MITLL, MDIOC & VAFB
                                         AL, NM, MA, HI & CA
                                         
                                             2.380
                                             
                                                 0.625
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.005
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation Block 5.0 BMDS Ground Test EX04
                                         Various
                                         Various
                                         MDIOC, Various
                                         CO, CA, AL, VA & MA
                                         
                                             24.435
                                             
                                                 8.159
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             32.594
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation Block 5.0 Test Analysis and Reporting EX04
                                         Various
                                         Various
                                         CTF TA&R
                                         Huntsville, AL
                                         
                                             1.262
                                             
                                                 0.000
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.262
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 NA
                            
                        
                    
                     
                         
                             
                                 GTX-04a (Regional Focused HWIL Test)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 FTX-06 E2, E3, E4 (Aegis Simulated Intercept Flight Test)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 FCE-C Distributed (Regional Distributed Contingency Test)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 FCE-C HWIL (Regional HWIL Contingency Test)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 FTM-17 (Aegis Track Ex Risk Reduction for JFTM-03)
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 FTX-06 E1 (Aegis Track Ex)
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 FTX-07 (GT-200) (Aegis Glory Trip TOO)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 GTX-04b (Full BMDS HWIL Test)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 GTX-04c (Full BMDS Distributed Test)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                        
                    
                
                 
                     WX04
                     Test & Evaluation Capability Development
                     
                         18.509
                         71.461
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0
                         89.97
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In accordance with the Missile Defense Agency revised budget structure, the content planned in Project WX04 in FY 2009-FY 2010 is captured in Project MD04 in FY 2011-FY 2015.
                         
The Missile Defense Agency (MDA) Test and Evaluation (T&E) program has six primary purposes: 1) collect data to demonstrate and assess the Ballistic Missile Defense System (BMDS); 2) collect data to demonstrate and assess the block capability; 3) identify areas where technology can increase system performance; 4) identify BMDS issues; 5) provide anchoring and validation data for modeling and simulation (M&S) tools; and 6) support early, partial, and full capability readiness decisions. 


The BMDS developmental and operational test program encompasses all T&E activities associated with technology developments, demonstrations, experiments, research, deployment, and maintenance activities. The T&E program describes test methods and approaches that the Directorate for Test uses to test element capabilities to meet the system-necessary capabilities delineated in the System Specification Documents and Interface Design Documents. The MDA T&E program provides test data to support assessments used to document and determine BMDS effectiveness. 


T&E Capability Development funding supports detailed planning and execution of flight test events plus test analysis and reporting functions: Capability development provides funding for efforts which address technologies, functionalities and capabilities not mature enough for fielding under the Block Construct, are experimental in nature or do not support one of the five blocks. The Directorate for Test supports the developmental and integration efforts through test and assessment of Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs) to anchor M&S. Funding provides manpower, range and logistics support for system Flight Test (FT) planning, integration, execution, data collection, and analysis and range and auxiliary sensor support. Funding supports overlaying system-level objectives onto element flight tests (FTs) where appropriate and non-element specific testing. Funding also support BMDS Flight Test Targets of Opportunity (TOO) and experimental flight tests to support Capability Development. 


BMD System Flight Tests (FTs): Capability Development programs such as STSS, ABL, Arrow, KEI, etc. examine the capability of the BMDS to detect, track, and engage targets. More advanced tests are planned that will provide data to support verification of more complex CECs and EMEs. These projects will provide analysis of each system test event through the Joint Analysis Team (JAT). BMDS Flight Tests related to Capability Development include but are not limited to: 


Emerging Technologies: programs that develop technologies and test future capabilities; including programs such as STSS and ABL. Other programs that complement the BMDS such as Patriot are included. Certain technologies in early development and potential future capabilities such as Next Generation Sensor Producibility (NGSP) and Near Field Infrared Experiment (NFIRE) are tested in this program. 
Targets of Opportunity (TOO)s: Events (e.g., Minuteman FT, Air Force Space Command operations, or approved foreign launches) that afford the opportunity to exercise some portion of BMDS, conduct on-board and off-board experiments, and gather phenomenology data on representative objects and events. These events are categorized as domestic, foreign co-operative, or non-cooperative tests. TOOs support risk reduction through early identification of integration issues. Specifically, TOOs provide a cost-effective means of exercising and collecting data on component interfaces in real-time; exercising communication links and connectivity, real-time element loading, timing, cueing, tracking capabilities, algorithm development, and test checklists for the Integrated Test Team. 
Critical Measurements and Counter Measures (CMCM) FTs: Events that provide a venue for risk reduction, addressing phenomenology (understanding the physics of what was observed and its effects on BMDS sensors), countermeasures and counter-countermeasures requirements, providing critical measurements to support development and validation of algorithms, M&S, discrimination, and new technology demonstrations. CMCM FTs augment various MDA and Elements test programs and ensure a coherent, complete, cost effective, and disciplined approach to collecting data/measurements to support characterization of the BMDS mission space (i.e., provide an understanding of how the BMDS visible, infrared and radar sensors perform when observing ballistic missile targets and countermeasures during flight).

Engineering Test Analysis (formerly part of the CTF) conducts system level analysis for all BMD system flight and ground test events and reports the results to MDA Leadership and the BMDS Community. Analysis is performed and reported using the Joint Analysis Team (JAT) process where system analysts and analysts from each participating element work together to plan analysis requirements and analyze test results. Comprehensive joint analysis produces cohesive system-level analysis, reduces flight test risk, and identifies operational capabilities and limitations through the use of standardized processes, tools, and products across all test venues. This analysis enables MDA Leadership to make capability delivery declarations to support Warfighter requirements. 

Target certification assures that a target recommended for certification meets the mission and test objectives with the target characteristics identified for that test event. The Target Accreditation Report, the basis for certification, compares the target`s capabilities against the capabilities required by the BMDS Target Requirements Document and the test event described in the IMTP (Integrated Master Test Plan).


The WX04 budget project also includes Modeling and Simulation efforts as detailed below. 


The mission of the Modeling and Simulation (M&S) program is to engineer and deliver validated, integrated simulation solutions for the primary uses of Ballistic Missile Defense System (BMDS) Performance Assessment and Ground Test, with additional capability to support BMDS-Element integration, missile defense Wargames and exercises (national and international), BMDS training, and BMDS concept analysis. In this role, M&S provides cost-effective and proactive tools to assess the fielded capabilities of the BMDS, analyze and foster accelerated integration of Element and component capability into the BMDS, and is a valuable training and planning tool for Warfighting Concept of Operations and missile defense planning. 


BMDS Digital Modeling and Simulation: 


BMDS Digital Modeling and Simulation produces and integrates digital M&S assets for use with the Digital Simulation Architecture to form system-level constructive simulations for full-envelope BMDS performance assessment with surrogate capability for BMDS ground tests. Digital M&S creates system-level stimulus for Element integration testing and system-level M&S capabilities which augment BMDS flight tests. Other mission areas include digital M&S capability for system-level concept definition and exploration; real-time, interactive system-level M&S capability to support Warfighter-in-the-loop Wargaming, training and exercises, and capabilities to support rapid, flexible scenario development and execution control. 


Verification, Validation, and Accreditation (VV&A): Accredited system-level models and simulations (M&S) anchored to real-world events, are required to perform an accurate and comprehensive assessment of the BMDS. The implementation and documentation system-level M&S verification, validation, and accreditation will establish credibility and increase confidence in the M&S that provides a cornerstone for the Agency`s simulation-based acquisition approach. The individual MDA elements and components are responsible for conducting the VV&A of their own models and providing that evidence to system-level VV&A for each event. This includes benchmarking their M&S to higher fidelity simulations, anchoring to real world events, and planning and conducting post-flight reconstruction. Verifying, validating and, accrediting multiple MDA events to include Performance Assessment, Ground Tests which supports BMDS fielding decisions, and tier one Combatant Commanders (COCOM) exercises will be performed. Development and promulgation of system-level VV&A policies and standards, benchmarked against leading industry practices will be assessed. Providing model, simulation, and event credibility across Performance Assessment, Ground Tests, Element Integration, Wargames and Exercises, Training, will be conducted and all associated infrastructure that supports BMDS fielding decisions. Through the consistent practice of verifying model representations benchmarked to other higher-fidelity models, and anchored to operational tests, increase model confidence and acceptability by outside agencies like the Operational Test Agency will be achieved. The implementation of the Model-Test-Model process requires close collaboration with the test community, and the capability to predict system-level test results and perform post-flight test reconstruction in order to improve model confidence and future performance. Robust VV&A requires flexibility and capability to explore new BMDS concepts, and evaluate new Element representations to identify and correct flaws early in the development process. BMDS HWIL Modeling and Simulation: 


BMDS HWIL Modeling and Simulation is responsible to provide and integrate the BMDS system-level HWIL stimulation framework to support full-envelope BMDS ground test, flight test, and training events based upon Agency and warfighter needs. BMDS HWIL provides development, integration, and test funding to both MDA and non-MDA Elements participating in the BMDS ground test campaigns. BMDS HWIL also provides the core Lethality and Phenomenology models for use in analysis of BMDS and Element mission requirements.
                         
                             
                                 Test & Evaluation Capability Development
                                 See Description Below
                                 
                                     
                                         17.876
                                         0
                                         
	Executed BMDS Target of Opportunity event GT-198. 
	Executed International tests AST-13. 
	Initiated planning for FY10 BMDS system level test events. 
	Supported BMDS Elements in planning and execution of their program specific GTs and FTs. 
	Conducted early planning for FY10 major BMDS system level test events. 
	Supported Warfighter requirements, integration of multiple Elements, OTA and test support team into BMDS system flight and ground tests. 
	Refined scenario designs to support CECs and EMEs**. 
	Developed, integrated, and tested Single Stimulation Framework (SSF) to provide a single event test driver for the BMDS HWIL/Distributed tests events. 
	Provided system-level range support, mission assurance, logistics support, test specific support personnel, test specific communication, support equipment, and permission analysis and studies. 
	Performed system-level analysis and interoperability analysis for FCE-A, FCE-B, AST-13, and GT-199. 
	Developed Analysis Execution Plans (AEP) for GT-198, FCE-A, FCE-B, AST-13, and GT-199. 
	Developed Test Analysis Reports (TAR) for AST-13 and GT-199. 
	Lead Joint Analysis Teams (JAT) for FCE-A, FCE-B, AST-13, and GT-199. 
	Developed, delivered, and briefed QLB/EQLB, MDR/EMDR for FCE-A, FCE-B, and AST-13. 
	Incorporated software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst efficiency and capability. 
	Continued to populate the MARS Analysis Database with most current test data to support analysis and capability assessments.


** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations.
                                    
                                
                                 
                                     
                                         2.164
                                         0
                                         
	Perform system-level analysis and interoperability analysis on all BMDS test events listed in the IMTP and depicted in R-4 schedule profile. 
	Develop Analysis Execution Plans (AEP) and final Test Analysis Reports (TAR) for BMDS test events listed in the IMTP. 
	Lead Joint Analysis Teams (JAT) for BMDS test events listed in the IMTP. 
	Develop, deliver, and brief Quick Look Brief (QLB), Executive QLB (EQLB), Mission Data Review (MDR), and Executive MDR (EMDR) for BMDS test events listed in the IMTP. 
	Incorporate software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst efficiency and capability. 
	Continue to populate the MARS Analysis Database with most current test data to support analysis and capability assessments.

                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         N/A 
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Target Certification
                                 See Description Below
                                 
                                     
                                         0.633
                                         0
                                         
	Target certification conducted. Certification assures that a target meets mission and test objectives with the proper target characteristics that were identified for a particular test event. 
	Target Accreditation Reports were issued that compare the target`s capabilities against the capabilities required by the BMDS Target Requirements Document and the test event described in the IMTP (Integrated Master Test Plan).
                                    
                                
                                 
                                     
                                         0.679
                                         0
                                         
	Conduct Target Ceritification to ;assure that a target meets mission and test objectives with the proper target characteristics that were identified for a particular test event. 
	Issue Target Accreditation Reports that compare the target`s capabilities against the capabilities required by the BMDS Target Requirements Document and the test event described in the IMTP (Integrated Master Test Plan).
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         
N/A
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Engineering Test Analysis
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                                 
                                     
                                         68.618
                                         0
                                         
	Maintain Missile Defense Space warning Tool (models validated space-borne assets of BMDS).
	Maintain Threat Modeling Simulation System.
	Provide software operations/maintenance of the BMD International Simulation.
	Review development requirements from international agreements & track resulting M&S developments.
	Perform foreign release review on M&S related documents, briefings, screen views and data.
	Provide integrated Verification, Validation, and Accreditation (VV&A) of MDA Models and Simulations (M&S) at the system-level for specific events to include Performance Assessment, Ground Tests that support BMDS fielding decisions, and tier one COCOM exercises.
	Conduct system-level V&V to include threat trajectory and signature V&V throughout the system; end-to-end environmental implementation is consistent and correct; communications and architecture behave properly; and interoperability is adequately addressed [Conduct system-level post flight reconstruction for validation of BMDS performance assessment M&S].
	Work closely with Elements, Test Community, System Engineering, and OTA to ensure M&S for event meets intended uses and objectives, and has proper VV&A documentation and evidence to include benchmarking/anchoring pedigree.
	Develop, integrate and test a common BMDS HWIL stimulation framework with the Elements for the GTI-04, GTD-04 ground tests. 
	Conduct BMDS HWIL stimulation framework V&V for BMDS GTI-04 and GTD-04 ground tests.
	Define and plan for enhancements to the SSF required for execution of the GT05 campaign to include identification of interdependencies required for execution.
	Initiate planning to integrate SSF interface with the CD UEWR.
	Initiate planning to integrate SSF interface with the GMD Fielded assets.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603898C
                                 BMD JOINT WARFIGHTER SUPPORT
                                 
                                     66.283
                                     61.098
                                     68.726
                                     68.726
                                     0.000
                                     62.239
                                     63.451
                                     65.158
                                     67.231
                                     0
                                     454.1860
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
The MDA Test Program acquisition strategy is consistent with the MDA capabilities based acquisition strategy that emphasizes testing, spiral development, evolutionary acquisition, and knowledge based funding. The DT directs a team of various internal staff (Government and Scientific, Engineering and Technical Assistance support), executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDC, and other MDA programs to execute the various diverse efforts within the BMDS test program. When a specific effort/activity being conducted, acquired, or maintained, requires the use of an executing agent, the acquisition strategy that conforms to their respective headquarters regulations are utilized. This combination of organizations forms an integrated team to accomplish the necessary testing for BMDS.

The M&S acquisition strategy is to develop, acquire and deliver the integrated architectures/frameworks while the Elements develop and deliver models of their system. The Digital and HWIL product centers integrate this suite of Elements models into the overall simulation framework achieving a simulated BMDS wide capability while maintaining the open architecture standards.  M&S achieves this end-state via close collaboration between its integrating contractor teams (Digital and HWIL) and those of the Element prime contractors, with additional technical standards and engineering oversight provided by FFRDC and UARCs. 
                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 NA
                            
                             
                                 Support
                                 NA
                                 
                                     
                                         Engineering Test Analysis Single Stimulation Framework Increment 1 Phase 2.0 WX04
                                         Various
                                         Various
                                         -
                                         -
                                         
                                             0.000
                                             
                                                 46.538
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             46.538
                                             Continuing
                                        
                                    
                                     
                                         Engineering Test Analysis Digital M&S and VV&A WX04
                                         Various
                                         Various
                                         -
                                         -
                                         
                                             0.000
                                             
                                                 22.080
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             22.08
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 NA
                                 
                                     
                                         Test & Evaluation Capability Development BMDS Flight Test WX04
                                         Various
                                         Various
                                         USASMDC, WSMR, MITLL, MDIOC & VAFB
                                         AL, NM, MA, HI & CA
                                         
                                             12.943
                                             
                                                 2.164
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             15.107
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation Capability Development Test Analysis and Reporting WX04
                                         Various
                                         Various
                                         CTF TA&R
                                         Huntsville, AL
                                         
                                             8.323
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             8.323
                                             Continuing
                                        
                                    
                                     
                                         Target Certification Target Certification WX04
                                         Various
                                         Various
                                         USASMDC
                                         Huntsville, AL
                                         
                                             0.633
                                             
                                                 0.679
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.312
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 NA
                            
                        
                    
                     
                         
                             
                                 PATRIOT 7-2  (PATRIOT Intercept Flight Test)
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 FTL-01 E1, E2 (ABL Intercept Flight Test)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 GT-198 (Glory Trip TOO)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 GT-195 (Glory Trip TOO)
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 PIM-01 (6.5-2 PATRIOT Intercept Flight Test)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 JUNO RRF (HERA Risk Reduction Flight)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 FTS-01 (STSS Demonstrator Flight Test)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 FTL-02 (ABL Intercept Flight Test)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 ATM-48 (PATRIOT Intercept Flight Test)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 FCE-C Distributed (Regional Distributed Contingency Test)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 FCE-C HWIL (Regional HWIL Contingency Test)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 FTX-07 (GT-200) (Aegis Glory Trip TOO)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 FTX-08 (GT-201) (ABL Glory Trip TOO)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 FTX-09 (GT-202) (ABL Glory Trip TOO)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 FTX-10 (Cobra Dane Tracking Test)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 FTX-11 (GT-203) (Aegis Glory Trip TOO)
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 GT-199 (Glory Trip TOO)
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 GTX-04b (Full BMDS HWIL Test)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 PATRIOT 6.5-2 (PATRIOT Intercept Flight Test)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 PATRIOT 7-2A (PATRIOT Intercept Flight Test)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 STSS-SVL (STSS Development Test)
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                        
                    
                
                 
                     XX04
                     Concurrent, Test, Training & Ops (CTTO)
                     
                         36.017
                         35.526
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0
                         71.543
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In accordance with the Missile Defense Agency revised budget structure, the content planned in Project XX04 in FY 2009-FY 2010 is captured in Project MD04 in FY 2011-FY 2015.
                         
The purpose of the BMDS Concurrent Test, Training, and Operations (CTTO) effort is to address the Unified Combatant Commanders high priority requirement for a capability to sustain BMDS operations while simultaneously supporting concurrent research, development, test, and evaluation; maintenance; training; and system upgrade activities without degrading the ability to defend the United States, its deployed forces, friends, and allies. CTTO will enable continued BMDS incremental and spiral development and testing while providing the Unified Combatant Commanders the ability to maintain their operational capability, participate in exercises, train, and rehearse mission scenarios while the system is in an operational state or ``on alert.`` The functions of the CTTO are to: 


Increase confidence in the BMDS through rigorous concurrent test, training, and operations. 
Enable BMDS testing and training in the field without degrading protection capability. 
Sustain Unified Combatant Commanders BMDS operations while simultaneously supporting concurrent BMDS systems development and acquisition to defend the United States, its deployed forces, friends, and allies. 
Safely inject consistent high fidelity test and evaluation threat data on operational equipment to exercise all phases of the kill chain using all sensor/shooter combinations. 
Aid in Aegis Ballistic Missile Defense, Terminal High Altitude Air Defense, Ground-based Midcourse Defense, Sensors, and Fire Control standardization evaluation and certification for all BMDS personnel and ensures all crews are highly qualified to perform their mission-specific tasks by conducting exercises and wargames executed from actual equipment and networked configurations.

The Distributed Multi-Echelon Training System (DMETS) will specifically addresses the high priority Unified Combatant Commanders requirement to conduct distributed, high fidelity, and end-to-end strategic and operational training for missile defense operations that incorporates missile warning activity in any or all of the BMDS Elements. The system will allow for scalable testing of the BMDS over the operational architecture as well as allow operators to train where they fight using a parallel architecture either physically separated or logically separated from the operational one; training will be scalable as well; from individual BMD assets to regional BMDS capabilities to the full BMDS global community.
                         
                             
                                 DMETS
                                 See Description Below
                                 
                                     
                                         10.361
                                         0
                                         
	Delivered the Enterprise Service Framework (ESF) software version 1.0 capability.
	Operated and Sustained DMETS training and exercise suites and associated hardware and software at 80 hours per week. ; Continued providing BMD training events across the Unified Combatant Commands while maintaining the existing architecture.
                                    
                                
                                 
                                     
                                         9.066
                                         0
                                         
	Operate and Sustain DMETS training and exercise suites and associated hardware and software at 80 hours per week. Continue providing BMD training events across the Unified Combatant Commands while maintaining the existing architecture.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         
FY 2011 plans are captured in Budget Project MD04
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 CTTO
                                 See Description Below
                                 
                                     
                                         25.656
                                         0
                                         

CTTO will specifically address the Unified Combatant Commanders high priority requirement for a capability to sustain BMDS operations while simultaneously supporting concurrent research, development, test, and evaluation; maintenance; training; and system upgrade activities without degrading the ability to defend the United States, its deployed forces, friends, and allies. CTTO will concurrently maintain operational capability while conducting testing and training using current and upgraded systems on BMDS operational-site communications networks by stimulating with live-fly test targets, targets of opportunity, and high fidelity simulated scenarios. CTTO will allow for vertical and horizontal scalability of the BMDS over the operational architecture using a parallel architecture either physically separated or logically separated from the operational one. BMDS CTTO will safely separate test, evaluation, and training venues from real-world activities; and allow injection of high-fidelity simulations to run realistic scenarios on operational equipment and networks. CTTO will enable end-to-end testing of the BMDS and enable BMDS training that allows operators to exercise any or all BMDS Elements, as needed. 

Developed Change Notice to implement CTTO content into the technical baseline 

	Demonstrated that the AN/TPY-2 (Forward Based Mode), with a Radar Digital Signal Injection System, can connect to Missile Defense System Exerciser (MDSE Test Execution Control and Truth Interface Unit (TIU)) and then process truth data in real time 
	Beam Tagging was demonstrated as a pathfinder to achieve CTTO objectives for a Virtual Over Live (VOL) capability. 
	Demonstrated the effectiveness of Message Labeling as a separation technique 
	Demonstrated an Implementation of a Gateway for Demilitarized Zone (DMZ) message traversal 
	Demonstrated a User Datagram Protocol (UDP) multicast to the Transmission Control Protocol (TCP) and the Internet Protocol (IP) implementation 
	Demonstrated Error Reporting 
	Demonstrated an implementation of situational awareness screens for Configuration Awareness (BMDS Event Activity Monitor (BEAM)) 
	Demonstrated a core network prototype, which included evaluation of safety control for concurrency using physical and virtual separation techniques (data separation), differentiated Quality of Services (data accuracies and latencies), and Network Management and Control (including controls for removal and attachment of components to the network.
                                    
                                
                                 
                                     
                                         26.460
                                         0
                                         
	Demonstrate initial network architecture and network enhancements, C2BMC Network Interface Processor Plus (CNIP+) and BEAM with representations of Element interactions.
	Coordinate and integrate BMDS CTTO Element-level activities and capabilities for the Change Notice to implement CTTO content into the technical baseline
	Prototype, if dictated by the Agency system engineering verification process, impacted Element implementations to validate requirements development process. 
	As an initial implementation, plan, architect, design, and deploy, a Regional Test Network to support Agency integration of it Integrated Master Test Plan
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603898C
                                 BMD JOINT WARFIGHTER SUPPORT
                                 
                                     66.283
                                     61.098
                                     68.726
                                     68.726
                                     0.000
                                     62.239
                                     63.451
                                     65.158
                                     67.231
                                     0
                                     454.1860
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
The CTTO systems design and acquisition will follow the MDA`s capability-based acquisition strategy that emphasizes fielding capabilities that address particular threats. The design and development of the BMDS CTTO capability is a collaborative effort. The government is the task manager to integrate the technical effort and manage the contracting efforts. The government, using existing competitively awarded contract structures, established a CTTO Project Office, determine BMDS CTTO requirements and standardization, determine BMDS Core Protocol and Standards, upgrades, technology insertion points, and synchronize BMDS Element level activities, training exercises and events and capabilities. The long term acquisition strategy is to normalize CTTO requirements into existing contract structures. The intent is to develop a fully capable CTTO capability that provides comprehensive, in-place, geographically dispersed test, training and evaluation of the complete BMDS. The CTTO approach supports evolutionary development, continuously building upon demonstrated capabilities to advance the BMDS capabilities.
                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 NA
                                 
                                     
                                         DMETS Integrated Training Operation and Sustainment XX04
                                         C
                                         CPAF
                                         MDIOC/GM/Boeing/MNTB
                                         Colorado Springs, CO/Huntsville, AL/Arlington, VA
                                         
                                             13.914
                                             
                                                 7.100
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             21.014
                                             Continuing
                                        
                                    
                                     
                                         DMETS Expand Integration Training Audience XX04
                                         C
                                         CPAF
                                         MDIOC/MNTB
                                         Colorado Springs, CO/Arlington, VA
                                         
                                             2.274
                                             
                                                 0.650
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.924
                                             Continuing
                                        
                                    
                                     
                                         DMETS Improve Training Availability XX04
                                         C
                                         CPAF
                                         MDIOC/MNTB
                                         Colorado Springs, CO/Arlington, VA
                                         
                                             3.114
                                             
                                                 0.600
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.714
                                             Continuing
                                        
                                    
                                     
                                         DMETS Improve Training Effectiveness XX04
                                         C
                                         CPAF
                                         MDIOC/MNTB
                                         Colorado Springs, CO/Arlington, VA
                                         
                                             2.964
                                             
                                                 0.610
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.574
                                             Continuing
                                        
                                    
                                     
                                         DMETS Improve Training Quality XX04
                                         C
                                         CPAF
                                         MDIOC/MNTB
                                         Colorado Springs, CO/Arlington, VA
                                         
                                             0.594
                                             
                                                 0.106
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.7
                                             Continuing
                                        
                                    
                                     
                                         CTTO CTTO Rapid Prototyping XX04
                                         C
                                         CPAF
                                         MDIOC/GM/Boeing/MNTB
                                         Colorado Springs, CO/Arlington, VA/Huntsville, AL
                                         
                                             35.007
                                             
                                                 12.460
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             47.467
                                             Continuing
                                        
                                    
                                     
                                         CTTO Initial CTTO Staging and Integration XX04
                                         C
                                         CPAF
                                         MDIOC/MNTB
                                         Colorado Springs, CO/Arlington, VA
                                         
                                             8.297
                                             
                                                 13.000
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             21.297
                                             Continuing
                                        
                                    
                                     
                                         CTTO Initial Training with Operations and Test XX04
                                         C
                                         CPAF
                                         MDIOC/MNTB
                                         Colorado Springs, CO/Arlington, VA
                                         
                                             3.223
                                             
                                                 0.500
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.723
                                             Continuing
                                        
                                    
                                     
                                         CTTO Initiate Fielding to COCOM`s XX04
                                         C
                                         CPAF
                                         MNTB
                                         Arlington, VA
                                         
                                             7.152
                                             
                                                 0.500
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             7.652
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 NA
                            
                             
                                 Test and Evaluation
                                 NA
                            
                             
                                 Management Services
                                 NA
                            
                        
                    
                     
                         
                             
                                 Expand Training Audience to Aegis BMD
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 Integrate THAAD Operator Training
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Operated DMETS 50 Hours a Week
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 Sustain DMETS 50 Hours a Week
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Operated DMETS 76 Hours a Week
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Sustain DMETS 76 Hours a Week
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Demonstrate Stimulation for AN/TPY-2
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Demonstrate Improved Truth Network
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Initiate BMDS Build E Requirements
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Prototype Element CTTO Instantiations
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 CTTO Functionality Processes/Procedures
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                        
                    
                
                 
                     YX04
                     Test & Evaluation 
                     
                         278.457
                         273.491
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0
                         551.948
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In accordance with the Missile Defense Agency revised budget structure, the content planned in Project YX04 in FY 2009-FY 2010 is captured in Project MD04 in FY 2011-FY 2015.
                         
The Test and Evaluation (T&E) projects provide consolidated MDA capabilities and resources to support the management and execution of Ballistic Missile Defense System (BMDS) and Element-level testing. With the evolution of the BMDS, testing needs have expanded beyond those of the individual Elements to include testing of BMDS Critical Engagement Conditions (CEC) and Empirical Measurement Events (EME) to anchor modeling and simulations. The Directorate for Test centralizes all authority and responsibility for all BMDS testing. The Directorate for Test relies on the BMD System Engineering to provide the system test objectives to define the test architecture. The Directorate for Test plans and executes BMD system test events. The Directorate for Test also develops the necessary test policy, test plans, and test infrastructure to conduct an effective test program. Directorate for Test activities are grouped into five functional areas: Test Resources; Test Operations; Test Planning and Design; Test Policy, Budget and Personnel; and Test Readiness and Truth. Other test related program content involving Facilities, Siting, and Environmental Management, and Fielding and Integration is also included within this T&E project. 

Test Resources 

The Test Resources Program develops, sustains, and modernizes the core T&E assets of the BMDS Test Bed to support System and Element-level Flight and Ground testing and assessment. This includes development, sustainment and modernization of the MDA mobile instrumentation tool box, BMD-unique ground test facilities, and MDA data centers. The mobile instrumentation tool box includes telemetry, radar, and optical data collection assets such as four (4) test aircraft equipped with optical sensors, mobile telemetry systems, the Kwajalein Mobile Range Safety System, the Mobile Launch Platform (MLP), the Telemetry and Instrumentation Ship and the Pacific Tracker X-Band Transportable Radar Ship (under development). These assets are required to collect the spatial data needed to execute the Flight Tests safely and collect the measurement data needed for BMDS performance evaluation. The Test Resources Program also makes focused investments to improve MDA-unique capability at Major Range & Test Facility Base activities. All of these assets enable robust Flight Testing and support mandatory safety and analysis data requirements in support of BMDS test activities. Because this core test capability is corporately sustained, the BMDS Test programs or the individual BMDS Elements pay only the direct costs associated with their specific test efforts. The Test Resources Program also provides for the development, sustainment and modernization of Element Hardware-In-the-Loop (HWIL) representations to support robust system-level ground testing. The Test Resources program also provides continuous improvement, expansion, and sustainment of System Ground Test Infrastructure. The Test Resources Program uses the Systems Engineer`s products as the basis to evaluate the future resource needs of the BMDS. An annual analysis of data collection requirements and test scenarios versus existing and planned test assets identifies the test infrastructure needed to test the BMDS Elements as part of the test campaign. The Test Resources Program also includes the Pacific Range Support Team (PRST) to support the BMDS Test teams with range mission planning and execution expertise, development of common standards and mission assurance, and to recommend development or modification of mobile instrumentation to support MDA testing. We are expanding the PRST management philosophy to our ground test assets and this philosophy will include test resource-related improvements to training and integration efforts. 

Test Operations 

Test Operations executes the unified BMD test process. The Test Operations function prepares detailed plans and conducts all BMD system test events in conjunction with MDA and Non-MDA Elements. The Test Operations function consolidates personnel, processes, and resources in the elements and across MDA involved in flight and ground test execution into a cohesive team, relying heavily upon BMDS system test objectives determined by Systems Engineering. Engineering Test Analysis conducts system level analysis for all BMD system flight and ground test events and reports the results to MDA Leadership and the BMDS Community. Analysis is performed and reported using the Joint Analysis Team (JAT) process where system analysts and analysts from each participating element work together to plan analysis requirements and analyze test results. Comprehensive joint analysis produces cohesive system-level analysis, reduces flight test risk, and identifies operational capabilities and limitations through the use of standardized processes, tools, and products across all test venues. This analysis enables MDA Leadership to make capability delivery declarations to support Warfighter requirements. 

Test Planning and Design 

The Test Planning and Design program employs a three-phased strategy which will result in a process that produces an event-oriented test plan in the form of the BMDS Integrated Master Test Plan (IMTP) that extends out as many years as necessary to collect all data required to demonstrate specific missile defense functions. Phase I - Test Requirements Generation is the process by which the Director of Engineering, with support from Element programs, develops a comprehensive set of prioritized and configured test requirements. The IMTP contains the system-level objectives along with the critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs) assigned to each event for data collection and model-anchoring purposes. Phase II - Test Design and Planning is designed to realize program objectives within current and future requirements, without imposed cost or resource constraints. Phase III - Aligned and Executable Baseline is to align the Phase II test designs so they are executable, affordable and efficient. The steady state test requirements development process requires the overall three phase approach to be conducted in concert with all supporting organizations. New test requirements will enter the process as the result of new BMDS functionality, test event data collection shortfalls, and other circumstances. The primary output of this process is the IMTP, which will be updated quarterly. Test Planning and Design will also develop detailed test designs and perform necessary feasibility analysis supporting MDA System Engineering, OTA, and Warfighter Test Objectives. The Test Planning and Design organization consists of three sub-components: Test Design, responsible for design of both ground and flight tests; Test Planning, responsible for planning test events; and Test Integration, primarily responsible for configuration management of the IMTP and BMDS Test Baseline. The Test Planning and Design directorate chairs the Test Planning Working Group (TPWG). 

Test Policy, Budget, and Personnel 

The Test Policy, Budget, and Personnel program supports the development and implementation of test policy, standards, directives, and procedures for creating unified BMD test processes which reflect the best practices of existing element processes. The Test Policy, Budget, and Personnel program also develops training and certification plans and International policy for the Directorate for Test. The Test Policy, Budget, and Personnel program provides policy and guidance on Knowledge Management (KM) practices, establishing standardized documentation for test planning, test reporting, and data archiving. The program also develops, coordinates, and manages Directorate for Test inputs into the overall BMDS Program Plans, Directorate for Test Base Closure and Realignment Commission (BRAC) related Transition Planning, and relocation of personnel. The program also coordinates Directorate for Test budget planning and execution activities, as well as Test Functional Area (TFA) activities. The Test Policy, Budget, and Personnel program supports two major assessments of the BMDS: The BMDS Capability Assessment (BCA) Team and System-Level Operational Test Agencies` (OTA) assessments. The BCA Team provides a non-advocate, independent assessment of the BMDS throughout its life cycle. Where possible, BCA Team members will recommend changes to the current test program and mitigation efforts to reduce performance degradation, implementation, and integration risks. Operational Test Agency (OTA) funding is consolidated within the Directorate for Test so they can provide operational assessments of the BMDS. The OTA maintains their assessments in the OTA database, which is a living document of the BMDS assessment. 

Test Readiness and Truth 

The Test Readiness and Truth program (formerly known as the BMDS Readiness program) is responsible for improving the quality, design, execution, and efficiency of the BMDS test programs in order to produce complete truth data products. The Test Readiness and Truth program is responsible for assuring readiness, training test personnel, ensuring realism, assessing adequacy, and tracking test risk process. The Test Readiness and Truth program will assess readiness processes and metrics for these programs and evaluate the outcomes. Test Readiness and Truth increases the efficiency and effectiveness of the BMDS test program by integrating key strategies and objectives into the Directorate for Test program by identifying and improving test processes. Test Readiness and Truth assesses test adequacy by conducting: Test assessments to identify data voids and unfulfilled objectives; Test design reviews to ensure tests are configured to support assessment activity; and Mission planning meetings to ensure the proper data will be collected for analysis and assessment.
                         
                             
                                 Test Resources
                                 See Description Below
                                 
                                     
                                         131.220
                                         0
                                         
	Developed, maintained, integrated and upgraded MDA unique range facilities and instrumentation at the following ranges in accordance with Defense Test Resource Management Center (DTRMC) Guidance: White Sands Missile Range (WSMR), Kauai Test Facility (KTF), Wake Island, Pacific Missile Range Facility (PMRF), Reagan Test Site (RTS), Western Range / Vandenberg Air Force Base (VAFB), Naval Air Warfare Center (NAWC), the Kodiak Launch Complex (KLC), and other test sites as required. 
	Operated High Altitude Observatory II (HALO-II), Wide-body Airborne Sensor Program (WASP), High Altitude Observatory I (HALO-I) for data collection services of BMD Flight Test. 
	Completed the development of High Altitude Observatory III (HALO-III) as an Airborne Diagnostic Target (ADT) for Airborne Laser (ABL). 
	Maintained and upgraded MDA unique Ground Test Facilities to support all the BMDS developmental program hardware and software testing. These facilities provided HWIL capability, threat signature measurement capability, and sensor calibration standards. 
	Maintained and upgraded MDA unique Ground Test Facilities to support BMDS system-level Ground Tests. This included basic Ground Test Control as well as some Element representations. 
	Continued to operate and maintain the telemetry and instrumentation ship to support off-range BMDS testing and increasingly complex test scenarios. 
	Operated and maintained two Transportable Telemetry Systems (TTS), which provided long range missile telemetry acquisition, processing and archiving capability. 
	Used the Pacific Range Support Team (PRST) to provide efficient planning, coordination and management of range resources and infrastructure in support of BMDS Flight Testing throughout the Pacific Test Bed. 
	Continued development and independent verification and validation (IV&V) of the Range Safety Modeling Toolkit (RSMT) to provide common safety analysis tools. 
	Continued coordinating with the Targets Program to develop and qualify common Flight Termination and Range Tracking Systems that will simplify target integration at the ranges. 
	Provided centralized data management, archival and distribution services to reduce the risks and cost of BMDS Development and Operational Deployment. The Data Centers comprise MDA`s official archive for all MDA mission related scientific and technical data. 
	Continued support of the Test and Evaluation Data Analysis Capability (TEDAC) to provide test communications among the MDA ranges and test situational awareness to MDA Headquarters. 
	Continued development of the X-band Transportable Radar (XTR-1) to support off-range BMDS testing and increasingly complex test scenarios; selected candidate host platform to support XTR-1 mobile test support and initiated activation and modifications of the Pacific Tracker. 
	Conducted design engineering analysis and ship reactivation efforts on the Pacific Tracker to support its development to host the XTR-1 radar and one of the TTS. 
	Continued operations and sustainment of the Kwajalein Mobile Range Safety System (KMRSS). 
	Sustained the Mobile Range Safety System (MRSS) at PMRF. 
	Continued the NP-3 Upgrades to support off-range BMDS testing and increasingly complex test scenarios. 
	Supported Department of Energy (DOE) in maintaining and operating the KTF to enable the launch of target systems supporting BMD Test Activities. 
	Initiated efforts to transfer KTF from DOE to the Navy.

                                    
                                
                                 
                                     
                                         128.796
                                         0
                                         
	Develop, maintain, integrate and upgrade MDA unique range facilities and instrumentation at the following ranges in accordance with the Department of Defense Financial Management Regulation: WSMR, NAWC, KTF, Wake Island, PMRF, RTS, VAFB, KLC and other test sites as required. 
	Operate HALO-III, HALO-II, WASP, HALO-I for data collection services on BMD Flight Test. 
	Maintain and upgrade MDA unique Ground Test Facilities to support all the BMDS developmental program hardware and software testing. These facilities provide hardware in the loop capability, threat signature measurement capability, and sensor calibration standards. 
	Continue to maintain and upgrade MDA unique Ground Test Facilities to support BMDS system-level Ground Tests; includes basic Ground Test Control as well as some Element representations. 
	Use the PRST to provide efficient planning, coordination and management of range resources and infrastructure in support of BMDS Flight Testing throughout the Pacific Test bed. 
	Continue coordinating with the Targets Program to develop and qualify common Flight Termination and Range Tracking Systems that will simplify target integration at the ranges. 
	Provide centralized data management, archival and distribution services to reduce the risks and cost of BMDS Block Development and Fielding. The Data Centers comprise MDA`s official archive for all MDA mission related scientific and technical data. 
	Sustain the telemetry and instrumentation ship to support off-range BMDS testing and increasingly complex test scenarios. 
	Operate two TTS that provide long range missile telemetry acquisition, processing and archiving capability. 
	Develop third TTS to support larger range additional telemetry collection requirements. 
	Continue support of the TEDAC to provide test communications among the MDA ranges and test situational awareness to MDA. 
	Complete development of the XTR-1 and begin integration onto the Pacific Tracker. 
	Provide for continued development and operations of the KMRSS to support BMDS RDT&E testing. 
	Provide for continued development and operations of the MRSS at PMRF to support BMDS RDT&E testing. 
	Provide for continued development and operations of the KTF to enable the launch of target systems supporting BMDS Test Activities. 
	Continue efforts to transition KTF from DOE to the Navy.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Test Operations, Design, and Analysis
                                 See Description Below
                                 
                                     
                                         57.512
                                         0
                                         
	Provided the core contractor support/test teams that execute the BMDS block testing efforts described in budget projects AX04, BX04, CX04, DX04, EX04, and WX04. 
	Prepared and coordinated the Test Directives for budget projects AX04, BX04, CX04, EX04, and WX04 test events. 
	Developed GT requirements and scenarios and initial FT scenarios for budget projects AX04, BX04, CX04, EX04, and WX04 test events. 
	Developed and coordinated System Event Test Plans, Element Test Plans, Test Design Review packages, and Mission Requirements Documents for budget projects AX04, BX04, CX04, EX04, and WX04 test events. 
	Developed Communication Plans, Certification Packets, Mission Readiness Review Briefings, Test Event Go/No-go Criteria, Mission Viewing Plans, Test Event Launch/Test Constraints documents, Rear Detachment Plans and Executive Management Review Briefings for budget projects AX04, BX04, CX04, EX04, and WX04 test events. 
	Supported target launch services and development for BMDS flight tests contained in budget projects AX04, BX04, CX04, EX04, and WX04 test events. 
	Operated and enhanced the change control process to control the content, configuration and schedule of BMDS test events. 
	Support regular updates to the IMTP. 
	Develop Pre-mission Analysis Plans, input to the National Ranges Universal Documentation System (UDS) and JAT Mission Logistics Plans. 
	Performed system-level analysis and interoperability analysis, developed AEP and TAR, Lead JAT, developed and briefed Quick Look Briefings / Executive Quick Look Briefings (QLB/EQLB), and Mission Data Review / Executive Mission Data Review (MDR/ EMDR) for FTG-05, GTX-03c, GTD-03, FTT-10a, Fast Shield II, FCE-A (no TAR), FCE-B (no TAR), AST-13, GT-199 (no QLB/EQLB or MDR/EMDR), GTX-03e, Caravan 2 USFT-3, and JDIE-08 (only analysis, AEP and MDR). 
	Developed Analysis Execution Plans (AEP) for GT-198, FTG-06, and FTT-11. 
	Continued support for medium and long range Aegis and THAAD Targets.

                                    
                                
                                 
                                     
                                         30.664
                                         0
                                         
	Provide the core contractor support/test teams that execute the BMDS block testing efforts described in budget projects AX04, BX04, CX04, DX04, EX04, and WX04. 
	Prepare and coordinate the Test Directives for budget projects AX04, BX04, CX04, DX04, EX04, and WX04 test events. 
	Develop GT requirements and scenarios and initial FT scenarios for budget projects AX04, BX04, CX04, DX04, EX04, and WX04 test events. 
	Develop and coordinate System Event Test Plans, Element Test Plans, Test Design Review packages, and Mission Requirements Documents for budget projects AX04, BX04, CX04, DX04, EX04, and WX04 test events. 
	Develop Communication Plans, Certification Packets, Mission Readiness Review Briefings, Test Event Go/No-go Criteria, Mission Viewing Plans, Test Event Launch/Test Constraints documents, Rear Detachment Plans and Executive Management Review Briefings for budget projects AX04, BX04, CX04, DX04, EX04, and WX04 test events. 
	Support target launch services and development for BMDS flight tests contained in budget projects AX04, BX04, CX04, DX04, EX04, and WX04 test events. 
	Operate and enhance the change control process to control the content, configuration and schedule of BMDS test events. 
	Revise, coordinate and provide regular updates to the IMTP. 
	Provide campaign test planning mapped to knowledge points and fielding decisions identified to the new MDA block construct. 
	Develop Pre-mission Analysis Plans, input to the National Ranges UDS, and JAT Mission Logistics Plans. 
	Develop, deliver, and brief QLB, EQLB, MDR, EMDR, and Final Test Reports. 
	Develop IDMP, DHP, and TDRD for budget projects AX04, BX04, CX04, DX04, EX04, and WX04 test events. 
	Develop analysis data requirements documents, data collection/distribution requirements, Analysis Execution Plans, and end-to-end pre-test analysis for budget projects: AX04, BX04, CX04, DX04, EX04, and WX04 test events. 
	Perform system-level analysis and interoperability analysis on all BMDS test events listed in the IMTP. 
	Develop Analysis Execution Plans (AEP) and final Test Analysis Reports (TAR) for BMDS test events listed in the IMTP. 
	Lead Joint Analysis Teams (JAT) for BMDS test events listed in the IMTP. 
	Develop, deliver, and brief Quick Look Brief (QLB), Executive QLB (EQLB), Mission Data Review (MDR), and Executive MDR (EMDR) for BMDS test events listed in the IMTP.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Test Policy, Budget and Personnel
                                 See Description Below
                                 
                                     
                                         49.936
                                         0
                                         
	Completed MDA Directive 3002.03, Ballistic Missile Defense System Test Policy, 15 January 2009. 
	Completed MDA Directive 3224.01-M, Translated Global Positioning System (GPS) Range System (TGRS), 13 July 2009. 
	Completed Ballistic Missile Defense System (BMDS) Test Concept of Operations (CONOPS), 8 April 2009. 
	Completed 21 Integrated Event Test Teams (IETTs) Memorandum for Calendar 2009 Test Events. 
	Completed Test Functional Area (TFA) Concept of Operations (CONOPS), 29 April 2009. 
	Completed Test Functional Area (TFA) Management Plan, 7 May 2009. 
	Continued to integrate mission assurance and best practices and lessons learned into test policy, processes, procedures and training and certification plans. 
	Continued communications and interaction between the BMDS development community and Operational Test Agencies (OTA). 
	Continued funding BMDS Operational Assessment Efforts. 
	Continued the development and implementation of test policy, standards, directives, and procedures for creating unified BMD test processes. 
	Continued to support transition planning of test functions from the National Capital Region (NCR) to Huntsville as part of BRAC. 
	The BMDS Capability Assessment team (BCA) team conducted non-advocate assessments of the BMDS readiness and investigated BMDS performance issues and proposed mitigation plans. 
	Continued to develop Test Policy memorandum to implement test functional area management.

                                    
                                
                                 
                                     
                                         62.940
                                         0
                                         
	Continue to integrate mission assurance and best practices and lessons learned into test policy, processes, procedures, and training and certification plans. 
	Continue communications and interaction between the BMDS development community and Operational Test Agencies (OTA). 
	Continue funding BMDS Operational Assessment Efforts. 
	Continue the development and implementation of test policy, standards, directives, and procedures for creating unified BMD test processes. 
	Continue to support transition planning of test functions from the National Capital Region (NCR) to Huntsville as part of BRAC. 
	The BMDS Capability Assessment team (BCA) team will continue to update the non-advocate assessment of the BMDS readiness and investigate BMDS performance issues and propose mitigation plans. The BCA Team will also assess model fidelity based on test events that are reconstructed digitally and compared to mission day results for events in the IMTP.
	Continue to develop Test Policy memorandum to implement matrix management. 
	Continue to coordinate Directorate for Test budget planning and execution activities, as well as Test Functional Area (TFA) activities.

                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Test Planning and Design
                                 See Description Below
                                 
                                     
                                         8.691
                                         0
                                         
	Rescoped the IMTP to focus on critical factor analysis to drive test design, planning and execution for accrediting Models and Simulation. 
	Rescoped the IMTP to encompass all test activities within the BMDS Technical Baseline. Include integration of Operational Test requirements. 
	Re-engineered the test planning and design program incorporating a three-phase process to capture test requirements; refined test designs so that the design focuses on specific functions that are executable, cost constrained and fulfill all approved test requirements. 
	Re-engineered the test planning and design organization to most efficiently and effectively execute the revised test planning and design program. 
	Developed and coordinated a test program designed to optimize test cadence and minimize delays in the test program. 
	Incorporated into the re-engineered test planning process a top down approach which organized BMDS-level testing by campaign. 
	Revised, coordinated and provided updates to the BMDS Integrated Master Test Plan (IMTP). 
	Provided test planning support to Element working groups. 
	Supported the Systems Engineer with representation on the Systems Engineering Working Group. 
	Conducted engineering-based flight and ground test scenario design. 
	Initiated development of a Test Planning and Design database. 
	Incorporated the Kill-Web methodology into BMDS test design. 
	Performed feasibility analysis to ensure that test designs support System Test Objectives and CEC/EMEs**. 
	Provided campaign test planning associated with the 4 threat classes and BMDS effectiveness and efficiency. 
	Produced a re-engineered IMTP that focused on model anchoring; verification, validation, and accreditation for applicable Models and Simulation (M&S). 
	Generated test event data for planning, performance analysis prediction and feasibility studies for MDA Elements. 
	Conducted flight safety, trajectory, threat, collision avoidance and mobile asset analysis, and sensor planning. 
	Developed rapid prototyping process for Early Intercept Initiatives.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations.
                                    
                                
                                 
                                     
                                         13.468
                                         0
                                         
	Coordinate, revise and provide updates to the IMTP. Expand scope of IMTP as MDA System Engineering expands the BMDS Technical Baseline to incorporate the BMDS Integrated Build D functionalities (e.g. Launch on/Engage ;on BMD System Track, improved sensor management and tasking, ;sensor correlation, and improved discrimination) ;and beyond. 
	Support Phase 1 activities associated with BMDS Integrated Build D and beyond critical factor analysis. 
	Chair Phase 2 and 3 phase test planning process. 
	Continue to improve operational realism of test events by incorporating War fighter and Operational Test Agencies critical operational issues. 
	Support risk assessment and mitigation of the BMDS test program. 
	Develop and coordinated a revised test program designed to optimize test cadence and minimize delays in the test program. 
	Provide test planning support to Element working groups. 
	Support the Systems Engineer with representation on the Systems Engineering Working Group. 
	Develop Test Design Documents, detailing the test event design and feasibility analysis to achieve System Test Objectives. 
	Provide campaign test planning associated with the 4 threat classes and BMDS effectiveness and efficiency. 
	Conduct flight safety, trajectory, threat, collision avoidance and mobile asset analysis, as well as sensor planning. 
	Generate test event data for planning, performance analysis predictions, and feasibility test studies for MDA Elements. 
	Provide test scenario designs for the IMTP.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Test Readiness and Truth
                                 See Description Below
                                 
                                     
                                         7.239
                                         0
                                         
	Updated the BMDS Evaluation Strategy and further identified relevant metrics that contribute to the BMDS Evaluation Strategy. 
	Provided Tested Kill Webs and BMDS Readiness Kill Webs for various forums including Executive Test Reviews, DT Monthly Test Readiness Reviews, Program Execution Reviews (PER), OSD and Congressional briefings. 
	Provided an Adaptive Planning Approach for the Phase III of the IMTP process (May 09). 
	Developed a new Test Readiness Assessment Approach (Jul 09). 
	Prepared Kill Web Section for various Ground Test Final Analysis Reports. 
	Initiated a Standardization, Evaluation, and Certification activity that will oversee training effectiveness and overall directive compliance. 
	Completed organizational transition from BMDS Readiness to Test Readiness and Truth. Established Test Readiness Improvement Teams (TRITs) for Airborne Laser, Space Tracking and Surveillance Systems (STSS), and Multi-Kill Vehicle. 
	Tracked issues to ensure processes are developed and implemented where needed, and identified options for processes that are missing or deficient. 
	Contributed to the MDA Risk Management Program Development. 
	Developed test event-specific training for personnel. 
	Documented and improved the efficiency of truth data set processes.
                                    
                                
                                 
                                     
                                         11.026
                                         0
                                         
	Assess processes and metrics that support readiness to test. 
	Identify options for processes that are missing or deficient. 
	Track issues to ensure processes are developed and implemented where needed. 
	Develop MDA test program Risk Management Standardization. Establish test lessons learned process to enable organizational learning.
	Establish additional Test Readiness Improvement Teams (TRITs) as needed.
	Develop a Test Readiness Assessment Dashboard View and Process to produce reports assessing overall Test Readiness. 
	Develop and codify operational test training to qualify personnel (trainers, evaluators, and operators/crews) in test operations. 
	Develop truth plans for ground and flight tests as well as post-flight reconstruction. Deliver truth data products such as Truth Data Packages, Best Estimated Trajectories (BETs), Truth Summit Compilations, and executive-level brief inputs.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Facilities Siting, and Environmental
                                 See Description Below
                                 
                                     
                                         3.678
                                         0
                                         
	Supported MDA MILCON planning and programming. 
	Provided oversight for real property acquisition of the MILCON 2005 BRAC and RDT&E construction programs. 
	Continued Support operations and maintenance of MDA-assigned facilities at test and operational locations worldwide, to include potential transfer of Kauai Test Facility from Department of Energy to the Department of Defense. 
	Supported construction for scheduled BMDS test campaigns, to include USAKA, Pacific Missile Range Facility (PMRF), Vandenberg, Pt. Mugu, and Wake Island. 
	Support site survey and bed-down approval process, launch facilities designs, and award of construction contracts. 
	Used MDA's Strategic Plan for Environmental Management to manage and execute MDA's environmental activities and assets in a proactive and environmentally sound manner. 
	Relied on MDA's Environmental Management System (EMS) to ensure environmental compliance with all applicable U.S. laws and regulations, DoD and Service regulations and policies, Executive Orders, binding international agreements, host-nation requirements, and other requirements that seek to preserve, protect, or enhance human health and/or the environment across all MDA operations and activities. 
	Planned, programmed, and budgeted to achieve, monitor, and maintain compliance IAW environmental laws. 
	Integrated environmental factors, issues, and values in MDA's acquisition decision-making process to mitigate risk to cost, schedule, and performance while protecting the environment. 
	Promoted awareness and understanding of environmental management in all phases of MDA's acquisition mission and provided appropriate training to all MDA personnel. 
	Conducted required Agency reporting on environmental liabilities and environmental expenditures.
                                    
                                
                                 
                                     
                                         3.801
                                         0
                                         
	Support MDA MILCON planning and programming to include the FY10 and FY11 submittal. 
	Provide oversight for real property acquisition of the MILCON 2005 BRAC and RDT&E construction programs. 
	Continue Support operations and maintenance of MDA-assigned facilities at test and operational locations worldwide, to include Aegis Ashore and potential transfer of Kauai Test Facility from Department of Energy to the Department of Defense. 
	Support construction for scheduled BMDS test campaigns, to include USAKA, Kodiak, PMRF, Vandenberg, Pt. Mugu, and Wake Island. 
	Support site survey and bed-down approval process, launch facilities designs, and award of construction contracts. 
	Use MDA`s Strategic Plan for Environmental Management to manage and execute MDA`s environmental activities and assets in a proactive and environmentally sound manner. 
	Rely on MDA`s EMS to ensure environmental compliance with all applicable U.S. laws and regulations, DoD and Service regulations and policies, Executive Orders, binding international agreements, host-nation requirements, and other requirements that seek to preserve, protect, or enhance human health and/or the environment across all MDA operations and activities. 
	Plan, program, and budget to achieve, monitor, and maintain compliance IAW environmental laws. 
	Integrate environmental factors, issues, and values in MDA`s acquisition decision-making process to mitigate risk to cost, schedule, and performance while protecting the environment. 
	Promote awareness and understanding of environmental management in all phases of MDA`s acquisition mission and provide appropriate training to all MDA personnel. 
	Conduct required Agency reporting on environmental liabilities and environmental expenditures.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Fielding and Integration
                                 See Description Below
                                 
                                     
                                         7.816
                                         0
                                         
	Supported Real World activities (i.e., Contingency Analysis and Activation Team (CAAT) and Dynamic Spring) and short notice strategic program re-direction options (Alternate Program Futures). 
	Began planning for BMDS level Capability Deliveries. 
	Coordinated drafts of BMDS and Element program baseline documentation (Single Acquisition Management Plan (SAMP), Program Acquisition Characteristics (PAC)). 
	Transitioned Integration Synchronization Center (ISC) functions within the MDA organization. 
Transitioned Block Fielding and Integration to MDA Plans, Programs and Integration. 
	Developed mission needs for the Decision Support System acquisition. 
	Coordinated planning for the development and implementation of a BMDS Common Work Breakdown Structure. 
	Continued integrated BMDS integration planning and execution. 
	Published BMDS Master Plan. 
	Continued to execute the BMDS Change Management process.
                                    
                                
                                 
                                     
                                         6.824
                                         0
                                         
	Coordinate synchronization of System Engineering and Test and Evaluation processes for POM12. 
	Support BMDS Common Work Breakdown Structure development and implementation. 
	Support Decision Support System acquisition activities and initial implementation. 
	Update of the BMDS Master Plan. 
	Update BMDS program documentation (SAMP, PAC). 
	Coordinate capability delivery process execution with CD-04.
	Continue conducting integrated BMDS integration planning and execution. 
	Continue to execute the BMDS Change Management process.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 MDA Infrastructure
                                 See Description Below
                                 
                                     
                                         12.365
                                         0
                                         
	Provided Quality, Safety, and Mission Assurance to BMD test program. 
	Provided Dedicated Information Technology services for mission specific research and test efforts to include classified and unclassified networks, software licenses, sustainment and information assurance certification. 
	Provided Common Threat Engineering data to support BMDS test and assessment planning to include (trajectory and signature data to directly support system and sub-system requirements).
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         
	FY 2011 plans are captured in budget project MD04.

                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Concurrent Test, Training and Operations (DMETS)
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
N/A
                                    
                                
                                 
                                     
                                         15.972
                                         0
                                         
	Upgrade DMETS to mirror the deployed systems. Includes technical refresh.
	Expand training audience to include regional and theater training.
	Integrate additional BMDS assets to support training on current and next BMDS configuration.
	Begin initial integration efforts with evolving Agency modeling and simulation development efforts.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         
	FY 2011 plans are captured in budget project MD04.
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603898C
                                 BMD JOINT WARFIGHTER SUPPORT
                                 
                                     66.283
                                     61.098
                                     68.726
                                     68.726
                                     0.000
                                     62.239
                                     63.451
                                     65.158
                                     67.231
                                     0
                                     454.1860
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
The MDA Test Program acquisition strategy is consistent with the MDA capabilities based acquisition strategy that emphasizes testing, spiral development, evolutionary acquisition, and knowledge based funding. The Directorate for Test directs a team of various internal staff (Government and Scientific, Engineering and Technical Assistance support), executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDC, and other MDA programs to execute the various diverse efforts within the BMDS test program. When a specific effort/activity being conducted, acquired, or maintained, requires the use of an executing agent, the acquisition strategy that conforms to their respective headquarters regulations are utilized. This combination of organizations forms an integrated team to accomplish the necessary testing for BMDS.
                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 NA
                            
                             
                                 Support
                                 NA
                            
                             
                                 Test and Evaluation
                                 
Test Resources Notes: 


- Ground Test Facility (GTF) Funding is issued from MDA to the Army and Air Force. The services provide funds to the Kinetic Hardware in-the-loop (HWIL) Simulator in FL, and the Arnold Engineering Development Center in TN. Each Facility then places funds on contract and/or retains funding to support on-site personnel. 

- Ranges and Instrumentation funding is distributed to executing agents through the services and issued directly from MDA. The Army (SMDC) MIPRs funds to the Reagan Test Site in the Marshall Islands for range operations, instrumentation upgrades, and various PRST efforts. The Air Force issues funding to Wake Island for test operations support. The remaining funds are issued directly from MDA. Funds are MIPRed to members of the Pacific Range Support Team (PRST) (Patrick AFB, Vandenberg AFB, Pacific Missile Range Facility, Naval Air Warfare Center/Patuxent River & Pt Mugu, White Sands Missile Range, and Sandia National Labs), MIT/LL (Airborne Sensor support, Test Infrastructure support, and XTR-1 development), Naval Research Lab (NRL) (BMDS Test Communications), and DOT/Maritime Administration (Telemetry and Instrumentation ship Operations and Maintenance and Pacific Tracker Activation). Funds are placed directly on an MDA contract with the Alaska Aerospace Development Corporation (AADC) for Kodiak Launch Complex Operations and Sustainment. 

- Data Center Funding is issued from MDA to the Army, Air Force, and Navy. The services provide funds to the Army Missile Signature Center in TN, Naval Surface Warfare/Weapons Center (Corona) in CA, Missile Defense Data Center in AL. The Data Centers place the funds on contract and/or retain funding to support on-site personnel. 

- Project includes Congressional additions for test and training range support and upgrades.
                                 
                                     
                                         Test Resources Ground Test Facilities YX04
                                         Various
                                         Various
                                         Army, Air Force
                                         AL, FL, MD, TN
                                         
                                             43.546
                                             
                                                 26.862
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             70.408
                                             Continuing
                                        
                                    
                                     
                                         Test Resources Ranges and Instrumentation YX04
                                         Various
                                         Various
                                         Various
                                         CA, HI, NM, Marshall Islands, AK
                                         
                                             173.562
                                             
                                                 68.600
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             242.162
                                             Continuing
                                        
                                    
                                     
                                         Test Resources Airborne Sensors YX04
                                         C
                                         CPAF
                                         L3 Communications
                                         OK, RTSC, CA
                                         
                                             53.453
                                             
                                                 4.596
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             58.049
                                             Continuing
                                        
                                    
                                     
                                         Test Resources Data Centers YX04
                                         Various
                                         Various
                                         Various
                                         TN, CO, AL, CA
                                         
                                             18.766
                                             
                                                 12.168
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             30.934
                                             Continuing
                                        
                                    
                                     
                                         Test Resources Target Launch Services YX04
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             18.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             18
                                             Continuing
                                        
                                    
                                     
                                         Test Operations, Design, and Analysis Targets YX04
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             19.616
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             19.616
                                             Continuing
                                        
                                    
                                     
                                         Test Policy, Budget and Personnel BCAT YX04
                                         Various
                                         Various
                                         Various
                                         NJ, CO, MD, MA
                                         
                                             21.762
                                             
                                                 10.502
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             32.264
                                             Continuing
                                        
                                    
                                     
                                         Test Policy, Budget and Personnel Operational Test Agency Participation in System Test YX04
                                         Various
                                         Various
                                         OTAs
                                         Various
                                         
                                             30.954
                                             
                                                 16.000
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             46.954
                                             Continuing
                                        
                                    
                                     
                                         Test Policy, Budget and Personnel Target Certification YX04
                                         Various
                                         Various
                                         USASMDC
                                         Huntsville, AL
                                         
                                             0.497
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.497
                                             Continuing
                                        
                                    
                                     
                                         Test Planning and Design Test Planning and Design YX04
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             15.283
                                             
                                                 13.468
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             28.751
                                             Continuing
                                        
                                    
                                     
                                         Test Readiness and Truth Continuous Process Improvement YX04
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             6.637
                                             
                                                 0.000
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             6.637
                                             Continuing
                                        
                                    
                                     
                                         Test Readiness and Truth Independent Assessment YX04
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             2.465
                                             
                                                 0.000
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.465
                                             Continuing
                                        
                                    
                                     
                                         Test Readiness and Truth Truth Data YX04
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 7.900
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             7.9
                                             Continuing
                                        
                                    
                                     
                                         Test Readiness and Truth Test Training and Readiness YX04
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 3.126
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.126
                                             Continuing
                                        
                                    
                                     
                                         MDA Infrastructure MDA Infrastructure YX04
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             5.643
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             5.643
                                             Continuing
                                        
                                    
                                     
                                         MDA Infrastructure HSV IT O&M YX04
                                         C
                                         CPAF
                                         Advanced Systems Development
                                         Huntsville, AL
                                         
                                             3.097
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.097
                                             Continuing
                                        
                                    
                                     
                                         MDA Infrastructure Defend Systems & Networks YX04
                                         C
                                         CPAF
                                         Northrop Grumman
                                         CO
                                         
                                             1.478
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.478
                                             Continuing
                                        
                                    
                                     
                                         MDA Infrastructure Service/IM/IT YX04
                                         TBD
                                         TBD
                                         Advanced Systems Development
                                         Huntsville, AL
                                         
                                             0.896
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.896
                                             Continuing
                                        
                                    
                                     
                                         MDA Infrastructure Information Assurance C&A YX04
                                         C
                                         CPFF
                                         General Dynamics Information Technology
                                         VA
                                         
                                             1.063
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.063
                                             Continuing
                                        
                                    
                                     
                                         Concurrent Test, Training and Operations (DMETS) Test, Training and Integration Enablers YX04
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 15.972
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             15.972
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 NA
                                 
                                     
                                         Test Resources SMDC Government Salaries YX04
                                         TBD
                                         TBD
                                         USASMDC
                                         Huntsville, AL
                                         
                                             0.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.1
                                             Continuing
                                        
                                    
                                     
                                         Test Resources Support Contracts YX04
                                         C
                                         FFP
                                         Northrop Grumman
                                         Arlington, VA
                                         
                                             24.466
                                             
                                                 16.570
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             41.036
                                             Continuing
                                        
                                    
                                     
                                         Test Operations, Design, and Analysis Support Contracts YX04
                                         C
                                         FFP
                                         , TASC, Sparta, RND
                                         Arlington, VA
                                         
                                             75.537
                                             
                                                 13.376
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             88.913
                                             Continuing
                                        
                                    
                                     
                                         Test Operations, Design, and Analysis Joint Analysis Team YX04
                                         C
                                         FFP
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 17.288
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             17.288
                                             Continuing
                                        
                                    
                                     
                                         Test Policy, Budget and Personnel TE Government Salaries YX04
                                         TBD
                                         TBD
                                         -
                                         Washington, DC
                                         
                                             27.519
                                             
                                                 16.528
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             44.047
                                             Continuing
                                        
                                    
                                     
                                         Test Policy, Budget and Personnel Support Contracts YX04
                                         C
                                         FFP
                                         TASC, Sparta
                                         Arlington, VA
                                         
                                             14.213
                                             
                                                 18.565
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             32.778
                                             Continuing
                                        
                                    
                                     
                                         Test Policy, Budget and Personnel TE Travel YX04
                                         TBD
                                         TBD
                                         -
                                         -
                                         
                                             2.651
                                             
                                                 1.345
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.996
                                             Continuing
                                        
                                    
                                     
                                         Test Policy, Budget and Personnel International Programs YX04
                                         TBD
                                         TBD
                                         -
                                         Washington, DC
                                         
                                             0.917
                                             
                                                 0.000
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.917
                                             Continuing
                                        
                                    
                                     
                                         Test Readiness and Truth Support Contracts YX04
                                         C
                                         FFP
                                         Various/TASC, Sparta
                                         Arlington, VA
                                         
                                             5.017
                                             
                                                 0.000
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             5.017
                                             Continuing
                                        
                                    
                                     
                                         Facilities Siting, and Environmental Support Contracts YX04
                                         C
                                         FFP
                                         ICF, SciComm
                                         VA, MD
                                         
                                             7.542
                                             
                                                 3.801
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             11.343
                                             Continuing
                                        
                                    
                                     
                                         Fielding and Integration Government Salaries YX04
                                         TBD
                                         TBD
                                         -
                                         Washington, DC
                                         
                                             0.924
                                             
                                                 0.956
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.88
                                             Continuing
                                        
                                    
                                     
                                         Fielding and Integration Support Contracts YX04
                                         C
                                         CPAF
                                         Computer Sciences Corp.
                                         Falls Church, VA
                                         
                                             6.594
                                             
                                                 5.868
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             12.462
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                
                 
                     MD04
                     Test Program
                     
                         0.000
                         0.000
                         559.133
                         559.133
                         0.000
                         477.588
                         453.047
                         435.093
                         399.100
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         
In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Projects YX04, XX04, AX04, BX04, CX04, DX04, EX04, and WX04 for FY 2009-FY 2010 is now captured in Project MD04. 

All funding in this budget project supports the budgetary objective of  Proving BMDS. 

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes engineering and technical services; studies, analyses, and evaluation; and management and professional services.
                         
The Test and Evaluation (T&E) projects provide consolidated Missile Defense Agency (MDA) capabilities and resources to support the management and execution of Ballistic Missile Defense System (BMDS) and Element-level testing. With the evolution of the BMDS, testing needs have expanded beyond those of the individual Elements to include testing of BMDS Critical Engagement Conditions (CEC) and Empirical Measurement Events (EME) to anchor modeling and simulations. The Directorate for Test centralizes all authority and responsibility for all BMDS testing. The Directorate for Test relies on BMD Systems Engineering to provide the system test objectives to define the test architecture. The Directorate for Test plans and executes BMD system test events. The Directorate for Test also develops the necessary test policy, test plans, and test infrastructure to conduct an effective test program. Directorate for Test activities are grouped into six major areas: Test Policy, Budget, and Functional Management; Test Planning and Design; Test Mission Management and Integration; Test Operations; Test Data Management; and Test Resources. Other test related program content involving Engineering Test Analysis, Concurrent Test, Training, and Operations, Fielding and Integration, and Facilities, Siting, and Environmental Management, is also included within this T&E project. 

Proving BMDS 

Funding within this budget project supports the budgetary objective of Proving BMDS. The goals of this budgetary objective are to continue and improve a robust testing program, and to enhance modeling and simulation efforts to provide, in conjunction with flight and ground testing, confidence to the warfighter that the missile defense system works. 

The MDA test program conducts a rigorous review involving MDA, along with the Army, Navy, Air Force and Operational Test Agencies to review BMDS models and simulations to determine the data needed to accredit them using a comprehensive Verification, Validation and Accreditation process. Working with the Services, Operational Test Agencies (OTA), with the support of the Director of Operational Test and Evaluation (DOT&E), the test program was restructured to improve confidence in the missile defense capabilities under development and ensure the capabilities transferred to the warfighter are operationally effective, suitable, and survivable. 

Test Policy, Budget, and Functional Management 

The Test Policy, Budget, and Functional Management program supports the development and implementation of test policy, standards, directives, and procedures for creating unified BMD test processes which reflect the best practices of existing element processes. The Test Policy, Budget, and Functional Management program also develops training and certification plans and International policy for the Directorate of Test. The Test Policy, Budget, and Functional Management program provides policy and guidance on Knowledge Management (KM) practices, establishing standardized documentation for test planning, test reporting, and data archiving. The program also develops, coordinates, and manages Directorate for Test inputs into the overall BMDS Program Plans, Directorate for Test Base Closure and Realignment Commission (BRAC) related Transition Planning, and relocation of personnel. The program also coordinates Directorate for Test budget planning and execution activities, as well as Test Functional Area (TFA) activities. The Test Policy, Budget and Functional Management program also supports System-Level Operational Test Agencies` (OTA) assessments. OTA funding is consolidated within the Directorate for Test so they can provide operational assessments of the BMDS. The OTA maintains their assessments in the OTA database, which is a living document of the BMDS assessment. 

Test Planning and Design 

Test Planning and Design performs campaign-level planning and design functions for the BMDS Test program. This includes the collection and adjudication of test objectives from BMD Systems Engineering, the OTA, and the warfighters; development of ground and flight test campaigns; validation of test venues and test scenarios; adaptive test planning; contingency planning; definition of test resource requirements, establishing a baseline test campaign timeline, and interfacing with co-located OTA and stakeholder representatives. These efforts culminate in the development and publication of the Integrated Master Test Plan (IMTP) which documents the test component of the BMDS Test Baseline across the Future Years Defense Plan (FYDP). 

The Test Planning and Design function employs a three-phased strategy which will result in a process that produces an event-oriented test plan in the form of the BMDS IMTP that extends out as many years as necessary to collect all data required to demonstrate specific missile defense functions. During this three-phase comprehensive test review, MDA in conjunction with the Army, Navy, and Air Force OTAs reviewed the BMDS models and simulations to determine the data needed to accredit them using a comprehensive Verification, Validation, and Accreditation (VV&A) process. Much of the data needed to understand and assess system survivability, operational performance, reliability, and supportability can only be measured through ground tests and flight tests. 

The steady state test requirements development process requires the overall three phase approach to be conducted in concert with all supporting organizations. New test requirements will enter the process as the result of new BMDS functionality, test event data collection shortfalls, and other circumstances. The primary output of this process is the IMTP, which will be updated quarterly. 

Test Mission Management and Integration 

The Test Mission Management and Integration program plans, programs, and budgets the unified BMD test process. The Mission Management and Integration program prepares detailed plans and integrates all BMD system test events in conjunction with MDA and non-MDA elements. The Test Mission Management and Integration program consolidates personnel, processes, and resources in the elements and across MDA involved in Flight Test (FT) and Ground Test (GT) planning into a cohesive team, relying heavily upon BMDS system test objectives determined by BMD Systems Engineering. The Test Mission Management and Integration program performs BMDS test configuration control and asset management and integrates Flight and Ground Test scheduling and deconfliction. Mission Management function also provides end-to-end test cost oversight on flight and ground tests. Test Mission Management and Integration personnel form the core of the Integrated Event Test Teams for FTs, GTs and Contingency Operations providing the System Mission Manager (SMM) and technical support who perform mission management and integration functions initiating 18 months prior to the test date. The SMM provides leadership and continuity throughout the test life cycle, and serves as the test expert matrixed to the senior MDA leadership in charge of each of the five phases of testing from requirements generation through
planning, readiness, execution, and data reduction and analysis. The mission management team synchronizes efforts from each of the Elements, BMD System Engineering, Test Data Management, Test Operations, and Test Resources to develop all mission documentation including Test Directives, Executive Reviews, resource requirements, mission viewing plans, and financial management of mission event funds. 

Test Operations 

The Test Operations division is responsible for executing all BMDS Ground Tests (GTs) and Flight Tests (FTs), which are necessary to provide the necessary data to demonstrate capability deliveries and BMDS capabilities. Test Operations provides mission Test Directors (TDs), who work in concert with their respective SMMs to ensure mission readiness for test, and who are then responsible for execution of BMDS system level execution activities during the run-up to test and on mission day. Test operations also manages, assigns, and dispositions mission related risk items via the Mission Risk Working group (MRWG) for BMDS test events and maintains a data base of BMDS Test Incident Reports (BTIRs) for those events from which lessons learned are extracted and applied to future tests. Test Operations is responsible for developing and maintaining a formal training and certification program for BMD management and execution personnel from each of the elements, as well as for other DT console operators. Test events include tests for Ground-Based Mid-Course Defense program, Aegis BMD, THAAD, sensors (SBX, AN/TPY-2, SN/SPY-1), C2BMC, allied weapon systems, and other developing elements like Airborne Laser and Space Tracking and Surveillance System (STSS). The test events are used to anchor system models and provide data to warfighters and senior decision makers regarding fielding and capability deliveries. The test events also address the demonstration of PATRIOT Upper Tier Debris Mitigation capability and the Aegis Weapon System SM-2 Block IV Sea-Based Terminal capability, demonstrate operationally realistic multi-national communication networks, perform directed engagements and engagement coordination among different participants, and assess MDA`s increased capability to support Critical Empirical Conditions (CECs) and Empirical Measurement Events (EMEs)** identified in the BMDS Integrated Master Test Plan (IMTP). International partners include but are not limited to Japan, Israel, and other potential future BMD International Partners. 

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations.

Test Data Management 

The Test Data Management program performs truth data analysis for all BMDS tests, performs data requirements definition, facilitates data collection, and manages Data Center functions for all BMDS tests. The Test Data Management program assures readiness, trains test personnel, ensures realism, assesses adequacy, and tracks test risk process. The Test Data Management program will assess readiness processes and metrics for these programs and evaluate the outcomes. Test Data Management program increases the efficiency and effectiveness of the BMDS test program by integrating key strategies and objectives into the Directorate for Test program by identifying and improving test processes. Test Data Management program assesses test adequacy by conducting: test assessments to identify data voids and unfulfilled objectives; test design reviews to ensure tests are configured to support assessment activity; and Mission planning meetings to ensure the proper data will be collected for analysis and assessment. The test training program provides BMDS operations, test operations, missile and range instrumentation training to test personnel to prepare them for Flight and Ground test console operations. The training program conducts console training exercises in the Advanced Research Center (ARC) Training and Operations Center. The training program also monitors, documents, and records operator and team performance in preparation for specific missions at the mission control site in an automated database. The Test Data Management program develops, sustains, and modernizes the Missile Defense Data Center (MDDC). 

Test Resources 

The Test Resources program develops, sustains, and modernizes the core T&E assets of the BMDS Test Bed to support System and Element-level Flight and Ground testing and assessment. This includes development, sustainment, and modernization of the MDA mobile instrumentation tool box, and BMD-unique ground test facilities. The mobile instrumentation tool box includes telemetry, radar, and optical data collection assets such as four (4) test aircraft equipped with optical sensors, mobile telemetry systems, the Kwajalein Mobile Range Safety System, the Mobile Launch Platform (MLP), the Telemetry and Instrumentation Ship, and the Pacific Tracker X-Band Transportable Radar Ship (under development). These assets are required to collect the spatial data needed to execute the flight tests safely and collect the measurement data needed for BMDS performance evaluation. The Test Resources program also makes focused investments to improve MDA-unique capability at Major Range & Test Facility Base activities. All of these assets enable robust flight testing and support mandatory safety and analysis data requirements in support of BMDS test activities. This core test capability is corporately sustained for the BMDS Test Program. The Test Resources program also provides for the development, sustainment, and modernization of Element Hardware-In-the-Loop (HWIL) representations to support robust System-level ground testing. The Test Resources program also provides continuous improvement, expansion, and sustainment of System Ground Test Infrastructure. The Test Resources program uses the BMD Systems Engineer`s products as the basis to evaluate the future resource needs of the BMDS. An annual analysis of data collection requirements and test scenarios versus existing and planned test assets identifies the test infrastructure needed to test the BMDS Elements as part of test campaign. The Test Resources program also includes the Pacific Range Support Team (PRST) to support the BMDS test teams with range mission planning and execution expertise, development of common standards and mission assurance, and to recommend development or modification of mobile instrumentation to support MDA testing. The Test Resources program is expanding the PRST management philosophy to Test Resources ground test assets and this philosophy will include test resource-related improvements to training and integration efforts. 

The BMD Digital Simulations Architecture (DSA) is the primary Modeling and Simulations (M&S) System framework used to integrate Elements baselines prior to flight or ground testing, facilitate technical trade-offs, concept analysis and trade studies, as well as providing support to Wargames and exercises within the BMDS Program. Each BMDS Element supports the M&S Program by providing digital representations ready for integration into the BMDS system-level framework. The DSA-performance architecture and Element and component high fidelity models support PA events, which provide critical system level performance data relative to all elements, system engineers, M&S developers, the Operational Test Agency, and Warfighters. The DSA-virtual architecture supports Element baseline integration, training, portions of ground testing and exercises. 

The BMD Single Stimulation Framework (SSF) utilizes Hardware-in-the-Loop (HWIL) assets to support primarily BMDS ground testing, pre and post flight test mission construction and reconstruction, portions of the training capability, Wargames, exercises, BMDS contingency studies, as well as various other use cases to enable BMDS performance in a simulated environment. Each BMDS Element supports the Modeling and Simulation Program by providing HWIL representations ready for integration into the BMDS system-level framework to support full-envelope BMDS ground test, flight test, and training events based upon MDA and Warfighter needs. The Test Resources Program supports the ground test program by providing the infrastructure required to support execution of these tests. 

Engineering Test Analysis 

Engineering Test Analysis provides the leadership, tools, and processes to conduct pre- and post-mission system level analysis for all BMD system flight and ground test events. Analysis is performed and reported using the Joint Analysis Team (JAT). Pre-mission analysis provides essential risk reduction analysis used to optimize conditions for successful accomplishment of the primary mission objectives. Post-mission analysis is performed to assess the primary and secondary test objectives and to identify mission-specific performance enhancements or anomalies that were observed. 

The BMDS Capability Assessment team (BCAT) team conducts non-advocate assessments of the BMDS readiness and investigates BMDS performance issues and proposes mitigation plans. 

Target and Countermeasures Requirements Directorate is responsible for the development of BMDS level target and countermeasures class capabilities and mission specific requirements that meet system and element flight and ground test requirements. Target requirements development requires expertise in countermeasures, signatures, RV dynamics, trajectory assessments, threat capabilities, sensors, and current/predicted threat capabilities as well as weapon system capabilities to provide leadership information/data at a sufficient level and in an adequate timeframe for decision making and planning. 

Target certification assures that a target recommended for certification meets the mission and test objectives with the target characteristics identified for that test event. The Target Accreditation Report, the basis for certification, compares the target`s capabilities against the capabilities required by the BMDS Target Requirements Document and the test event described in the IMTP.
                         
                             
                                 Test Policy, Budget and Functional Management
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         FY 2009 accomplishments are captured in Budget Project YX04.
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         FY 2010 ;plans are captured in Budget Project YX04.
                                    
                                     
                                         44.699
                                         0
                                    
                                     
                                         44.699
                                         0
                                         
	Integrate mission assurance and best practices and lessons learned. 
	Communicate and interaction between the Ballistic Missile Defense System (BMDS) development community and Operational Test Agencies (OTA). 
	Provide a BMDS operational assessment based on warfighter defended areas in the areas of effectiveness,
suitability, survivability, interoperability, and transition. 
	Develop and implement test policy, standards, directives, and procedures for creating unified BMD test processes. 
Support transition planning of test functions from the National Capital Region (NCR) to Huntsville; transition activities planned completion is in FY 2011. 
	Develop Test Policy memorandum to implement matrix management.
	Coordinate budget planning and execution activities, as well as Test Functional Area (TFA) manpower activities.
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Test Planning and Design
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         FY 2009 accomplishments are captured in Budget Project YX04.
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         FY 2010 plans are captured in Budget Project YX04.
                                    
                                     
                                         12.628
                                         0
                                    
                                     
                                         12.628
                                         0
                                         
	Coordinate, revise, and provide regular updates to the Integrated Master Test Plan (IMTP). 
	Expand scope of the IMTP as BMD System Engineering expands the Ballistic Missile Defense System (BMDS) Technical Baseline to incorporate the BMDS Integrated Build D functionalities (e.g. Launch on/Engage on BMD System Track, improved sensor management and tasking, sensor correlation, and improved discrimination) ;and future integrated builds of the IMTP. 
	Support Phase I (Engineering) activities associated with determining critical factors, data points, and EMEs and CECs** required to support Verification, Validation, and Accreditation (VV&A) of Modeling and Simulations (M&S). 
	Improve operational realism of test events by incorporating Warfighter and Operational Test Agencies critical operational issues. 
	Support risk assessment and mitigation of the BMDS test program. 
	Develop and coordinate a revised test program designed to optimize test cadence and minimize delays in the test program. 
	Provide test planning support to Element working groups. 
	Support the MDA Systems Engineer with representation on the Systems Engineering Working Group. 
	Develop Test Design Documents, detailing the test event design and feasibility analysis to achieve System Test Objectives. 
	Provide campaign test planning associated with the four threat classes and BMDS effectiveness and efficiency. 
	Conduct flight safety, trajectory, threat, collision avoidance, and mobile asset analysis, as well as sensor planning. 
	Generate test event data for planning, performance analysis predictions, and feasibility test studies for MDA Elements. 
	Provide test scenario designs for the IMTP, requirements for long-range test architecture, and operational comparison analysis for MDA.

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations.
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Test Operations, Mission Management and Integration
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         FY 2009 accomplishments are captured in Budget Projects AX04, BX04, CX04, DX04, EX04, WX04, and YX04.
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         FY 2010 plans are captured in Budget Projects AX04, BX04, CX04, DX04, EX04, WX04, and YX04.
                                    
                                     
                                         91.393
                                         0
                                    
                                     
                                         91.393
                                         0
                                         
	Complete detailed test planning and mission management and integration for FY 2011 Ballistic Missile Defense (BM) system level and other test events. 
	Provide System Mission Managers to lead Integrated Event Test Team mission management and readiness activities across all five test event phases for System and Element flight and ground tests and contingency operations. 
	Support BMDS Elements in planning and integration of their program specific Flight and Ground Tests. 
	Support planning and execution of BMDS Contingency Operations. 
	Prepare and conduct all phase test readiness reviews an schedule all Executive test reviews. 
	Perform BMDS test configuration control and asset management. 
	Complete BMDS Daily Test Status and integrate Flight and Ground Test scheduling and deconfliction. 
	Complete IETT and Test Directive memorandums. 
	Support end-to-end test cost oversight on flight and ground tests. 
	Integrate and support all Associated Operations on flight and ground test events. 
	Integrate and develop Test Event Viewing Plans and conduct all test event viewing. 
	Support BMD System Engineering and Warfighter requirements and integration of multiple Elements, Operational Test Agency (OTA) and test support team into BMDS system flight and ground test events. 
	Refine scenario designs for BMDS flight tests to support Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs)** identified in BMDS Integrated Master Test Plan. 
	Initiate planning for FY 2012 BMDS system level and other test events. 
	Complete detailed test planning and execute FY 2011 Ballistic Missile Defense (BMD) system level and other test events. 
	Support BMDS Elements in planning and execution of their program specific Flight Test events. 
	Support BMD System Engineering and Warfighter requirements and integration of multiple Elements, Operational Test Agency (OTA) and test support team into BMDS system flight and ground tests. 
	Initiate planning for FY 2012 BMDS system level and other test events. 

** CECs/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations.

	Refine scenario designs for BMDS flight tests to support Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs) identified in BMDS Integrated Master Test Plan (IMTP).

                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Test Data Management
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         FY 2009 accomplishments are captured in Budget Project YX04.
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         FY 2010 plans are captured in Budget Project YX04.
                                    
                                     
                                         23.710
                                         0
                                    
                                     
                                         23.710
                                         0
                                         
	Assess processes and metrics that support readiness to test. 
	Identify options for processes that are missing or deficient. 
	Track issues to ensure processes are developed and implemented where needed. 
	Develop MDA test program Risk Management Standardization. Establish test lessons learned process to enable organizational learning. 
	Establish additional Test Readiness Improvement Teams (TRITs) as needed. 
	Develop a Test Readiness Assessment Dashboard View and Process to produce reports assessing overall Test Readiness. 
	Develop and codify operational test training to qualify personnel (trainers, evaluators, and operators/crews) in test operations. 
	Develop truth plans for ground and flight tests as well as post-flight reconstruction. Deliver truth data products such as Truth Data Packages, Best Estimated Trajectories (BETs), Truth Summit Compilations, and executive-level brief inputs.
	Provide centralized data management, archival and distribution services to reduce the risks and costs of BMDS Development and Fielding. The Data Centers comprise MDA`s official archive for all MDA mission related scientific and technical data.
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Test Resources
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         FY 2009 accomplishments are captured in Budget Project YX04.
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         FY 2010 plans are captured in Budget Project YX04.
                                    
                                     
                                         282.634
                                         0
                                    
                                     
                                         282.634
                                         0
                                         
	Develop, maintain, integrate and upgrade MDA unique range facilities and instrumentation at the following ranges in accordance with the Department of Defense Financial Management Regulation: White Sands Missile Range (WSMR), Naval Air Warfare Center (NAWC), Kauai Test Facility (KTF), Wake Island, Pacific Missile Range Facility (PMRF), Reagan Test Site (RTS), Vandenberg Air Force Base (VAFB), Kodiak Launch Complex (KLC), and other test sites as required. 
	Operate High Altitude Observatory II (HALO), HALO-III, Wide-body Airborne Sensor Program (WASP), HALO-I for data collection services of Ballistic Missile Defense (BMD) Flight Test. 
	Maintain and upgrade MDA unique Ground Test Facilities to support all the BMDS developmental program hardware and software testing. These facilities provide hardware in the loop capability, threat signature measurement capability, and sensor calibration standards. 
	Continue to maintain and upgrade MDA unique Ground Test Facilities to support BMDS system-level Ground Tests, including basic Ground Test Control as well as some Element representations. Expand System Ground Test Infrastructure to include new (and some multiple) Element representations and capabilities (such as concurrent test, training, and integration). 
	Use the Pacific Range Support Team (PRST) to provide efficient planning, coordination and management of range resources and infrastructure in support of BMDS Flight Testing throughout the Pacific Test bed. 
	Continue coordinating with the Targets Program to develop and qualify common Flight Termination and Range Tracking Systems that will simplify target integration at the ranges. 
	Provide for continued development and operations of the Telemetry and Instrumentation Ship to support off-range BMDS testing and increasingly complex test scenarios. 
	Continue to operate three Transportable Telemetry System (TTS) that provides long range missile telemetry acquisition, processing and archiving capability. 
	Continue support of the Test and Evaluation Data Analysis Center (TEDAC) to provide test communications among the MDA ranges and test situational awareness to MDA. 
	Provide for continued operations of the X-Band Transportable Radar (XTR-1), hosted on the Pacific Tracker, to support off-range BMDS RDT&E testing and increasingly complex test scenarios. 
	Make focused investments in the BMDS test infrastructure to support the Integrated Master Test Plan (IMTP). 
	Develop the flight test infrastructure and Ground-based Midcourse Defense (GMD) salvo test-unique modifications to support GMD salvo flight testing from VAFB. 
	Develop additional telemetry and flight safety instrumentation to support increasingly complex flight test scenarios. 
	Develop dedicated C2BMC regional test bed and communication nodes to support IMTP flight test program 
	Initiate improvements to the existing BMDS hardware in the loop capability and initiate development of the second BMDS Hardware in the Loop string, including improvements to the model and simulation validation and verification lab.
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Engineering Test Analysis
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         FY 2009 accomplishments are captured in Budget Projects WX04 and YX04.
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         FY 2010 plans are captured in Budget Projects WX04 and YX04.
                                    
                                     
                                         39.639
                                         0
                                    
                                     
                                         39.639
                                         0
                                         
	The Ballistic Missile Defense System (BMDS) Capability Assessment team (BCAT) team will continue to update the non-advocate assessment of the BMDS readiness and investigates BMDS performance issues and propose mitigation plans. The BCAT Team will also assess model fidelity based on test events that are reconstructed digitally and compared to mission day results for events in the Integrated Master Test Plan (IMTP). 
	Target certification will be conducted. Target certification assures that a target recommended for certification meets the mission and test objectives with the target characteristics identified for that test event. The Target Accreditation Report, the basis for certification, compares the target`s capabilities against the capabilities required by the BMDS Target Requirements Document and the test event described in the IMTP. 
	Perform system-level analysis and interoperability analysis on all BMDS test events listed in the IMTP. 
	Develop Analysis Execution Plans (AEP) and final Test Analysis Reports (TAR) for BMDS test events listed in the IMTP. 
	Lead Joint Analysis Teams (JAT) for BMDS test events listed in the IMTP. 
	Develop, deliver, and brief Quick Look Brief (QLB), Executive QLB (EQLB), Mission Data Review (MDR), and Executive MDR (EMDR) for BMDS test events listed in the IMTP. 
	Incorporate software changes to Modular Analysis and Reporting Suite (MARS) to enhance analyst efficiency and capability. 
	Continue to populate the MARS Analysis Database with most current test data to support analysis and capability assessments.

                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Concurrent Test, Training and Operations
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         FY 2009 accomplishments are captured in Budget Project XX04
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         FY 2010 plans are captured in Budget Projects XX04 and YX04
                                    
                                     
                                         51.419
                                         0
                                    
                                     
                                         51.419
                                         0
                                         
	Begin integration of Element delivered implementations 
	Monitor and coordinate the execution of Agency Modeling and Simulation development efforts; key dependencies for the successful execution of CTTO 
	Operate and sustain Distributed Multi-Echelon System (DMETS) training and exercise suites and associated hardware and software at 80 hours per week 
	Continue providing BMD training events across the Unified Combatant Commands while maintaining the existing architecture. 
	Continue to upgrade DMETS to mirror the deployed systems. Includes technical refresh. Expand training enhancements (e.g. dynamic scenarios emulating enemy mobile launchers, constructive (manned) element simulations, and initial crew assessment tools) and cross mission training. 
	Continue to expand training audience to include regional and theater training 
	Improve training operations tools which provide better training system reliability and automated asset management 
	Integrate evolving Agency modeling and simulation development efforts 
	Continue to upgrade DMETS to mirror the deployed systems, including technical refresh 
	Continue to expand training audience to include regional and theater training 
	Expand training enhancements (e.g. dynamic scenarios emulating enemy mobile launchers, constructive (manned) element simulations, and initial crew assessment tools) and cross mission training 
	Improve training operations tools which provide better training system reliability and automated asset management. 
	Integrate evolving Agency modeling and simulation development efforts
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Fielding and Integration
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         FY 2009 accomplishments are captured in Budget Project YX04.
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         FY 2010 plans are captured in Budget Project YX04.
                                    
                                     
                                         9.110
                                         0
                                    
                                     
                                         9.110
                                         0
                                         
	Continue Ballistic Missile Defense System (BMDS) integration planning and capability delivery execution (CD-04). 
	Manage BMDS Schedule Baseline. 
	Update BMDS Baseline documentation. 
	Support Decision Support System acquisition activities and implementation. 
	Continue to execute the BMDS Change Management process.
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Facilities Siting, and Environmental
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         FY 2009 accomplishments are captured in Budget Project YX04.
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         FY 2010 plans are captured in Budget Project YX04.
                                    
                                     
                                         3.901
                                         0
                                    
                                     
                                         3.901
                                         0
                                         
	Support MDA Military Construction (MILCON) planning and programming. 
	Provide oversight for real property acquisition of the MILCON 2005 Defense Base Closure and Realignment and RDT&E construction programs. 
	Continue Support operations and maintenance of MDA-assigned facilities at test and operational locations worldwide, to include Aegis Ashore and potential transfer of Kauai Test Facility from Department of Energy to the Department of Defense. 
	Support construction for scheduled Ballistic Missile Defense System (BMDS) test campaigns, to include Reagan Test Site, Pacific Missile Range Facility (PMRF), Vandenberg Air Force Base (VAFB), Pt. Mugu, and Wake Island. 
	Support site survey and bed-down approval process, launch facilities designs, and award of construction contracts. 
	Use MDA`s Strategic Plan for Environmental Management to manage and execute MDA`s environmental activities and assets in a proactive and environmentally sound manner. 
	Ensure environmental compliance with all applicable U.S. laws and regulations, DoD and Service regulations and policies, Executive Orders, binding international agreements, host-nation requirements, and other requirements that seek to preserve, protect, or enhance human health and/or the environment across all MDA operations and activities. 
	Plan, program, and budget to achieve, monitor, and maintain compliance in accordance with environmental laws. 
	Integrate environmental factors, issues, and values in MDA`s acquisition decision-making process to mitigate risk to cost, schedule, and performance while protecting the environment. 
	Promote awareness and understanding of environmental management in all phases of MDA`s acquisition mission and provide appropriate training to all MDA personnel. 
	Conduct required Agency reporting on environmental liabilities and environmental expenditures.
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603898C
                                 BMD JOINT WARFIGHTER SUPPORT
                                 
                                     66.283
                                     61.098
                                     68.726
                                     68.726
                                     0.000
                                     62.239
                                     63.451
                                     65.158
                                     67.231
                                     0
                                     454.1860
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
The Directorate for Test acquisition strategy is consistent with the MDA capabilities based acquisition strategy that emphasizes testing, evolutionary acquisition, and knowledge based funding. The Directorate for Test directs a team of various internal staff (Government and Scientific, Engineering and Technical Assistance support), executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, Federally Funded Research and Development Center (FFRDC), and other MDA programs to execute the various diverse efforts within the Ballistic Missile Defense System (BMDS) test program through competition. When a specific effort/activity being conducted, acquired, or maintained, requires the use of an executing agent the acquisition strategy that conform to their respective headquarters regulations are used. This combination of organizations forms an integrated team to accomplish the necessary testing for BMDS. 

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide Advisory and Assistance Services (AA&S) approach to support the BMDS mission. The objectives are to implement national engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes engineering and technical services; studies, analyses, and evaluation; and management and professional services. The Directorate for Test will recompete contracts in accordance with the MDA`s MiDAESS initiative.
                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 NA
                            
                             
                                 Support
                                 NA
                                 
                                     
                                         Engineering Test Analysis BMDS Capability Assessment Team MD04
                                         Various
                                         Various
                                         Various
                                         NJ, CO, MD, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 10.134
                                            
                                             
                                                 10.134
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Test Analysis Target Certification MD04
                                         Various
                                         Various
                                         USASMDC
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.699
                                            
                                             
                                                 0.699
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Test Analysis Joint Analysis Team MD04
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 28.806
                                            
                                             
                                                 28.806
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Concurrent Test, Training and Operations DMETS MD04
                                         C
                                         CPAF
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 27.766
                                            
                                             
                                                 27.766
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Concurrent Test, Training and Operations CTTO MD04
                                         C
                                         CPAF
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 23.653
                                            
                                             
                                                 23.653
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fielding and Integration Support Contracts MD04
                                         C
                                         CPAF
                                         Computer Sciences Corp.
                                         Falls Church, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 9.110
                                            
                                             
                                                 9.110
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Facilities Siting, and Environmental Support Contracts MD04
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.901
                                            
                                             
                                                 3.901
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 NA
                                 
                                     
                                         Test Policy, Budget and Functional Management Operational Test Agency Participation in System Test MD04
                                         Various
                                         Various
                                         OTAs
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 18.510
                                            
                                             
                                                 18.510
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Policy, Budget and Functional Management T&E Government Salaries MD04
                                         Various
                                         Various
                                         NA
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 16.315
                                            
                                             
                                                 16.315
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Policy, Budget and Functional Management Support Contracts MD04
                                         C
                                         FFP
                                         TASC, Sparta
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 8.513
                                            
                                             
                                                 8.513
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Policy, Budget and Functional Management T&E Travel MD04
                                         Various
                                         Various
                                         NA
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.361
                                            
                                             
                                                 1.361
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Planning and Design Test Planning and Design MD04
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 5.058
                                            
                                             
                                                 5.058
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Planning and Design Support Contracts MD04
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 7.570
                                            
                                             
                                                 7.570
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Operations, Mission Management and Integration BMDS Flight Test MD04
                                         Various
                                         Various
                                         USASMDC, WSMR, MITLL, MDIOC & VAFB
                                         AL, NM, MA, HI & CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 8.671
                                            
                                             
                                                 8.671
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Operations, Mission Management and Integration BMDS Ground Test MD04
                                         Various
                                         Various
                                         MDIOC, Various
                                         CO, CA, AL, VA & MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 64.796
                                            
                                             
                                                 64.796
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Operations, Mission Management and Integration Third Site Testing MD04
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.882
                                            
                                             
                                                 0.882
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Operations, Mission Management and Integration Support Contracts MD04
                                         C
                                         FFP
                                         TASC, Sparta, RND
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 17.044
                                            
                                             
                                                 17.044
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Data Management Continuous Process Improvement MD04
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.280
                                            
                                             
                                                 2.280
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Data Management Independent Assessment MD04
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.589
                                            
                                             
                                                 1.589
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Data Management Support Contracts MD04
                                         C
                                         FFP
                                         TASC, Sparta
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.942
                                            
                                             
                                                 3.942
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Data Management Data Centers MD04
                                         Various
                                         Various
                                         Various
                                         TN, CO, AL, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 15.899
                                            
                                             
                                                 15.899
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Resources Ground Test Facilities MD04
                                         Various
                                         Various
                                         Army, Air Force
                                         AL, FL, MD, TN
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 104.202
                                            
                                             
                                                 104.202
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Resources Ranges and Instrumentation MD04
                                         Various
                                         Various
                                         Various
                                         CA, HI, NM, Marshall Islands, AK
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 130.189
                                            
                                             
                                                 130.189
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Resources Airborne Sensors MD04
                                         C
                                         CPAF
                                         L3 Communications
                                         OK, RTSC, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 27.711
                                            
                                             
                                                 27.711
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Resources Support Contracts MD04
                                         C
                                         FFP
                                         Northrop Grumman
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 20.532
                                            
                                             
                                                 20.532
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 NA
                            
                        
                    
                     
                         
                             
                                 AST-14 (Israeli Cooperative Intercept Flight Test)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 AST-15 (Israeli Cooperative Intercept Flight Test)
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 AST-16 (Israeli Cooperative Intercept Flight Test)
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 BVT-01 (Two Stage Booster Flight Test)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 CTV-1 (Aegis Interceptor Only Test)
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 CTV-2 (Aegis Interceptor Only Test)
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Caravan 3 (USFT-5) (Israeli Program Intercept Flight Test)
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Caravan 3 (USFT-6) (Israeli Program Intercept Flight Test)
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 EPOCH-1 (Aegis/THAAD/Patriot Multiple Engagement Flight Test)
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 EPOCH-2 (GMD/Aegis/THAAD/Patriot Multiple Engagement Flight Test)
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 FTG-08 (GMD Intercept Flight Test)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 FTG-09 (GMD Salvo Flight Test)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 FTG-11 (GMD Intercept Flight Test)
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 FTM-15 (Aegis Intercept Flight Test)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 FTM-16 (Aegis Flight Test) E1 (Simulated Intercept), E2 (Intercept)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 FTM-18 (Aegis Intercept Flight Test)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 FTM-19 (Aegis Flight Test) E1 (Simulated Intercept), E2 (Intercept)
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 FTM-20 (Aegis Flight Test) E1 (Simulated Intercept), E2 (Intercept), E3 (Simulated Intercept)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 FTM-21 (Aegis Intercept Flight Test)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 FTM-22 (Aegis Intercept Flight Test)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 FTM-23 (Aegis Flight Test) E1 (Salvo), E2 and E3 (Intercept)
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 FTS-02 (STSS Demonstrator Flight Test)
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 FTT-13 (THAAD Intercept Flight Test)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 FTT-14 (THAAD Intercept Flight Test)
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 FTT-15 (THAAD Intercept Flight Test)
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 FTT-16 (THAAD Intercept Flight Test)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 FTT-17 (THAAD Intercept Flight Test)
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 FTT-18 (THAAD Intercept Flight Test)
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 FTT-19 (THAAD Intercept Flight Test)
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 FTX-12 (UEWR Tracking Test)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 FTX-13 (GMD Risk Reduction Flight)
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 FTX-15 (ECM Test Flight)
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 GTD-04 (Full BMDS Distributed Test)
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 GTD-05 (Full BMDS Distributed Test)
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 GTD-06 (Full BMDS Distributed Test)
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 GTI-04 (EXE) (Full BMDS HWIL Test)
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 GTI-04 (INT) (Full BMDS HWIL Test)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 GTI-05 (EXE) (Full BMDS HWIL Test)
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 GTI-05 (INT) (Full BMDS HWIL Test)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 GTI-06 (EXE) (Full BMDS HWIL Test)
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 GTI-06 (INT) (Full BMDS HWIL Test)
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 GTX-04d (Full BMDS HWIL Test)
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 GTX-04e (Regional Focused HWIL Test)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 GTX-05a (Regional Focused HWIL Test)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 GTX-05b (Strategic Focused HWIL Test)
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 GTX-06a (BMDS Focused HWIL Test)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 GTX-06b (BMDS Focused HWIL Test)
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 GTX-06c (BMDS Focused HWIL Test)
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 HWIL Contingency Test
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 JFTM-04 E1, E2 (Japanese Cooperative Aegis Track Ex/US Sim Engagement)
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 PTV-1 (Aegis Interceptor Only Test)
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 Patriot 7-3 (Patriot Multiple Simultaneous Engagement )
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 SFTM-1 (Aegis Flight Test) E1 (Simulated Intercept), E2 ( Interceptor Only)
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 SFTM-2 (Aegis Flight Test) E1 (Simulated Intercept), E2 (Non Intercept)
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     BX05
                     Targets & Countermeasures Supports Block 2.0
                     
                         86.168
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0
                         86.168
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         
Starting in FY 2009 BX05 funding transitioned to the Targets and Countermeasures Program Element. 

Starting in FY 2010 BX05 funding transitioned to YX05 project.
                         
The Missile Defense Agency (MDA) Targets and Countermeasures (TC) program provides threat representative targets to effectively demonstrate capability of the evolving layered missile defense system in a simultaneous test and operations operating environment. Based on the systems engineering assessments of realistic threat scenarios, the targets and countermeasures program acquires and launches short, medium, intermediate, and long range capability-based targets, to include Foreign Materiel Acquisitions (FMAs), with enhanced payloads to test, verify, and validate the performance of the BMDS. 

Funding for the TC program supports the continuation of the target program`s source activities which include the requirements, design, build, and test of BMDS targets, associated payloads, and flight missions. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing government furnished equipment (GFE) boosters and target components, as well as the purchase of long lead material assets and asset management items for short, medium, intermediate, and long-range target components.

                         
                             
                                 Targets and Countermeasures Supports Block 2.0
                                 See Description Below
                                 
                                     
                                         86.168
                                         0
                                         

Funding for this effort supports flight tests and the continued development and verification of the Ballistic Missile Defense System (BMDS). Specifically, it provides the Missile Defense Agency with integrated ballistic missile flight test target hardware (launch vehicles, reentry vehicles, associated objects, and kits); target characterization; quality and mission assurance; government furnished equipment and services; target range support (telemetry data collection equipment, range safety support equipment and launch control center unique displays); transportation and logistics support; element and range mission coordination; and launch services (includes mission planning, range and element data deliverables, communications security equipment and management). 

MDA Element testing is based on an integrated, comprehensive, and phased test program. Element systems, subsystems, and components are tested early in development and are necessary prior to conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded as part of a developmental program and reflected in this Program Element (PE) submission. This PE also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test Program and the resources for the, planning, design, execution, and management of Targets and Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions listed in the Integrated Master Test Plan (IMTP). 

	Completed target hardware build and integration for the following target types: 

	1 Foreign Materiel Acquisition (FMA) 
	1 Short Range Air Launch Targets (SRALT) 
	Long Range Air Launch Target (LRALT) 
	Conducted mission planning and range coordination activity, executed target mission, and collected and analyzed target system data for ;4 missions: 

	Flight tests for Terminal High Altitude Area Defense (THAAD) Interceptors (1) 

	FTT-10a 
	Flight tests for Aegis Interceptors (2) 

	Stellar Daggers 
	JFTM-2 E2
	Flight test with Arrow Interceptors (1) 

	FTA-03 
	Conducted mission planning and range coordination activity for 3 missions: 

	FTT-11 
	FTA-04a 
	FTA-04b
	Initiated and/or continued target hardware development, target integration, mission planning, and range coordination for future missions of the following target types: 

	2 Enhanced Long Range Air Launch Targets (E-LRALT) 
	1 Short Range Air Launch Target (SRALT) 
	1 Medium Range Target (MRT)
	Provided quality assurance and mission assurance compliance with Agency requirements for design, test, manufacturing, quality, safety, and reliability
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603898C
                                 BMD JOINT WARFIGHTER SUPPORT
                                 
                                     66.283
                                     61.098
                                     68.726
                                     68.726
                                     0.000
                                     62.239
                                     63.451
                                     65.158
                                     67.231
                                     0
                                     454.1860
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
The Missile Defense Agency`s Targets and Countermeasures program office provides for the development and procurement of ballistic missile targets and countermeasures for the Ballistic Missile Defense System in support of the Missile Defense Agency`s flight test program. Target requirements are derived from the Agency`s Integrated Master Test Plan. 

The Agency currently procures targets through the Targets and Countermeasures Prime Contract with Lockheed Martin and additional contracts including the Orbital Medium Range Target (MRT) Contract, and the ATK rocket motor sustainment contract. In addition the Agency utilizes existing United States Air Force contracts such as the Orbital/Suborbital Program contract and the Sounding Rockets Program contracts administered by the United States Air Force Space Development and Test Wing in Albuquerque, New Mexico. Further, the Agency procures Lance targets through a cooperative agreement with New Mexico State University`s Physical Sciences Lab and ARAV targets through the Naval Surface Warfare Center Port Hueneme Division White Sands contracts. Targets and Countermeasures has assumed a 50/50 cost-share with the Japanese Ministry of Defense for the future Standard Missile-3 (SM-3) Cooperative Development (SCD) Flight Test Missions (SFTM). 

In our new strategy starting in FY 2010, we will compete our future Medium, Intermediate, and Intercontinental Range Ballistic Missile Targets. The targets the Agency procures are categorized into three types: Type 1 Targets are simple, baseline configurations; Type 2 Targets have increased capability or complexity; and Type 3 Targets are a one of a kind design/development or launch activity. This will result in a single contractor award for each Target class that provides the Agency the best value solution with the exception of unique target configurations procured in low unit quantities (Type 3 Targets). Type 3 Targets in a given class may be awarded to a contractor different than the contractor who is awarded the rest of the line items associated with the respective target class. The Agency is currently preparing requests for proposals to procure targets by class under Target Systems Performance Specifications to support target execution requirements through the Future Years Defense Plan. These targets will be procured as All-Up-Rounds from vendors who are responsible for all aspects of target performance from tip to tail. This Request for Proposal specifies just-in-time delivery dates to meet Integrated Master Test Plan (IMTP) flight test requirements and also requests proposals suggest phasing for economic order quantity deliveries. The Agency will procure pre and post mission planning, data products, support to modeling and simulation and ground test, inventory sustainment and management, and flight test execution. Backup targets are also being procured to reduce risk of delays to the BMDS flight test program due to primary target failure or weapon system problems. 

Foreign Materiel Acquisitions will continue to be procured under the existing Lockheed Martin Contract HQ0006-04-D-0006. The Agency will review lessons learned and available documentation and determine the feasibility of procuring additional Foreign Materiel Acquisitions under the Lockheed Martin or other available contracts in 2010. Additionally, the Lockheed Martin contract will be utilized to procure an additional two (2) LV-2s above those under Delivery Order-8, and a single Short Range Air Launch Target. 

Establishing a manufacturing approach to target procurements is key to our strategy and allows for economic order quantity purchasing opportunities. We seek to acquire the full spectrum of target capabilities with the minimum number of production lines. The Agency seeks to promote high quality, repeatable production capability, including robust management of sub-tier supplier manufacturing capabilities. 

As we transition from our current approach using just in time for each target to an inventory approach with simple product lines to meet multiple test requirements, the current work ongoing will not transition to new contracts. Work under existing contracts/orders will run to completion rather than being transitioned to a new prime contractor. 

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes engineering and technical services; studies, analyses, and evaluation; and management and professional services.

                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 NA
                                 
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 1 BX05
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Denver, CO
                                         
                                             26.583
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             26.583
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 2 BX05
                                         C
                                         FFP
                                         Coleman Aerospace
                                         Orlando, FL
                                         
                                             21.650
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             21.65
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 3 BX05
                                         TBD
                                         TBD
                                         Naval Air Warfare Center Port Hueneme
                                         White Sands, NM
                                         
                                             0.022
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.022
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 4 BX05
                                         C
                                         FFP
                                         Northrop Grumman
                                         Albuquerque, NM
                                         
                                             4.917
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.917
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 5 BX05
                                         TBD
                                         TBD
                                         Pacific Missile Range and Facility
                                         Barking Sands, HI
                                         
                                             1.614
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.614
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 6 BX05
                                         TBD
                                         TBD
                                         Defense Finance and Accounting Service
                                         Indianapolis, IN
                                         
                                             7.878
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             7.878
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 7 BX05
                                         C
                                         FFP
                                         Teledyne Solutions
                                         Huntsville, AL
                                         
                                             0.305
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.305
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 8 BX05
                                         TBD
                                         TBD
                                         Missile Defense Integration & Operations Center
                                         Schriever AFB, CO
                                         
                                             0.233
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.233
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 9 BX05
                                         TBD
                                         TBD
                                         Aerospace
                                         Los Angeles, CA
                                         
                                             1.241
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.241
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 10 BX05
                                         TBD
                                         TBD
                                         NAWC-WD
                                         Albuquerque, NM
                                         
                                             4.508
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.508
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 11 BX05
                                         TBD
                                         TBD
                                         RTS
                                         China Lake, CA
                                         
                                             4.580
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.58
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 12 BX05
                                         TBD
                                         TBD
                                         NAWC-PAX
                                         Kwajalein, Marshall Islands
                                         
                                             4.581
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.581
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 13 BX05
                                         TBD
                                         TBD
                                         RTTC
                                         Redstone Arsenal, AL
                                         
                                             0.897
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.897
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 14 BX05
                                         TBD
                                         TBD
                                         309th Missile Maintenance Wing
                                         Hill AFB, UT
                                         
                                             0.923
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.923
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 15 BX05
                                         TBD
                                         TBD
                                         USAF Research Labs
                                         Wright-Patterson AFB, OH
                                         
                                             0.764
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.764
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 16 BX05
                                         TBD
                                         TBD
                                         USAF Air Mobility
                                         Scott AFB, IL
                                         
                                             5.106
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             5.106
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 17 BX05
                                         TBD
                                         TBD
                                         YUMA
                                         Yuma, AZ
                                         
                                             1.193
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.193
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 18 BX05
                                         TBD
                                         TBD
                                         MSI
                                         Hollister, CA
                                         
                                             0.191
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.191
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures Supports Block 2.0 Targets and Countermeasures Support Block 2 - 19 BX05
                                         TBD
                                         TBD
                                         NSWC-DD
                                         Dahlgren, VA
                                         
                                             0.095
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.095
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 NA
                            
                             
                                 Test and Evaluation
                                 NA
                            
                             
                                 Management Services
                                 NA
                            
                        
                    
                
                 
                     CX05
                     Targets & Countermeasures Supports Block 3.0
                     
                         43.277
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0
                         43.277
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         
Starting in FY 2009 CX05 funding transitioned to the Targets and Countermeasures Program Element. 

Starting in FY 2010 CX05 funding transitioned to YX05 project.
                         
The Missile Defense Agency (MDA) Targets and Countermeasures (TC) program provides threat representative targets to effectively demonstrate capability of the evolving layered missile defense system in a simultaneous test and operations operating environment. Based on the systems engineering assessments of realistic threat scenarios, the targets and countermeasures program acquires and launches short, medium, intermediate, and long range capability-based targets, to include Foreign Materiel Acquisitions (FMAs), with enhanced payloads to test, verify, and validate the performance of the BMDS. 

Funding for the TC program supports the continuation of the target program`s source activities which include the requirements, design, build, and test of BMDS targets, associated payloads, and flight missions. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing government furnished equipment (GFE) boosters and target components, as well as the purchase of long lead material assets and asset management items for short, medium, intermediate, and long-range target components.

                         
                             
                                 Targets and Countermeasures support Block 3.0
                                 See Description Below
                                 
                                     
                                         43.277
                                         0
                                         

Funding for this effort supports flight tests and the continued development and verification of the Ballistic Missile Defense System (BMDS). Specifically, it provides the Missile Defense Agency with integrated ballistic missile flight test target hardware (launch vehicles, reentry vehicles, associated objects, and kits); target characterization; quality and mission assurance; government furnished equipment and services; target range support (telemetry data collection equipment, range safety support equipment and launch control center unique displays); transportation and logistics support; element and range mission coordination; and launch services (includes mission planning, range and element data deliverables, communications security equipment and management). 

MDA Element testing is based on an integrated, comprehensive, and phased test program. Element systems, subsystems, and components are tested early in development and are necessary prior to conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded as part of a developmental program and reflected in this Program Element (PE) submission. This PE also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test Program and the resources for the, planning, design, execution, and management of Targets and Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions listed in the Integrated Master Test Plan (IMTP). 

	Completed target hardware build and integration for the following target types: 

	1 Strategic Target System (STARS) 
	1 Launch Vehicle (LV-2) 
	Conducted mission planning and range coordination activity, executed target mission, and collected and analyzed target system data for one flight test with Ground Missile Defense (GMD) Interceptors 

	FTG-05 
	Conducted mission planning and range coordination activity for one mission with Ground Missile Defense (GMD) Interceptors: 

	FTG-06
	Initiated and/or continued target hardware development, target integration, mission planning, and range coordination for future missions of the following target types: 

	1 Launch Vehicle (LV-2) 
	Provided Quality Assurance and Mission Assurance compliance with Agency requirements for design, test, manufacturing, quality, safety, and reliability
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603898C
                                 BMD JOINT WARFIGHTER SUPPORT
                                 
                                     66.283
                                     61.098
                                     68.726
                                     68.726
                                     0.000
                                     62.239
                                     63.451
                                     65.158
                                     67.231
                                     0
                                     454.1860
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
The Missile Defense Agency`s Targets and Countermeasures program office provides for the development and procurement of ballistic missile targets and countermeasures for the Ballistic Missile Defense System in support of the Missile Defense Agency`s flight test program. Target requirements are derived from the Agency`s Integrated Master Test Plan. 

The Agency currently procures targets through the Targets and Countermeasures Prime Contract with Lockheed Martin and additional contracts including the Orbital Medium Range Target (MRT) Contract, and the ATK rocket motor sustainment contract. In addition the Agency utilizes existing United States Air Force contracts such as the Orbital/Suborbital Program contract and the Sounding Rockets Program contracts administered by the United States Air Force Space Development and Test Wing in Albuquerque, New Mexico. Further, the Agency procures Lance targets through a cooperative agreement with New Mexico State University`s Physical Sciences Lab and ARAV targets through the Naval Surface Warfare Center Port Hueneme Division White Sands contracts. Targets and Countermeasures has assumed a 50/50 cost-share with the Japanese Ministry of Defense for the future Standard Missile-3 (SM-3) Cooperative Development (SCD) Flight Test Missions (SFTM). 

In our new strategy starting in FY 2010, we will compete our future Medium, Intermediate, and Intercontinental Range Ballistic Missile Targets. The targets the Agency procures are categorized into three types: Type 1 Targets are simple, baseline configurations; Type 2 Targets have increased capability or complexity; and Type 3 Targets are a one of a kind design/development or launch activity. This will result in a single contractor award for each Target class that provides the Agency the best value solution with the exception of unique target configurations procured in low unit quantities (Type 3 Targets). Type 3 Targets in a given class may be awarded to a contractor different than the contractor who is awarded the rest of the line items associated with the respective target class. The Agency is currently preparing requests for proposals to procure targets by class under Target Systems Performance Specifications to support target execution requirements through the Future Years Defense Plan. These targets will be procured as All-Up-Rounds from vendors who are responsible for all aspects of target performance from tip to tail. This Request for Proposal specifies just-in-time delivery dates to meet Integrated Master Test Plan (IMTP) flight test requirements and also requests proposals suggest phasing for economic order quantity deliveries. The Agency will procure pre and post mission planning, data products, support to modeling and simulation and ground test, inventory sustainment and management, and flight test execution. Backup targets are also being procured to reduce risk of delays to the BMDS flight test program due to primary target failure or weapon system problems. 

Foreign Materiel Acquisitions will continue to be procured under the existing Lockheed Martin Contract HQ0006-04-D-0006. The Agency will review lessons learned and available documentation and determine the feasibility of procuring additional Foreign Materiel Acquisitions under the Lockheed Martin or other available contracts in 2010. Additionally, the Lockheed Martin contract will be utilized to procure an additional two (2) LV-2s above those under Delivery Order-8, and a single Short Range Air Launch Target. 

Establishing a manufacturing approach to target procurements is key to our strategy and allows for economic order quantity purchasing opportunities. We seek to acquire the full spectrum of target capabilities with the minimum number of production lines. The Agency seeks to promote high quality, repeatable production capability, including robust management of sub-tier supplier manufacturing capabilities. 

As we transition from our current approach using just in time for each target to an inventory approach with simple product lines to meet multiple test requirements, the current work ongoing will not transition to new contracts. Work under existing contracts/orders will run to completion rather than being transitioned to a new prime contractor. 

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes engineering and technical services; studies, analyses, and evaluation; and management and professional services.

                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 NA
                                 
                                     
                                         Targets and Countermeasures support Block 3.0 Targets and Countermeasures Support Block 3 - 1 CX05
                                         C
                                         CPAF
                                         Lockheed Martin Space Systems
                                         Denver, CO
                                         
                                             15.277
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             15.277
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures support Block 3.0 Targets and Countermeasures Support Block 3 - 2 CX05
                                         TBD
                                         TBD
                                         Sandia National Labs
                                         Albuquerque, NM
                                         
                                             8.051
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             8.051
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures support Block 3.0 Targets and Countermeasures Support Block 3 - 3 CX05
                                         C
                                         FFP
                                         Northrop Grumman Space Systems
                                         Albuquerque, NM
                                         
                                             0.448
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.448
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures support Block 3.0 Targets and Countermeasures Support Block 3 - 4 CX05
                                         TBD
                                         TBD
                                         Pacific Missile Range Facility
                                         Barking Sands, HI
                                         
                                             1.096
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.096
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures support Block 3.0 Targets and Countermeasures Support Block 3 - 5 CX05
                                         TBD
                                         TBD
                                         Defense Finance & Accounting Service
                                         Indianapolis, IN
                                         
                                             2.975
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.975
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures support Block 3.0 Targets and Countermeasures Support Block 3 - 6 CX05
                                         TBD
                                         TBD
                                         Redstone Arsenal Garrison
                                         Huntsville, AL
                                         
                                             0.112
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.112
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures support Block 3.0 Targets and Countermeasures Support Block 3 - 7 CX05
                                         C
                                         FFP
                                         Teledyne Solutions, Inc.
                                         Huntsville, AL
                                         
                                             0.704
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.704
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures support Block 3.0 Targets and Countermeasures Support Block 3 - 8 CX05
                                         TBD
                                         TBD
                                         Missile Defense Integration & Operations Center
                                         Schriever AFB, CO
                                         
                                             0.105
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.105
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures support Block 3.0 Targets and Countermeasures Support Block 3 - 9 CX05
                                         TBD
                                         TBD
                                         Naval Surface Warfare Center
                                         Crane, IN
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                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.163
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                
                 
                     WX05
                     Targets & Countermeasures Supports Capability Development
                     
                         29.587
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0
                         29.587
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         
Starting in FY 2009 WX05 funding transitioned to the Targets and Countermeasures Program Element. 


Starting in FY 2010 WX05 funding transitioned to YX05 project.
                         
The Missile Defense Agency (MDA) Targets and Countermeasures (TC) program provides threat representative targets to effectively demonstrate capability of the evolving layered missile defense system in a simultaneous test and operations operating environment. Based on the systems engineering assessments of realistic threat scenarios, the targets and countermeasures program acquires and launches short, medium, intermediate, and long range capability-based targets, to include Foreign Materiel Acquisitions (FMAs), with enhanced payloads to test, verify, and validate the performance of the BMDS. 

Funding for the TC program supports the continuation of the target program`s source activities which include the requirements, design, build, and test of BMDS targets, associated payloads, and flight missions. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing government furnished equipment (GFE) boosters and target components, as well as the purchase of long lead material assets and asset management items for short, medium, intermediate, and long-range target components.

                         
                             
                                 Targets and Countermeasures supports the BMDS Capability Development
                                 See Description Below
                                 
                                     
                                         29.587
                                         0
                                         

Funding for this effort supports flight tests and the continued development and verification of the Ballistic Missile Defense System (BMDS). Specifically, it provides the Missile Defense Agency with integrated ballistic missile flight test target hardware (launch vehicles, reentry vehicles, associated objects, and kits); target characterization; quality and mission assurance; government furnished equipment and services; target range support (telemetry data collection equipment, range safety support equipment and launch control center unique displays); transportation and logistics support; element and range mission coordination; and launch services (includes mission planning, range and element data deliverables, communications security equipment and management). 

MDA Element testing is based on an integrated, comprehensive, and phased test program. Element systems, subsystems, and components are tested early in development and are necessary prior to conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded as part of a developmental program and reflected in this Program Element (PE) submission. This PE also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test Program and the resources for the, planning, design, execution, and management of Targets and Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions listed in the Integrated Master Test Plan (IMTP). 

	Completed target hardware build and integration for the following target types: 

	3 Foreign Materiel Acquisitions (FMA)
	Conducted mission planning and range coordination activity, executed target mission, and collected and analyzed target system data for ;1 missions: 

	Flight tests for Air Borne Laser (ABL) (1) 

	ABL-01
	Conducted mission planning and range coordination activity for ;2 missions: 

	FTL-01 
	FTL-02 
	Initiated and/or continued target hardware development, target integration, mission planning, and range coordination for future missions of the following target types: 

	2 Foreign Materiel Acquisitions (FMA) 
	1 Launch Vehicle-2 (LV-2) 
	Provided Quality Assurance and Mission Assurance compliance with Agency requirements for design, test, manufacturing, quality, safety, and reliability
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603898C
                                 BMD JOINT WARFIGHTER SUPPORT
                                 
                                     66.283
                                     61.098
                                     68.726
                                     68.726
                                     0.000
                                     62.239
                                     63.451
                                     65.158
                                     67.231
                                     0
                                     454.1860
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
The Missile Defense Agency`s Targets and Countermeasures program office provides for the development and procurement of ballistic missile targets and countermeasures for the Ballistic Missile Defense System in support of the Missile Defense Agency`s flight test program. Target requirements are derived from the Agency`s Integrated Master Test Plan. 

The Agency currently procures targets through the Targets and Countermeasures Prime Contract with Lockheed Martin and additional contracts including the Orbital Medium Range Target (MRT) Contract, and the ATK rocket motor sustainment contract. In addition the Agency utilizes existing United States Air Force contracts such as the Orbital/Suborbital Program contract and the Sounding Rockets Program contracts administered by the United States Air Force Space Development and Test Wing in Albuquerque, New Mexico. Further, the Agency procures Lance targets through a cooperative agreement with New Mexico State University`s Physical Sciences Lab and ARAV targets through the Naval Surface Warfare Center Port Hueneme Division White Sands contracts. Targets and Countermeasures has assumed a 50/50 cost-share with the Japanese Ministry of Defense for the future Standard Missile-3 (SM-3) Cooperative Development (SCD) Flight Test Missions (SFTM). 

In our new strategy starting in FY 2010, we will compete our future Medium, Intermediate, and Intercontinental Range Ballistic Missile Targets. The targets the Agency procures are categorized into three types: Type 1 Targets are simple, baseline configurations; Type 2 Targets have increased capability or complexity; and Type 3 Targets are a one of a kind design/development or launch activity. This will result in a single contractor award for each Target class that provides the Agency the best value solution with the exception of unique target configurations procured in low unit quantities (Type 3 Targets). Type 3 Targets in a given class may be awarded to a contractor different than the contractor who is awarded the rest of the line items associated with the respective target class. The Agency is currently preparing requests for proposals to procure targets by class under Target Systems Performance Specifications to support target execution requirements through the Future Years Defense Plan. These targets will be procured as All-Up-Rounds from vendors who are responsible for all aspects of target performance from tip to tail. This Request for Proposal specifies just-in-time delivery dates to meet Integrated Master Test Plan (IMTP) flight test requirements and also requests proposals suggest phasing for economic order quantity deliveries. The Agency will procure pre and post mission planning, data products, support to modeling and simulation and ground test, inventory sustainment and management, and flight test execution. Backup targets are also being procured to reduce risk of delays to the BMDS flight test program due to primary target failure or weapon system problems. 

Foreign Materiel Acquisitions will continue to be procured under the existing Lockheed Martin Contract HQ0006-04-D-0006. The Agency will review lessons learned and available documentation and determine the feasibility of procuring additional Foreign Materiel Acquisitions under the Lockheed Martin or other available contracts in 2010. Additionally, the Lockheed Martin contract will be utilized to procure an additional two (2) LV-2s above those under Delivery Order-8, and a single Short Range Air Launch Target. 

Establishing a manufacturing approach to target procurements is key to our strategy and allows for economic order quantity purchasing opportunities. We seek to acquire the full spectrum of target capabilities with the minimum number of production lines. The Agency seeks to promote high quality, repeatable production capability, including robust management of sub-tier supplier manufacturing capabilities. 

As we transition from our current approach using just in time for each target to an inventory approach with simple product lines to meet multiple test requirements, the current work ongoing will not transition to new contracts. Work under existing contracts/orders will run to completion rather than being transitioned to a new prime contractor. 

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes engineering and technical services; studies, analyses, and evaluation; and management and professional services.

                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 NA
                                 
                                     
                                         Targets and Countermeasures supports the BMDS Capability Development Targets and Countermeasures Supports Capability Development - 1 WX05
                                         TBD
                                         TBD
                                         Coleman Aerospace
                                         Orlando, FL
                                         
                                             1.823
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.823
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures supports the BMDS Capability Development Targets and Countermeasures Supports Capability Development - 2 WX05
                                         C
                                         CPAF
                                         (LMSS) Lockheed Martin Space Systems
                                         Denver, CO
                                         
                                             19.922
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             19.922
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures supports the BMDS Capability Development Targets and Countermeasures Supports Capability Development - 3 WX05
                                         TBD
                                         TBD
                                         Sandia National Labs
                                         Albuquerque, NM
                                         
                                             4.566
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.566
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures supports the BMDS Capability Development Targets and Countermeasures Supports Capability Development - 4 WX05
                                         TBD
                                         TBD
                                         DFAS
                                         Indianapolis, IN
                                         
                                             1.931
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.931
                                             Continuing
                                        
                                    
                                     
                                         Targets and Countermeasures supports the BMDS Capability Development Targets and Countermeasures Supports Capability Development - 5 WX05
                                         TBD
                                         TBD
                                         Aerospace
                                         Los Angeles, CA
                                         
                                             0.221
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.221
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 NA
                            
                             
                                 Test and Evaluation
                                 NA
                            
                             
                                 Management Services
                                 NA
                            
                        
                    
                
                 
                     YX05
                     Targets and Countermeasures Core
                     
                         258.816
                         405.905
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0
                         664.721
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         
Starting in FY 2010 YX05 funding includes funding transitioned from projects BX05, CX05 and WX05. 

All Project YX05 funds support BMDS-Level Testing.
                         
The Missile Defense Agency (MDA) Targets and Countermeasures (TC) program provides threat representative targets to effectively demonstrate capability of the evolving layered missile defense system in a simultaneous test and operations operating environment. Based on the systems engineering assessments of realistic threat scenarios, the targets and countermeasures program acquires and launches short, medium, intermediate, and long range capability-based targets, to include Foreign Materiel Acquisitions (FMAs), with enhanced payloads to test, verify, and validate the performance of the BMDS. 

Funding for the TC program supports the continuation of the target program`s source activities which include the requirements, design, build, and test of BMDS targets, associated payloads, and flight missions. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing government furnished equipment (GFE) boosters and target components, as well as the purchase of long lead material assets and asset management items for short, medium, intermediate, and long-range target components.

                         
                             
                                 Program Operations
                                 See Description Below
                                 
                                     
                                         54.908
                                         0
                                         

	Provided government, contractor, and Federally Funded Research and Development Center (FFRDC) program staff (salary and travel) for the overall management of the program including the following functions: systems engineering, test and evaluation, logistics, program management and acquisition, scheduling, business management, financial management, contract administration, earned value management, cost estimation and analysis, data management, security, quality assurance, mission assurance, and safety 
                                    
                                
                                 
                                     
                                         55.110
                                         0
                                         

	Provide government, contractor, and FFRDC program staff (salary and travel) for the overall management of the program including the following functions: systems engineering, test and evaluation, logistics, program management and acquisition, scheduling, business management, financial management, contract administration, earned value management, cost estimation and analysis, data management, security, quality assurance, mission assurance, and safety 
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Launch Vehicle Development NRE
                                 See Description Below
                                 
                                     
                                         60.060
                                         0
                                         

Launch Vehicle (LV) development effort provides for the non-recurring development of Short Range Ballistic Missile (SRBM), Medium Range Ballistic Missile (MRBM), Intermediate Range Ballistic Missile (IRBM), and Intercontinental Ballistic Missile (ICBM) LV systems to support Ballistic Missile Defense System (BMDS) flight testing. It includes short, medium, intermediate, and long range target systems with air, sea, and ground launch capabilities as well as enhancements to legacy target systems for cost effective target solutions. Efforts include requirements decomposition, LV design, LV and component qualification testing, and LV characterization. Efforts include ensuring boosters, inter-stages, and avionics adhere to interface specifications and meet reliability, mission assurance, and cost goals. Efforts address producibility, manufacturing maturity and affordability for LV. Supporting this objective are the necessary modeling and simulation efforts, analyses, configuration management, and design reviews resulting in LV designs that meet BMDS requirements. 

	Continued two stage LV-2 development. Finish LV-2 Launch Vehicle and component qualification testing 
	Continued Enhanced Long Range Air Launch Target (E-LRALT) non-recurring development 
	Continued Aegis Readiness Assessment Vehicle-C (ARAV-C) non-recurring development 
                                    
                                
                                 
                                     
                                         9.745
                                         0
                                         

	Initiate/continue development activities such as system capability enhancements and completion of remaining engineering design for target systems to include: 



	Complete LV-2 development 
	Complete Enhanced Long Range Air Launched Target (E-LRALT) non-recurring development




                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Re-entry Vehicle (RV) Development NRE
                                 See Description Below
                                 
                                     
                                         13.807
                                         0
                                         

Re-entry Vehicle (RV) development effort provides for non-recurring development of RV and Payload Deployment Modules (PDM) for Short Range Ballistic Missiles (SRBM), Medium Range Ballistic Missiles (MRBM), Intermediate Range Ballistic Missiles (IRBM), and Intercontinental Ballistic Missiles (ICBM). This effort includes RV and PDM requirements decomposition and analysis; characterization, qualification, and performance measurements; mission support; and pre-and post-mission data analysis. This effort addresses producibility, manufacturing maturity and affordability for RV. It provides interface standardization and ensures product adherence to interface specifications for successful integration and launch of RV and PDM products. This effort also includes RV and PDM design reviews and supports other product design reviews to provide product and mission assurance. 


                                    
                                
                                 
                                     
                                         2.090
                                         0
                                         

	Initiate ;development of MBRV-2 
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Associated Objects Development
                                 See Description Below
                                 
                                     
                                         11.810
                                         0
                                         

Associated Objects (AO) development effort provides for non-recurring development of countermeasures (CM) to make more challenging, threat representative target scenarios for Ballistic Missile Defense System (BMDS) flight tests. It includes requirements decomposition, analysis, design, and test for all countermeasures activities based on best available threat and capabilities information. Additional activities include characterization, ground testing, and pre- and post-mission data analysis. This effort addresses producibility, manufacturing maturity and affordability for AO. Further support includes program reviews, design reviews, and technical interchange meetings to ensure mission success. 

	Conducted countermeasures qualification testing in preparation for mission execution 
	Developed Family 1G NRE countermeasures in support of future flight test requirements. Design and build prototypes to analyze against signature requirements 
	Developed Family 1C NRE countermeasures in support of future flight test requirements. Design and build prototypes to analyze against signature requirements 
	Developed Family 2D-2 NRE countermeasures in support of future flight test requirements. Design and build prototypes to analyze against signature requirements
                                    
                                
                                 
                                     
                                         7.053
                                         0
                                         

	Modify existing Family 1 countermeasures hardware for use in future flight tests 
	Initiate the design and development of Family 3, 4, and 5 countermeasures hardware in support of future flight tests 
	Initiate Critical Design Review (CDR) level design for the United Kingdom payload concept 
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 System Engineering/Program Management
                                 See Description Below
                                 
                                     
                                         38.957
                                         0
                                         

BMD Systems Engineering provides System Description Documents and System Specifications for elements to design, build, integrate and test BMDS components. These products optimize performance at the system level and further ensure that the assessment of the designed BMD System is based on sufficient ground and flight testing. Compliance of Targets and Countermeasures (TC) to BMD System level requirements is monitored in a series of requirements and design reviews both at the system and element levels. 

System engineering/program management effort includes activities by TC prime contractors as well as non-prime systems engineering efforts. This effort provides target program technical direction to meet program requirements while balancing cost, schedule, performance, and risk. This effort utilizes the spiral development process for long-range plans initiating new developments. It conducts functional requirements allocation to product lines, defines product line specifications/interfaces, and follows guidelines for design reviews. It performs target system analysis to verify system performance, defines target program baselines, controls flight test configurations, and conducts pre and post-flight analysis. It identifies treaty and environmental issues and develops plans for issue resolution. Efforts not on the prime contracts in support of the ;TC program include Modeling and Simulation (M&S) ;execution and improvements to evolve TC M&S capability; trajectory analyses; signature analyses and characterization; studies to assess alternative target and platform solutions; assessments of risk and mission assurance; and design approval of government furnished equipment (GFE). 

	Performed prime contractor program management and systems engineering functions including: specialty and production engineering; acquisition, production, logistics management; modeling and simulation; and test 
	Performed studies/analyses of future target Launch Vehicles, launch platforms, Re-entry Vehicles, and associated objects 
	Continued planning, coordinating, and developing characterization test plans and deliverables for Launch and Re-entry Vehicles 
	Conducted CAIV Radar Cross Section (RCS) Characterization studies to reduce target costs 
	Conducted Business Case Analysis for long term target planning and acquisition 
	Conducted Independent Review Assessments of target development programs 
	Updated target modeling and simulation for current threat scenarios and to add capability to model selected phenomenology and matter
                                    
                                
                                 
                                     
                                         38.151
                                         0
                                         

	Perform prime contractor program management and systems engineering functions including: specialty and production engineering; acquisition, production, logistics management; modeling and simulation; and tests 
	Perform studies/analyses of future target Launch Vehicles, launch platforms, and Associated Objects 
	Continue planning, coordinating, and developing characterization test plans and deliverables for Launch and Re-entry Vehicles 
	Conduct Independent Review Assessments of target development programs 
	Conduct risk and mission assurance assessments 
	Update target modeling and simulation for current threat scenarios; to establish formal validation documentation process and configuration management of all models; to incorporate detailed models for navigation error, thrust vector control errors, and missile bending effects in trajectory tools; and to further develop models for selected phenomenology and matter
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Logistics
                                 See Description Below
                                 
                                     
                                         30.985
                                         0
                                         

Logistics effort provides Missile Defense Agency (MDA) with inventory storage, aging surveillance, and transportation of Targets and Countermeasures (TC) hardware in support of Ballistic Missile Defense System (BMDS) testing. These efforts are essential in providing a dependable and reliable target system that enables the Missile Defense Agency to build more operational realistic targets to emulate known threats or potential threats. This effort includes integrated logistics support for all TC material including facilities, inventory maintenance; spare parts, aging surveillance, and special testing for Government Furnished Equipment (GFE) target rocket motor propellants and other hazardous material handling. This task provides for management and execution of the Consolidated Missile Asset Reuse for Targets (CMART) Program and provides all required facilities and monitoring for explosive storage and Foreign Materiel Acquisitions (FMA). 

	Initiated Forward Exit Ring Crack/static fire analysis to characterize the risk of the forward exit ring crack on C-4 first stage motors. 
	Continued inventory, storage, maintenance, and aging surveillance program for MDA`s rocket motors, ground/launch support equipment and associated hardware 
	Continued maintenance of existing support equipment and facilities at Redstone Arsenal, China Lake, Camp Navajo, Eglin AFB, Hawthorne Western Ammunition Depot, White Sands Missile Range, Kodiak Launch Complex, Courtland and Pacific Missile Range Facility 
	Activated support capability at Hill AFB (Oasis), Utah 
	Maintained Single Integration Capability (SIC), Courtland, Alabama 
	Transported assets, hazardous material, and rocket motors 
	Continued Government Furnished Equipment tracking, administration and property management 
	Initiated closeout of the Strategic Target System (STARS)/Generic Rest of World (GROW) program
                                    
                                
                                 
                                     
                                         38.305
                                         0
                                         

	Complete Forward Exit Ring Crack /static fire analysis to characterize the risk of the forward exit ring crack on C-4 first stage motors. 
	Continue inventory, storage, maintenance, and aging surveillance program for MDA`s rocket motors, ground/launch support equipment and associated hardware 
	Continue maintenance of existing support equipment and facilities at Redstone Arsenal, Camp Navajo, Eglin AFB, Hawthorne Western Ammunition Depot, White Sands Missile Range, Courtland and Pacific Missile Range Facility and Hill AFB (Oasis), Utah 
	Maintain Single Integration Capability (SIC), Courtland, Alabama 
	Transport assets, hazardous material, and rocket motors 
	Continue Government Furnished Equipment tracking, administration and property management 
	Continue closeout of the STARS/GROW program 
	Procure Communications Security (COMSEC) equipment and encryptors
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Support Equipment
                                 See Description Below
                                 
                                     
                                         15.855
                                         0
                                         

Support equipment effort provides for the development of support equipment for newly developed Launch Vehicles, Re-entry Vehicles and all up integrated target rounds. It also supports launch site activations through the transportation of support equipment to various test sites (e.g. Reagan Test Site and Kodiak Test Site). This effort will address producibility, manufacturing maturity and affordability for support equipment. Finally, it supports development and delivery of air launch support equipment. 

	Provided transportation, sparing, and logistics support of equipment to support mission execution 
	Completed development and delivery of ;Launch Vehicle (LV-2) Ground Support Equipment (GSE) and spares 
	Transported GSE to Reagan Test Site and completed activation of site for LV-2 operations 
	Continued development of Kodiak test site support equipment and conduct pathfinder operations. Transport GSE to Kodiak test site
                                    
                                
                                 
                                     
                                         5.208
                                         0
                                         

	Provide transportation, sparing, and logistics support of equipment to support mission execution ; ;
	Provide LV-2 support equipment to include motor handling ground pallets, pressure measurement transducers, and an umbilical retract system
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Inventory/Spares
                                 See Description Below
                                 
                                     
                                         32.434
                                         0
                                         

Inventory/spares effort provides inventory to support program risk reduction for Ballistic Missile Defense System (BMDS) testing. It includes short, medium, intermediate, and long range target spares at various levels of build up including full up components (e.g. Re-entry Vehicle) and all up integrated target rounds. This effort addresses producibility, manufacturing maturity and affordability for inventory/spares. This effort enables quicker turn around in the event there is a test target failure and to quickly react to emerging flight test requirements, which will ultimately result in reduced BMDS costs. MDA/TC will utilize a rolling spare concept to ensure inventory is available when required. 

Note: Beginning in FY10, funds associated with Spares for this effort are being captured in the applicable target-type sub-section of this R-2A document. Fund associated with Inventory are being captured in the Logistics sub-section of this R-2A. 

	Completed procurement of 5 Castor IVB motors for future missions 
	Procured 2 Advanced Tactical Munitions Systems (ATACMS) Flight Termination Systems and 5 ATACMS motors 
	Completed Generic Rest of World (GROW) rolling spare 
	Initiated build of one two-stage Launch Vehicle (LV-2) spare 
	Completed build of one Aegis Readiness Assessment Vehicle (ARAV-C) spare 
	Completed build of one Foreign Materiel Acquisition (FMA) spare 
	Procured Communications Security (COMSEC) equipment and encryptors 
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         

                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Intermediate Range Ballistic Missile (IRBM) Missions
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         

                                    
                                
                                 
                                     
                                         59.721
                                         0
                                         

MDA Element testing is based on an integrated, comprehensive, and phased test program. Element systems, subsystems, and components are tested early in development and are necessary prior to conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded as part of a developmental program and reflected in this Program Element (PE) submission. This PE also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test Program and the resources for the, planning, design, execution, and management of Targets and Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions listed in the Integrated Master Test Plan (IMTP). 

Funding for this effort supports Intermediate Range Ballistic Missile (IRBM) tests and the continued development and verification of the Ballistic Missile Defense System (BMDS). Specifically, it provides the Missile Defense Agency with integrated ballistic missile flight test target hardware (launch vehicles, reentry vehicles, associated objects, and kits); target characterization; quality and mission assurance; government furnished equipment and services; target range support (telemetry data collection equipment, range safety support equipment and launch control center unique displays); transportation and logistics support; element and range mission coordination; and launch services (includes mission planning, range and element data deliverables, communications security equipment and management). 

	Complete target hardware build and integration for the following target types: 

	1 Launch Vehicle-2 (LV-2) 
	Conduct mission planning and range coordination activities, execute target missions, and collect and analyze target system data 
	Initiate and/or continue target hardware development, target integration, mission planning, and range coordination for future missions of the following target types: 

	4 Launch Vehicle-2 (LV-2) 
	Provide Quality Assurance and Mission Assurance compliance with Agency requirements for design, test, manufacturing, quality, safety, and reliability
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Short Range Ballistic Missile (SRBM) Missions
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                                 
                                     
                                         98.984
                                         0
                                         

MDA Element testing is based on an integrated, comprehensive, and phased test program. Element systems, subsystems, and components are tested early in development and are necessary prior to conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded as part of a developmental program and reflected in this Program Element (PE) submission. This PE also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test Program and the resources for the, planning, design, execution, and management of Targets and Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions listed in the Integrated Master Test Plan (IMTP). 

Funding for this effort supports Short Range Ballistic Missile (SRBM) tests and the continued development and verification of the Ballistic Missile Defense System (BMDS). Specifically, it provides the Missile Defense Agency with integrated ballistic missile flight test target hardware (launch vehicles, reentry vehicles, associated objects, and kits); target characterization; quality and mission assurance; government furnished equipment and services; target range support (telemetry data collection equipment, range safety support equipment and launch control center unique displays); transportation and logistics support; element and range mission coordination; and launch services (includes mission planning, range and element data deliverables, communications security equipment and management). 

	Complete target hardware build and integration for the following target types: 

	1 ;Aegis Readiness Assessment Vehicle-C (ARAV-C) 
	1 Foreign Materiel Acquisition-1 (FMA-1) 
	2 ;Foreign Materiel Acquisition-2 (FMA-2) 
	3 ;Short Range Air Launched Targets (SRALT) 
	2 Medium Range Target (MRT)
	Conduct mission planning and range coordination activities, execute target missions, and collect and analyze target system data for the following missions: 

	FTX-06 E2, E3, and E4 
	JFTM-3 
	ATM-48
	Initiate and/or continue target hardware development, target integration, mission planning, and range coordination for future missions of the following target types: 

	3 ;ARAV-Cs 
	2 ;FMA-1 
	1 FMA Spare 
	1 SRALT-3
	1 FMA-1 Backup
	2 ARAV-Bs
	Provide Quality Assurance and Mission Assurance compliance with Agency requirements for design, test, manufacturing, quality, safety, and reliability
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Medium Range Ballistic Missile (MRBM) Missions
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                                 
                                     
                                         91.538
                                         0
                                         

MDA Element testing is based on an integrated, comprehensive, and phased test program. Element systems, subsystems, and components are tested early in development and are necessary prior to conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded as part of a developmental program and reflected in this Program Element (PE) submission. This PE also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test Program and the resources for the, planning, design, execution, and management of Targets and Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions listed in the Integrated Master Test Plan (IMTP). 

Funding for this effort supports Medium Range Ballistic Missile (MRBM) tests and the continued development and verification of the Ballistic Missile Defense System (BMDS). Specifically, it provides the Missile Defense Agency with integrated ballistic missile flight test target hardware (launch vehicles, reentry vehicles, associated objects, and kits); target characterization; quality and mission assurance; government furnished equipment and services; target range support (telemetry data collection equipment, range safety support equipment and launch control center unique displays); transportation and logistics support; element and range mission coordination; and launch services (includes mission planning, range and element data deliverables, communications security equipment and management). 

	Complete target hardware build and integration for the following target types: 

	1 Enhanced Long Range Air Launch Target (E-LRALT)
	Conduct mission planning and range coordination activities, execute target missions, and collect and analyze target system data 
	Initiate and/or continue target hardware development, target integration, mission planning, and range coordination for future missions of the following target types: 

	1 E-LRALT 
	1 Medium Range Target (MRT) 
	1 Foreign Materiel Acquisition-1 (FMA-1) Backup
	Provide Quality Assurance and Mission Assurance compliance with Agency requirements for design, test, manufacturing, quality, safety, and reliability
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603898C
                                 BMD JOINT WARFIGHTER SUPPORT
                                 
                                     66.283
                                     61.098
                                     68.726
                                     68.726
                                     0.000
                                     62.239
                                     63.451
                                     65.158
                                     67.231
                                     0
                                     454.1860
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
The Missile Defense Agency`s Targets and Countermeasures program office provides for the development and procurement of ballistic missile targets and countermeasures for the Ballistic Missile Defense System in support of the Missile Defense Agency`s flight test program. Target requirements are derived from the Agency`s Integrated Master Test Plan. 

The Agency currently procures targets through the Targets and Countermeasures Prime Contract with Lockheed Martin and additional contracts including the Orbital Medium Range Target (MRT) Contract, and the ATK rocket motor sustainment contract. In addition the Agency utilizes existing United States Air Force contracts such as the Orbital/Suborbital Program contract and the Sounding Rockets Program contracts administered by the United States Air Force Space Development and Test Wing in Albuquerque, New Mexico. Further, the Agency procures Lance targets through a cooperative agreement with New Mexico State University`s Physical Sciences Lab and ARAV targets through the Naval Surface Warfare Center Port Hueneme Division White Sands contracts. Targets and Countermeasures has assumed a 50/50 cost-share with the Japanese Ministry of Defense for the future Standard Missile-3 (SM-3) Cooperative Development (SCD) Flight Test Missions (SFTM). 

In our new strategy starting in FY 2010, we will compete our future Medium, Intermediate, and Intercontinental Range Ballistic Missile Targets. The targets the Agency procures are categorized into three types: Type 1 Targets are simple, baseline configurations; Type 2 Targets have increased capability or complexity; and Type 3 Targets are a one of a kind design/development or launch activity. This will result in a single contractor award for each Target class that provides the Agency the best value solution with the exception of unique target configurations procured in low unit quantities (Type 3 Targets). Type 3 Targets in a given class may be awarded to a contractor different than the contractor who is awarded the rest of the line items associated with the respective target class. The Agency is currently preparing requests for proposals to procure targets by class under Target Systems Performance Specifications to support target execution requirements through the Future Years Defense Plan. These targets will be procured as All-Up-Rounds from vendors who are responsible for all aspects of target performance from tip to tail. This Request for Proposal specifies just-in-time delivery dates to meet Integrated Master Test Plan (IMTP) flight test requirements and also requests proposals suggest phasing for economic order quantity deliveries. The Agency will procure pre and post mission planning, data products, support to modeling and simulation and ground test, inventory sustainment and management, and flight test execution. The Agency has released the Request for Proposal for the MRBM Type 1 and anticipates awarding the contract in FY10. Release of Request for Proposals for IRBM and ICBM will be in FY10 with contract award in FY11. Backup targets are also being procured to reduce risk of delays to the BMDS flight test program due to primary target failure or weapon system problems. 

Foreign Materiel Acquisitions will continue to be procured under the existing Lockheed Martin Contract HQ0006-04-D-0006. The Agency will review lessons learned and available documentation and determine the feasibility of procuring additional Foreign Materiel Acquisitions under the Lockheed Martin or other available contracts in 2010. Additionally, the Lockheed Martin contract will be utilized to procure an additional two (2) LV-2s above those under Delivery Order-8, and a single Short Range Air Launch Target. 

Establishing a manufacturing approach to target procurements is key to our strategy and allows for economic order quantity purchasing opportunities. We seek to acquire the full spectrum of target capabilities with the minimum number of production lines. The Agency seeks to promote high quality, repeatable production capability, including robust management of sub-tier supplier manufacturing capabilities. 

As we transition from our current approach using just in time for each target to an inventory approach with simple product lines to meet multiple test requirements, the current work ongoing will not transition to new contracts. Work under existing contracts/orders will run to completion rather than being transitioned to a new prime contractor. 

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes engineering and technical services; studies, analyses, and evaluation; and management and professional services.

                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 All Project YX05 funds support BMDS-Level Testing.
                                 
                                     
                                         Program Operations Government Personnel and Travel YX05
                                         Various
                                         Various
                                         MDA
                                         Washington, DC
                                         
                                             16.523
                                             
                                                 9.765
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             26.288
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 1 YX05
                                         C
                                         FFP
                                         Teledyne Solutions
                                         Huntsville, AL
                                         
                                             24.884
                                             
                                                 20.597
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             45.481
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 2 YX05
                                         TBD
                                         TBD
                                         Cobham, Inc.
                                         Huntsville, AL
                                         
                                             13.341
                                             
                                                 7.925
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             21.266
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Government Support - 1 YX05
                                         C
                                         FFP
                                         US Army Space and Missile Defense Command
                                         Redstone Arsenal, AL
                                         
                                             15.768
                                             
                                                 0.562
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             16.33
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 3 YX05
                                         C
                                         FFP
                                         Northrop Grumman
                                         Albuquerque, NM
                                         
                                             9.966
                                             
                                                 5.708
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             15.674
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 4 YX05
                                         TBD
                                         TBD
                                         Tecolote
                                         Huntsville, AL
                                         
                                             1.731
                                             
                                                 0.424
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.155
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 5 YX05
                                         TBD
                                         TBD
                                         US Army Aviation and Missile Command
                                         Redstone Arsenal, AL
                                         
                                             1.717
                                             
                                                 0.802
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.519
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Government Support - 2 YX05
                                         TBD
                                         TBD
                                         AMRDEC
                                         Huntsville, AL
                                         
                                             0.447
                                             
                                                 0.900
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.347
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 6 YX05
                                         C
                                         FFP
                                         SRS
                                         Redstone Arsenal, AL
                                         
                                             0.782
                                             
                                                 0.789
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.571
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 7 YX05
                                         TBD
                                         TBD
                                         Johns Hopkins University Applied Physics Lab
                                         Baltimore, MD
                                         
                                             1.337
                                             
                                                 0.456
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.793
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 8 YX05
                                         TBD
                                         TBD
                                         SMC US Air Force Space and Missile Systems Center
                                         Kirtland AFB, NM
                                         
                                             0.630
                                             
                                                 0.541
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.171
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 9 YX05
                                         C
                                         CPFF
                                         Paradigm Technologies
                                         Arlington, VA
                                         
                                             0.020
                                             
                                                 1.684
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.704
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 10 YX05
                                         TBD
                                         TBD
                                         AMRDC
                                         UAH
                                         
                                             0.028
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.028
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 11 YX05
                                         TBD
                                         TBD
                                         USAASC
                                         Redstone Arsenal, AL
                                         
                                             0.652
                                             
                                                 0.000
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.652
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 12 YX05
                                         TBD
                                         TBD
                                         Patuxie Partnership
                                         Huntsville, AL
                                         
                                             0.336
                                             
                                                 0.000
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.336
                                             Continuing
                                        
                                    
                                     
                                         Program Operations BAE Systems YX05
                                         C
                                         CPFF
                                         BAE Systems
                                         Hunstville, AL
                                         
                                             0.000
                                             
                                                 0.305
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.305
                                             Continuing
                                        
                                    
                                     
                                         Program Operations CACI YX05
                                         C
                                         CPFF
                                         CACI 
                                         Huntville, AL
                                         
                                             0.000
                                             
                                                 0.400
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.4
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Computer Science Corp YX05
                                         C
                                         CPFF
                                         CSC
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.712
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.712
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Coleman Technology YX05
                                         C
                                         CPFF
                                         Coleman
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.560
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.56
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Missile Defense Agency YX05
                                         Various
                                         Various
                                         Missile Defense Agency
                                         Huntsville
                                         
                                             0.000
                                             
                                                 2.980
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.98
                                             Continuing
                                        
                                    
                                     
                                         Launch Vehicle Development NRE Launch Vehicle Development NRE - 1 YX05
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Denver, CO
                                         
                                             88.446
                                             
                                                 4.436
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             92.882
                                             Continuing
                                        
                                    
                                     
                                         Launch Vehicle Development NRE Launch Vehicle Development NRE - 2 YX05
                                         TBD
                                         TBD
                                         Sandia National Labs
                                         Albuquerque, NM
                                         
                                             6.711
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             6.711
                                             Continuing
                                        
                                    
                                     
                                         Launch Vehicle Development NRE Launch Vehicle Development NRE - 3 YX05
                                         TBD
                                         TBD
                                         Naval Air Warfare Center Port Hueneme (Detachment)
                                         White Sands, NM
                                         
                                             4.842
                                             
                                                 0.000
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.842
                                             Continuing
                                        
                                    
                                     
                                         Launch Vehicle Development NRE Launch Vehicle Development NRE - 4 YX05
                                         TBD
                                         TBD
                                         United States Army Space & Missile Defense Command
                                         Redstone Arsenal, AL
                                         
                                             0.994
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.994
                                             Continuing
                                        
                                    
                                     
                                         Launch Vehicle Development NRE Launch Vehicle Development - 1 YX05
                                         C
                                         FFP
                                         Coleman Aerospace
                                         Orlando, FL
                                         
                                             4.411
                                             
                                                 5.309
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             9.72
                                             Continuing
                                        
                                    
                                     
                                         Launch Vehicle Development NRE Launch Vehicle Development - 2 YX05
                                         C
                                         CPAF
                                         Northrop Grumman
                                         Albuquerque, NM
                                         
                                             0.483
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.483
                                             Continuing
                                        
                                    
                                     
                                         Launch Vehicle Development NRE Launch Vehicle Development - 3 YX05
                                         TBD
                                         TBD
                                         AMC
                                         White Sands, NM
                                         
                                             0.330
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.33
                                             Continuing
                                        
                                    
                                     
                                         Launch Vehicle Development NRE Launch Vehicle Development - 4 YX05
                                         TBD
                                         TBD
                                         Naval Air Warfare Center Port Hueneme Division
                                         White Sands, NM
                                         
                                             0.348
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.348
                                             Continuing
                                        
                                    
                                     
                                         Launch Vehicle Development NRE Launch Vehicle Development NRE - new RFP YX05
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0
                                             Continuing
                                        
                                    
                                     
                                         Re-entry Vehicle (RV) Development NRE Re-entry Vehicle (RV) Development NRE - 1 YX05
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Denver, CO
                                         
                                             16.607
                                             
                                                 2.090
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             18.697
                                             Continuing
                                        
                                    
                                     
                                         Re-entry Vehicle (RV) Development NRE Re-entry Vehicle (RV) Development NRE - 2 YX05
                                         TBD
                                         TBD
                                         Sandia National Labs
                                         Albuquerque, NM
                                         
                                             2.942
                                             
                                                 0.000
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.942
                                             Continuing
                                        
                                    
                                     
                                         Re-entry Vehicle (RV) Development NRE Re-entry Vehicle (RV) Development NRE - 3 YX05
                                         TBD
                                         TBD
                                         SMDC/US Army Space and Missile Defense Command
                                         -
                                         
                                             0.578
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.578
                                             Continuing
                                        
                                    
                                     
                                         Re-entry Vehicle (RV) Development NRE Re-entry Vehicle (RV) Development NRE - new RFP YX05
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0
                                             Continuing
                                        
                                    
                                     
                                         Associated Objects Development Associated Objects - 1 YX05
                                         TBD
                                         TBD
                                         Sandia National Labs
                                         Albuquerque, NM
                                         
                                             18.476
                                             
                                                 0.492
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             18.968
                                             Continuing
                                        
                                    
                                     
                                         Associated Objects Development Associated Objects - 2 YX05
                                         TBD
                                         TBD
                                         Massachusetts Institute of Technology/Lincoln
                                         Lexington, MA
                                         
                                             1.771
                                             
                                                 2.389
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.16
                                             Continuing
                                        
                                    
                                     
                                         Associated Objects Development Associated Objects - 3 YX05
                                         TBD
                                         TBD
                                         Military Defense Technologies
                                         Pt. Mugu, CA
                                         
                                             0.759
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.759
                                             Continuing
                                        
                                    
                                     
                                         Associated Objects Development Associated Objects - 4 YX05
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.556
                                             
                                                 0.987
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.543
                                             Continuing
                                        
                                    
                                     
                                         Associated Objects Development Associated Objects - new RFP YX05
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0
                                             Continuing
                                        
                                    
                                     
                                         Associated Objects Development Lockheed Martin Space Systems (UK) YX05
                                         Various
                                         Various
                                         Lockheed Martin
                                         UK
                                         
                                             0.000
                                             
                                                 3.185
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.185
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 1 YX05
                                         C
                                         CPAF
                                         (LMSS) Lockheed Martin Space Systems
                                         Courtland, AL
                                         
                                             60.978
                                             
                                                 21.890
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             82.868
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 2 YX05
                                         TBD
                                         TBD
                                         Johns Hopkins University Applied Physics Lab
                                         Baltimore, MD
                                         
                                             2.167
                                             
                                                 2.072
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.239
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 3 YX05
                                         C
                                         FFP
                                         Teledyne Solutions, Inc.
                                         Huntsville, AL
                                         
                                             4.258
                                             
                                                 3.794
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             8.052
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 4 YX05
                                         C
                                         FFP
                                         Colsa, Inc.
                                         Huntsville, AL
                                         
                                             1.814
                                             
                                                 1.982
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.796
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 5 YX05
                                         TBD
                                         TBD
                                         MIT/Lincoln Labs
                                         Lexington, MA
                                         
                                             0.689
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.689
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 6 YX05
                                         TBD
                                         TBD
                                         Air Launch LLC
                                         Kirkland, WA
                                         
                                             0.580
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.58
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 7 YX05
                                         C
                                         FFP
                                         TSI/Earth-To-Sky
                                         Huntsville, AL
                                         
                                             0.260
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.26
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 8 YX05
                                         TBD
                                         TBD
                                         SMC/US Army Space & Missile Systems Center
                                         Albuquerque, NM
                                         
                                             0.403
                                             
                                                 0.531
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.934
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 9 YX05
                                         TBD
                                         TBD
                                         NAWC
                                         Pax River, MD
                                         
                                             0.039
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.039
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 10 YX05
                                         TBD
                                         TBD
                                         Raytheon Company
                                         White Sands, NM
                                         
                                             0.101
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.101
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 11 YX05
                                         TBD
                                         TBD
                                         Military Defense Technology
                                         Pt. Mugu, CA
                                         
                                             0.121
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.121
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 12 YX05
                                         TBD
                                         TBD
                                         Sandia National Labs
                                         Albuquerque, NM
                                         
                                             0.202
                                             
                                                 0.000
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.202
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 13 YX05
                                         C
                                         FFP
                                         Boeing
                                         Huntsville, AL
                                         
                                             0.076
                                             
                                                 0.106
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.182
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 14 YX05
                                         TBD
                                         TBD
                                         MDT/Toyan/SRA
                                         Various
                                         
                                             0.304
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.304
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 15 YX05
                                         C
                                         FFP
                                         Paradigm
                                         Huntsville, AL
                                         
                                             0.234
                                             
                                                 0.127
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.361
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management MRBM T2 RFP YX05
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 1.963
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.963
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management US Army Aviation Research, Devel, and Engineering YX05
                                         TBD
                                         TBD
                                         US Army
                                         Huntsville
                                         
                                             0.000
                                             
                                                 4.300
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.3
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management IRBM RFP YX05
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.105
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.105
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management Wyle Industries YX05
                                         C
                                         CPFF
                                         Wyle Industries
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 1.281
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.281
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 1 YX05
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Courtland, AL
                                         
                                             7.770
                                             
                                                 8.758
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             16.528
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 2 YX05
                                         TBD
                                         TBD
                                         Redstone Arsenal Garrison
                                         Huntsville, AL
                                         
                                             4.427
                                             
                                                 1.617
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             6.044
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 3 YX05
                                         C
                                         CPFF
                                         Alliant Techsystems
                                         Magna, UT
                                         
                                             6.437
                                             
                                                 8.870
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             15.307
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 4 YX05
                                         TBD
                                         TBD
                                         United States Air Force Space & Missile Systems
                                         Kirtland AFB, NM
                                         
                                             0.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.1
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 5 YX05
                                         TBD
                                         TBD
                                         United States Property & Fiscal Office for Arizona
                                         Phoenix, AZ
                                         
                                             3.721
                                             
                                                 2.123
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             5.844
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 6 YX05
                                         TBD
                                         TBD
                                         New Mexico State University Physical Sciences Lab
                                         Las Cruces, NM
                                         
                                             1.065
                                             
                                                 0.637
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.702
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 7 YX05
                                         TBD
                                         TBD
                                         Naval Air Warfare Center Weapons Division
                                         China Lake, CA
                                         
                                             2.050
                                             
                                                 1.593
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.643
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 8 YX05
                                         TBD
                                         TBD
                                         Defense Finance and Accounting Services
                                         Indianapolis, IN
                                         
                                             2.116
                                             
                                                 1.398
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.514
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 9 YX05
                                         TBD
                                         TBD
                                         US Naval Surface Warfare Center
                                         Crane, IN
                                         
                                             0.629
                                             
                                                 5.924
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             6.553
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 10 YX05
                                         TBD
                                         TBD
                                         US Army Aviation and Missile Command
                                         Redstone Arsenal, AL
                                         
                                             0.334
                                             
                                                 0.000
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.334
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 11 YX05
                                         TBD
                                         TBD
                                         CECOM
                                         Eglin AFB, FL
                                         
                                             0.098
                                             
                                                 0.061
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.159
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 12 YX05
                                         TBD
                                         TBD
                                         DISA
                                         Scott, AFB
                                         
                                             0.012
                                             
                                                 0.039
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.051
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 13 YX05
                                         TBD
                                         TBD
                                         Vandenburg AFB
                                         Vandenburg, CA
                                         
                                             0.116
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.116
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 14 YX05
                                         TBD
                                         TBD
                                         NSWC Port Hueneme (Detachment)
                                         White Sands, NM
                                         
                                             0.119
                                             
                                                 0.122
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.241
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 15 YX05
                                         TBD
                                         TBD
                                         US Army Joint Munitions Command
                                         Hawthorne Army Depot, NV
                                         
                                             0.144
                                             
                                                 0.926
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.07
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 16 YX05
                                         TBD
                                         TBD
                                         Naval Surface Warfare Center
                                         Indian Head, MD
                                         
                                             0.115
                                             
                                                 0.000
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.115
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 17 YX05
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Denver, CO
                                         
                                             1.037
                                             
                                                 0.000
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.037
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 18 YX05
                                         TBD
                                         TBD
                                         SRCC
                                         Redstone Arsenal, AL
                                         
                                             1.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 19 YX05
                                         TBD
                                         TBD
                                         PMRF
                                         Bark Sands, HI
                                         
                                             0.039
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.039
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 20 YX05
                                         TBD
                                         TBD
                                         Chugach Development Corp.
                                         Anchorage, AK
                                         
                                             0.002
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.002
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 21 YX05
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.380
                                             
                                                 0.253
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.633
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 22 YX05
                                         TBD
                                         TBD
                                         Sandia National Labs
                                         Albuquerque, NM
                                         
                                             3.060
                                             
                                                 0.000
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.06
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 23 YX05
                                         TBD
                                         TBD
                                         SMDC
                                         Huntsville, AL
                                         
                                             0.036
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.036
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 24 YX05
                                         TBD
                                         TBD
                                         Aerojet
                                         Albuquerque, NM
                                         
                                             1.439
                                             
                                                 0.406
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.845
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 25 YX05
                                         TBD
                                         TBD
                                         AMC
                                         White Sands, NM
                                         
                                             0.351
                                             
                                                 0.000
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.351
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 26 YX05
                                         C
                                         FFP
                                         Northrop Grumman
                                         Albuquerque, NM
                                         
                                             0.434
                                             
                                                 0.655
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.089
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 27 YX05
                                         TBD
                                         TBD
                                         Chugach Support Services
                                         Huntsville, AL
                                         
                                             0.330
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.33
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 28 YX05
                                         TBD
                                         TBD
                                         Hill Air Force Base
                                         Hill AFB
                                         
                                             0.618
                                             
                                                 0.931
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.549
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 29 YX05
                                         TBD
                                         TBD
                                         RTTC
                                         Redstone Arsenal, AL
                                         
                                             0.638
                                             
                                                 1.136
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.774
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 30 YX05
                                         TBD
                                         TBD
                                         SAIC
                                         Huntsville, AL
                                         
                                             0.891
                                             
                                                 0.168
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.059
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 31 YX05
                                         TBD
                                         TBD
                                         Camp Navajo
                                         Bellemont, AZ
                                         
                                             0.031
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.031
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 32 YX05
                                         TBD
                                         TBD
                                         DESC
                                         San Antonio, TX
                                         
                                             0.217
                                             
                                                 0.065
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.282
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 33 YX05
                                         TBD
                                         TBD
                                         Navy-SSP
                                         Arlington, VA
                                         
                                             0.323
                                             
                                                 0.496
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.819
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 34 YX05
                                         TBD
                                         TBD
                                         NAWC-Pax
                                         Pax River, MD
                                         
                                             0.697
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.697
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 35 YX05
                                         TBD
                                         TBD
                                         OO-ALC
                                         Hill AFB, UT
                                         
                                             0.152
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.152
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 36 YX05
                                         TBD
                                         TBD
                                         309th Missile Maintenance Wing
                                         Hill AFB, UT
                                         
                                             0.455
                                             
                                                 0.000
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.455
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 37 YX05
                                         TBD
                                         TBD
                                         ADMC
                                         Anniston, AL
                                         
                                             0.057
                                             
                                                 0.032
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.089
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 38 YX05
                                         TBD
                                         TBD
                                         AFCESA
                                         Courtland, AL
                                         
                                             0.085
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.085
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 39 YX05
                                         TBD
                                         TBD
                                         AST
                                         Huntsville, AL
                                         
                                             0.005
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.005
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 40 YX05
                                         C
                                         FFP
                                         Gray Research
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.079
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.079
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 41 YX05
                                         C
                                         FFP
                                         Interstate Battery System
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.021
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.021
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 42 YX05
                                         TBD
                                         TBD
                                         National Security Agency
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.059
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.059
                                             Continuing
                                        
                                    
                                     
                                         Logistics MRBM T1 RFP YX05
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 1.062
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.062
                                             Continuing
                                        
                                    
                                     
                                         Logistics Edwards Air Force Base YX05
                                         TBD
                                         TBD
                                         Edwards Air Force Base
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.544
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.544
                                             Continuing
                                        
                                    
                                     
                                         Logistics White Sands Missile Range YX05
                                         TBD
                                         TBD
                                         White Sands Missile Range
                                         New Mexico
                                         
                                             0.000
                                             
                                                 0.150
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.15
                                             Continuing
                                        
                                    
                                     
                                         Logistics US Army Aviation and Missile Research, Development and Engineering YX05
                                         TBD
                                         TBD
                                         AMRDEC
                                         Huntsville AL
                                         
                                             0.000
                                             
                                                 0.180
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.18
                                             Continuing
                                        
                                    
                                     
                                         Support Equipment Support Equipment - 1 YX05
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Courtland, AL
                                         
                                             23.287
                                             
                                                 2.554
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             25.841
                                             Continuing
                                        
                                    
                                     
                                         Support Equipment Support Equipment - 2 YX05
                                         TBD
                                         TBD
                                         Defense Finance and Accounting Services
                                         Indianapolis, IN
                                         
                                             0.145
                                             
                                                 0.000
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.145
                                             Continuing
                                        
                                    
                                     
                                         Support Equipment Support Equipment - 3 YX05
                                         TBD
                                         TBD
                                         Ronald Reagan Ballistic Missile Defense Test Site
                                         Kwajalein, Marshall Islands
                                         
                                             0.000
                                             
                                                 0.212
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.212
                                             Continuing
                                        
                                    
                                     
                                         Support Equipment Support Equipment - 4 YX05
                                         TBD
                                         TBD
                                         SAIC
                                         Huntsville, AL
                                         
                                             2.571
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.571
                                             Continuing
                                        
                                    
                                     
                                         Support Equipment Support Equipment - 5 YX05
                                         TBD
                                         TBD
                                         Redstone Arsenal Garrison
                                         Huntsville, AL
                                         
                                             0.165
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.165
                                             Continuing
                                        
                                    
                                     
                                         Support Equipment Support Equipment - 6 YX05
                                         TBD
                                         TBD
                                         US Naval  Surface Warfare Center
                                         Crane, IN
                                         
                                             0.107
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.107
                                             Continuing
                                        
                                    
                                     
                                         Support Equipment Support Equipment - 7 YX05
                                         C
                                         CPFF
                                         Coleman Aerospace
                                         Orlando, FL
                                         
                                             0.000
                                             
                                                 2.442
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.442
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 1 YX05
                                         TBD
                                         TBD
                                         Sandia National Labs
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 4.720
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.72
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 2 YX05
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Courtland, AL
                                         
                                             0.000
                                             
                                                 50.112
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             50.112
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 3 YX05
                                         C
                                         CPAF
                                         Northrop Grumman
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.320
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.32
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 4 YX05
                                         TBD
                                         TBD
                                         Coleman Aerospace
                                         Orlando, FL
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 5 YX05
                                         TBD
                                         TBD
                                         Defense Finance & Accounting Services
                                         Indianapolis, IN
                                         
                                             0.000
                                             
                                                 0.531
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.531
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 6 YX05
                                         TBD
                                         TBD
                                         Pacific Missile Range Facility
                                         Barking Sands, HI
                                         
                                             0.000
                                             
                                                 0.378
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.378
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 7 YX05
                                         TBD
                                         TBD
                                         Redstone Arsenal Garrison
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 8 YX05
                                         C
                                         FFP
                                         Teledyne Solutions
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.792
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.792
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 9 YX05
                                         TBD
                                         TBD
                                         MDIOC
                                         Shriever AFB, CO
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 10 YX05
                                         TBD
                                         TBD
                                         NSWC-Crane Division
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 11 YX05
                                         TBD
                                         TBD
                                         Aerospace Corporation
                                         Los Angeles, CA
                                         
                                             0.000
                                             
                                                 0.879
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.879
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 12 YX05
                                         TBD
                                         TBD
                                         Defense Energy Support Center
                                         San Antonio, TX
                                         
                                             0.000
                                             
                                                 0.000
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 13 YX05
                                         TBD
                                         TBD
                                         Alaska Aerospace
                                         Kodiak Island, AK
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 14 YX05
                                         TBD
                                         TBD
                                         Defense Information Systems Agency (DISA)
                                         Scott AFB, IL
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 15 YX05
                                         TBD
                                         TBD
                                         Missile Defense Data Center (MDDC)
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 16 YX05
                                         TBD
                                         TBD
                                         Hanscom Air Force Base
                                         Bedford, MA
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 17 YX05
                                         TBD
                                         TBD
                                         Naval Air Warfare Center
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 18 YX05
                                         TBD
                                         TBD
                                         US Army
                                         Kwajalein Atoll
                                         
                                             0.000
                                             
                                                 1.575
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.575
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 19 YX05
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.414
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.414
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 1 YX05
                                         TBD
                                         TBD
                                         Sandia National Labs
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.625
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.625
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 2 YX05
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Courtland, AL
                                         
                                             0.000
                                             
                                                 22.373
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             22.373
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 3 YX05
                                         C
                                         CPAF
                                         Northrop Grumman
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 2.038
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.038
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 4 YX05
                                         C
                                         CPAF
                                         Coleman Aerospace
                                         Orlando, FL
                                         
                                             0.000
                                             
                                                 10.944
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             10.944
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 5 YX05
                                         TBD
                                         TBD
                                         DFAS
                                         Indianapolis, IN
                                         
                                             0.000
                                             
                                                 8.240
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             8.24
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 6 YX05
                                         TBD
                                         TBD
                                         NSWC-Port Hueneme (Detachment)
                                         White Sands, NM
                                         
                                             0.000
                                             
                                                 31.665
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             31.665
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 7 YX05
                                         TBD
                                         TBD
                                         PMRF
                                         Barking Sands, HI
                                         
                                             0.000
                                             
                                                 0.406
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.406
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 8 YX05
                                         C
                                         FFP
                                         Teledyne Solutions
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.466
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.466
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 9 YX05
                                         TBD
                                         TBD
                                         MDIOC
                                         Schriever AFB, CO
                                         
                                             0.000
                                             
                                                 0.242
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.242
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 13 YX05
                                         TBD
                                         TBD
                                         NAWC-WD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 3.758
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.758
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 14 YX05
                                         TBD
                                         TBD
                                         NAWC-Pax
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 6.394
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             6.394
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 15 YX05
                                         TBD
                                         TBD
                                         AMC USAF
                                         Scott AFB, IL
                                         
                                             0.000
                                             
                                                 5.628
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             5.628
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - new RFP YX05
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.458
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.458
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions Aero Space Corp YX05
                                         TBD
                                         TBD
                                         AeroSpace Corp
                                         Los Angeles, CA
                                         
                                             0.000
                                             
                                                 1.018
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.018
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions MRBM T1 RFP YX05
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.405
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.405
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions Ronald Reagan Ballistic Missile Defense Site YX05
                                         TBD
                                         TBD
                                         Ronald Reagan Ballistic Missile Defense Site
                                         Kwajalein Atoll
                                         
                                             0.000
                                             
                                                 0.186
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.186
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions Redstone Technical Test Center YX05
                                         TBD
                                         TBD
                                         Redstone Technical Test Center
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.150
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.15
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions US Army White Sands Missile Range YX05
                                         TBD
                                         TBD
                                         US Army
                                         White Sands, NM
                                         
                                             0.000
                                             
                                                 0.690
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.69
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions Various YX05
                                         C
                                         TBD
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.322
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.322
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions Naval Surface Warfare Center YX05
                                         TBD
                                         TBD
                                         NSWC, PHD
                                         Port Hueneme, CA
                                         
                                             0.000
                                             
                                                 2.976
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.976
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 1 YX05
                                         TBD
                                         TBD
                                         Aerospace Corporation
                                         Los Angeles, CA
                                         
                                             0.000
                                             
                                                 0.461
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.461
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 3 YX05
                                         C
                                         CPFF
                                         Coleman Aerospace
                                         Orlando, FL
                                         
                                             0.000
                                             
                                                 71.531
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             71.531
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 4 YX05
                                         TBD
                                         TBD
                                         Defense Finance and Accounting Service
                                         Indianapolis, IN
                                         
                                             0.000
                                             
                                                 2.230
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.23
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 5 YX05
                                         TBD
                                         TBD
                                         Naval Air Warfare Center - Weapons Division
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 0.106
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.106
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 6 YX05
                                         C
                                         CPAF
                                         Northrop Grumman
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 4.052
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.052
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 9 YX05
                                         TBD
                                         TBD
                                         309th Missile Maintenance Wing
                                         Hill AFB
                                         
                                             0.000
                                             
                                                 0.849
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.849
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 10 YX05
                                         TBD
                                         TBD
                                         MDIOC
                                         Schriever AFB
                                         
                                             0.000
                                             
                                                 0.106
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.106
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions -11 YX05
                                         C
                                         CPFF
                                         Orbital Sciences Corp
                                         Chandler, AZ
                                         
                                             0.000
                                             
                                                 9.135
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             9.135
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions -12 YX05
                                         TBD
                                         TBD
                                         Pacific Missile Range Facility
                                         Barking Sands, HI
                                         
                                             0.000
                                             
                                                 0.319
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.319
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions -13 YX05
                                         TBD
                                         TBD
                                         Ronald Regan Ballistic Missile Defense Site
                                         Kwajalein Atoll
                                         
                                             0.000
                                             
                                                 0.610
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.61
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions -14 YX05
                                         TBD
                                         TBD
                                         US Army
                                         Kwajalein Atoll
                                         
                                             0.000
                                             
                                                 0.016
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.016
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 15 YX05
                                         C
                                         TBD
                                         Alliant Systems
                                         Magna UT
                                         
                                             0.000
                                             
                                                 2.123
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.123
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 NA
                            
                             
                                 Test and Evaluation
                                 NA
                            
                             
                                 Management Services
                                 NA
                            
                        
                    
                     
                         
                             
                                 Enhanced Long Range Air Launch Target (E-LRALT)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Aegis Readiness Assessment Vehicle (ARAV-C)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 LV-2 Development
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Family 1 & 2 Development
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Family 3, 4, 5 NRE/Development
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 UK Project Agreement
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 MBRV-2 Development
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                        
                    
                
                 
                     MD05
                     Targets Program
                     
                         0.000
                         0.000
                         517.065
                         517.065
                         0.000
                         587.940
                         467.401
                         409.499
                         401.416
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         
Starting in FY 2011 MD05 funding includes funding transitioned from project YX05.

All Project MD05 funds support BMDS-Level Testing.
                         
The Missile Defense Agency (MDA) Targets and Countermeasures (TC) program provides threat representative targets to effectively demonstrate capability of the evolving layered missile defense system in a simultaneous test and operations operating environment. Based on the systems engineering assessments of realistic threat scenarios, the targets and countermeasures program acquires and launches short, medium, intermediate, and long range capability-based targets, to include Foreign Materiel Acquisitions (FMAs), with enhanced payloads to test, verify, and validate the performance of the BMDS. 

Funding for the TC program supports the continuation of the target program`s source activities which include the requirements, design, build, and test of BMDS targets, associated payloads, and flight missions. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing government furnished equipment (GFE) boosters and target components, as well as the purchase of long lead material assets and asset management items for short, medium, intermediate, and long-range target components.

                         
                             
                                 Program Operations
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         64.643
                                         0
                                    
                                     
                                         64.643
                                         0
                                         

	Provide government, contractor, and Federally Funded Research and Development Center (FFRDC) program staff (salary and travel) for the overall management of the program including the following functions: systems engineering, test and evaluation, logistics, program management and acquisition, scheduling, business management, financial management, contract administration, earned value management, cost estimation and analysis, data management, security, quality assurance, mission assurance, and safety 
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Target Development (NRE)
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         114.706
                                         0
                                    
                                     
                                         114.706
                                         0
                                         
Target development effort provides for the non-recurring engineering (NRE) development of Short Range Ballistic Missile (SRBM), Medium Range Ballistic Missile (MRBM), Intermediate Range Ballistic Missile (IRBM), and Intercontinental Ballistic Missile (ICBM) launch vehicle (LV), reentry vehicle (RV), and associated object (AO) systems to support Ballistic Missile Defense System (BMDS) flight testing. It includes short, medium, intermediate, and long range target systems with air, sea, and ground launch capabilities as well as enhancements to legacy target systems for cost effective target solutions. Efforts include requirements decomposition, design, qualification testing, and characterization. Efforts include ensuring boosters, inter-stages, avionics systems, reentry vehicles, payload deployment modules (PDM), and associated objects adhere to interface specifications and meet reliability, mission assurance, and cost goals. Efforts address target producibility, manufacturing maturity and affordability. Supporting this objective are the necessary modeling and simulation efforts, analyses, configuration management, technical interchange meetings, and design reviews resulting in designs that meet BMDS requirements. 

	Continue IRBM development 
	Initiate ICBM development 
	Initiate ICBM Type 3 development 
	Continue AO Family 3, 4, and 5 development 
	Continue design of the United Kingdom AO payload concept
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 System Engineering/Program Management
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         43.947
                                         0
                                    
                                     
                                         43.947
                                         0
                                         

BMD Systems Engineering provides System Description Documents and System Specifications for elements to design, build, integrate and test BMDS components. These products optimize performance at the system level and further ensure that the assessment of the designed BMD System is based on sufficient ground and flight testing. Compliance of Targets and Countermeasures (TC) to BMD System level requirements is monitored in a series of requirements and design reviews both at the system and element levels. 

System engineering/program management effort includes activities by TC prime contractors as well as non-prime systems engineering efforts. This effort provides target program technical direction to meet program requirements while balancing cost, schedule, performance, and risk. This effort utilizes the spiral development process for long-range plans initiating new developments. It conducts functional requirements allocation to product lines, defines product line specifications/interfaces, and follows guidelines for design reviews. It performs target system analysis to verify system performance, defines target program baselines, controls flight test configurations, and conducts pre and post-flight analysis. It identifies treaty and environmental issues and develops plans for issue resolution. Efforts not on the prime contracts in support of the ;TC program include Modeling and Simulation (M&S) execution and improvements to evolve TC M&S capability; trajectory analyses; signature analyses and characterization; studies to assess alternative target and platform solutions; assessments of risk and mission assurance; and design approval of government furnished equipment (GFE). 

	Perform prime contractor program management and systems engineering functions including: specialty and production engineering; acquisition, production, logistics management; modeling and simulation; and tests 
	Perform studies/analyses of future target Launch Vehicles, launch platforms, and Associated Objects 
	Continue planning, coordinating, and developing characterization test plans and deliverables for Launch and Re-entry Vehicles 
	Conduct Independent Review Assessments of target development programs 
	Conduct risk and mission assurance assessments 
	Update target modeling and simulation for current threat scenarios; to establish formal validation documentation process and configuration management of all models; to incorporate detailed models for navigation error, thrust vector control errors, and missile bending effects in trajectory tools; and to further develop models for selected phenomenology and matter
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Logistics
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         39.010
                                         0
                                    
                                     
                                         39.010
                                         0
                                         

Logistics effort provides Missile Defense Agency (MDA) with inventory storage, aging surveillance, and transportation of Targets and Countermeasures (TC) hardware in support of Ballistic Missile Defense System (BMDS) testing. These efforts are essential in providing a dependable and reliable target system that enables the Missile Defense Agency to build more operational realistic targets to emulate known threats or potential threats. This effort includes integrated logistics support for all TC material including facilities, inventory maintenance; spare parts, aging surveillance, and special testing for Government Furnished Equipment (GFE) target rocket motor propellants and other hazardous material handling. This task provides for management and execution of the Consolidated Missile Asset Reuse for Targets (CMART) Program and provides all required facilities and monitoring for explosive storage and Foreign Materiel Acquisition (FMA). 

	Continue inventory, storage, maintenance, and aging surveillance program for MDA`s rocket motors, ground/launch support equipment and associated hardware 
	Continue maintenance of existing support equipment and facilities at Redstone Arsenal, Camp Navajo, Eglin AFB, Hawthorne Western Ammunition Depot, White Sands Missile Range, ;Courtland and Pacific Missile Range Facility and Hill AFB (Oasis), Utah 
	Maintain Single Integration Capability (SIC), Courtland, Alabama 
	Transport assets, hazardous material, and rocket motors 
	Continue Government Furnished Equipment tracking, administration and property management
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Support Equipment
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         4.247
                                         0
                                    
                                     
                                         4.247
                                         0
                                         

Support equipment effort provides for the development of support equipment for newly developed Launch Vehicles, Re-entry Vehicles and all up integrated target rounds. It also supports launch site activations through the transportation of support equipment to various test sites. This effort will address producibility, manufacturing maturity and affordability for support equipment. Finally, it supports development and delivery of air launch support equipment. 

	Provide transportation, sparing, and logistics support of equipment to support LV-2 mission execution 
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Intermediate Range Ballistic Missile (IRBM) Missions
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         74.694
                                         0
                                    
                                     
                                         74.694
                                         0
                                         
MDA Element testing is based on an integrated, comprehensive, and phased test program. Element systems, subsystems, and components are tested early in development and are necessary prior to conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded as part of a developmental program and reflected in this Program Element (PE) submission. This PE also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test Program and the resources for the, planning, design, execution, and management of Targets and Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions listed in the Integrated Master Test Plan (IMTP). 

Funding for this effort supports Intermediate Range Ballistic Missile (IRBM) tests and the continued development and verification of the Ballistic Missile Defense System (BMDS). Specifically, it provides the Missile Defense Agency with integrated ballistic missile flight test target hardware (launch vehicles, reentry vehicles, associated objects, and kits); target characterization; quality and mission assurance; government furnished equipment and services; target range support (telemetry data collection equipment, range safety support equipment and launch control center unique displays); transportation and logistics support; element and range mission coordination; and launch services (includes mission planning, range and element data deliverables, communications security equipment and management). 

The quantities listed reflect requirements as delineated in the MDA IMTP. Any revisions to the IMTP could affect quantities/target types. 

	Complete target hardware build and integration for the following target types: 

	2 Launch Vehicle-2 (LV-2) 
	Conduct mission planning and range coordination activities, execute target missions, and collect and analyze target system data

	Initiate and/or continue target hardware development, target integration, mission planning, and range coordination for future missions of the following target types: 

	2 LV-2 
	1 Intermediate Range Ballistic Missile (IRBM)
	Provide Quality Assurance and Mission Assurance compliance with Agency requirements for design, test, manufacturing, quality, safety, and reliability

                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Short Range Ballistic Missile (SRBM) Missions
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         107.810
                                         0
                                    
                                     
                                         107.810
                                         0
                                         

MDA Element testing is based on an integrated, comprehensive, and phased test program. Element systems, subsystems, and components are tested early in development and are necessary prior to conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded as part of a developmental program and reflected in this Program Element (PE) submission. This PE also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test Program and the resources for the, planning, design, execution, and management of Targets and Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions listed in the Integrated Master Test Plan (IMTP). 

Funding for this effort supports Short Range Ballistic Missile (SRBM) tests and the continued development and verification of the Ballistic Missile Defense System (BMDS). Specifically, it provides the Missile Defense Agency with integrated ballistic missile flight test target hardware (launch vehicles, reentry vehicles, associated objects, and kits); target characterization; quality and mission assurance; government furnished equipment and services; target range support (telemetry data collection equipment, range safety support equipment and launch control center unique displays); transportation and logistics support; element and range mission coordination; and launch services (includes mission planning, range and element data deliverables, communications security equipment and management). 

The quantities listed reflect requirements as delineated in the MDA IMTP. Any revisions to the IMTP could affect quantities/target types. 

	Complete target hardware build and integration for the following target types: 

	1 Foreign Materiel Acquisition-1 (FMA-1) 
	1 FMA-1 Spare 
	1 FMA-1 Backup 
	1 Aegis Readiness Assessment Vehicles-C (ARAV-C)
	Conduct mission planning and range coordination activities, execute target missions, and collect and analyze target system data 
	Initiate and/or continue target hardware development, target integration, mission planning, and range coordination for future missions of the following target types: 

	2 Aegis Readiness Assessment Vehicles-B (ARAV-B) 
	3 ARAV-C 
	1 ARAV-C Spare 
	1 FMA-1 
	1 Short Range Air Launch Target (SRALT)-3 ; ;
	2 Medium Range Ballistic Missiles (MRBM) Type 1
	Provide Quality Assurance and Mission Assurance compliance with Agency requirements for design, test, manufacturing, quality, safety, and reliability
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Medium Range Ballistic Missile (MRBM) Missions
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         68.008
                                         0
                                    
                                     
                                         68.008
                                         0
                                         

BMDS Element testing is based on an integrated, comprehensive, and phased test program. Element systems, subsystems, and components are tested early in development and are necessary prior to conducting BMD-System level testing. Targets and Countermeasures Element Level testing is funded as part of a developmental program and reflected in this Program Element (PE) submission. This PE also provides Targets and Countermeasures participation in the consolidated MDA-wide System Test Program and the resources for the, planning, design, execution, and management of Targets and Countermeasures in BMD System testing in accordance with the BMDS Test Policy. This applies to all Flight, Integrated Ground, and Distributed Ground Tests and Post-test analysis and reconstructions listed in the Integrated Master Test Plan (IMTP). 

Funding for this effort supports Medium Range Ballistic Missile (MRBM) tests and the continued development and verification of the Ballistic Missile Defense System (BMDS). Specifically, it provides the Missile Defense Agency with integrated ballistic missile flight test target hardware (launch vehicles, reentry vehicles, associated objects, and kits); target characterization; quality and mission assurance; government furnished equipment and services; target range support (telemetry data collection equipment, range safety support equipment and launch control center unique displays); transportation and logistics support; element and range mission coordination; and launch services (includes mission planning, range and element data deliverables, communications security equipment and management). 

The quantities listed reflect requirements as delineated in the ;MDA IMTP. Any revisions to ;the IMTP could affect quantities/target types. 

	Complete target hardware build and integration for the following target types: 

	1 Enhanced Long Range Air Launch Target (E-LRALT) 
	1 Long Range Air Launch Target (LRALT)
	Conduct mission planning and range coordination activities, execute target missions, and collect and analyze target system data 
	Initiate and/or continue target hardware development, target integration, mission planning, and range coordination for future missions of the following target types: 

	1 E-LRALT 
	2 LRALTs
	Provide Quality Assurance and Mission Assurance compliance with Agency requirements for design, test, manufacturing, quality, safety, and reliability
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603898C
                                 BMD JOINT WARFIGHTER SUPPORT
                                 
                                     66.283
                                     61.098
                                     68.726
                                     68.726
                                     0.000
                                     62.239
                                     63.451
                                     65.158
                                     67.231
                                     0
                                     454.1860
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
The Missile Defense Agency`s Targets and Countermeasures program office provides for the development and procurement of ballistic missile targets and countermeasures for the Ballistic Missile Defense System in support of the Missile Defense Agency`s flight test program. Target requirements are derived from the Agency`s Integrated Master Test Plan. 


The Agency currently procures targets through the Targets and Countermeasures Prime Contract with Lockheed Martin and additional contracts including the Orbital Medium Range Target (MRT) Contract, and the ATK rocket motor sustainment contract. In addition the Agency utilizes existing United States Air Force contracts such as the Orbital/Suborbital Program contract and the Sounding Rockets Program contracts administered by the United States Air Force Space Development and Test Wing in Albuquerque, New Mexico. Further, the Agency procures Lance targets through a cooperative agreement with New Mexico State University`s Physical Sciences Lab and ARAV targets through the Naval Surface Warfare Center Port Hueneme Division White Sands contracts. Targets and Countermeasures has assumed a 50/50 cost-share with the Japanese Ministry of Defense for the future Standard Missile-3 (SM-3) Cooperative Development (SCD) Flight Test Missions (SFTM). 


In our new strategy starting in FY 2010, we will compete our future Medium, Intermediate, and Intercontinental Range Ballistic Missile Targets. The targets the Agency procures are categorized into three types: Type 1 Targets are simple, baseline configurations; Type 2 Targets have increased capability or complexity; and Type 3 Targets are a one of a kind design/development or launch activity. This will result in a single contractor award for each Target class that provides the Agency the best value solution with the exception of unique target configurations procured in low unit quantities (Type 3 Targets). Type 3 Targets in a given class may be awarded to a contractor different than the contractor who is awarded the rest of the line items associated with the respective target class. The Agency is currently preparing requests for proposals to procure targets by class under Target Systems Performance Specifications to support target execution requirements through the Future Years Defense Plan. These targets will be procured as All-Up-Rounds from vendors who are responsible for all aspects of target performance from tip to tail. This Request for Proposal specifies just-in-time delivery dates to meet Integrated Master Test Plan (IMTP) flight test requirements and also requests proposals suggest phasing for economic order quantity deliveries. The Agency will procure pre and post mission planning, data products, support to modeling and simulation and ground test, inventory sustainment and management, and flight test execution. The Agency has released the Request for Proposal for MRBM Type 1 and anticipates awarding the contract in FY10. Request for Proposals for IRBM and ICBM will be in FY10 with contract awards taking place in FY11. Backup targets are also being procured to reduce risk of delays to the BMDS flight test program due to primary target failure or weapon system problems. 


Foreign Materiel Acquisitions will continue to be procured under the existing Lockheed Martin Contract HQ0006-04-D-0006. The Agency will review lessons learned and available documentation and determine the feasibility of procuring additional Foreign Materiel Acquisitions under the Lockheed Martin or other available contracts in 2010. Additionally, the Lockheed Martin contract will be utilized to procure an additional two (2) LV-2s above those under Delivery Order-8, and a single Short Range Air Launch Target. 


Establishing a manufacturing approach to target procurements is key to our strategy and allows for economic order quantity purchasing opportunities. We seek to acquire the full spectrum of target capabilities with the minimum number of production lines. The Agency seeks to promote high quality, repeatable production capability, including robust management of sub-tier supplier manufacturing capabilities. 


As we transition from our current approach using just in time for each target to an inventory approach with simple product lines to meet multiple test requirements, the current work ongoing will not transition to new contracts. Work under existing contracts/orders will run to completion rather than being transitioned to a new prime contractor. 


MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes engineering and technical services; studies, analyses, and evaluation; and management and professional services.

                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 All Project MD05 funds support BMDS-Level Testing.
                                 
                                     
                                         Program Operations Government Personnel and Travel MD05
                                         TBD
                                         TBD
                                         MDA
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 19.197
                                            
                                             
                                                 19.197
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 1 MD05
                                         C
                                         FFP
                                         Teledyne Solutions
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 22.539
                                            
                                             
                                                 22.539
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 2 MD05
                                         C
                                         FFP
                                         Cobham, Inc.
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 8.321
                                            
                                             
                                                 8.321
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 3 MD05
                                         C
                                         CPAF
                                         Northrop Grumman
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 5.741
                                            
                                             
                                                 5.741
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 4 MD05
                                         C
                                         FFP
                                         Tecolote
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.426
                                            
                                             
                                                 0.426
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Government Support - 1 MD05
                                         TBD
                                         TBD
                                         AMRDEC
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.892
                                            
                                             
                                                 0.892
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 5 MD05
                                         C
                                         FFP
                                         SRS
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.793
                                            
                                             
                                                 0.793
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 6 MD05
                                         TBD
                                         TBD
                                         Johns Hopkins University Applied Physics Lab
                                         Laurel, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.461
                                            
                                             
                                                 0.461
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 7 MD05
                                         TBD
                                         TBD
                                         SMC US Air Force Space and Missile Systems Center
                                         Kirtland AFB, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.536
                                            
                                             
                                                 0.536
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 8 MD05
                                         TBD
                                         TBD
                                         US Army Aviation and Missile Command
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.873
                                            
                                             
                                                 0.873
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 9 MD05
                                         C
                                         FFP
                                         BAE Systems
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.307
                                            
                                             
                                                 0.307
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 10 MD05
                                         C
                                         CPFF
                                         Paradigm Technologies
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.809
                                            
                                             
                                                 1.809
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 11 MD05
                                         TBD
                                         TBD
                                         US Army Space & Missile Defense Command
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.053
                                            
                                             
                                                 1.053
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 12 MD05
                                         C
                                         FFP
                                         CACI
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.408
                                            
                                             
                                                 0.408
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 13 MD05
                                         C
                                         FFP
                                         Computer Sciences Corp.
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.721
                                            
                                             
                                                 0.721
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations Personnel Support - 14 MD05
                                         C
                                         FFP
                                         Coleman Technology, Inc.
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.566
                                            
                                             
                                                 0.566
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Target Development (NRE) Target Development (NRE) - 1 MD05
                                         C
                                         CPAF
                                         Lockheed Martin Space Systems
                                         Courtland, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.524
                                            
                                             
                                                 4.524
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Target Development (NRE) Target Development (NRE) - 2 MD05
                                         TBD
                                         TBD
                                         Sandia National Labs
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.848
                                            
                                             
                                                 3.848
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Target Development (NRE) Target Development (NRE) - 3 MD05
                                         C
                                         CPFF
                                         Teledyne Solutions, Inc.
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.467
                                            
                                             
                                                 1.467
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Target Development (NRE) Target Development (NRE) - new RFP MD05
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 99.164
                                            
                                             
                                                 99.164
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Target Development (NRE) Development (NRE) - 4 MD05
                                         C
                                         CPAF
                                         Lockheed Martin Space Systems
                                         United Kingdom
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.958
                                            
                                             
                                                 3.958
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Target Development (NRE) Development (NRE) - 5 MD05
                                         TBD
                                         TBD
                                         MIT Lincoln Labs
                                         Lexington, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.745
                                            
                                             
                                                 1.745
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 1 MD05
                                         TBD
                                         TBD
                                         Johns Hopkins University Applied Physics Lab
                                         Laurel, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.560
                                            
                                             
                                                 1.560
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 2 MD05
                                         C
                                         FFP
                                         Teledyne Solutions, Inc.
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.178
                                            
                                             
                                                 4.178
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 3 MD05
                                         C
                                         FFP
                                         Raytheon
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.138
                                            
                                             
                                                 0.138
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 4 MD05
                                         C
                                         FFP
                                         Boeing
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.113
                                            
                                             
                                                 0.113
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 5 MD05
                                         C
                                         FFP
                                         Cobham
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.568
                                            
                                             
                                                 0.568
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - new RFP MD05
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.037
                                            
                                             
                                                 3.037
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 6 MD05
                                         C
                                         CPAF
                                         Lockheed Martin Space Systems
                                         Courtland, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 33.779
                                            
                                             
                                                 33.779
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Engineering/Program Management System Engineering - 7 MD05
                                         TBD
                                         TBD
                                         SMC US Air Force Space and Missile Systems Center
                                         Kirtland AFB, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.574
                                            
                                             
                                                 0.574
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 1 MD05
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Courtland, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 11.898
                                            
                                             
                                                 11.898
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 2 MD05
                                         TBD
                                         TBD
                                         Redstone Arsenal Garrison
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.751
                                            
                                             
                                                 1.751
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 3 MD05
                                         C
                                         CPFF
                                         Alliant Techsystems
                                         Magna, UT
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.387
                                            
                                             
                                                 4.387
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 4 MD05
                                         C
                                         FFP
                                         United States Property & Fiscal Office for Arizona
                                         Phoenix, AZ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.298
                                            
                                             
                                                 2.298
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 5 MD05
                                         C
                                         FFP
                                         New Mexico State University Physical Sciences Lab
                                         Las Cruces, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.689
                                            
                                             
                                                 0.689
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 6 MD05
                                         TBD
                                         TBD
                                         Defense Munitions Center
                                         Anniston, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.034
                                            
                                             
                                                 0.034
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 7 MD05
                                         TBD
                                         TBD
                                         Defense Finance and Accounting Services
                                         Indianapolis, IN
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.593
                                            
                                             
                                                 0.593
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 8 MD05
                                         TBD
                                         TBD
                                         Naval Surface Warfare Center
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 5.837
                                            
                                             
                                                 5.837
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 9 MD05
                                         TBD
                                         TBD
                                         Army Aviation and Missile Command
                                         White Sands, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.163
                                            
                                             
                                                 0.163
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 10 MD05
                                         C
                                         FFP
                                         Aerojet
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.439
                                            
                                             
                                                 0.439
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 11 MD05
                                         C
                                         FFP
                                         SAIC
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.176
                                            
                                             
                                                 0.176
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 12 MD05
                                         TBD
                                         TBD
                                         AMRDEC
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.195
                                            
                                             
                                                 0.195
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 13 MD05
                                         TBD
                                         TBD
                                         Army Communications Electronics Command
                                         Eglin AFB, FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.065
                                            
                                             
                                                 0.065
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 14 MD05
                                         TBD
                                         TBD
                                         Defense Energy Support Center
                                         San Antonio, TX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.141
                                            
                                             
                                                 0.141
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 15 MD05
                                         TBD
                                         TBD
                                         Defense Information Systems Agency
                                         Scott AFB, IL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.042
                                            
                                             
                                                 0.042
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 16 MD05
                                         C
                                         FFP
                                         Gray Research
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.086
                                            
                                             
                                                 0.086
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 17 MD05
                                         TBD
                                         TBD
                                         Hill Air Force Base
                                         Ogden, UT
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.008
                                            
                                             
                                                 1.008
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 18 MD05
                                         C
                                         FFP
                                         Interstate Battery System
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.023
                                            
                                             
                                                 0.023
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 19 MD05
                                         TBD
                                         TBD
                                         Naval Strategic Systems Program
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.121
                                            
                                             
                                                 0.121
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 20 MD05
                                         C
                                         CPAF
                                         Northrop Grumman
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.709
                                            
                                             
                                                 0.709
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 21 MD05
                                         TBD
                                         TBD
                                         National Security Agency
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.066
                                            
                                             
                                                 0.066
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 22 MD05
                                         TBD
                                         TBD
                                         Edwards Air Force Base
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.643
                                            
                                             
                                                 0.643
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 23 MD05
                                         TBD
                                         TBD
                                         NSWC Port Hueneme (Detachment)
                                         White Sands, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.132
                                            
                                             
                                                 0.132
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 24 MD05
                                         TBD
                                         TBD
                                         Redstone Technical Test Center
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.704
                                            
                                             
                                                 0.704
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 25 MD05
                                         TBD
                                         TBD
                                         Army Joint Munitions Command
                                         Hawthorne AFB, NV
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.113
                                            
                                             
                                                 0.113
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 26 MD05
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.277
                                            
                                             
                                                 0.277
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - new RFP MD05
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.695
                                            
                                             
                                                 4.695
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Logistics - 27 MD05
                                         TBD
                                         TBD
                                         Naval Air Warfare Center Weapons Division
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.725
                                            
                                             
                                                 1.725
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Support Equipment Support Equipment - 1 MD05
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Courtland, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.116
                                            
                                             
                                                 3.116
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Support Equipment Support Equipment - 2 MD05
                                         TBD
                                         TBD
                                         Ronald Reagan Ballistic Missile Defense Test Site
                                         Kwajalein, Marshall Islands
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.131
                                            
                                             
                                                 1.131
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 1 MD05
                                         TBD
                                         TBD
                                         Sandia National Labs
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.811
                                            
                                             
                                                 0.811
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 2 MD05
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Courtland, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 51.709
                                            
                                             
                                                 51.709
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 3 MD05
                                         C
                                         CPAF
                                         Northrop Grumman
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.091
                                            
                                             
                                                 1.091
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 4 MD05
                                         TBD
                                         TBD
                                         MIT Lincoln Labs
                                         Lexington, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.929
                                            
                                             
                                                 4.929
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 5 MD05
                                         TBD
                                         TBD
                                         Defense Finance & Accounting Service
                                         Indianapolis, IN
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.451
                                            
                                             
                                                 2.451
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 6 MD05
                                         TBD
                                         TBD
                                         Pacific Missile Range Facility
                                         Barking Sands, HI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.290
                                            
                                             
                                                 1.290
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 7 MD05
                                         C
                                         FFP
                                         Teledyne Solutions, Inc.
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.857
                                            
                                             
                                                 0.857
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - 8 MD05
                                         C
                                         FFP
                                         US Army Kwajalein Atoll Test Facility
                                         Kwajalein Atoll, Marshall Islands
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 5.374
                                            
                                             
                                                 5.374
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Intermediate Range Ballistic Missile (IRBM) Missions IRBM Missions - new RFP MD05
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 6.182
                                            
                                             
                                                 6.182
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 1 MD05
                                         C
                                         FFP
                                         Coleman Aerospace
                                         Orlando, FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 21.704
                                            
                                             
                                                 21.704
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 2 MD05
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Courtland, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 16.148
                                            
                                             
                                                 16.148
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 3 MD05
                                         C
                                         CPAF
                                         Northrop Grumman
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.120
                                            
                                             
                                                 1.120
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 4 MD05
                                         TBD
                                         TBD
                                         Defense Finance and Accounting Service
                                         Indianapolis, IN
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.702
                                            
                                             
                                                 3.702
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 5 MD05
                                         TBD
                                         TBD
                                         Naval Surface Warfare Center Port Hueneme
                                         White Sands, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 17.395
                                            
                                             
                                                 17.395
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 6 MD05
                                         C
                                         FFP
                                         Teledyne Solutions
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.908
                                            
                                             
                                                 3.908
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 7 MD05
                                         TBD
                                         TBD
                                         Aerospace Corp.
                                         El Segundo, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.799
                                            
                                             
                                                 0.799
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - new RFP (MRBM T1) MD05
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 18.948
                                            
                                             
                                                 18.948
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 8 MD05
                                         TBD
                                         TBD
                                         Missile Defense Integration & Operations Center
                                         Schriever AFB, CO
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.039
                                            
                                             
                                                 0.039
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 9 MD05
                                         TBD
                                         TBD
                                         Naval Air Warfare Center Patuxent River
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 10.031
                                            
                                             
                                                 10.031
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 10 MD05
                                         TBD
                                         TBD
                                         Naval Air Warfare Center Weapons Division
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.790
                                            
                                             
                                                 0.790
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 11 MD05
                                         TBD
                                         TBD
                                         Pacific Missile Range Facility
                                         Barking Sands, HI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.020
                                            
                                             
                                                 0.020
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 12 MD05
                                         TBD
                                         TBD
                                         Naval Air Warfare Center
                                         Port Hueneme, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 10.161
                                            
                                             
                                                 10.161
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 13 MD05
                                         TBD
                                         TBD
                                         Ronald Reagan Test Site
                                         Kwajalein Atoll, Marshall Islands
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.479
                                            
                                             
                                                 0.479
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 14 MD05
                                         TBD
                                         TBD
                                         Redstone Technical Test Center
                                         Redstone Arsenal, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.132
                                            
                                             
                                                 0.132
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 15 MD05
                                         TBD
                                         TBD
                                         Sandia National Laboratories
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.017
                                            
                                             
                                                 0.017
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 16 MD05
                                         TBD
                                         TBD
                                         US Air Force Air Mobility Command
                                         Scott AFB, IL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.484
                                            
                                             
                                                 0.484
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Short Range Ballistic Missile (SRBM) Missions SRBM Missions - 17 MD05
                                         TBD
                                         TBD
                                         US Army White Sands Missile Range
                                         White Sands, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.933
                                            
                                             
                                                 1.933
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 1 MD05
                                         TBD
                                         TBD
                                         US Air Force Air Mobility Command
                                         Scott AFB, IL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.613
                                            
                                             
                                                 3.613
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 2 MD05
                                         C
                                         CPAF
                                         Coleman Aerospace
                                         Orlando, FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 44.583
                                            
                                             
                                                 44.583
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 3 MD05
                                         TBD
                                         TBD
                                         Missile Defense Integration & Operations Center
                                         Schriever AFB, CO
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.290
                                            
                                             
                                                 0.290
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 4 MD05
                                         TBD
                                         TBD
                                         Aerospace Corp.
                                         El Segundo, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.650
                                            
                                             
                                                 0.650
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 5 MD05
                                         TBD
                                         TBD
                                         Ronald Reagan Ballistic Missile Defense Test Site
                                         Kwajalein, Marshall Islands
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.630
                                            
                                             
                                                 1.630
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 6 MD05
                                         TBD
                                         TBD
                                         Defense Finance & Accounting Service
                                         Indianapolis, IN
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.747
                                            
                                             
                                                 1.747
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 7 MD05
                                         TBD
                                         TBD
                                         Naval Air Warfare Center Weapons Division
                                         China Lake, AZ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.570
                                            
                                             
                                                 1.570
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 8 MD05
                                         C
                                         CPAF
                                         Northrop Grumman
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 7.575
                                            
                                             
                                                 7.575
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 9 MD05
                                         C
                                         CPFF
                                         Orbital Sciences Corp.
                                         Chandler, AZ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.658
                                            
                                             
                                                 3.658
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 10 MD05
                                         TBD
                                         TBD
                                         Pacific Missile Range Facility
                                         Barking Sands, HI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.846
                                            
                                             
                                                 0.846
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 11 MD05
                                         TBD
                                         TBD
                                         Sandia National Laboratories
                                         Albuquerque, NM
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.317
                                            
                                             
                                                 0.317
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 12 MD05
                                         C
                                         CPFF
                                         Teledyne Solutions, Inc.
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.514
                                            
                                             
                                                 1.514
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Medium Range Ballistic Missile (MRBM) Missions MRBM Missions - 13 MD05
                                         TBD
                                         TBD
                                         US Army Kwajalein Test Center
                                         Kwajalein Atoll, Marshall Islands
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.015
                                            
                                             
                                                 0.015
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 NA
                            
                             
                                 Test and Evaluation
                                 NA
                            
                             
                                 Management Services
                                 NA
                            
                        
                    
                     
                         
                             
                                 Intermediate Range Ballistic Missile (IRBM) Development/NRE
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Intercontinental Ballistic Missile (ICBM) Development/NRE
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 ICBM Type 3 Development/NRE
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Family 2D/2 AO Development/NRE
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 UK Project Agreement
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Medium Range Ballistic Missile (MRBM) Development/NRE
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                        
                    
                
                 
                     ZX40
                     Program-Wide Support
                     
                         23.161
                         22.741
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0
                         45.902
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         
In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Project ZX40 is now captured in Project MD40 beginning in FY11
                         Program-Wide Support provides funding for common non-headquarters support functions across the entire program. Includes costs for both government civilians performing these functions, as well as outside services and support contractors that augment government staff in these areas. Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2), such as physical and technical security, legal services, travel and training, office and equipment leases, utilities and communications, supplies and maintenance, and similar operating expenses. Also includes funding for charges on canceled appropriations in accordance with Public Law 101-510, legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
                         
                             
                                 Civilian Salaries and Support
                                 See Description Below
                                 
                                     
                                         23.161
                                         0
                                         
See Section A: Mission Description and Budget Item Justification
                                    
                                
                                 
                                     
                                         22.741
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603898C
                                 BMD JOINT WARFIGHTER SUPPORT
                                 
                                     66.283
                                     61.098
                                     68.726
                                     68.726
                                     0.000
                                     62.239
                                     63.451
                                     65.158
                                     67.231
                                     0
                                     454.1860
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         NA
                         NA
                    
                
                 
                     MD40
                     Program-Wide Support
                     
                         0.000
                         0.000
                         37.227
                         37.227
                         0.000
                         40.431
                         30.923
                         27.337
                         29.092
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Project ZX40 is now captured in Project MD40 beginning in FY11
                         Program-Wide Support provides funding for common non-headquarters support functions across the entire program. Includes costs for both government civilians performing these functions, as well as outside services and support contractors that augment government staff in these areas. Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2), such as physical and technical security, legal services, travel and training, office and equipment leases, utilities and communications, supplies and maintenance, and similar operating expenses. Also includes funding for charges on canceled appropriations in accordance with Public Law 101-510, legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
                         
                             
                                 Civilian Salaries and Support
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         37.227
                                         0
                                    
                                     
                                         37.227
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603898C
                                 BMD JOINT WARFIGHTER SUPPORT
                                 
                                     66.283
                                     61.098
                                     68.726
                                     68.726
                                     0.000
                                     62.239
                                     63.451
                                     65.158
                                     67.231
                                     0
                                     454.1860
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes engineering and technical services; studies, analyses, and evaluation; and management and professional services.
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